APPLICATION MODERNIZATION · TIER B · INTERNAL

Application Migration — Proposal Input Form

Information to be collected for a Migration (B) proposal that moves applications to a container platform in waves, based on the Assessment inventory, and the proposal field (file 4b) each item fills. Sections follow the Proposal Set codes (M1–M7). Statements followed by the orange verification tag are drafts to be verified by Güner Hacıoğlu.

Rows marked ● are BLOCKERS — the proposal cannot be written without them and they cannot be filled with assumptions.

If rows marked ○ remain missing, they are written into the proposal as assumptions and go to the Assumptions and Out of Scope section.

The "WHERE IT FILLS IN THE PROPOSAL" column of each row names the section or variable field of the proposal template (file 4b). This form uses the Proposal Set codes M1–M7; the A·B·C mark in each code heading shows the tiers in which the code is asked.

If the answer to a question is "we don't know", that is also an answer — it is often the first finding and goes into the proposal as an assumption.

LIMIT OF TIER B: B is migration in waves on a measured inventory: platform foundation, pilot application, waves, cutover and hypercare. The Assessment (A) inventory is a prerequisite; without it no B proposal is written, A is proposed first and A's input form (3a) is used.

6R WITHIN B: the focus is replatform to containers (Kubernetes). Refactor is limited — e.g. externalising configuration, making services stateless; no functional rewrite. Rehost to VMs is possible as an interim step. Repurchase, Retire and Retain are only classified, not executed. «GÜNER DOĞRULASIN»

PRICING: no turnkey fixed price applies. The proposal template has two separate sections — Option 1 unit price per application by class, Option 2 capped T&M (rate card × team, cap); the section not used is deleted.

OUT OF SCOPE: mainframe; functional rewrite and new features; application licence negotiation; execution of end-user testing (UAT stays with the customer); changes by third-party software vendors; data warehouse / ETL. «GÜNER DOĞRULASIN»

NEIGHBOURING PACKAGES: ETL Modernization on Google Cloud moves data pipelines; Data Modernization consolidates analytic databases on BigQuery; this package moves the application layer (and optionally the application's own operational database). Cloud Checkup can identify modernisation candidates.

M1 · A·B·C · IDENTITY — Organisation and Proposal Details

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Full legal name of the organisation and the short name used in the text; single company or group with subsidiaries**	Cover «CUSTOMER NAME», text «CUSTOMER»	
○	Legal entities and group companies in scope — names; for a single company the row is deleted	Cover «GROUP COMPANIES», Scope	
○	Sector and reason for the request — for the one-paragraph context	Purpose «CUSTOMER CONTEXT»	
●	**Is there an RFP, specification or requirements list; its number, response format and deadline**	Structure and response format of the proposal	
○	Proposal addressee — name, title, unit; proposal date and expected decision date	Cover «dd Month yyyy», Commercial Terms «proposal date + 1 month»	
○	Procurement process, approved budget and expected invoice payment term	Effort and Fees, Commercial Terms «NUMBER» days payment term	
○	Where is cloud consumption bought today — directly, through Komtaş, through another partner or reseller	internal: Commercial frame	
○	Are there competitors, and who (another partner, the cloud provider's own team etc.)	Emphasis and section weights	

M2 · A·B·C · DECISION — Trigger, Tier, Target Cloud and Date

The value of the package lies in the moved applications running in the target through GitOps and in on-prem being switched off. If the trigger and the target date are unknown, the wave plan and team options cannot be tied to a real constraint.

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**What triggers the work — data centre exit, hardware or licence renewal, scaling problems, slow release cycles, multi-cloud move** «GÜNER DOĞRULASIN»	Purpose «CUSTOMER CONTEXT»	
○	Which tiers are wanted — B only, or B + C (Platform Ops) together	Next Step, Service Selection Check	
●	**Target cloud — Google Cloud or Azure; is there an existing organisation / subscription, landing zone or commitment**	Scope «TARGET CLOUD», Approach	
○	Target exit date — the date by which on-prem must be switched off; data centre, hardware or licence end	Scope «TARGET DATE», Activities and Timeline, Team	
○	Who will make the decision, and by what date	Commercial Terms	
○	How will success be measured — which outcome counts as “done” (e.g. on-prem servers switched off, all applications live through GitOps)	Purpose, Deliverables and Acceptance	

M3 · A·B · INVENTORY — Assessment Inventory (B Prerequisite)

> B is not offered on an unmeasured application estate. If the answer to the first row of this section is “no”, the proposal is not written and Tier A is proposed first.

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Has the Application Modernization Assessment (A) been carried out, or is there an equivalent inventory with 6R and complexity class per application**	Whether the proposal is written, «ASSESSMENT REF»	
○	Assessment reference — report / proposal number and date	«ASSESSMENT REF», Scope	
○	Number of applications in B scope (replatform / rehost class) and the wave plan from A	Scope «NUMBER» applications, Wave Plan «WAVE SCOPE»	
○	Have there been changes since A — new or retired applications, changed dependencies	Assumptions and Out of Scope	
○	Has it been confirmed that applications in the Retire / Retain / Repurchase classes stay outside B	Assumptions and Out of Scope	

M4 · B · COMPLEXITY — Complexity Classes, Databases and Integrations

> The complexity class sets the unit effort; the class distribution is the main input to the B price. Classes:
>
> Simple — stateless, no database or one, at most 2 integrations, current runtime. «GÜNER DOĞRULASIN»
>
> Medium — stateful or has its own database, 3–5 integrations. «GÜNER DOĞRULASIN»
>
> Complex — several databases, more than 5 integrations, legacy runtime / OS dependency, licence constraints. «GÜNER DOĞRULASIN»
>
> Moving the application’s own operational database is an optional block («OPTIONAL — APP DATABASE» in the proposal); analytic databases belong to Data Modernization.

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Application count per class — Simple / Medium / Complex (from the A inventory)**	B Effort Calculation, Option 1 — Unit Price per Application, Effort and Fees	
○	Applications to be rehosted to VMs as an interim step, and why	Approach, Assumptions and Out of Scope	
○	Refactor need — externalising configuration, making services stateless; anything beyond that is out of scope	Approach, Assumptions and Out of Scope	

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
○	Application databases — number and engine; which ones move with the application (Cloud SQL / Azure SQL / PostgreSQL Flexible Server)	«OPTIONAL — APP DATABASE»	
○	Integrations per application; systems that remain on-prem (need for hybrid connectivity)	Approach, Assumptions and Out of Scope	
○	Legacy runtime / OS dependencies; commercial software with licence constraints in containers	Assumptions and Out of Scope, risks	

M5 · A·B·C · ENVIRONMENT — Environments, SLA, Network and Security

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
○	Number of environments — dev / test / prod, others	Driver 3, Scope	
○	Target SLA — 99.5% / 99.9% / 99.95%+ (multi-zone / region)	Driver 4, Approach	
○	Network constraints — hybrid connectivity (Cloud Interconnect / VPN / ExpressRoute), firewall rules, IP plan	Assumptions and Out of Scope, Customer Responsibilities	
○	Security constraints — security team approvals, secret management, image scanning, regulation (BDDK, KVKK) and any requirement to keep data in Türkiye	Assumptions and Out of Scope, Customer Responsibilities	
○	Existing CI/CD and Git tooling — GitLab, GitHub, Jenkins, Azure DevOps	Approach	
○	Monitoring and logging tools in use today	Approach	

M6 · B · TEAM — Team, Test Responsibility and Acceptance

> Duration of phase 3 (waves) = phase 3 person-days ÷ number of engineers. Target date and number of engineers are linked; if both are fixed together, scope becomes open to discussion.
>
> Acceptance (per application): functional smoke test by the customer; performance on agreed scenarios; rollback plan tested; running in the target through GitOps. Thresholds «NUMBER». **«GÜNER DOĞRULASIN»**

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Number of engineers or target exit date — one is given, the other is calculated**	Activities and Timeline, Team, Option 2 — Capped T&M	
●	**Test responsibility — who runs UAT per application; the customer's test capacity per wave**	Customer Responsibilities, Deliverables and Acceptance	
○	Application owners — person per application and the time they can allocate	Customer Responsibilities	
○	Network and security team — contact and approval lead times	Customer Responsibilities, Activities and Timeline	
○	Applications maintained by a vendor — vendor participation	Customer Responsibilities, risks	
○	Freeze periods or critical business calendar — year end, campaign periods	Activities and Timeline, Assumptions and Out of Scope	
○	Acceptance thresholds — smoke test list, performance scenarios and threshold values «NUMBER»	Deliverables and Acceptance	

M7 · B · PRICING — Pricing Model and Payment

> The two pricing options are separate sections in the proposal template; sales chooses one and the other is deleted from the proposal text. No turnkey fixed price is given.

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Pricing model — Option 1 unit price per application by class, or Option 2 capped T&M (rate card × team, cap)**	Option 1 — Unit Price per Application, Option 2 — Capped T&M	
○	Day rate — per role or a single rate (rate card)	Effort and Fees «day rate»	
○	Cap amount for Option 2 and its approval path	Option 2 — Capped T&M — cap «fee»	
○	Payment plan — Option 1 per accepted wave, Option 2 monthly; phases 1, 2 and 4 at phase exit «GÜNER DOĞRULASIN»	Effort and Fees, Commercial Terms	
○	Unit price revision — in Option 1 the unit effort is calibrated once at the end of the pilot (phase 2); if the deviation exceeds ±«%», change management applies «GÜNER DOĞRULASIN»	Option 1 — Unit Price per Application, Commercial Terms	
○	Expectation that the A fee is credited against B if B is signed within a set period after A	Effort and Fees, optional credit clause	
○	Will an application be made for cloud provider migration funding (eligibility is subject to the provider's review)	Assumptions and Out of Scope, Effort and Fees	

Band and Effort Calculation — Tier B

Completed after the answers are collected. In B the band sets only the size of phase 1 (platform foundation); total effort is calculated from the inventory with the unit efforts. The band is the highest band reached by at least three drivers. A driver reaches a band when its value falls in that band or a higher one; if three drivers do not reach M or L, the band is S. «GÜNER DOĞRULASIN»

DRAFT — no recorded effort; bands and unit efforts are to be updated with Güner Hacıoğlu's data. Komtaş effort is not written into the proposal before the cloud team confirms it.

#	DRIVER	SMALL	MEDIUM	LARGE	RESULTING BAND
1	Applications (M3) «GÜNER DOĞRULASIN»	≤ 10	11 – 30	> 30	
2	Share of complex applications (M3 / M4) «GÜNER DOĞRULASIN»	< 20%	20 – 40%	> 40%	
3	Environments (M5) «GÜNER DOĞRULASIN»	≤ 2	3	> 3	
4	Target SLA (M5) «GÜNER DOĞRULASIN»	99.5%	99.9%	99.95%+ (multi-zone / region)	
	RESULT — phase 1 platform foundation «GÜNER DOĞRULASIN»	~30 pd	~35 pd	~40 pd	

Effort calculation — the count column is filled from M4; person-days = count × unit effort. The pilot application is counted in phase 2 and not added again to the phase 3 counts.

#	ITEM	UNIT EFFORT	COUNT	PERSON-DAYS	SOURCE
1	Simple application «GÜNER DOĞRULASIN»	~5 pd			M4
2	Medium application «GÜNER DOĞRULASIN»	~12 pd			M4
3	Complex application «GÜNER DOĞRULASIN»	~25 pd			M4
4	«OPTIONAL — APP DATABASE» — per database «GÜNER DOĞRULASIN»	«NUMBER» pd			M4
	PHASE 3 SUBTOTAL — waves (rows 1–4)				
5	Phase 1 — platform foundation (landing zone, clusters, Terraform modules, Argo CD, CI/CD templates, observability, security baseline)	from band	1		Band
6	Phase 2 — pilot application «GÜNER DOĞRULASIN»	~10–15 pd	1		
7	Phase 4 — cutover, hypercare, handover «GÜNER DOĞRULASIN»	~10 pd	1		
	TOTAL — phases 1–4				

Duration — the duration of phase 3 is phase 3 person-days ÷ number of engineers; 5 working days per week are assumed.

#	PHASE	PERSON-DAYS	ENGINEERS	DURATION	NOTE
1	Platform foundation	row 5		«NUMBER» weeks	
2	Pilot application	row 6		«NUMBER» weeks	
3	Waves	subtotal	M6	pd ÷ engineers = «NUMBER» working days	
4	Cutover, hypercare, handover	row 7		«NUMBER» weeks	
	TOTAL DURATION — calendar duration of phases 1, 2 and 4 is set with delivery «GÜNER DOĞRULASIN»			«NUMBER» weeks	

FORMULA — phase 3 person-days = Σ (count per class × unit effort) + optional database row. Total effort = phase 1 + phase 2 + phase 3 + phase 4. Phase 3 duration (working days) = phase 3 person-days ÷ number of engineers.

ILLUSTRATION (invented counts, not customer data) — 12 Simple × 5 + 8 Medium × 12 + 3 Complex × 25 = 60 + 96 + 75 = 231 pd phase 3; with 3 engineers 231 ÷ 3 = 77 working days ≈ 15.5 weeks.

PHASES — 1 platform foundation · 2 pilot application (first application end to end, unit effort calibration) · 3 waves · 4 cutover, hypercare, handover. Each wave: containerise → deploy to the target through GitOps → test (customer UAT) → cutover, with a rollback plan ready. «GÜNER DOĞRULASIN»

TEAM — Cloud Architect (lead) · Platform / DevOps Engineer(s) · Kubernetes Engineer · Project Manager (part time). Customer side: application owners, test owner (UAT by the customer), network / security team. «GÜNER DOĞRULASIN»

TARGET ARCHITECTURE — GCP: GKE, Terraform (IaC), Helm charts, Argo CD (GitOps), CI/CD (Cloud Build or GitLab / GitHub Actions / Jenkins), Artifact Registry, Secret Manager, Cloud Monitoring / Logging (or Prometheus / Grafana), Cloud SQL (optional), Cloud Load Balancing, VPC. Azure: AKS, Terraform, Helm, Argo CD, Azure DevOps / GitHub Actions, Azure Container Registry, Key Vault, Azure Monitor, Azure SQL / PostgreSQL Flexible Server, Application Gateway. «GÜNER DOĞRULASIN»

Fields Filled by the Proposal Team

These fields are not asked of the customer; SAT and sales fill them from the band, the effort calculation, the payment pattern and approved lists.

#	FIELD	WHERE IN THE PROPOSAL	HOW IT IS SET	VALUE
1	KOMTAS-«CUSTOMER ABBREVIATION»-APM-B-«YEAR»-«SEQUENCE»	Cover — proposal number	Proposal register sequence	
2	«dd Month yyyy» · «proposal date + 1 month» · «price validity date»	Cover, Commercial Terms	Send date + 1 month (M1); sales sets the price validity date	
3	«CUSTOMER CONTEXT» · «TARGET DATE»	Purpose, Scope	M1 and M2 answers	
4	«TARGET CLOUD» · «NUMBER» applications · «NUMBER» environments	Scope	M2, M3 and M5 answers	
5	«ASSESSMENT REF»	Scope, Assumptions and Out of Scope	M3 — number and date of the A report	
6	«BAND» · count per class · «NUMBER» person-days · «NUMBER» engineers · «NUMBER» weeks	Activities and Timeline, Team, Effort and Fees	B Effort Calculation, cloud team confirmation	
7	«OPTION 1 — UNIT PRICE PER APPLICATION» · «fee» per class (Simple / Medium / Complex)	Option 1 — Unit Price per Application	Unit effort × day rate; the section is deleted if Option 2 is chosen	
8	«OPTION 2 — CAPPED T&M» · «day rate» · cap «fee»	Option 2 — Capped T&M	Rate card × team, cap; the section is deleted if Option 1 is chosen	
9	«OPTIONAL — APP DATABASE»	«OPTIONAL — APP DATABASE»	M4 answer; the block is deleted if no database moves	
10	«amount» · «%»	Effort and Fees, Assumptions and Out of Scope	M7 payment plan; «%» thresholds for change management and cap notice	
11	«WAVE SCOPE» · «APPLICATION» · «...»	Wave Plan, Annex 2	A inventory and wave plan, M3	
12	Next step items	Next Step	Follow-on Interest table; no margin figures	
13	«REFERENCE PROJECT»	Annex 1 About Komtaş	Only references approved for this proposal; no customer name without approval. «GÜNER DOĞRULASIN»	
14	«full name» · «title» · «e-mail / phone» · «CITY»	Commercial Terms	Komtaş commercial and technical contact; city for free on-site meetings	

Service Selection Check

Before filling in the form, make sure that Tier B is the right service. One request can match more than one row.

STATUS	RIGHT SERVICE
The application estate has not been measured; effort, duration and price of the migration are unknown	A — Assessment
An inventory from A or an equivalent study exists; a migration proposal is requested	B — Migration
The customer wants a turnkey fixed price without measurement	A — B is not offered turnkey
The container platform is live; operations, upgrades and support are wanted	C — Platform Ops
The request is moving ETL / data pipelines	ETL Modernization on Google Cloud
The request is consolidating analytic databases / the DWH on BigQuery	Data Modernization
The request is a cost, security and configuration check of the existing cloud estate	Cloud Checkup
The request is mainframe migration or functional rewrite	Out of scope — this package is not used
The application or data must stay in Türkiye by regulation (BDDK or similar)	Clarified with Cloud Solutions before the proposal

Follow-on Interest

Follow-on work the customer may be interested in; feeds the Next Step section of the proposal. No margin figures appear in the proposal.

#	FOLLOW-ON WORK	RELATED TRIGGER	INTEREST (YES / NO / LATER)	NOTE
1	C — Platform Ops	Operation of the moved applications		
2	Additional waves (another B)	Remaining applications		
3	Cloud Checkup after go-live	Cost and security check		
4	Data side — ETL Modernization on Google Cloud, Data Modernization	Data pipelines and analytic databases		
5	Cloud consumption (through Komtaş)	Moved workloads		

COMMERCIAL FRAME — INTERNAL ONLY. This box, its rates and the customer name are not written into the customer deck or the proposal.

The Google consumption margin is thin: Premier base 12%, 13–15% with incentives, ~5–6% in large deals; Azure 3%. Value comes from B migration and C Platform Ops (recurring revenue); consumption growth is indirect.

Evidence: the Komtaş cloud team containerised on-prem applications at Ecofin and moved them to the cloud with Kubernetes, Terraform, Helm and Argo CD. The proposal and the deck do not name the customer; the anonymous wording is used.

Capacity risk: delivery capacity sits in the cloud team (not in the SAT data / AI core); there is a single reference and a person dependency in the cloud team (selection criterion S11). Timeline and team are confirmed with the cloud team before they are written into the proposal.

Blocker Checklist

These rows must be answered before proposal writing starts.

SECTION	BLOCKER QUESTION	ANSWERED?
M1	Full legal name of the organisation and the short name used in the text; single company or group with subsidiaries	
M1	Is there an RFP, specification or requirements list; its number, response format and deadline	
M2	What triggers the work — data centre exit, hardware or licence renewal, scaling problems, slow release cycles, multi-cloud move	

SECTION	BLOCKER QUESTION	ANSWERED?
M2	Target cloud — Google Cloud or Azure; is there an existing organisation / subscription, landing zone or commitment	
M3	Has the Application Modernization Assessment (A) been carried out, or is there an equivalent inventory with 6R and complexity class per application	
M4	Application count per class — Simple / Medium / Complex (from the A inventory)	
M6	Number of engineers or target exit date — one is given, the other is calculated	
M6	Test responsibility — who runs UAT per application; the customer's test capacity per wave	
M7	Pricing model — Option 1 unit price per application by class, or Option 2 capped T&M (rate card × team, cap)	

Blocking conditions and their effect on the proposal

#	CONDITION	EFFECT ON THE PROPOSAL	ACTION	STATUS
1	No A inventory or equivalent	No B proposal is written	Propose A first; use form 3a	
2	Count per class unknown	Phase 3 effort and the unit price cannot be calculated	Fill in M4 from the A inventory	
3	No customer test capacity	Wave acceptance cannot be done; schedule risk	Identify the test owner in M6	
4	Commercial software with licence constraints in containers	The application falls back to rehost or Retain; scope narrows	Get the vendor confirmation in M4	

IF ANY BLOCKER IS MISSING — the proposal is not written. If it must be written, each missing item is written into the Assumptions and Out of Scope section of the proposal as an assumption, and it is stated that the scope will be reassessed if that assumption does not hold.

The first row of M3 has a special place: without the inventory no B proposal is written; if the customer still wants the migration, A is proposed first.