«CUSTOMER NAME»
«GROUP COMPANIES»

Application Modernization · Service A

Application Modernization Assessment

Technical and Commercial Proposal

Inventory of the Application Estate, 6R Classification, Target Architecture on «TARGET CLOUD» and Migration Wave Plan

Proposal No: KOMTAS-«CUSTOMER ABBREVIATION»-APM-A-«YEAR»-«SEQUENCE»

Proposal Date: «dd Month yyyy»

Validity: «proposal date + 1 month»

VARIABLE GLOSSARY — in this template only the fields inside « » change per customer. All other text is fixed.

Identity: «CUSTOMER» short customer name used in the text · «CUSTOMER NAME» full legal name (cover) · «GROUP COMPANIES» group companies in scope; delete the line for a single company · «CUSTOMER ABBREVIATION» short code in the proposal number · «YEAR» year · «SEQUENCE» proposal sequence number · «dd Month yyyy» proposal date · «proposal date + 1 month» end of validity · «price validity date» latest start date for which the fees stay valid

Context: «CUSTOMER CONTEXT» one paragraph: company or group, sector, current application estate and data centre, reason for the request · «TRIGGER» reason for the work (e.g. data centre exit, hardware or licence renewal, scaling problems, slow releases, multi-cloud move) · «TARGET DATE» date by which «CUSTOMER» wants the applications to run in the cloud; delete the sentence if there is none

Scope: «TARGET CLOUD» Google Cloud or Microsoft Azure · «INVENTORY SOURCE» source of the application list (CMDB, list kept by IT, other) · «BAND» sizing band S, M or L from the proposal input form

Access: «MOD A» access mode A: «CUSTOMER» fills the inventory template and runs the agreed discovery commands; keep the paragraphs of the mode chosen, delete the others · «MOD B» access mode B: Komtaş is given read-only access to repositories, servers and CMDB; keep the paragraphs of the mode chosen, delete the others

Commercial: «OPTIONAL» item kept or deleted by sales; if kept, delete the marker · «fee» fee excl. VAT · «amount» payment amount excl. VAT · «day rate» person-day rate (change requests) · «CITY» city where on-site meetings are free of charge

Values: «NUMBER» numeric value (count, days, weeks, months, hours) · «%» percentage

Annex: «REFERENCE PROJECT» reference project approved for this proposal (no names without permission)

Contacts: «full name» contact name · «title» contact title · «e-mail / phone» contact details

Markers: of the paragraphs starting with «MOD A» and «MOD B», keep those of the access mode chosen and delete the others; then delete the mode markers. «OPTIONAL» items are kept or deleted by sales. The orange GÜNER DOĞRULASIN tag marks a draft statement to be verified before use. FILL NOTE boxes are internal and are deleted before sending.

Contents

FILL NOTE — this template is for service A (Assessment) of the Application Modernization package. The applications are inventoried, classified and planned; no application is moved. Of the paragraphs starting with «MOD A» and «MOD B», keep those of the access mode chosen in P0 (Section 3.5) and delete the others; then delete the remaining mode markers.

Statements followed by the orange GÜNER DOĞRULASIN tag are draft assumptions of the package (durations, effort, classes, tools, roles, acceptance criteria, scope). They are verified with Cloud Solutions before the template is used; after verification only the tag is deleted. No proposal is sent with a tag in it.

Order of completion: target cloud → sizing values and band from the proposal input form (Table 4) → access mode → timeline (Section 4.2) → effort and fees (Section 9) → remaining placeholder fields. Margin, discount or incentive figures are never written into this proposal.

If «CUSTOMER» asks for a migration proposal straight away, use template 4b (Migration) only if an application inventory of the same depth already exists; without such an inventory, service B is not offered. «GÜNER DOĞRULASIN»

1. Purpose

«CUSTOMER CONTEXT»

The aim of this proposal is to establish, before any application is moved, which applications of «CUSTOMER» can be moved to «TARGET CLOUD», by which route, in which order and with how much effort. The reason for the work is «TRIGGER». «CUSTOMER» wants the applications in scope to run in the cloud by «TARGET DATE».

Application Modernization moves applications from on-premises servers to the cloud. The main route is replatforming: the application is packaged as a container and runs on a managed Kubernetes service (Google Kubernetes Engine on Google Cloud, Azure Kubernetes Service on Microsoft Azure). The platform is set up with Terraform, Helm and Argo CD.

The package is offered as three services. This proposal covers service A.

Service	Focus	Result	Pricing
A — Assessment	Inventory, 6R classification, target architecture, wave plan	Decision basis and migration estimate	Fixed fee
B — Migration	Platform foundation, pilot application, migration in waves, cutover	Applications running on «TARGET CLOUD»	Unit price per application or capped T&M (separate proposal)
C — Platform Ops	Monthly operation of the platform and the applications on it	Platform in operation	Monthly fee (separate proposal)

Table 1 — Service structure. Service B is offered on the basis of the inventory produced in service A.

Service A is carried out in five phases:

- **P0 — Kick-off and access:** scope, people to be interviewed and access mode agreed; inventory template or read-only access prepared.
- **P1 — Inventory and discovery:** application list, interviews with application owners, dependency mapping.
- **P2 — Classification:** 6R route and complexity class for each application.
- **P3 — Target architecture:** landing zone, cluster design, IaC and GitOps, security, observability.
- **P4 — Wave plan and read-out:** wave plan, migration effort and team plan, risk list, read-out.

Phase	Main Work	Duration
P0	Kick-off and access	«NUMBER» working days
P1	Inventory and discovery	«NUMBER» working days
P2	6R classification and complexity scoring	«NUMBER» working days
P3	Target architecture	«NUMBER» working days
P4	Wave plan, migration estimate and read-out	«NUMBER» working days
Total		«NUMBER» weeks

Table 2 — Summary of the schedule. Band: «BAND».

At the end of the work, «CUSTOMER» has a measured inventory of its application estate, a route and a complexity class for each application, a target architecture on «TARGET CLOUD», a wave plan against the target date, and an estimate of the effort, team and duration of the migration. These results are the basis of the proposal for service B.

2. Scope

2.1 Scope Topics

The assessment covers the topics below.

#	Topic	Content
1	Inventory	Every application in scope with its runtime, operating system, databases, integrations, environments, users and owner «GÜNER DOĞRULASIN»
2	Dependencies	Connections between applications, databases and external systems; groups of applications that move together «GÜNER DOĞRULASIN»
3	6R and complexity	Migration route (6R) and complexity class (Simple, Medium, Complex) for each application «GÜNER DOĞRULASIN»
4	Target architecture	Landing zone, cluster design, IaC and GitOps structure, security, observability on «TARGET CLOUD» «GÜNER DOĞRULASIN»
5	Wave plan	Order of the applications in waves, based on dependencies, complexity, business calendar and the target date «GÜNER DOĞRULASIN»
6	Migration estimate	Effort per phase of service B, team size, duration and the basis for the two pricing options «GÜNER DOĞRULASIN»
7	Risks	Risks found during the work, with impact and mitigation

Table 3 — Scope topics.

2.2 Scope Size

Sizing Input	Value	Source
Target cloud	«TARGET CLOUD»	«INVENTORY SOURCE»
Number of applications	«NUMBER»	«INVENTORY SOURCE»
Share of complex applications	«%»	Statement of «CUSTOMER»
Number of environments (e.g. development, test, production)	«NUMBER»	Statement of «CUSTOMER»
Target availability (SLA)	«%»	Statement of «CUSTOMER»
Number of application owners to be interviewed	«NUMBER»	Statement of «CUSTOMER»

Table 4 — Values on which sizing is based. Band: «BAND». The values are statements and are checked in P1.

> *FILL NOTE — take the values and the band from the proposal input form (app-modernization-3a-assessment-girdi-formu). Draft band drivers:*
>
> *Applications: S ≤10 · M 11–30 · L >30. Share of complex applications: S <20% · M 20–40% · L >40%. Environments: S ≤2 · M 3 · L >3. Target SLA: S 99.5% · M 99.9% · L 99.95% or higher (multi-zone or multi-region).* «GÜNER DOĞRULASIN»
>
> *Band rule: the highest band reached by at least three of the four drivers.* «GÜNER DOĞRULASIN»

2.3 Target Cloud

The target architecture is designed for one cloud provider, «TARGET CLOUD». If Google Cloud and Microsoft Azure are to be compared, the comparison is added as a separate scope item. «GÜNER DOĞRULASIN»

2.4 Boundaries to Other Services

- **ETL Modernization on Google Cloud:** moves data integration pipelines. This package moves the application layer.
- **Data Modernization:** consolidates analytic databases (e.g. on BigQuery). The operational database of an application is covered by this package only as an optional block in service B.
- **Cloud Checkup:** reviews the cost, identity and configuration of an existing cloud environment. It can identify candidates for modernisation and can follow the migration after go-live.

3. Approach

3.1 Method

The package follows six steps: inventory → 6R classification → target architecture → wave plan → migration → operations. Service A covers the first four steps and the estimate for the migration. The migration is service B and the operation of the platform is service C.

3.2 6R Classification

Each application is assigned to one of six migration routes (6R):

Route	Meaning	Treatment in This Package
Rehost	Moved to virtual machines in the cloud without change	Possible as an interim step «GÜNER DOĞRULASIN»
Replatform	Packaged as a container and run on Kubernetes, with limited changes	Main route of the package
Refactor	Code changed so that the application can run as a container	Limited: configuration moved out of the code, application made stateless; no functional rewrite «GÜNER DOĞRULASIN»
Repurchase	Replaced by a SaaS or commercial product	Classified only; not carried out
Retire	Switched off	Classified only; not carried out
Retain	Stays where it is	Classified only; not carried out

Table 5 — 6R migration routes.

3.3 Complexity Classes

Each application is also given a complexity class. The class sets the unit effort of the application in service B.

Class	Criteria
Simple	Stateless; no database or one database; up to two integrations; current runtime «GÜNER DOĞRULASIN»
Medium	Stateful or with its own database; three to five integrations «GÜNER DOĞRULASIN»
Complex	Several databases; more than five integrations; legacy runtime or operating system dependency; licence constraints «GÜNER DOĞRULASIN»

Table 6 — Complexity classes.

The unit efforts per class are starting assumptions. They are calibrated with the actual effort of the pilot application in service B. «GÜNER DOĞRULASIN»

3.4 Target Architecture

The target architecture is designed with the components below. The final selection for «CUSTOMER» is made in P3. «GÜNER DOĞRULASIN»

Component	Google Cloud	Microsoft Azure
Kubernetes	Google Kubernetes Engine (GKE)	Azure Kubernetes Service (AKS)
Infrastructure as code	Terraform	Terraform
Packaging	Helm charts	Helm charts
GitOps	Argo CD	Argo CD
CI/CD	Cloud Build, or GitLab CI, GitHub Actions or Jenkins	Azure DevOps or GitHub Actions
Container registry	Artifact Registry	Azure Container Registry
Secrets	Secret Manager	Azure Key Vault
Monitoring and logging	Cloud Monitoring and Cloud Logging, or Prometheus and Grafana	Azure Monitor
Application databases (optional)	Cloud SQL	Azure SQL or Azure Database for PostgreSQL flexible server
Load balancing	Cloud Load Balancing	Azure Application Gateway
Network	VPC	Azure Virtual Network

Table 7 — Target architecture components.

The target architecture document covers the landing zone, the cluster design (number of clusters, environments, node pools, zones), the IaC and GitOps structure, security (identity and access, network, secrets), observability, and the connections to the systems that stay on premises. «GÜNER DOĞRULASIN»

3.5 Access Mode

Information about the applications is collected in one of two ways, agreed in P0:

«MOD A» Komtaş is not given system access. «CUSTOMER» fills the application inventory template and runs the agreed read-only discovery commands on the application servers; the outputs are shared with Komtaş. Komtaş supports the run remotely.

«MOD B» Komtaş is given read-only access to the source code repositories, the application servers (virtual machines) and the CMDB, and collects the information itself. Access is set up in P0.

In both modes the information collected covers the runtime and its version, the operating system, databases, integrations and network connections, configuration and secrets handling, state (stateless or stateful), resource use and release practice. «GÜNER DOĞRULASIN»

Komtaş makes no change in the environment of «CUSTOMER»; only read operations are performed. Application data is not read.

4. Activities and Timeline

4.1 Phases

The work is carried out in five phases. Each phase has a written exit criterion. «GÜNER DOĞRULASIN»

Phase	Activities	Exit Criterion
P0 Kick-off and access	Kick-off, scope, list of applications in scope, interview schedule, access mode (Section 3.5)	Scope, access mode and interview schedule agreed in writing
P1 Inventory and discovery	Application list from «INVENTORY SOURCE» or the inventory template, discovery outputs, interviews with application owners, dependency mapping	Inventory complete for every application in scope; missing items listed by name
P2 Classification	6R route and complexity class per application, with the reason	Every application has a route and a class
P3 Target architecture	Landing zone, cluster design, IaC and GitOps, security, observability; review with the network and security team	Target architecture reviewed with «CUSTOMER»
P4 Wave plan and read-out	Wave plan, migration effort and team plan, risk list, read-out	Deliverables published, objections recorded

Table 8 — Phases and exit criteria.

4.2 Timeline

FILL NOTE — the duration follows the band in Section 9. Draft distribution of the working days for band M (about 3.5 weeks): P0 2 · P1 6 · P2 4 · P3 3 · P4 2 working days. «GÜNER DOĞRULASIN»

Phase	Work Step	Working Days
P0	Kick-off, scope and access	«NUMBER»
P1	Application list, inventory template or read-only access	«NUMBER»
P1	Interviews with application owners and dependency mapping	«NUMBER»
P2	6R classification and complexity scoring	«NUMBER»
P3	Target architecture and review	«NUMBER»
P4	Wave plan, migration estimate, read-out	«NUMBER»
	Total	«NUMBER»

Table 9 — Distribution of the working days. Band: «BAND».

The timeline applies provided the assumptions in Section 7 hold.

«MOD A» Delays in returning the inventory template and the discovery outputs, and in scheduling the interviews with application owners, move the timeline by the same amount; they cannot be compensated by adding people.

«MOD B» Delays in access approvals and in scheduling the interviews with application owners move the timeline by the same amount; they cannot be compensated by adding people.

5. Deliverables and Acceptance

5.1 Deliverables

Documents are delivered in Turkish, in editable format (Microsoft Word / Excel / PowerPoint) together with a PDF copy.

#	Deliverable	Phase	Content
D1	Kick-off note and access plan	P0	Scope, access mode, interview schedule
D2	Application inventory	P1	Every application in scope with the information in Section 3.5
D3	Dependency map	P1	Connections between applications, databases and external systems; application groups
D4	6R and complexity classification	P2	Route, complexity class and reason per application
D5	Target architecture document	P3	Topics of Section 3.4
D6	Wave plan	P4	Applications per wave, order, dependencies, proposed dates
D7	Migration estimate and team plan	P4	Effort per phase of service B, effort per application by class, team and duration options, basis of the two pricing options «GÜNER DOĞRULASIN»
D8	Risk list and read-out presentation	P4	Risks with impact and mitigation; presentation of the results

Table 10 — Deliverables.

The migration estimate is an input to the proposal for service B. The fee of service B is given in a separate proposal.

5.2 Acceptance

The deliverables are accepted against the criteria below.

Deliverable	Acceptance Criterion
Application inventory	Every application in scope is listed with the information in Section 3.5; applications without information are listed by name with the missing items «GÜNER DOĞRULASIN»
6R and complexity classification	Every application has a route and a class, with the reason «GÜNER DOĞRULASIN»
Target architecture document	Covers the topics of Section 3.4 and has been reviewed with the network and security team of «CUSTOMER» «GÜNER DOĞRULASIN»
Wave plan	Every application is in a wave or is marked as not moved (Repurchase, Retire, Retain) «GÜNER DOĞRULASIN»
Migration estimate	Effort, team and duration are given together with the inventory and the assumptions they rest on «GÜNER DOĞRULASIN»

Table 11 — Acceptance criteria.

Each deliverable is reviewed by «CUSTOMER» within «NUMBER» working days of delivery. If no written objection is received in that period, the deliverable is deemed accepted.

6. Customer Responsibilities

«CUSTOMER» is responsible for the items below. A delay in any of them moves the timeline by the same amount.

- Appoint a project coordinator who is available throughout the work.
- «MOD A» Fill the application inventory template and run the agreed discovery commands within «NUMBER» working days from the start of P0.
- «MOD B» Provide read-only access to the source code repositories, the application servers and the CMDB within «NUMBER» working days from the start of P0.
- Make the application owners available for interviews; one interview per application or per group of related applications. «GÜNER DOĞRULASIN»
- Share the existing documents: application list or CMDB export, architecture and network diagrams, licence information of commercial software.
- Involve the network and security team in the review of the target architecture.
- Name the decision maker who attends the read-out.

The participation expected from «CUSTOMER» is: «GÜNER DOĞRULASIN»

Role	Expected Contribution	Participation
Project sponsor	Approval of scope, decision on the results	P0, P4
Project coordinator	Plan, access or inventory template, interview schedule	P0 – P4
Application owners	Interviews, information on dependencies and release practice	P1 – P2
Infrastructure and operations team	Servers, databases, discovery outputs	P1
Network and security team	Network and security constraints, review of the target architecture	P3

Table 12 — Expected participation of «CUSTOMER». Total expected effort is «NUMBER» person-days.

7. Assumptions and Out of Scope

7.1 Assumptions

The duration, effort and fee in this proposal are based on the assumptions below. If they do not hold, the impact is assessed through a change request.

- The work starts within «NUMBER» working days of contract signature.
- The values in Table 4 have been stated by «CUSTOMER». If the inventory in P1 indicates a different band, duration and effort are reassessed at the end of P1. «GÜNER DOĞRULASIN»
- «MOD A» Topics for which no discovery output is received are assessed on the basis of statements; this is stated in the deliverables.
- «MOD B» Read-only access is limited to the systems listed in P0; no access to production data is requested.
- Only configuration and technical metadata are read; application data is not read and is not shared with Komtaş. «GÜNER DOĞRULASIN»
- The work is carried out remotely; the kick-off, interviews and read-out can be held on site in «CITY». «GÜNER DOĞRULASIN»
- The working language and the language of the deliverables is Turkish.

7.2 Out of Scope

The topics below are outside the scope of this proposal. If requested, they are assessed and proposed separately.

- Moving applications and setting up the cloud platform; these are the subject of service B.
- Operation of the platform; this is the subject of service C.
- Mainframe applications. «GÜNER DOĞRULASIN»
- Functional rewrite of applications and new features. «GÜNER DOĞRULASIN»
- Licence negotiation with software vendors. «GÜNER DOĞRULASIN»
- Changes that only the vendor of a third-party product can make. «GÜNER DOĞRULASIN»
- Execution of user acceptance tests; this remains with «CUSTOMER» in service B. «GÜNER DOĞRULASIN»
- Data warehouse and ETL migration (Section 2.4). «GÜNER DOĞRULASIN»
- Cloud consumption and licence costs.

8. Team

8.1 Komtaş Team

Role	Responsibility	Participation
Cloud Architect (lead)	Method, 6R decisions, target architecture, read-out	P0 – P4 «GÜNER DOĞRULASIN»
Platform / DevOps Engineer	Discovery, dependency mapping, IaC and GitOps design, migration estimate	P0 – P4 «GÜNER DOĞRULASIN»
Kubernetes Engineer	Container suitability of the applications, cluster design	P2 – P3 «GÜNER DOĞRULASIN»
Project Manager	Plan, access, interview schedule, phase exits	P0 – P4, part time «GÜNER DOĞRULASIN»

Table 13 — Komtaş team and roles.

- The team is drawn from the cloud team of Komtaş. «GÜNER DOĞRULASIN»
- If a change in the team is needed, the replacement has at least equivalent qualifications and is notified to «CUSTOMER» in advance.

8.2 Governance

- Weekly progress meeting on access status, open items and timeline.
- Review and written approval at the end of each phase.
- The inventory and the classification are shared as interim results in P1 and P2; the results are not presented all at once at the read-out.
- Any issue that affects the timeline or the scope is reported in writing in the week it is found.

8.3 Risks

Risk	Impact	Mitigation
Hidden dependencies between applications	Wave plan, effort	Dependency mapping from interviews and discovery outputs; unclear dependencies listed in the risk list
Legacy runtimes or operating system dependencies	Route, effort	Classified as Complex; Rehost considered as an interim step
Licence terms of commercial software that do not allow containers	Route	Licence information requested in P1; the vendor is asked by «CUSTOMER»
Delay in the inventory template or in access	Timeline	Access mode and dates fixed in P0
Application owners not available	Quality of the inventory, timeline	Interview schedule agreed in P0; topics not covered are marked as based on statements
Stated scale differs from the inventory	Band, duration	Band confirmed at the end of P1; the difference is reported in writing

Table 14 — Risks.

Any request that affects the scope, the timeline or the fee is handled through a written change request. It is not carried out before its impact and fee are approved.

9. Effort and Fees

FILL NOTE — take the band, the duration and the effort from the proposal input form (app-modernization-3a-assessment-girdi-formu). Fees are entered by sales. Draft values:

Duration: S 3 weeks · M 3.5 weeks · L 4 weeks. «GÜNER DOĞRULASIN»

Komtaş effort: S ~20 pd · M ~25 pd · L ~30 pd. «GÜNER DOĞRULASIN»

Customer effort (Table 12): S 3 · M 4 · L 5 person-days. «GÜNER DOĞRULASIN»

The values are not based on recorded effort and are updated with the data of Cloud Solutions. Delete this box before sending.

Service A is offered at a fixed fee. The fee is based on the sizing values in Table 4 and the assumptions in Section 7.

Item	Person-Days	Fee (excl. VAT)
P0 — Kick-off and access	«NUMBER»	«fee»
P1 — Inventory and discovery	«NUMBER»	«fee»
P2 — Classification	«NUMBER»	«fee»
P3 — Target architecture	«NUMBER»	«fee»
P4 — Wave plan, migration estimate and read-out	«NUMBER»	«fee»
Total	«NUMBER»	«fee»
Change requests	Per person-day	«day rate»

Table 15 — Fees. Band: «BAND». All fees exclude VAT.

Payment Item	Rate	Amount (excl. VAT)
Contract signature	«%»	«amount»
Acceptance of the deliverables (P4)	«%»	«amount»

Table 16 — Payment schedule. All fees exclude VAT.

The fee does not include:

- Moving applications, setting up the platform and operating it (services B and C).
- Cloud consumption and licence costs.
- Travel and accommodation outside «CITY».
- Additional work approved through change requests.

10. Next Step

The results of the assessment are the basis of the next steps. The usual follow-on work is:

Need	Follow-On Work
Moving the applications	Service B Migration: platform foundation, pilot application, migration in waves, cutover
Operating the platform	Service C Platform Ops: monthly operation of the clusters and the applications
Applications planned for later	Further migration waves
Review of the cloud environment after go-live	Cloud Checkup: cost, identity and access, configuration
Data pipelines and analytic databases	ETL Modernization on Google Cloud, Data Modernization
Cloud consumption	Purchase of Google Cloud or Microsoft Azure consumption through Komtaş

Table 17 — Follow-on work.

10.1 Migration

Service B is proposed on the basis of the inventory, the classification and the wave plan of this work. It is priced either as a unit price per application by complexity class or as capped time and materials; a turnkey fixed price is not offered.

10.2 Operations

Service C can start after the first applications go live. It is offered with a monthly capacity of hours.

10.3 Consumption

Komtaş is a Google Cloud Premier partner and has completed its partnership with Microsoft Azure. The cloud consumption of «CUSTOMER» can be purchased through Komtaş; the commercial terms are set out in a separate proposal. «GÜNER DOĞRULASIN»

11. Commercial Terms

11.1 General Terms

- All fees in this proposal are stated in Turkish lira and exclude VAT. Statutory taxes, duties and charges are not included in the fees.
- The proposal is valid until «proposal date + 1 month».
- The fees are valid on condition that the work starts by «price validity date». If the start moves beyond that date for any reason, the fees and pricing terms are reassessed by mutual agreement in the light of the economic and financial conditions at the time of the work.
- This work is offered at a fixed fee, based on the sizing values in Table 4 and the assumptions in Section 7.
- Only read operations are performed; no change is made in the systems of «CUSTOMER».
- The migration estimate is based on the inventory and on the unit-effort assumptions; the binding fee of the migration is given in the proposal for service B.
- «OPTIONAL» If the contract for service B is signed within «NUMBER» months of the acceptance of this work, the fee of this work is deducted from the fee of service B.
- The start date of the work is agreed with «CUSTOMER». All activities are carried out mainly online; on-site meetings take place within «CITY».
- Payment follows the payment schedule in Section 9. Invoices are payable within «NUMBER» days of the invoice date.
- Scope changes are managed through a written change request; no change is implemented before its impact analysis is approved.
- The parties keep confidential all information they access within the scope of the work. A separate non-disclosure agreement is signed where needed.
- The rights of use of the deliverables belong to «CUSTOMER»; Komtaş retains its intellectual property rights in its methodology, templates and general know-how.
- This proposal forms an integral annex to the contract to be signed by the parties. In the event of a conflict between the contract and the proposal, the contract prevails.

11.2 Proposal Contact Details

Questions on this proposal and its scope can be addressed to the contacts below.

Area of Responsibility	Full Name	Title	Contact
Commercial	«full name»	«title»	«e-mail / phone»
Technical	«full name»	«title»	«e-mail / phone»

11.3 Proposal Annexes

This proposal is submitted with the following annex:

- ANNEX-1 — About Komtaş

ANNEX-1 — About Komtaş

> *FILL NOTE — the figures in Table 18 and in the bullets below come from the proposals of 2026. Check them against the current corporate profile before sending.*

Komtaş is an independent information technology company that has specialised in enterprise data management in Türkiye since 1989. More than 35 years of focus on a single field has given it an end-to-end view that follows data from the moment it is created to the moment a decision is taken.

Indicator	Value
Founded	1989 — more than 35 years of continuous data-focused activity
Specialist staff	250+ data engineers, architects, consultants and analysts
Offices	Istanbul, Ankara, Izmir, Dubai
Strategic partnerships	10+ global technology vendors
Focus area	Data governance, data architecture, analytics, artificial intelligence and AI agent based solutions
Positioning	"From Data to Agents" — integrated capability from data to AI agents

Table 18 — Komtaş corporate profile.

Service Capabilities

The service portfolio of Komtaş covers the whole life cycle of a data initiative:

- **Data Governance and Data Management:** data governance maturity assessment, framework and organisation design, policy and process design, data catalogue, business glossary, data quality management, master data management, data privacy and classification.
- **Data Architecture and Engineering:** data warehouse and data lake architectures, lakehouse design, data integration and streaming architectures, cloud and on-premises modernisation.
- **Analytics and Artificial Intelligence:** enterprise reporting, advanced analytics, machine learning models, generative AI applications and AI governance.
- **Managed Services and Support:** P1 / P2 / P3 support for production systems, capacity and performance management, continuous improvement services.
- **Training and Capability Building:** product training, role-based data governance training, train-the-trainer programmes.

Cloud Partnerships

Komtaş is a Google Cloud Premier partner. Its partnership with Microsoft Azure has been completed. The cloud team of Komtaş designs, builds and operates Kubernetes platforms on both providers.

Application Modernization Experience

The cloud team of Komtaş has moved an on-premises application estate to Kubernetes on Google Cloud, with Terraform, Helm and Argo CD. «GÜNER DOĞRULASIN»

The method and the target architecture in this proposal are based on this work.

Why Komtaş

- **Focus:** Komtaş has worked only in the data field for more than 35 years, with more than 250 specialists and 4 offices.
- **Delivered toolset:** the target architecture uses the tools with which the cloud team of Komtaş has already moved an application estate to Kubernetes.
- **Two providers:** Komtaş works with both Google Cloud and Microsoft Azure.
- **From assessment to operation:** assessment, migration, platform operation and cloud consumption are provided by the same organisation (Section 10).

References

Reference projects comparable to the scope of this proposal are listed below. Reference calls with the customers concerned can be arranged on request. «GÜNER DOĞRULASIN»

FILL NOTE — list only references whose use has been approved for this proposal. Do not add customer names or contact persons without their consent.

Organisation	Scope of Work	Contact
«REFERENCE PROJECT»	«REFERENCE PROJECT»	«REFERENCE PROJECT»

Table 19 — Application modernization references of Komtaş.