«CUSTOMER NAME»
«GROUP COMPANIES»

Application Modernization · Service B

Application Migration to «TARGET CLOUD»

Technical and Commercial Proposal

Moving the application estate to containers on Kubernetes in waves: platform foundation, pilot, waves, cutover and handover

Proposal No: KOMTAS-«CUSTOMER ABBREVIATION»-APM-B-«YEAR»-«SEQUENCE»

Proposal Date: «dd Month yyyy»

Validity: «proposal date + 1 month»

VARIABLE GLOSSARY — in this template only the fields inside « » change per customer. All other text is fixed.

Identity: «CUSTOMER» short customer name used in the text · «CUSTOMER NAME» full legal name (cover) · «CUSTOMER ABBREVIATION» short code in the proposal number · «YEAR» year · «SEQUENCE» proposal sequence number · «dd Month yyyy» proposal date · «proposal date + 1 month» end of validity · «price validity date» latest start date for which the fees stay valid · «GROUP COMPANIES» group companies in scope; delete the line for a single company

Context: «CUSTOMER CONTEXT» one paragraph: company, sector, current application estate and hosting, reason for the move · «ASSESSMENT REF» number and date of the Assessment (service A) report whose inventory this proposal uses

Scope: «TARGET CLOUD» Google Cloud or Microsoft Azure · «TARGET DATE» target date for the last cutover (e.g. data centre exit) · «BAND» sizing band S, M or L from the proposal input form · «WAVE SCOPE» applications or business domain of the wave · «APPLICATION» application name from the Assessment inventory · «…» value taken from the Assessment inventory

Options: «OPTIONAL — APP DATABASE» text that applies only if the migration of the applications' own operational databases is offered · «OPTION 1 — UNIT PRICE PER APPLICATION» pricing option 1 (Section 9.2) · «OPTION 2 — CAPPED T&M» pricing option 2 (Section 9.3)

Values: «NUMBER» numeric value (count, days, weeks, months, person-days) · «%» percentage

Commercial: «fee» unit or total fee excl. VAT · «amount» payment amount excl. VAT · «day rate» person-day rate excl. VAT (rate card) · «CITY» city where on-site meetings are free of charge

Annex: «REFERENCE PROJECT» reference project approved for this proposal (no names without permission)

Contacts: «full name» contact name · «title» contact title · «e-mail / phone» contact details

Markers: «OPTION 1 — UNIT PRICE PER APPLICATION», «OPTION 2 — CAPPED T&M» and «OPTIONAL — APP DATABASE» are resolved as described in the first fill note. The orange GÜNER DOĞRULASIN tag marks a draft statement to be verified before use. FILL NOTE boxes are internal and are deleted before sending.

Contents

FILL NOTE — this template is used only after service A (Assessment). Its inventory, 6R classification, complexity classes and wave plan are the basis of every figure in this proposal and are referenced as «ASSESSMENT REF». If no Assessment inventory exists, this template is not used; service A is proposed first.

Pricing: of the sections «OPTION 1 — UNIT PRICE PER APPLICATION» (Section 9.2) and «OPTION 2 — CAPPED T&M» (Section 9.3), keep the one chosen by sales and delete the other together with its heading, tables and payment schedule; delete the marker of the section kept and correct the section and table numbers. A turnkey fixed price is not offered.

Every section, paragraph, bullet and table row starting with «OPTIONAL — APP DATABASE» is kept only if the migration of the applications' own operational databases is offered; otherwise it is deleted. If kept, only the marker is deleted.

Statements followed by the orange GÜNER DOĞRULASIN tag are draft assumptions of the package (durations, effort, unit effort, complexity criteria, roles, tools, acceptance criteria, scope). They are verified with Cloud Solutions before the template is used; after verification only the tag is deleted. No proposal is sent with a tag in it.

Order of completion: Assessment inventory → Table 2 → target cloud (Table 4) → effort and durations (Table 8) → wave plan (Table 9) → team → pricing option (Section 9) → Annex 2 → remaining « » fields. Margin, discount or consumption figures are never written into this proposal.

1. Purpose

«CUSTOMER CONTEXT»

The aim of this proposal is to move the applications of «CUSTOMER» that run on premises to «TARGET CLOUD». The applications are packaged as containers and run on Kubernetes; the infrastructure is defined as code with Terraform, the applications are deployed with Helm charts, and every environment is kept in the state defined in Git by Argo CD (GitOps).

The proposal is based on the application inventory, 6R classification, complexity classes and wave plan produced in the Assessment «ASSESSMENT REF». The inventory contains «NUMBER» applications to be migrated in this proposal.

The migration is carried out in four phases:

- **Phase 1 — Platform foundation:** landing zone, Kubernetes cluster(s), Terraform modules, Argo CD, CI/CD templates, observability and security baseline.
- **Phase 2 — Pilot application:** end-to-end migration of one application, which sets the patterns reused in the waves.
- **Phase 3 — Waves:** migration of the remaining applications in waves; duration = total effort of the applications ÷ number of engineers.
- **Phase 4 — Cutover, hypercare and handover:** final cutovers, hypercare period and handover to the operating team.

A turnkey fixed price is not applied in this proposal. The fee is given either as a unit price per application by complexity class or as capped time and materials (Section 9).

2. Scope

2.1 Service Structure

Application Modernization consists of three services; this proposal is for service B.

Service	Focus	Result
A — Assessment	Inventory, 6R classification, complexity, target architecture, wave plan	Fixed fee; basis of service B
B — Migration	Platform foundation, pilot, migration in waves, cutover and handover	Applications running on «TARGET CLOUD», managed through GitOps
C — Platform Ops	Monthly operation of the Kubernetes platform after go-live	Separate proposal (Section 10)

Table 1 — Service structure. B is not offered without an Assessment inventory.

2.2 Inventory Basis

Sizing is based on the values below, taken from the Assessment «ASSESSMENT REF». The values are confirmed at the start of Phase 1 (Section 7.1).

Sizing Input	Value
Applications to migrate (total)	«NUMBER»
Simple	«NUMBER»
Medium	«NUMBER»
Complex	«NUMBER»
Applications classified Repurchase, Retire or Retain (not migrated)	«NUMBER»
Environments (e.g. dev / test / prod)	«NUMBER»
Target SLA	«%»
Target cloud	«TARGET CLOUD»
Target date for the last cutover	«TARGET DATE»
Number of migration engineers in Phase 3	«NUMBER»
Sizing band	«BAND»

Table 2 — Values on which sizing is based. Source: «ASSESSMENT REF».

The band (S / M / L) sizes Phase 1 only. The effort of Phase 3 is calculated from the number of applications per complexity class (Section 3.2). «GÜNER DOĞRULASIN»

2.3 Migration Patterns

Each application has a 6R class from the Assessment. This proposal executes the patterns below:

6R Class	Treatment in This Proposal
Replatform	Main pattern: the application is packaged as a container and runs on Kubernetes without functional change
Refactor	Limited changes needed to run in containers, e.g. externalising configuration and secrets, making the application stateless; no functional rewrite «GÜNER DOĞRULASIN»
Rehost	Move to virtual machines as an interim step, only where an application cannot yet run in a container «GÜNER DOĞRULASIN»
Repurchase, Retire, Retain	Classified in the Assessment; not executed in this proposal

Table 3 — 6R classes and their treatment.

2.4 «OPTIONAL — APP DATABASE» Application Databases

«OPTIONAL — APP DATABASE» The operational databases owned by the applications in scope («NUMBER» databases) are moved to the managed database service of «TARGET CLOUD» together with their application, in the same wave and the same cutover.

- «OPTIONAL — APP DATABASE» Target service: Cloud SQL on Google Cloud; Azure SQL Database or Azure Database for PostgreSQL Flexible Server on Microsoft Azure. «GÜNER DOĞRULASIN»
- «OPTIONAL — APP DATABASE» Method: native export and import or Database Migration Service, depending on the engine, the database size and the downtime allowed at cutover. «GÜNER DOĞRULASIN»
- «OPTIONAL — APP DATABASE» Analytical databases, data warehouses and ETL flows are not part of this block (Section 2.5).

2.5 Boundaries to Other Services

- **ETL Modernization on Google Cloud:** moves data pipelines and ETL flows; separate service.
- **Data Modernization:** consolidates analytical databases on BigQuery; separate service.
- **Cloud Checkup:** reviews the cloud environment for cost, access and configuration; can be run after go-live (Section 10).

3. Approach

3.1 Target Architecture

The target architecture designed in the Assessment is built with the components below. The column of the cloud not selected is deleted. «GÜNER DOĞRULASIN»

Component	Google Cloud	Microsoft Azure
Kubernetes	Google Kubernetes Engine (GKE)	Azure Kubernetes Service (AKS)
Infrastructure as code	Terraform	Terraform
Application packaging	Helm charts	Helm charts
Deployment (GitOps)	Argo CD	Argo CD
CI/CD	Cloud Build, or GitLab CI / GitHub Actions / Jenkins	Azure DevOps or GitHub Actions
Image registry	Artifact Registry	Azure Container Registry
Secrets	Secret Manager	Azure Key Vault
Monitoring and logging	Cloud Monitoring and Cloud Logging, or Prometheus / Grafana	Azure Monitor
Load balancing	Cloud Load Balancing	Azure Application Gateway
Network	VPC	Virtual Network (VNet)
«OPTIONAL — APP DATABASE» Application databases	Cloud SQL	Azure SQL Database or PostgreSQL Flexible Server

Table 4 — Target architecture components.

Every environment is described in Git. Changes to the platform are made with Terraform and changes to the applications through pull requests that Argo CD applies; no change is made by hand in the clusters.

3.2 Complexity Classes and Unit Effort

Each application in the inventory has a complexity class from the Assessment. The effort of Phase 3 is the sum of the unit effort of the applications, in person-days (pd):

Class	Criteria	Unit Effort per Application
Simple	Stateless; no database or one database; up to 2 integrations; current runtime «GÜNER DOĞRULASIN»	~5 pd «GÜNER DOĞRULASIN»
Medium	Stateful or own database; 3 to 5 integrations «GÜNER DOĞRULASIN»	~12 pd «GÜNER DOĞRULASIN»
Complex	Several databases; more than 5 integrations; legacy runtime or operating system dependency; licence constraints «GÜNER DOĞRULASIN»	~25 pd «GÜNER DOĞRULASIN»
«OPTIONAL — APP DATABASE» Application database	Operational database of an application in scope (Section 2.4)	«NUMBER» pd per database

Table 5 — Complexity classes and starting unit effort.

The unit effort covers containerisation, Helm chart, pipeline, deployment to the test and production environments, support for the customer's tests and cutover of one application. It assumes the shared patterns built in Phases 1 and 2. «GÜNER DOĞRULASIN»

The unit efforts are starting values. They are calibrated once at the end of Phase 2 with the actual effort of the pilot application, and the unit prices are updated accordingly (Section 9.1). «GÜNER DOĞRULASIN»

3.3 Migration Steps per Application

Step	What Is Done
Preparation	Dependencies, configuration, secrets and data of the application checked against the inventory; limited refactor changes agreed with the application owner «GÜNER DOĞRULASIN»
Containerisation	Container image, Helm chart and CI/CD pipeline built from the shared templates
Deployment	Deployment to the test environment through Argo CD; integrations connected
Test	Smoke and performance tests by Komtaş; user acceptance test (UAT) by «CUSTOMER»
Cutover	Production deployment, switch of traffic, rollback path kept until acceptance

Table 6 — Migration steps per application.

3.4 Cutover and Rollback

- A written cutover plan is prepared for each wave: freeze, final data synchronisation where needed, switch of traffic, checks after the switch. Every step has a named owner.
- The rollback plan of each application is tested before its cutover. The on-premises installation is kept until the application is accepted. «GÜNER DOĞRULASIN»
- Cutover windows are agreed with «CUSTOMER» and the application owners at least «NUMBER» working days in advance.

4. Activities and Timeline

4.1 Phases and Exit Criteria

Each phase has a written exit criterion; the next phase does not start until it is met.

Phase	What Is Done	Exit Criterion
1 — Platform foundation	Landing zone, Kubernetes cluster(s) per environment, Terraform modules, Argo CD, CI/CD templates, observability, security baseline; confirmation of the inventory and wave plan «GÜNER DOĞRULASIN»	Platform built from code in all environments; inventory and wave plan approved in writing
2 — Pilot application	End-to-end migration of one application selected with «CUSTOMER»; shared patterns; calibration of unit effort	Pilot application accepted (Section 5.2); calibrated unit efforts approved in writing
3 — Waves	In each wave: preparation → containerisation → deployment → test → cutover	Each application in the wave accepted
4 — Cutover, hypercare and handover	Last cutovers, hypercare of «NUMBER» weeks, runbooks, handover sessions to the operating team «GÜNER DOĞRULASIN»	All applications accepted; runbooks handed over

Table 7 — Phases and exit criteria.

4.2 Effort and Durations

The durations of Phases 1, 2 and 4 are fixed. The duration of Phase 3 is calculated from the effort:

Phase 3 duration (working days) = sum of the unit effort of the applications in Phase 3 (pd) ÷ number of migration engineers. The pilot application is done in Phase 2 and is not counted twice.

Phase	Work Step	Effort (pd)	Working Days
1	Platform foundation	«NUMBER»	«NUMBER»
2	Pilot application	«NUMBER»	«NUMBER»
3	Waves: «NUMBER» applications; «NUMBER» pd ÷ «NUMBER» engineers	«NUMBER»	«NUMBER»
3	«OPTIONAL — APP DATABASE» Application databases: «NUMBER» databases	«NUMBER»	Within the waves
4	Cutover, hypercare and handover	«NUMBER»	«NUMBER»
	Total	«NUMBER»	«NUMBER» working days ≈ «NUMBER» months

Table 8 — Effort and phase durations. 20 working days are taken as one month.

Number of engineers needed for the target date «TARGET DATE» = Phase 3 effort ÷ (working days to the target date − duration of Phases 1, 2 and 4). On this basis the team size is set at «NUMBER» migration engineers.

4.3 Wave Plan

The applications are grouped into waves by dependency, business domain and risk. The plan below is taken from the Assessment and is confirmed in Phase 1.

Wave	Scope	Simple	Medium	Complex	Effort (pd)	Planned End
1	«WAVE SCOPE»	«…»	«…»	«…»	«…»	«dd Month yyyy»
2	«WAVE SCOPE»	«…»	«…»	«…»	«…»	«dd Month yyyy»
«NUMBER»	«WAVE SCOPE»	«…»	«…»	«…»	«…»	«dd Month yyyy»
	Total	«…»	«…»	«…»	«…»	«TARGET DATE»

Table 9 — Wave plan. The number and order of waves are finalised in Phase 1.

The schedule applies provided the assumptions in Section 7.1 hold. Delays in access, network connectivity, test capacity or approvals of «CUSTOMER» move the schedule by the same amount.

5. Deliverables and Acceptance

5.1 Deliverables

Code is delivered in the Git repositories of «CUSTOMER». Documents are delivered in Turkish, in editable format together with a PDF copy.

#	Deliverable	Phase	Content
D1	Confirmed inventory and wave plan	1	Applications per class and wave; wave order; cutover windows
D2	Platform on «TARGET CLOUD»	1	Landing zone, clusters, network, access, observability, security baseline
D3	Platform code	1	Terraform modules, Argo CD configuration, CI/CD and Helm templates
D4	Pilot report and calibrated unit effort	2	Result of the pilot, actual effort, updated unit effort per class
D5	Migrated applications	2 – 3	Container images, Helm charts and pipelines per application, running in the target environments
D6	Cutover and rollback plans	2 – 4	Steps, owners and rollback path per wave
D7	«OPTIONAL — APP DATABASE» Migrated application databases	3	Databases on the managed service, with migration record
D8	Acceptance record per application	2 – 4	Results against the criteria in Section 5.2
D9	Runbooks and handover	4	Operation of the platform and applications, deployment, incident handling, rollback; handover sessions «GÜNER DOĞRULASIN»

Table 10 — Deliverables.

5.2 Acceptance

Each application is accepted on its own when the criteria below are met. Thresholds are agreed with «CUSTOMER» in Phase 1. «GÜNER DOĞRULASIN»

Criterion	Measure	Threshold
Functional smoke test	Agreed smoke test scenarios run by «CUSTOMER» in the target environment «GÜNER DOĞRULASIN»	«NUMBER» of «NUMBER» scenarios passed
Performance	Response time on the agreed scenarios, compared with the on-premises baseline «GÜNER DOĞRULASIN»	Within «%» of the baseline
Rollback	Rollback plan tested before cutover «GÜNER DOĞRULASIN»	Test record available
Operation through GitOps	Application deployed and running in the target environment through Argo CD, from the Git repository «GÜNER DOĞRULASIN»	All environments in scope

Table 11 — Acceptance criteria per application.

«CUSTOMER» reviews the acceptance record within «NUMBER» working days. If no written objection is received in that period, the application is deemed accepted.

6. Customer Responsibilities

«CUSTOMER» is responsible for the items below. A delay in any of them moves the schedule by the same amount.

- Appoint a project sponsor and a platform owner, and an application owner for each application.
- Provide the «TARGET CLOUD» organisation, the billing account and the permissions needed to build the platform at the start of Phase 1.
- Provide access to the source code or build artefacts, the configuration and the servers of the applications in scope.
- Provide network connectivity between the on-premises environment and «TARGET CLOUD» (VPN or dedicated connection) through the network and security team. «GÜNER DOĞRULASIN»
- Carry out the user acceptance tests (UAT) of each application and provide the test capacity needed per wave. «GÜNER DOĞRULASIN»
- Agree the cutover windows and inform the users of the applications.
- Contact the vendors of third-party software where their support or licence terms are needed for the move.

7. Assumptions and Out of Scope

7.1 Assumptions

The duration, effort and fee in this proposal are based on the assumptions below. If they do not hold, scope, schedule and fee are reassessed under change management.

- The values in Table 2 are taken from the Assessment «ASSESSMENT REF». If, when confirmed in Phase 1, the number of applications or their distribution across classes changes by more than «%», effort and fee are updated under change management.
- An application whose class changes during preparation is moved to its new class with the written approval of «CUSTOMER».
- The applications can run in containers on Linux. Applications that need Windows containers or a specific operating system are identified in the Assessment and handled as Complex or as Rehost. «GÜNER DOĞRULASIN»
- The licence terms of commercial software in scope allow it to run in containers on «TARGET CLOUD»; checking this is the responsibility of «CUSTOMER». «GÜNER DOĞRULASIN»
- Consumption costs of «TARGET CLOUD» fall under the account and commitment of «CUSTOMER».
- The work starts within «NUMBER» working days of contract signature and is carried out mainly remotely; meetings and cutovers can be held on site in «CITY».
- The working language and the language of the deliverables is Turkish.

7.2 Out of Scope

The topics below are outside the scope of this proposal. If requested, they are assessed and proposed separately.

- Mainframe applications. «GÜNER DOĞRULASIN»
- Functional rewrite of applications and new features. «GÜNER DOĞRULASIN»
- Negotiation of application licences. «GÜNER DOĞRULASIN»
- Execution of end-user and acceptance tests (UAT); Komtaş supports the tests. «GÜNER DOĞRULASIN»
- Changes that require the vendor of third-party software. «GÜNER DOĞRULASIN»
- Data warehouses, analytical databases and ETL flows (Section 2.5).
- Applications classified Repurchase, Retire or Retain in the Assessment.
- Operation of the platform after hypercare; offered as service C Platform Ops (Section 10).

7.3 Risks and Change Management

Risk	Impact	Mitigation
Dependencies not found in the Assessment	Effort, schedule	Dependencies checked again in preparation; an application that changes class is priced under Section 7.1
Legacy runtimes	Effort	Base images for the runtime built once and reused; where not possible, Rehost as an interim step
Licence terms of commercial software do not allow containers	Scope	Checked by «CUSTOMER» with the vendor before the wave; the application is moved to Rehost or Retain
Test capacity of «CUSTOMER» not sufficient	Schedule	Test needs per wave agreed in Phase 1; wave size adjusted to the test capacity
Target date does not match team size	Schedule, fee	Engineers needed calculated from the effort (Section 4.2); date or team fixed in writing in Phase 1

Table 12 — Risks.

Any request affecting scope, schedule or fee is handled through a written change request. The request is submitted with its impact and fee and is not implemented without approval.

8. Team

8.1 Komtaş Team

The work is delivered by the cloud team of Komtaş and led by a Cloud Architect.

Role	Responsibility	Involvement
Cloud Architect (lead)	Target architecture, patterns, technical decisions and quality	Full time in Phases 1–2; part time in Phases 3–4 «GÜNER DOĞRULASIN»
Platform / DevOps Engineer («NUMBER» people)	Terraform, CI/CD, Argo CD, containerisation and migration of applications	All phases; Phase 3 with the whole team «GÜNER DOĞRULASIN»
Kubernetes Engineer	Cluster design and set-up, networking, security, observability	Phases 1–2; then as needed «GÜNER DOĞRULASIN»
Project Manager	Plan, wave tracking, risks, change requests, reporting	Part time, all phases «GÜNER DOĞRULASIN»

Table 13 — Komtaş team and roles.

- All team members assigned to the work are employees of Komtaş; no subcontractors are used. «GÜNER DOĞRULASIN»
- If a change in the team is needed, the replacement has at least equivalent qualifications and is notified to «CUSTOMER» in advance.

8.2 Participation Expected from «CUSTOMER»

Role	Expected Contribution	Involvement
Project Sponsor	Decisions, priorities, phase approvals	Phase transitions
Platform Owner	Cloud organisation, access, platform decisions	All phases
Application Owners	Knowledge of the application, refactor decisions, cutover approval	Wave of their application
Test Team	Smoke tests and UAT per application	Test period of each wave
Network and Security Team	Connectivity, firewall rules, security approvals	Phases 1–2; then as needed
Operating Team	Taking over runbooks and operation	Phase 4

Table 14 — Expected customer-side participation. Total estimated customer effort is «NUMBER» person-days.

8.3 Governance and Reporting

- Weekly progress meeting: wave status, open items and risks.
- Monthly steering committee: schedule, team size and change requests.
- Written approval at phase exits and at the end of each wave.

9. Effort and Fees

> *FILL NOTE — the fees in this section are entered by sales. Effort and durations come from the proposal input form (app-modernization-3b-migration-girdi-formu) and the Assessment inventory. Draft values:*
>
> *Phase 1 platform foundation ~30–40 pd, by band (S lower end, L upper end).* «GÜNER DOĞRULASIN»
>
> *Phase 2 pilot application ~10–15 pd.* «GÜNER DOĞRULASIN»
>
> *Phase 4 cutover, hypercare and handover ~10 pd.* «GÜNER DOĞRULASIN»
>
> *Phase 3 = applications per class × unit effort (Table 5). The values are not based on recorded effort and are updated with the data of Cloud Solutions. Delete this box before sending.*

9.1 Basis of the Fee

A turnkey fixed price is not applied in this proposal. Because the effort per application depends on findings during preparation, the fee is given either as a unit price per application by complexity class (Option 1) or as capped time and materials (Option 2).

The unit effort per class is calibrated once at the end of Phase 2. If the update exceeds ±«%», the difference is handled under change management.

9.2 Option 1 — Unit Price per Application

«OPTION 1 — UNIT PRICE PER APPLICATION» The fee consists of a unit price per application by complexity class and fixed phase items. Unit price = unit effort of the class (pd) × day rate.

Class	Applications	Unit Effort (pd)	Effort (pd)	Unit Price (excl. VAT)	Total (excl. VAT)
Simple	«NUMBER»	«NUMBER»	«NUMBER»	«fee»	«fee»
Medium	«NUMBER»	«NUMBER»	«NUMBER»	«fee»	«fee»
Complex	«NUMBER»	«NUMBER»	«NUMBER»	«fee»	«fee»
«OPTIONAL — APP DATABASE» Application database	«NUMBER»	«NUMBER»	«NUMBER»	«fee»	«fee»
Total applications	«NUMBER»		«NUMBER»		«fee»

Table 15 — Unit price per application. Unit effort as in Table 5, after calibration at the end of Phase 2.

Phase Item	Effort (pd)	Fee (excl. VAT)
Phase 1 — Platform foundation	«NUMBER»	«fee»
Phase 2 — Pilot application	«NUMBER»	«fee»
Phase 3 — Architecture and project management during the waves	«NUMBER»	«fee»
Phase 4 — Cutover, hypercare and handover	«NUMBER»	«fee»
Total phase items	«NUMBER»	«fee»
Total (applications + phase items)	«NUMBER»	«fee»

Table 16 — Phase items. The pilot application and the effort of roles other than the migration engineers are included here.

Unit prices are invoiced per accepted application: applications accepted in the month × unit price of their class. An application whose class changes during preparation is priced at the unit price of its new class.

Payment Item	Rate / Basis	Amount (excl. VAT)
Phase 1 exit approval — platform and confirmed wave plan	«%»	«amount»
Phase 2 exit approval — pilot and calibration	«%»	«amount»
Accepted applications — monthly, applications × unit price	Monthly	«amount»
Phase 4 acceptance — handover completed	«%»	«amount»

Table 17 — Payment schedule — Option 1.

9.3 Option 2 — Capped T&M

«OPTION 2 — CAPPED T&M» The fee is invoiced monthly on actual person-days × day rate (rate card) and does not exceed the cap below.

Role	FTE	Months	Day Rate (excl. VAT)	Total (excl. VAT)
Cloud Architect	«NUMBER»	«NUMBER»	«day rate»	«fee»
Platform / DevOps Engineer	«NUMBER»	«NUMBER»	«day rate»	«fee»
Kubernetes Engineer	«NUMBER»	«NUMBER»	«day rate»	«fee»
Project Manager	«NUMBER»	«NUMBER»	«day rate»	«fee»
Total				«fee»

Table 18 — Capped T&M team plan. FTE and month values are taken from the plan in Section 4.2.

Total fee cap: «fee» (excl. VAT). Written notice is given when the actual fee reaches «%» of the cap; the cap can be exceeded only through an approved change request.

Payment Item	Rate / Basis	Amount (excl. VAT)
Monthly — actual person-days × day rate	Monthly	«amount»

Table 19 — Payment schedule — Option 2.

9.4 Not Included in the Fee

- Consumption and licence costs of «TARGET CLOUD».
- Licences of the applications and of third-party software; costs of the on-premises environment until it is switched off.
- Network connectivity costs (VPN or dedicated connection).
- Operation of the platform after hypercare (service C Platform Ops).
- Additional work approved under change requests.

10. Next Step

After the migration, the platform and the applications on «TARGET CLOUD» can be operated and extended step by step. The usual follow-on work is:

Need	Follow-On Work
Stable operation of the platform	C Platform Ops: monthly operation of the Kubernetes platform
Applications not yet migrated	Further waves on the same platform and patterns
Cost, access and configuration after go-live	Cloud Checkup
Data pipelines and analytical databases	ETL Modernization on Google Cloud; Data Modernization

Table 20 — Follow-on work.

10.1 Platform Operations

After hypercare, the Kubernetes platform can be operated by Komtaş under service C Platform Ops: cluster operation and version upgrades, maintenance of the GitOps pipelines, monitoring and alerting, incident support and small changes from a monthly capacity. Platform Ops is offered in a separate proposal.

10.2 Further Waves

Applications that are not part of this proposal can be moved in further waves with the same platform, patterns and unit prices.

10.3 Cloud Checkup

Some months after go-live, a Cloud Checkup reviews the cost, access and configuration of the environment and lists the improvements.

10.4 Data Platform

The data pipelines and analytical databases that feed or use the migrated applications can be moved in separate services (ETL Modernization on Google Cloud, Data Modernization).

10.5 Consumption

Komtaş is a Google Cloud Premier partner and a Microsoft Azure partner. The cloud consumption of «CUSTOMER» can be purchased through Komtaş; the commercial terms are set out in a separate proposal.

11. Commercial Terms

11.1 General Terms

- All fees in this proposal are stated in Turkish lira and exclude VAT. Statutory taxes, duties and charges are not included in the fees.
- The proposal is valid until «proposal date + 1 month».
- The fees are valid on condition that the work starts by «price validity date». If the start moves beyond that date for any reason, the fees and pricing terms are reassessed by mutual agreement in the light of the economic and financial conditions at the time of the work.
- The proposal is based on the Assessment inventory «ASSESSMENT REF» and the assumptions in Section 7.1; if the inventory changes materially, the proposal is renewed.
- A turnkey fixed price is not applied; the fee is calculated on the basis chosen in Section 9.
- Consumption of «TARGET CLOUD» is not part of this proposal.
- Payment follows the payment schedule in Section 9. Invoices are payable within «NUMBER» days of the invoice date.
- Scope changes are managed through a written change request; no change is implemented before its impact analysis is approved.
- The parties keep confidential all information they access within the scope of the work. A separate non-disclosure agreement is signed where needed.
- The rights of use of the deliverables, including the platform and application code, belong to «CUSTOMER»; Komtaş retains its intellectual property rights in its methodology, templates and general know-how.
- This proposal forms an integral annex to the contract to be signed by the parties. In the event of a conflict between the contract and the proposal, the contract prevails.
- In the event of force majeure, the parties inform each other in writing and the impact on the schedule is reassessed by mutual agreement.

11.2 Proposal Contact Details

Questions on this proposal and its scope can be addressed to the contacts below.

Area of Responsibility	Full Name	Title	Contact
Commercial	«full name»	«title»	«e-mail / phone»
Technical	«full name»	«title»	«e-mail / phone»

11.3 Proposal Annexes

This proposal is submitted with the following annexes:

- ANNEX-1 — About Komtaş
- ANNEX-2 — Application Inventory and Wave Plan

ANNEX-1 — About Komtaş

> *FILL NOTE — the figures in Table 21 and in the bullets below come from the proposals of 2026. Check them against the current corporate profile before sending.*

Komtaş is an independent information technology company that has specialised in enterprise data management in Türkiye since 1989. More than 35 years of focus on a single field has given it an end-to-end view that follows data from the moment it is created to the moment a decision is taken.

Indicator	Value
Founded	1989 — more than 35 years of continuous data-focused activity
Specialist staff	250+ data engineers, architects, consultants and analysts
Offices	Istanbul, Ankara, Izmir, Dubai
Strategic partnerships	10+ global technology vendors
Focus area	Data governance, data architecture, analytics, artificial intelligence and AI agent based solutions
Positioning	"From Data to Agents" — integrated capability from data to AI agents

Table 21 — Komtaş corporate profile.

Service Capabilities

The service portfolio of Komtaş covers the whole life cycle of a data initiative:

- **Data Governance and Data Management:** data governance maturity assessment, framework and organisation design, policy and process design, data catalogue, business glossary, data quality management, master data management, data privacy and classification.
- **Data Architecture and Engineering:** data warehouse and data lake architectures, lakehouse design, data integration and streaming architectures, cloud and on-premises modernisation.
- **Analytics and Artificial Intelligence:** enterprise reporting, advanced analytics, machine learning models, generative AI applications and AI governance.
- **Managed Services and Support:** P1 / P2 / P3 support for production systems, capacity and performance management, continuous improvement services.
- **Training and Capability Building:** product training, role-based data governance training, train-the-trainer programmes.

Cloud Partnerships

Komtaş is a Google Cloud Premier partner and has completed its partnership with Microsoft Azure. Platform set-up, application migration, operation and cloud consumption can be provided by the same organisation.

Application Modernization Experience

The cloud team of Komtaş has moved an on-premises application estate to Kubernetes on Google Cloud, with containerisation, Terraform, Helm and Argo CD. «GÜNER DOĞRULASIN»

Why Komtaş

- **Focus:** Komtaş has worked only in the data field for more than 35 years, with more than 250 specialists and 4 offices.
- **Proven patterns:** the platform and migration patterns (Terraform, Helm, Argo CD) have already been used in an application migration to Kubernetes.
- **From migration to operation:** assessment, migration, platform operation and cloud consumption are provided by the same organisation (Section 10).

References

Reference projects comparable to the scope of this proposal are listed below. Reference calls with the customers concerned can be arranged on request. «GÜNER DOĞRULASIN»

FILL NOTE — list only references whose use has been approved for this proposal. Do not add customer names or contact persons without their consent.

Organisation	Scope of Work	Contact
«REFERENCE PROJECT»	«REFERENCE PROJECT»	«REFERENCE PROJECT»

Table 22 — Application modernization and Kubernetes references of Komtaş.

ANNEX-2 — Application Inventory and Wave Plan

The list below is taken from the Assessment «ASSESSMENT REF». It contains the applications migrated in this proposal; the applications classified Repurchase, Retire or Retain are listed in the Assessment report.

FILL NOTE — add one row per application from the Assessment inventory. The rows of the table must add up to the counts in Table 2.

#	Application	6R Class	Complexity	Own Database	Wave
1	«APPLICATION»	«…»	«…»	«…»	«…»
2	«APPLICATION»	«…»	«…»	«…»	«…»
«NUMBER»	«APPLICATION»	«…»	«…»	«…»	«…»

Table 23 — Applications in scope.