Transition — Proposal Input Form

Information to be collected for a Transition (B) proposal that takes over the operation of the platform from the current team or vendor — knowledge transfer, runbooks, monitoring set-up, SLA baseline, ticket and escalation flow, shadow and reverse shadow — and the proposal field (file 4b) each item fills. The fee is fixed and one-time; a platform move / upgrade is an optional line. Sections follow the Proposal Set codes (P1–P3, P5–P7). Orange tags mark draft statements to be verified: the DAMALINK tag for the Health Check method (categories, weights, scoring, standards queries, performance control points, deployment checklist), the Monitoring Accelerator, the Informatica module, IDMC equivalents and Health Check durations and efforts; the DIGITALLENCY tag for operations references, roles and the FTE model, the Teradata / BI / DWH modules, the SLA catalogue and service levels, support windows, ticket pools, the transition approach, and B and C efforts and bands. This form is for internal use; customer and partner names are not written into customer files.

Rows marked ● are BLOCKERS — the proposal cannot be written without them and they cannot be filled with assumptions.

If rows marked ○ remain missing, they are written into the proposal as assumptions and go to the Assumptions and Out of Scope section.

The "WHERE IT FILLS IN THE PROPOSAL" column of each row names the section or variable field of the proposal template (file 4b). This form uses the Proposal Set codes P1–P3, P5–P7; the A·B·C mark in each code heading shows the tiers in which the code is asked.

If the answer to a question is "not known", that is also an answer — it is often the first finding and goes into the proposal as an assumption.

LIMIT OF TIER B: Transition is the one-time, fixed-fee work that hands over the operation of the platform from the current team or vendor to Komtaş. The prerequisite is A or an equivalent inventory and assessment («A REF»); without it A is proposed first and form 3a is used. Monthly operation is C.

CONTENT: knowledge transfer from the current team / vendor; runbooks and operations documents; monitoring set-up; SLA baseline measurement; ticket flow, priority matrix and escalation matrix; access and tooling; «NUMBER» weeks of shadow, then reverse shadow. Acceptance: handover sign-off after the shadow. «DIGITALLENCY DOĞRULASIN»

MONITORING: where the Informatica module is in scope, monitoring is set up with the PowerCenter Monitoring Accelerator (37 rules, weights, thresholds, alerts, dashboards); it is Damalink IP, usage terms «FIELD». The IDMC equivalent «FIELD». «DAMALINK DOĞRULASIN»

OPTIONAL LINE: platform move / upgrade «OPTIONAL» — e.g. an Informatica server move or a version upgrade; added to B as a separate line.

MODULE BLOCKS: modules are selected in the scope of A and in C; in the proposal each module is one block — «MODULE — INFORMATICA» · «MODULE — TERADATA» · «MODULE — BI» · «MODULE — DWH»; the blocks of the modules not selected are deleted. The platform list is a scope item («PLATFORM»).

TECHNOLOGY RULE: on-prem and cloud platforms can be in scope. In Informatica, PowerCenter and IDMC are handled separately; the Damalink content is based on on-prem PowerCenter 10.x. In IDMC the equivalent of the monitoring and standards checks (Operational Insights and IDMC's own monitoring) is a draft; the list of equivalents «FIELD». «DAMALINK DOĞRULASIN»

OUT OF SCOPE: infrastructure and hardware operations; operating system and database administration (DBA); network; licence management; new development projects beyond the minor enhancement pool. These items are written as optional lines where needed. «DIGITALLENCY DOĞRULASIN»

BOUNDARY — migration: the Health Check inventory and findings are inputs to etl-migration-gcp (legacy ETL → GCP) and to a PowerCenter → IDMC migration. During a migration the old platform can be operated under this package; the migration itself is a separate proposal.

P1 · A·B·C · IDENTITY — Customer and Proposal Details

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Full legal name of the customer and the short name used in the text; single company or group with subsidiaries**	Cover «CUSTOMER NAME», text «CUSTOMER»	
○	Companies and locations in scope — group companies, data centres; for a single company the row is deleted	Cover «GROUP COMPANIES», Scope	
○	Reason for the request and context — for the one-paragraph context	Purpose «CUSTOMER CONTEXT»	
○	Is there an RFP, technical specification or service definition; its number, response format and deadline	Structure and response format of the proposal	

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
○	Proposal addressee — name, title, unit; proposal date and expected decision date	Cover «dd Month yyyy», Commercial Terms «proposal date + 1 month»	
○	Procurement process, approved budget and payment term; is a supplier assessment (information security) required	Effort and Fees, Commercial Terms «NUMBER» days payment term	
○	Are there competitors, and who (the current vendor, another Informatica / Teradata partner, a staffing provider, the customer's own team)	Emphasis and section weights	

P2 · A·B·C · DECISION — Trigger, Modules, Tier, Service Model, Sponsor and Current Vendor

> B is not offered on a platform without an inventory. If the answer to the first row of this section is "no", the proposal is not written and Tier A is proposed first.

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Has A (Platform Health Check) been carried out, or is there an equivalent inventory and assessment (environments, job / report counts, incident history, standards and monitoring status)**	Whether the proposal is written, «A REF»	
○	A reference — report / proposal number and date; the service model and modules recommended in A	«A REF», Scope	
●	**Trigger — current vendor contract ending, key staff leaving, frequent job failures / missed load windows, audit findings on operations, platform end of life, cost pressure, a planned migration needing a stable run**	Purpose «CUSTOMER CONTEXT» · «TRIGGER»	
●	**Modules in scope — «MODULE — INFORMATICA» · «MODULE — TERADATA» · «MODULE — BI» · «MODULE — DWH»; which product and version in each module**	Scope, «PLATFORM», Driver 1	
●	**Who runs operations today — in-house team, vendor, mixed; contract end date; will the vendor take part in the handover**	Purpose, Activities and Timeline, Assumptions and Out of Scope	
○	Sponsor and decision maker — CDO, CIO, IT operations, data warehouse / BI unit; who makes the proposal decision, and by what date	Team, Customer Responsibilities, Commercial Terms	
○	Service model targeted in C — «MODEL — PACKAGE» · «MODEL — DEDICATED» · «MODEL — HYBRID»	Approach, Next Step	
○	Is a platform move or version upgrade needed (e.g. Informatica server move, version upgrade) — in the proposal «OPTIONAL» line	Scope, Effort and Fees, Assumptions and Out of Scope	
●	**Date by which the handover must be complete — end of the current contract, leaving date of key staff**	Activities and Timeline, Commercial Terms	

Module selection — in the proposal each module is one block; the rows and blocks of those not selected are deleted. The Informatica row is adapted from the Damalink framework (row 1). «DAMALINK DOĞRULASIN» The Teradata, BI and DWH rows are drafts (rows 2–4). «DIGITALLENCY DOĞRULASIN»

#	MODULE (PROPOSAL BLOCK)	CONTENT	PRODUCT AND VERSION	IN SCOPE
1	«MODULE — INFORMATICA»	PowerCenter and IDMC operations; Monitoring Accelerator; standards and deployment checks; upgrade / patch support		
2	«MODULE — TERADATA»	Workload management, performance tuning, space and capacity, statistics, backup coordination		
3	«MODULE — BI»	Power BI, Qlik, SAP BusinessObjects: report failures, refresh schedules, gateways, users and authorisation, universe / semantic model changes, performance		
4	«MODULE — DWH»	Load chain monitoring, data model changes, data quality checks; other platforms (Oracle, SQL Server, cloud warehouses)		

Triggers → Package Response

Typical triggers and the package response. Those seen at the customer are marked in the last column; they feed the Purpose section of the proposal. The trigger → tier mappings are drafts (table as a whole). «DIGITALLENCY DOĞRULASIN»

#	TRIGGER	PACKAGE RESPONSE	IN A	IN B / C	PRESENT AT CUSTOMER
1	Current vendor contract ending	Handover and take-over of operations	Inventory, documentation level	B, C	
2	Key staff leaving	Knowledge transfer, runbooks, embedded FTE	Key-person map	B, C Dedicated	
3	Frequent job failures / missed load windows	Monitoring, incident and performance management	Incident history, performance control points	C Package	
4	Audit findings on operations	Standards, security and user management checks; SLA reporting	Standards and security score	C reporting	
5	Platform end of life	Move / upgrade line, migration readiness	Version and support status	B «OPTIONAL»	
6	Cost pressure	Pool or Hybrid model; clean-up of unused objects	Unused objects, capacity	C Package / Hybrid	
7	Planned migration needing a stable run	Operation of the old platform during the migration	Migration readiness note	C	

P3 · A·B · LANDSCAPE — Platforms, Versions, Environments, Servers and HA / DR

The questions are module-independent; they are answered for each module. The architecture questions are adapted from the Damalink requirement question set (table as a whole). «DAMALINK DOĞRULASIN»

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Platforms and versions — Informatica (PowerCenter / IDMC), Teradata, BI tools (Power BI, Qlik, SAP BusinessObjects), DWH databases; support status and end-of-support dates («PLATFORM»)**	Scope «PLATFORM», Assumptions and Out of Scope	
○	Environments — development, test, UAT, production; number of repositories, domains and integration services in each	Driver 4, Scope	
○	Server resources — CPU, memory, disk; operating system; grid; are the servers shared or dedicated to the platform	Approach, Assumptions and Out of Scope	
○	HA and DR — is there high availability, a DR site, failover test frequency, backup approach	Approach, Assumptions and Out of Scope	

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
○	Source and target systems — types and count; the daily ETL routine and batch window (start, end, time reports must be ready)	Scope, Approach	
○	Cloud components — cloud services in use and account / subscription ownership	«PLATFORM», Assumptions and Out of Scope	
○	Access model for the target environments — VPN, personal users, PAM, remote / on-site work; approval process and lead time (detail in P6)	Customer Responsibilities, Activities and Timeline	

Environment inventory — the environments to be taken over (from the output of A). One row is one environment or server.

#	ENVIRONMENT / SERVER	MODULE	PRODUCT AND VERSION	RESOURCES (CPU / RAM / DISK)	HA / DR
1					
2					
3					
4					
5					

P5 · A·B · STANDARDS & MONITORING — Monitoring, Standards, Deployment, Versioning and Security

> MONITORING ACCELERATOR SET-UP (accelerator 4): Define (metrics, categories, weights, thresholds, rule owners, new rule queries) → Measure (running the queries, drill-down, multi-metric tracking) → Manage (schedule, reports, alerts, logs, privileges, adding rules). Set up with the monitoring data model and the PowerCenter workflow export; for on-prem PowerCenter only. «DAMALINK DOĞRULASIN»

The standards, deployment, versioning and security questions are adapted from the Damalink requirement and developer question sets (table as a whole). «DAMALINK DOĞRULASIN»

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Current monitoring — tool, events that raise alerts, e-mail notification, who watches the alerts, dashboards**	Approach, Blocker Checklist	
○	Deployment process — export / import or deployment groups; automation, pre-deployment checks, rollback, approval (CAB)	Approach, Assumptions and Out of Scope	
○	Security and user management — LDAP, groups and roles, native admin users, shared users; privilege reviews	Approach, Assumptions and Out of Scope	
○	Failure and rerun — restart / recovery procedure for failed jobs; is there a runbook	Approach, Customer Responsibilities	
○	SLA baseline — is SLA measured today; can the response / resolution times and missed windows of the last 3–6 months be shared	Deliverables and Acceptance, ANNEX — SLA and Service Catalogue	

Monitoring status — today's monitoring and alerting per module; for the monitoring set-up and SLA baseline of B.

#	MODULE	MONITORING TOOL	ALERT CHANNEL	WATCHED BY	SLA REPORT
1	«MODULE — INFORMATICA»				
2	«MODULE — TERADATA»				
3	«MODULE — BI»				
4	«MODULE — DWH»				

P6 · B · TRANSITION — Current Team, Documentation, Knowledge Transfer, Shadow and Access

TRANSITION APPROACH: preparation (access, tooling, team) → knowledge transfer (sessions per module, writing / updating runbooks) → shadow (the current team runs, Komtaş watches) → reverse shadow (Komtaş runs, the current team watches) → handover sign-off. The SLA baseline is measured during the shadow period. «DIGITALLENCY DOĞRULASIN»

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Knowledge transfer source — who from the current team / vendor can take part, how many hours per week, until what date**	Activities and Timeline, Customer Responsibilities, Blocker Checklist	
●	**Documentation level — runbooks, architecture documents, operations procedures, job dependency map; which are up to date**	Approach, Assumptions and Out of Scope, Blocker Checklist	
○	Expected shadow and reverse shadow period — «NUMBER» weeks; who is responsible during parallel running	Activities and Timeline, Effort and Fees	
●	**Access — VPN, personal users, PAM, production access; approval process and lead time; number of users per team**	Customer Responsibilities, Activities and Timeline, Blocker Checklist	
○	Tooling — ticket tool (ITSM), monitoring, scheduler, version control; will Komtaş's or the customer's tools be used	Approach, Customer Responsibilities	
○	Open incidents and backlog at handover — count and priority; who closes them before the handover	Assumptions and Out of Scope, Activities and Timeline	
○	Who signs off the handover — platform owner, IT operations, business unit	Deliverables and Acceptance, Customer Responsibilities	

Knowledge transfer plan — one row is one area or module; the document status is written as "available / outdated / none".

#	AREA / MODULE	CURRENT OWNER	DOCUMENT STATUS	KT SESSIONS	SHADOW (WEEKS)
1	«MODULE — INFORMATICA»				
2	«MODULE — TERADATA»				
3	«MODULE — BI»				
4	«MODULE — DWH»				
5	Scheduler and monitoring				

P7 · B·C · SERVICE — Support Window, Priorities, SLA Expectation and Reporting

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Support window — 8×5, 12×5, 24×7 «OPTIONAL»; on-call need; public holidays and month-end**	Driver 5, Commercial Terms «SUPPORT HOURS», ANNEX — SLA and Service Catalogue	
○	Priority definitions — does the customer have P1–P4 definitions; examples by business impact	ANNEX — SLA and Service Catalogue	
○	SLA expectation — response time and resolution time per priority; when measurement starts; service credit expectation	ANNEX — SLA and Service Catalogue, Deliverables and Acceptance	
○	Reporting — monthly SLA report, trends, improvement backlog; recipients; monthly service review meeting	Deliverables and Acceptance, ANNEX — SLA and Service Catalogue	
○	Escalation levels and contacts — customer and Komtaş side	ANNEX — SLA and Service Catalogue, Customer Responsibilities	
○	Ticket flow — the customer's ITSM tool; ticket categories; change approval process (CAB)	Approach, Customer Responsibilities	

Band and Effort Calculation — Tier B

Completed after the answers are collected. In B the band sets the transition effort; shadow, monitoring set-up and the optional line are added separately. The band is the highest band reached by at least three drivers. A driver reaches a band when its value falls in that band or a higher one; if three drivers do not reach M or L, the band is S. The job, report and ticket values are taken from the inventory of A («A REF»). «DIGITALLENCY DOĞRULASIN»

CALIBRATION NOTE — DRAFT: Transition efforts (S ~15 · M ~30 · L ~50 pd) and the shadow period are not based on recorded Komtaş effort; the Damalink framework has no equivalent. Komtaş values are not written into the proposal before the delivery team confirms them. The calibration source is the actual volumes of the operations references. «DIGITALLENCY DOĞRULASIN»

#	DRIVER	SMALL	MEDIUM	LARGE	RESULTING BAND
1	Modules (P2)	1	2	≥ 3	
2	Jobs / workflows (P3 · A)	≤ 300	301 – 1,500	> 1,500	
3	Reports / BI users (P3 · A)	≤ 100 / ≤ 200	101 – 500 / 201 – 1,000	> 500 / > 1,000	
4	Environments (P3)	1 – 2	3	≥ 4	
5	Support window (P7)	8×5	12×5	24×7	
6	Monthly tickets — average (P6 · A)	≤ 40	41 – 150	> 150	
	RESULT — transition effort (band) + shadow «DIGITALLENCY DOĞRULASIN»	~15 pd + shadow	~30 pd + shadow	~50 pd + shadow	

Effort calculation — row 1 always, row 2 with the shadow period, row 3 only if the Informatica module is selected, row 4 according to the P2 answer. The Monitoring Accelerator set-up effort is unknown; it stays as «NUMBER». «DAMALINK DOĞRULASIN»

#	ITEM	BAND	UNIT EFFORT	COUNT	EFFORT (pd)
1	Transition — knowledge transfer, runbooks, ticket flow, priority and escalation matrix, access and tooling, SLA baseline (band)		S ~15 · M ~30 · L ~50 pd	1	
2	Shadow and reverse shadow (P6)	—	«NUMBER» pd / week	«NUMBER» weeks	
3	Monitoring set-up — PowerCenter Monitoring Accelerator («MODULE — INFORMATICA» only)	—	«NUMBER» pd		
	SUBTOTAL (rows 1–3)				
4	Platform move / upgrade («OPTIONAL», P2)	—	«NUMBER» pd		
	TOTAL — transition + shadow + monitoring + optional line				

FORMULA — Total effort = transition (value of the band) + shadow (weeks × weekly effort) + monitoring set-up + optional line. In the proposal each is a separate line.

ILLUSTRATION (invented values, not customer data) — band M, 4 weeks of shadow × 5 pd, monitoring set-up 8 pd: 30 + 20 + 8 = 58 pd.

ACCEPTANCE — handover sign-off after shadow and reverse shadow; runbooks delivered, SLA baseline measured, ticket flow running. «DIGITALLENCY DOĞRULASIN»

TEAM — service manager · module leads · operators / developers; FTE roles for Dedicated. Customer side: platform owner, business owners, infrastructure / DBA, security. «DIGITALLENCY DOĞRULASIN»

Fields Filled by the Proposal Team

These fields are not asked of the customer; SAT and sales fill them from the band, the effort / capacity calculation, the payment pattern and approved lists.

#	FIELD	WHERE IN THE PROPOSAL	HOW IT IS SET	VALUE
1	KOMTAS-«CUSTOMER ABBREVIATION»-DPO-B-«YEAR»-«SEQUENCE»	Cover — proposal number	Proposal register sequence	
2	«dd Month yyyy» · «proposal date + 1 month» · «price validity date»	Cover, Commercial Terms	Send date + 1 month (P1); sales sets the price validity date	
3	«CUSTOMER CONTEXT» · «TRIGGER»	Purpose	P1 and P2 answers	
4	«PLATFORM»	Scope, Approach	P3 answer — platforms to be taken over	
5	«MODULE — INFORMATICA» · «MODULE — TERADATA» · «MODULE — BI» · «MODULE — DWH»	Scope, Effort and Fees	P2 module table; the blocks of the modules not selected are deleted	
6	Accelerator list	ANNEX — Accelerators	Accelerators 4 (if Informatica is selected) and 6 stay; 1–3 with a reference to A	
7	«A REF»	Scope, Assumptions and Out of Scope	P2 — number and date of the A report or the equivalent assessment	
8	«BAND» · transition «NUMBER» pd · shadow «NUMBER» weeks · «NUMBER» pd	Activities and Timeline, Team, Effort and Fees	B Effort Calculation, delivery team confirmation	
9	Platform move / upgrade «OPTIONAL» · «NUMBER» pd	Scope, Effort and Fees	P2 answer; deleted if not requested	
10	Transition «fee» (fixed) · optional line «fee» · «day rate» · «%» · «amount»	Effort and Fees, Commercial Terms	Each a separate line; sales sets the payment pattern	

#	FIELD	WHERE IN THE PROPOSAL	HOW IT IS SET	VALUE
11	Next step items	Next Step	Follow-on Interest table; no margin figures	
12	References table (anonymous)	ANNEX — About Komtaş	The anonymous wording in the "IN THE PROPOSAL" column of the References table below; no customer name and no Damalink, Digitallency or Resourcing Hub name are written.	
13	«full name» · «title» · «e-mail / phone» · «CITY»	Commercial Terms	Komtaş commercial and technical contact; city for free on-site meetings	

References — Source of the About Komtaş Annex

In customer files (2, 4a / 4b / 4c) only the anonymous wording in the last column is written; Damalink, Digitallency, Resourcing Hub, the reference customer names and the demand signals are not named; where a year is unknown, «YEAR» stays. The operations references are written anonymously in a customer file with one tag per reference list. **«DIGITALLENCY DOĞRULASIN»**

#	SOURCE (INTERNAL)	CONTENT	USE IN THE PROPOSAL	YEAR	IN THE PROPOSAL (ANONYMOUS)
1	THY	DWH & BI Operation Support (Digitallency deck)	Reference; DWH, BI	«YEAR»	an airline — DWH & BI operations support
2	Şişecam	BI Support (Digitallency deck)	Reference; BI	«YEAR»	a manufacturing group — BI support
3	Vodafone	Informatica Support (Digitallency deck)	Reference; Informatica	«YEAR»	a telecom operator — Informatica support
4	SABB, Bank of Mısr	Teradata Consultancy Support (Digitallency deck)	Reference; Teradata	«YEAR»	two banks in the Gulf region and Egypt — Teradata consultancy support
5	STC-KSA	Outsourced consulting (Digitallency deck)	Reference; Dedicated	«YEAR»	a telecom operator in Saudi Arabia — outsourced consulting
6	Resourcing Hub	Roles: DWH / BI developer, data modeller, architect, analyst; Teradata outsourcing (Digitallency deck)	Source of the Dedicated role list; not a reference	—	Not written (roles described without the name)
7	Damalink — 04 Data Integration Framework	Data Integration Assessment (7 categories, standards queries, performance control points, deployment checklist, questionnaires); PowerCenter Monitoring Accelerator (37 rules); PowerCenter 10.x	Source of method and accelerators; not a reference	~2019–2021	Not written (the method is described as the Komtaş approach)
8	Allianz, Digiturk, Odeabank	RFP folder — ADM Managed Services specification; senior resource model; Informatica server move	Demand signal; not a reference	—	Not written

Service Selection Check

Before filling in the form, make sure that Tier B is the right service. One request can match more than one row.

STATUS	RIGHT SERVICE
The operational state, inventory and suitable service model of the platform are not known	A — Platform Health Check
An inventory exists; operations are to be taken over from the current team / vendor	B — Transition
A server move or version upgrade is wanted together with the handover	B — Transition + «OPTIONAL» line
Operations with an SLA and a monthly pool are wanted	C — «MODEL — PACKAGE»
Experts embedded in the customer team are wanted	C — «MODEL — DEDICATED»
A core team + an SLA pool are wanted	C — «MODEL — HYBRID»
The customer has several package-specific Run tiers	C — consolidated operations
Moving legacy ETL to GCP or PowerCenter to IDMC is wanted	etl-migration-gcp / IDMC migration
An assessment of the DWH architecture and target state is wanted	DWH Assessment
Infrastructure, OS, DBA or network operations, or licence management alone, are wanted	Out of scope (optional line possible)
A new development project beyond the minor enhancement pool is wanted	Separate project proposal

Follow-on Interest

Follow-on work the customer may be interested in; feeds the Next Step section of the proposal. No margin figures appear in the proposal.

#	FOLLOW-ON WORK	RELATED TRIGGER	INTEREST (YES / NO / LATER)	NOTE
1	C — Operate (service model recommended in A)	Monthly operations, SLA		
2	etl-migration-gcp (legacy ETL → GCP)	Platform end of life, cloud strategy		
3	PowerCenter → IDMC migration	Licence renewal, IPU		
4	DWH Assessment	Architecture and target state		
5	Consolidation of package-specific Run tiers	Several Run contracts		

COMMERCIAL FRAME — INTERNAL ONLY. This box, the names Damalink, Digitallency and Resourcing Hub, the reference customer names and the demand signals (Allianz, Digiturk, Odeabank) are not written into the customer deck or the proposal.

The package produces recurring revenue and gives a lasting anchor in the account. The Health Check inventory is the entry point for etl-migration-gcp (legacy ETL → GCP) and for a PowerCenter → IDMC migration (Informatica licence / IPU). Where a customer has several package-specific Run tiers (Predictive, Data Privacy, MDM …), they are consolidated into one contract under this service. The Gulf and Egypt references (SABB, Bank of Mısr, STC) support a regional narrative.

Demand signals (RFP folder): Allianz — Data Office ADM Managed Services technical specification; Digiturk — senior resource engagement model; Odeabank — Informatica server move. These are demand signals; they are not references and are not written as references in any file.

The partnership models are open («FIELD»). Evidence: Damalink “04 Data Integration Framework” — Data Integration Assessment (7 categories, standards queries, performance control points, deployment checklist, questionnaires) and the PowerCenter Monitoring Accelerator (37 rules); content around 2019–2021, PowerCenter 10.x. Usage terms «FIELD». Damalink prices are not used. «DAMALINK DOĞRULASIN» Digitallency deck: THY DWH & BI Operation Support, Şişecam BI Support, Vodafone Informatica Support, SABB and Bank of Mısr Teradata Consultancy Support, STC-KSA outsourced consulting; Resourcing Hub roles (DWH / BI developer, data modeller, architect, analyst, Teradata outsourcing). Years, Komtaş’s role and results «FIELD». «DIGITALLENCY DOĞRULASIN»

Blocker Checklist

These rows must be answered before proposal writing starts.

SECTION	BLOCKER QUESTION	ANSWERED?
P1	Full legal name of the customer and the short name used in the text; single company or group with subsidiaries	
P2	Has A (Platform Health Check) been carried out, or is there an equivalent inventory and assessment (environments, job / report counts, incident history, standards and monitoring status)	
P2	Trigger — current vendor contract ending, key staff leaving, frequent job failures / missed load windows, audit findings on operations, platform end of life, cost pressure, a planned migration needing a stable run	
P2	Modules in scope — «MODULE — INFORMATICA» · «MODULE — TERADATA» · «MODULE — BI» · «MODULE — DWH»; which product and version in each module	
P2	Who runs operations today — in-house team, vendor, mixed; contract end date; will the vendor take part in the handover	
P2	Date by which the handover must be complete — end of the current contract, leaving date of key staff	
P3	Platforms and versions — Informatica (PowerCenter / IDMC), Teradata, BI tools (Power BI, Qlik, SAP BusinessObjects), DWH databases; support status and end-of-support dates («PLATFORM»)	
P5	Current monitoring — tool, events that raise alerts, e-mail notification, who watches the alerts, dashboards	
P6	Knowledge transfer source — who from the current team / vendor can take part, how many hours per week, until what date	
P6	Documentation level — runbooks, architecture documents, operations procedures, job dependency map; which are up to date	
P6	Access — VPN, personal users, PAM, production access; approval process and lead time; number of users per team	
P7	Support window — 8×5, 12×5, 24×7 «OPTIONAL»; on-call need; public holidays and month-end	

IF ANY BLOCKER IS MISSING — the proposal is not written. If it must be written, each missing item is written into the Assumptions and Out of Scope section of the proposal as an assumption, and it is stated that the scope will be reassessed if that assumption does not hold. An SLA commitment without monitoring cannot be covered by an assumption.

The first row of P2 and the knowledge transfer source have a special place: without an inventory no B proposal is written; without documentation and a knowledge transfer source the handover duration cannot be estimated.

Blocking conditions and their effect on the proposal

#	CONDITION	EFFECT ON THE PROPOSAL	ACTION	STATUS
1	No A or equivalent inventory	No B proposal is written	Propose A first; use form 3a	
2	No access to repositories and logs	Knowledge transfer and shadow cannot be carried out; monitoring cannot be set up	Clarify access in P6	
3	No documentation and no knowledge transfer source	The scope and duration of the Transition cannot be written	Clarify in P6	
4	SLA requested without monitoring	The SLA baseline cannot be measured; the SLA of C cannot be written	Clarify in P5	
5	No module selected	The scope, band and module blocks cannot be written	Clarify in P2	