«CUSTOMER NAME»
«GROUP COMPANIES»

Data Platform Operations Support · Service A

Platform Health Check

Technical and Commercial Proposal

Inventory, standards and performance checks, monitoring rule scan, health score per module and an operating model proposal for the data warehouse, ETL and BI environments of «CUSTOMER»

Proposal No: KOMTAS-«CUSTOMER ABBREVIATION»-DPO-A-«YEAR»-«SEQUENCE»

Proposal Date: «dd Month yyyy»

Validity: «proposal date + 1 month»

VARIABLE GLOSSARY — in this template only the fields inside « » change per customer. All other text is fixed.

Identity: «CUSTOMER» short customer name used in the text · «CUSTOMER NAME» full legal name (cover) · «GROUP COMPANIES» group companies in scope; delete the line for a single company · «CUSTOMER ABBREVIATION» short code in the proposal number · «YEAR» year (proposal number; year of a reference project) · «SEQUENCE» proposal sequence number · «dd Month yyyy» proposal date · «proposal date + 1 month» end of validity · «price validity date» latest start date for which the fees stay valid

Context: «CUSTOMER CONTEXT» one paragraph: sector, data warehouse, ETL and BI platforms and versions, environments, who operates them today (own team or vendor), main operational problems, reason for the request · «TRIGGER» reason for the work (e.g. the contract of the current vendor ends, key staff leave, frequent job failures or missed load windows, audit findings on operations, platform end of life, cost pressure, a planned migration that needs a stable run)

Scope: «PLATFORM» platforms and versions in scope (e.g. Informatica PowerCenter 10.x or IDMC, Teradata, Oracle, Power BI, Qlik, SAP BusinessObjects, a cloud data warehouse); see the technology options table · «BAND» sizing band S, M or L from the proposal input form

Modules: «MODULE — INFORMATICA» block of the Informatica module (PowerCenter or IDMC); delete every block of this module if it is not in scope · «MODULE — TERADATA» block of the Teradata module; delete every block of this module if it is not in scope · «MODULE — BI» block of the BI module (Power BI, Qlik, SAP BusinessObjects); delete every block of this module if it is not in scope · «MODULE — DWH» block of the DWH module (load chains and other warehouse platforms); delete every block of this module if it is not in scope

Commercial: «OPTIONAL» item kept or deleted by sales; if kept, delete the marker · «fee» fee excl. VAT · «amount» payment amount excl. VAT · «day rate» person-day rate (change requests) · «CITY» city where on-site meetings are free of charge

Values: «NUMBER» numeric value (count, days, weeks, months, hours, FTE, response and resolution times) · «%» percentage (payment rate) · «FIELD» free text (e.g. a platform name, a version, the pricing structure of a service model, a term agreed separately)

Annex: «REFERENCE PROJECT» further reference project approved for this proposal (no names without permission); otherwise delete the row · «RESULT» measured result of a reference project, only if measured and approved for use; otherwise delete the line

Contacts: «full name» contact name · «title» contact title · «e-mail / phone» contact details

Markers: the module blocks are resolved as described in the fill notes on the first page. «OPTIONAL» items are kept or deleted by sales. The orange DAMALINK DOĞRULASIN and DIGITALLENCY DOĞRULASIN tags mark draft statements to be verified before use. FILL NOTE boxes are internal and are deleted before sending.

Contents

FILL NOTE — this template is for service A (Platform Health Check) of the Data Platform Operations Support package. The environments of «CUSTOMER» are examined with read-only access; nothing is changed in production. Services B (Transition) and C (Operate) are proposed on the basis of the results.

Modules: every heading, paragraph, table row and bullet starting with «MODULE — INFORMATICA», «MODULE — TERADATA», «MODULE — BI» or «MODULE — DWH» belongs to that module. Keep the blocks of the modules in scope, delete the others and then delete the remaining block markers.

Platforms in scope: the list of platforms and versions is a scope item («PLATFORM», Table 6). The service covers on-premises and cloud platforms; for Informatica, PowerCenter or IDMC. Licences, infrastructure and hardware are not part of this proposal. Product names and versions are confirmed with «CUSTOMER» before sending.

Statements followed by an orange tag are draft assumptions of the package and are verified before the template is used. DAMALINK DOĞRULASIN: the health check method (categories, weights, scoring, standards queries, performance control points, deployment checklist), the PowerCenter Monitoring Accelerator, the Informatica module, the IDMC equivalents and the related durations and effort. DIGITALLENCY DOĞRULASIN: the operations references, the expert roles and the FTE model, the Teradata, BI and DWH modules, the SLA and service catalogue, the support windows, the ticket and hour pools, the transition approach, the effort and bands of the operations services. After verification only the tag is deleted. No proposal is sent with a tag in it.

Order of completion: modules (Table 4) → sizing values and band from the proposal input form (Table 5) → «PLATFORM» (Table 6) → scope assumption (Section 7.1) → timeline (Section 4.2) → effort and fees (Section 9) → Annex 2 → remaining « » fields. No commercial figures other than the fees in Section 9 are written into this proposal.

1. Purpose

1.1 Background and Aim

«CUSTOMER CONTEXT»

The aim of this proposal is to establish the operational state of the data warehouse, ETL and BI environments of «CUSTOMER»: what runs where, how stable and fast the jobs and reports are, how well the standards are applied, how the platforms are monitored and how they should be operated from now on. The reason for the work is «TRIGGER».

The health check answers questions such as: are the development, test and production environments and their high availability and disaster recovery set-up used efficiently; are development, performance, deployment and naming practices in line with good practice; where are the bottlenecks (server, database, network or development); how are failed jobs detected and recovered; which objects are no longer used; are privileges, user groups and roles managed correctly; which daily checks can be automated. «DAMALINK DOĞRULASIN»

1.2 External Triggers

The work is usually started by one or more of the triggers below.

Trigger	What It Requires from Operations
The contract of the current vendor ends	Controlled takeover of operations with knowledge transfer and a shadow period before the contract ends «DIGITALLENCY DOĞRULASIN»
Key staff leave	Knowledge written into runbooks; operations no longer dependent on a few people
Frequent job failures or missed load windows	Monitoring with alerts, root cause analysis and correction of recurring failures
Audit findings on operations	Documented incident, change and access processes with records
Platform end of life	Upgrade or move of the platform and a stable operation until the change
Cost pressure	A service model sized to the actual workload
Planned migration	Stable run of the current platform while the new one is built

Table 1 — External triggers.

1.3 Service Structure

The package is offered as three services. This proposal covers service A.

Service	Focus	Result	Pricing
A — Platform Health Check	Inventory of environments, jobs, reports and users; standards queries, performance control points, monitoring rule scan, deployment checklist, security and HA/DR review; score in seven weighted categories per module; operating model proposal; 3 to 6 weeks «DAMALINK DOĞRULASIN»	Findings list, health score per module, quick wins, operating model proposal with estimates for B and C	Fixed fee
B — Transition	Knowledge transfer from the current team or vendor, runbooks, monitoring set-up, SLA baseline, ticket flow, priority and escalation matrices, shadow and reverse shadow; optional platform move or upgrade «DIGITALLENCY DOĞRULASIN»	Operations taken over and signed off; runbooks and monitoring in place	Fixed fee, one-time
C — Operate	Monthly operations support for the modules in scope in one of three service models (package with SLA and a ticket or hour pool, dedicated FTE experts, hybrid): incident, change, performance and capacity management, monthly SLA report	Stable operation under agreed service levels	Monthly fee; pricing structure per model «FIELD»

Table 2 — Service structure. This proposal covers service A.

At the end of the work, «CUSTOMER» has an inventory of its environments, the results of the standards, performance and monitoring checks, a list of findings with recommendations and quick wins, a health score per module and an operating model proposal with estimates for services B and C.

2. Scope

2.1 Scope Topics

The health check covers the topics below. «DAMALINK DOĞRULASIN»

#	Topic	Content
1	Inventory	Environments, servers, versions, repositories, workflows, sessions and jobs, reports, users
2	Workload and incident history	Schedules, peak load periods, parallel runs, incidents by type and recurrence
3	Standards and deployment	Operational and governance standards checked with repository queries; deployment process against a checklist
4	Performance	Slowest jobs and reports analysed against performance control points
5	Monitoring	Current monitoring and alerts; one-time scan with monitoring rules
6	Security, user management and HA/DR	Privileges, groups, roles, LDAP, shared users; high availability and disaster recovery set-up
7	Scoring and report	Findings with criticality and recommendation, quick wins, health score per module
8	Operating model proposal	Service model, SLA draft, support window, team and FTE, transition plan, estimates for B and C; migration readiness note

Table 3 — Scope topics.

2.2 Modules in Scope

The health check is carried out for the modules chosen in P0. Each module is scored separately.

Module	Platforms	Operations Content
«MODULE — INFORMATICA»	Informatica PowerCenter or Informatica IDMC	Workflow and session monitoring, handling and restart of failed jobs, PowerCenter Monitoring Accelerator, standards and deployment checks, support for repository and domain administration, upgrades and patches «DAMALINK DOĞRULASIN»
«MODULE — TERADATA»	Teradata	Workload management, performance tuning, space and capacity, statistics, coordination of backups «DIGITALLENCY DOĞRULASIN»
«MODULE — BI»	Power BI, Qlik, SAP BusinessObjects	Report failures, refresh schedules, gateways, users and authorisation, universe and semantic model changes, performance
«MODULE — DWH»	Load chains on Oracle, SQL Server, cloud data warehouses and other platforms («FIELD»)	Monitoring of the load chain, data model changes, data quality checks

Table 4 — Modules. Keep only the rows of the modules in scope.

2.3 Scope Size

Sizing Input	Value	Source
Modules in scope	«NUMBER»	Statement of «CUSTOMER»
Jobs / workflows	«NUMBER»	Statement of «CUSTOMER»
Reports / BI users	«NUMBER» / «NUMBER»	Statement of «CUSTOMER»
Environments	«NUMBER»	Statement of «CUSTOMER»
Support window needed	«FIELD»	Statement of «CUSTOMER»
Monthly tickets (average)	«NUMBER»	Incident records of «CUSTOMER»

Table 5 — Values on which sizing is based. Band: «BAND». The values are statements and are checked in P0.

> *FILL NOTE — take the values and the band from the proposal input form (data-platform-ops-3a-health-check-girdi-formu). Draft band drivers:*
>
> *Modules: S 1 · M 2 · L ≥3. Jobs / workflows: S ≤300 · M 301–1,500 · L >1,500. Reports / BI users: S ≤100 / ≤200 · M 101–500 / 201–1,000 · L >500 / >1,000. Environments: S 1–2 · M 3 · L ≥4. Support window: S 8×5 · M 12×5 · L 24×7. Monthly tickets (average): S ≤40 · M 41–150 · L >150. Band rule: the highest band reached by at least three drivers.* «DIGITALLENCY DOĞRULASIN»

2.4 Technology Options

The health check covers on-premises and cloud platforms. The platforms and versions in scope are confirmed in P0.

Area	On-premises	Cloud
Data integration (ETL)	Informatica PowerCenter	Informatica IDMC (Cloud Data Integration)
Monitoring of Informatica jobs	PowerCenter Monitoring Accelerator on the PowerCenter repository	Monitoring of IDMC and Operational Insights; equivalent of the accelerator rules «FIELD» «DAMALINK DOĞRULASIN»
Data warehouse	Teradata, Oracle, SQL Server	Cloud data warehouses («FIELD»)
BI	Power BI, Qlik, SAP BusinessObjects installed by «CUSTOMER»	Cloud services of the same products («FIELD»)
Platforms and versions of «CUSTOMER»	«PLATFORM»	—

Table 6 — Technology options. Platforms in scope: «PLATFORM».

2.5 Boundaries to Other Services

- **DWH Assessment:** the architecture and target-state assessment of the data warehouse belongs to the DWH Assessment service. The health check of this package is operational: jobs, performance, monitoring and standards.

- **Migrations:** the migration of legacy ETL to Google Cloud and the migration from PowerCenter to IDMC are separate services. The inventory and the findings of the health check are inputs to them; this service can run the current platform during a migration.
- **Run services of other packages:** the run services of other Komtaş packages (for example predictive analytics, data privacy, master data management, regulatory reporting, datamart consolidation) can be brought together under this service when «CUSTOMER» uses several of them.
- **Infrastructure and database administration:** infrastructure and hardware operations, operating system and database administration (DBA), network and licence management remain with «CUSTOMER» or its suppliers.

3. Approach

3.1 Approach Steps

The health check follows four steps: Investigate → Assess → Report → Propose. «DAMALINK DOĞRULASIN»

- **Investigate:** inventory of the environments, workload and incident history; questionnaire and interviews with developers and operators; server resources in a peak period.
- **Assess:** standards queries, performance control points, monitoring rule scan, deployment checklist, security, user management and HA/DR; scoring in seven categories.
- **Report:** findings with criticality and recommendation, quick wins, health score per module, report and presentation.
- **Propose:** operating model proposal with the estimates for services B and C, and a migration readiness note where a migration is planned.

3.2 Inventory and Interviews

In P1 the environments (development, test, production), the servers and their resources, the product versions, the repositories, the workflows, sessions and jobs, the reports and the users of each module in scope are listed. The schedules and the peak load periods are mapped, and the incident history of the last «NUMBER» months is analysed by type and recurrence. The developers and operators of «CUSTOMER», and of its current vendor where there is one, answer a questionnaire and are interviewed (accelerator 5, Annex 1). Server resources, parallel runs and free disk space are observed in a peak period. «DAMALINK DOĞRULASIN»

3.3 Scoring Model

Each module is scored in seven categories. The questions of each category are answered on a scale of 0 to 5 on the basis of the inventory, the query results and the interviews; the weighted result gives a health score out of 5 per module (accelerator 1, Annex 1). The categories and their weights are: «DAMALINK DOĞRULASIN»

Category	Weight	What Is Checked
Architecture	10	Environments, server resources, versions, sources and targets, high availability and disaster recovery
Development	20	Reuse, design of jobs and mappings, parameters, error handling, team development and versioning
Standards	20	Operational and governance standards, naming conventions, descriptions
Deployment	10	Method between environments, automation, pre-deployment control, rollback
Performance	10	Slow jobs and reports, control points, pushdown, partitioning, resource use at peak
Stability and maintenance	20	Failed and waiting jobs, restart procedure, unused objects, log and temporary folders, schedule density
Security and user management	10	LDAP, groups and roles, administrator and shared users, privileges
Total	100	Health score out of 5 per module

Table 7 — Scoring categories and weights.

The question set was written for Informatica and is adapted to the Teradata, BI and DWH modules: for example, under performance, workload management and statistics for Teradata, refresh durations and gateway load for BI, and the duration of the load chain for DWH. «DIGITALLENCY DOĞRULASIN»

3.4 Standards Queries and Deployment Checklist

For Informatica, the operational and governance standards are checked with the query library on the repository (accelerator 2, Annex 1). Operational queries find, for example, invalid objects, workflows that do not run, zombie workflows, sessions with a high share of rejected rows, workflows with many sessions, mappings with many objects or targets, hard-coded log paths, commit interval and tracing level settings, and pushdown that is set but not used. Governance queries check naming conventions, descriptions, shortcuts for sources and targets and the environment in folder names. Each finding is counted and listed with the objects concerned. The deployment process is reviewed against the deployment checklist: method between environments, automation, pre-deployment control, rollback and the unit test evidence of the developer. «DAMALINK DOĞRULASIN»

3.5 Performance Control Points

For the slowest jobs agreed with «CUSTOMER», the session logs are read against the performance control points (accelerator 3, Annex 1): busy percentage of the source, target and transformation threads, commit interval, bulk or normal load, SQL override and source filter, caches of lookups, aggregators, joiners and sorters, sequence cache, pushdown and DTM buffer settings. For each job the bottleneck is classified as server, database, network or development, and a correction is proposed. The results are discussed with the developers in a short workshop. «DAMALINK DOĞRULASIN»

3.6 Monitoring Rule Scan

The rules of the PowerCenter Monitoring Accelerator (accelerator 4, Annex 1) are run once on the repository of «CUSTOMER»: failed workflows and sessions, rejected records, run times and row counts outside the average, zombie workflows, successful sessions with zero rows, invalid objects, naming breaches and SQL overrides. The scan shows the current state of the jobs and the rules with which a permanent monitoring set-up under services B and C would start. For IDMC, the scan uses the monitoring of IDMC («FIELD»). «DAMALINK DOĞRULASIN»

3.7 Checks per Module

Security, user management and the high availability and disaster recovery set-up are reviewed for every module. The checks per module are:

Module	Checks in the Health Check
«MODULE — INFORMATICA»	Sections 3.4 to 3.6; domain and repository configuration, integration services, grid and high availability, log, cache and temporary folders, user groups and roles, LDAP «DAMALINK DOĞRULASIN»
«MODULE — TERADATA»	Workload management rules, long-running and skewed queries, use of space and capacity, collection of statistics, backup schedule and its coordination, users and roles «DIGITALLENCY DOĞRULASIN»
«MODULE — BI»	Failed reports and refreshes, refresh schedules and durations, gateways, users and authorisation, universes and semantic models, slow reports
«MODULE — DWH»	Load chain and its dependencies, missed load windows, change process of the data model, data quality checks, items specific to Oracle, SQL Server or a cloud data warehouse

Table 8 — Checks per module. Keep only the rows of the modules in scope.

3.8 Findings, Health Score and Operating Model Proposal

Each finding is recorded with its module, category, criticality (critical, high, medium, low), evidence and recommendation. Findings that can be corrected with little effort and without risk are marked as quick wins. The health score is shown per module and per category.

On the basis of the findings, an operating model is proposed: the service model (package with SLA and a ticket or hour pool, dedicated FTE experts, or hybrid), a draft SLA with the priority matrix, the support window, the team and the FTE needed, the transition plan and the estimates for services B and C. «DIGITALLENCY DOĞRULASIN»

3.9 Migration Readiness Note

If a migration is planned or considered (legacy ETL to Google Cloud, or PowerCenter to IDMC), the inventory and the findings are summarised in a migration readiness note: the size and complexity of the job inventory, unused objects that need not be migrated, standards issues to correct before or during the migration, and the operation of the current platform during the migration.

4. Activities and Timeline

4.1 Phases

The work is carried out in five phases. Each phase has a written exit criterion. «DAMALINK DOĞRULASIN»

Phase	Activities	Exit Criterion
P0 Kick-off and access	Modules and scope, access to repositories, logs, schedulers and BI administration consoles, requirement document	Requirement document approved; access ready
P1 Investigate	Inventory, schedules and peak load, incident history, questionnaire and interviews	Inventory reviewed with the platform owner
P2 Assess	Standards queries, performance control points, monitoring rule scan, deployment checklist, security, user management, HA/DR, scoring	Findings and scores reviewed
P3 Report	Findings list, quick wins, health score per module, report and presentation	Report presented
P4 Operating model proposal	Service model, SLA draft, support window, team and FTE, transition plan, estimates for B and C, migration readiness note	Proposal presented; deliverables handed over

Table 9 — Phases and exit criteria.

4.2 Timeline

FILL NOTE — the duration follows the band in Section 9. Draft distribution of the weeks for band M (4 weeks): P0 0.5 · P1 1 · P2 1.5 · P3 0.5 · P4 0.5 weeks. «DAMALINK DOĞRULASIN»

Phase	Work Step	Weeks
P0	Kick-off and access	«NUMBER»
P1	Investigate	«NUMBER»
P2	Assess	«NUMBER»
P3	Report	«NUMBER»
P4	Operating model proposal	«NUMBER»
	Total	«NUMBER»

Table 10 — Distribution of the weeks. Band: «BAND».

The timeline applies provided the assumptions in Section 7 hold. Delays in access or in the availability of the developers, operators or the current vendor move the timeline by the same amount.

5. Deliverables and Acceptance

5.1 Deliverables

Documents are delivered in Turkish, in editable format (Microsoft Word / Excel / PowerPoint) together with a PDF copy. Query results and logs stay in the environment of «CUSTOMER».

#	Deliverable	Phase	Content
D1	Requirement document	P0	Modules, platforms, environments, access, sizing values «DAMALINK DOĞRULASIN»
D2	Inventory	P1	Environments, servers, versions, repositories, jobs, reports, users, schedules, peak load
D3	Questionnaire and interview results	P1	Answers of developers and operators, summarised by topic
D4	Standards and monitoring results	P2	Query results, deployment checklist, monitoring rule scan, performance control points of the slowest jobs
D5	Findings list	P3	Findings with module, category, criticality, evidence and recommendation; quick wins
D6	Health score	P3	Score per module and per category
D7	Assessment report and presentation	P3	Summary of D2 – D6 for management
D8	Operating model proposal	P4	Service model, SLA draft, support window, team and FTE, transition plan, estimates for B and C
D9	Migration readiness note	P4	Only if a migration is planned or considered (Section 3.9)

Table 11 — Deliverables.

5.2 Acceptance

Deliverable	Acceptance Criterion
Inventory and check results	Every module and environment named in P0 covered, or recorded with the reason why it was not covered «DAMALINK DOĞRULASIN»
Findings, health score and report	Report accepted by the platform owner of «CUSTOMER», or open points listed
Operating model proposal	Service model, SLA draft, team and estimates given with the assumptions they rest on

Table 12 — Acceptance criteria.

Each deliverable is reviewed by «CUSTOMER» within «NUMBER» working days of delivery. If no written objection is received in that period, the deliverable is deemed accepted.

6. Customer Responsibilities

«CUSTOMER» is responsible for the items below. A delay in any of them moves the timeline by the same amount.

- Appoint a project coordinator and the platform owner, who are available throughout the work.
- Provide read-only access to the repositories, session and workflow logs, schedulers, monitoring tools, BI administration consoles and database metadata of the modules in scope within «NUMBER» working days from the start of P0.
- Provide the incident and change records of the last «NUMBER» months.
- Make the developers and operators, and the current vendor where there is one, available for the questionnaire and the interviews.
- Make the infrastructure, database administration and security teams available for questions on servers, HA/DR and user management.

The participation expected from «CUSTOMER» is: «DAMALINK DOĞRULASIN»

Role	Expected Contribution	Participation
Platform owner	Scope, review of findings, report, operating model	P0, P3 – P4
Business owners	Critical jobs and reports, service expectations	P0, P4
Developers and operators	Questionnaire, interviews, slow jobs, failure handling	P1 – P2
Current vendor	Questionnaire, interviews, documents	P1 – P2
Infrastructure and database administrators	Servers, resources, HA/DR, backups	P1 – P2
Security	Access, users and roles	P0, P2

Table 13 — Expected participation of «CUSTOMER». Total expected effort is «NUMBER» person-days.

7. Assumptions and Out of Scope

7.1 Assumptions

The duration, effort and fee in this proposal are based on the assumptions below. If they do not hold, the impact is assessed through a change request.

- The work starts within «NUMBER» working days of contract signature.
- The health check covers the modules in Table 4 in up to «NUMBER» environments; the slowest «NUMBER» jobs (for example 10) are analysed in detail against the performance control points. «DAMALINK DOĞRULASIN»
- The values in Table 5 have been stated by «CUSTOMER». If the inventory in P1 indicates a different band, duration and effort are reassessed at the end of P1.
- Access is read-only. Nothing is changed in production; quick wins are recommended and carried out by «CUSTOMER», under services B or C, or through a change request.
- The work is carried out mainly remotely through the access provided by «CUSTOMER»; the kick-off, the workshop on slow jobs and the results presentation are held on site in «CITY».
- The working language and the language of the deliverables is Turkish.

7.2 Out of Scope

The topics below are outside the scope of this proposal. If requested, they are assessed and proposed separately. «DAMALINK DOĞRULASIN»

- Correction of the findings and operation of the platforms; these are the subject of services B and C or of a change request.
- Migration of ETL jobs or of the platforms (separate services).
- Architecture and target-state assessment of the data warehouse (DWH Assessment).
- Infrastructure and hardware operations, operating system and database administration, network.
- Procurement and management of licences.
- Load and penetration tests.

8. Team

8.1 Komtaş Team

Role	Responsibility	Participation
Engagement Lead	Plan, interviews with the platform owner, report, operating model proposal	P0 – P4 «DAMALINK DOĞRULASIN»
«MODULE — INFORMATICA» Informatica Consultant	Standards queries, performance control points, monitoring rule scan, deployment checklist	P1 – P3
«MODULE — TERADATA» Teradata Consultant	Teradata checks and scoring	P1 – P3
«MODULE — BI» BI Consultant	BI checks and scoring	P1 – P3
«MODULE — DWH» DWH Consultant	Load chain checks and scoring	P1 – P3
Analyst	Inventory, questionnaire, analysis of the incident history	P0 – P2, part time

Table 14 — Komtaş team and roles. Keep only the rows of the modules in scope.

- If a change in the team is needed, the replacement has at least equivalent qualifications and is notified to «CUSTOMER» in advance.

8.2 Governance

- Weekly progress meeting on access, open items and timeline.
- Review and written approval at the end of each phase.
- Any issue that affects the timeline or the scope is reported in writing in the week it is found.

8.3 Risks

Risk	Impact	Mitigation
Undocumented environments	Inventory incomplete	Inventory built from repositories, logs and schedulers, not only from documents; gaps recorded
Knowledge held by a few people	Interviews depend on their availability	Interview plan agreed in P0
Access and security approvals delayed	Timeline moves	Access requests submitted in P0
No usable incident history	Recurrence analysis limited	Monitoring rule scan and logs used instead

Table 15 — Risks.

Any request that affects the scope, the timeline or the fee is handled through a written change request. It is not carried out before its impact and fee are approved.

9. Effort and Fees

> *FILL NOTE — take the band, the duration and the effort from the proposal input form (data-platform-ops-3a-health-check-girdi-formu). Fees are entered by sales. Draft values:*
>
> *Duration and Komtaş effort: S 3 weeks / ~15 pd · M 4 weeks / ~25 pd · L 6 weeks / ~40 pd.* «DAMALINK DOĞRULASIN»
>
> *The values are not based on recorded effort. Delete this box before sending.*

Service A is offered at a fixed fee. The fee is based on the sizing values in Table 5 and the assumptions in Section 7.

Item	Effort (pd)	Fee (excl. VAT)
P0 — Kick-off and access	«NUMBER»	«fee»
P1 — Investigate	«NUMBER»	«fee»
P2 — Assess	«NUMBER»	«fee»
P3 — Report	«NUMBER»	«fee»
P4 — Operating model proposal	«NUMBER»	«fee»
Total	«NUMBER»	«fee»
Change requests	Per person-day	«day rate»

Table 16 — Fees. Band: «BAND». All fees exclude VAT.

Payment Item	Rate	Amount (excl. VAT)
Contract signature	«%»	«amount»
Acceptance of the report and the operating model proposal (P4)	«%»	«amount»

Table 17 — Payment schedule. All fees exclude VAT.

The fee does not include:

- Transition (service B) and operations (service C).
- Correction of the findings, including the quick wins.
- Licence and infrastructure costs.
- Travel and accommodation outside «CITY».
- Additional work approved through change requests.

10. Next Step

The results of the health check are the basis of the next steps. The usual follow-on work is:

Need	Follow-On Work
Takeover of operations from the current team or vendor	Service B Transition: knowledge transfer, runbooks, monitoring set-up, SLA baseline, shadow and reverse shadow
Operations under agreed service levels	Service C Operate: package, dedicated or hybrid service model
Migration of legacy ETL to Google Cloud	ETL migration service; the inventory, the findings and the migration readiness note (D2, D5, D9) are its starting point
Migration from PowerCenter to IDMC	PowerCenter to IDMC migration service, with the same inputs
Target-state architecture of the data warehouse	DWH Assessment

Table 18 — Follow-on work.

After the results presentation, services B and C are proposed on the basis of the operating model proposal (D8). If a migration is planned, the current platform can be operated under service C while the migration runs.

11. Commercial Terms

11.1 General Terms

- All fees in this proposal are stated in Turkish lira and exclude VAT. Statutory taxes, duties and charges are not included in the fees.
- The proposal is valid until «proposal date + 1 month».
- The fees are valid on condition that the work starts by «price validity date». If the start moves beyond that date for any reason, the fees and pricing terms are reassessed by mutual agreement in the light of the economic and financial conditions at the time of the work.
- This work is offered at a fixed fee, based on the sizing values in Table 5 and the assumptions in Section 7.

- «OPTIONAL» If the contract for service B or C is signed within «NUMBER» months of the acceptance of this work, the fee of this work is deducted from the fee of service B or from the first monthly fees of service C.
- The start date of the work is agreed with «CUSTOMER». All activities are carried out mainly online; on-site meetings take place within «CITY».
- Decisions on changes to production systems, on priorities and on the acceptance of changes remain with «CUSTOMER»; Komtaş carries out the changes approved in writing. «CUSTOMER» remains the data controller for any personal data accessed in the work.
- Payment follows the payment schedule in Section 9. Invoices are payable within «NUMBER» days of the invoice date.
- Scope changes are managed through a written change request; no change is implemented before its impact analysis is approved.
- The parties keep confidential all information they access within the scope of the work. A separate non-disclosure agreement is signed where needed.
- The rights of use of the deliverables prepared for «CUSTOMER», including inventories, reports, runbooks, operations documents and monitoring configurations, belong to «CUSTOMER»; Komtaş retains its intellectual property rights in its methodology, templates, query libraries, accelerators and general know-how. The terms of use of the accelerators in Annex 1, including the PowerCenter Monitoring Accelerator, are «FIELD».
- This proposal forms an integral annex to the contract to be signed by the parties. In the event of a conflict between the contract and the proposal, the contract prevails.

11.2 Proposal Contact Details

Questions on this proposal and its scope can be addressed to the contacts below.

Area of Responsibility	Full Name	Title	Contact
Commercial	«full name»	«title»	«e-mail / phone»
Technical	«full name»	«title»	«e-mail / phone»

11.3 Proposal Annexes

This proposal is submitted with the following annexes:

- ANNEX-1 — Accelerators
- ANNEX-2 — About Komtaş

ANNEX-1 — Accelerators

The work uses six accelerators: a scoring model, query libraries, checklists, a monitoring accelerator, question sets and templates that shorten the analysis and the set-up of operations. Each accelerator is described below with the place where it is used in this service.

1. Health Check Scoring Model

Item	Description
Purpose	Score the operational health of each module on the same scale, so that findings and priorities can be compared «DAMALINK DOĞRULASIN»
Content	Seven categories with weights: architecture 10, development 20, standards 20, deployment 10, performance 10, stability and maintenance 20, security and user management 10. The questions of each category are answered on a scale of 0 to 5; the weighted result gives a maturity score out of 5 per module. The question set written for Informatica is extended to the Teradata, BI and DWH modules
Use in this service	P2 – P3: scoring of each module and health score (Section 3.3)

Table 19 — Health Check Scoring Model.

2. Standards Query Library and Deployment Checklist

Item	Description
Purpose	Check the operational and development standards from the repository instead of a manual review «DAMALINK DOĞRULASIN»
Content	Operational standard queries (for example invalid objects, workflows that do not run, zombie workflows, sessions with a high share of rejected rows, workflows with many sessions, hard-coded paths, commit interval, tracing level, stop on error), governance standard queries (naming conventions of folders, mappings, sessions, workflows, transformations, ports and parameters; descriptions; shortcuts; environment in folder names) and a deployment checklist for mappings, transformations, workflow and session settings and the unit test evidence of the developer
Use in this service	P2: standards queries and deployment checklist (Section 3.4)

Table 20 — Standards Query Library and Deployment Checklist.

3. Performance Control Points

Item	Description
Purpose	Find the bottleneck of a slow job with a fixed list of checks «DAMALINK DOĞRULASIN»
Content	Busy percentage of the source, target and transformation threads with thresholds; commit interval; bulk or normal load; SQL override and source filter; network packet size; sorted input and caches of aggregators and joiners; lookup cache; temporary I/O of sorters; sequence cache; pushdown optimisation; DTM buffer settings; verbose data in production
Use in this service	P2: analysis of the slowest jobs (Section 3.5)

Table 21 — Performance Control Points.

4. PowerCenter Monitoring Accelerator

Item	Description
Purpose	Detect operational and governance problems of PowerCenter jobs automatically and alert the person responsible «DAMALINK DOĞRULASIN»
Content	37 predefined and extendable rules on the PowerCenter repository in operational and governance categories (performance, maintenance, standards): failed workflows and sessions, rejected records, run times and row counts outside the average or a threshold, zombie workflows and sessions, successful sessions with zero rows, invalid objects, naming breaches, pushdown use, SQL overrides. Each rule has a weight, a threshold, a critical flag, a schedule and a person responsible; results with drill-down to the faulty object, dashboards, e-mail alerts and logs. Approach: define, measure, manage. For IDMC the equivalent is «FIELD»
Use in this service	P2: one-time monitoring rule scan (Section 3.6)

Table 22 — PowerCenter Monitoring Accelerator.

5. Questionnaires

Item	Description
Purpose	Collect the facts on the platforms and on the way of working in a structured way «DAMALINK DOĞRULASIN»
Content	Requirement questions on architecture (tools, environments, server resources, versions, sources and targets), stability and maintenance (peak periods, object counts, parallel runs, resource use, waiting jobs, unused objects, temporary and log folders), performance, deployment (environments, method, automation, pre-deployment control, rollback), team development and versioning, security (LDAP, groups, roles, shared users), monitoring and alerts; questionnaire for developers and operators (job types, performance, restart procedure, versioning)
Use in this service	P0 – P1: requirement document and questionnaire for developers and operators (Section 3.2)

Table 23 — Questionnaires.

6. Runbook, Transition and Service Templates

Item	Description
Purpose	Start the operations documents and the service reporting from tested templates «DIGITALLENCY DOĞRULASIN»
Content	Runbook template per module (jobs, schedules, dependencies, restart steps, contacts), knowledge transfer plan and record, shadow and reverse shadow checklists, handover sign-off, SLA and service catalogue template, priority and escalation matrices, monthly SLA report template with trends and an improvement backlog
Use in this service	P4: SLA draft, priority matrix and transition plan in the operating model proposal (D8)

Table 24 — Runbook, Transition and Service Templates.

ANNEX-2 — About Komtaş

> *FILL NOTE — the figures in Table 25 and in the bullets below come from the proposals of 2026. Check them against the current corporate profile before sending.*

Komtaş is an independent information technology company that has specialised in enterprise data management in Türkiye since 1989. More than 35 years of focus on a single field has given it an end-to-end view that follows data from the moment it is created to the moment a decision is taken.

Indicator	Value
Founded	1989 — more than 35 years of continuous data-focused activity
Specialist staff	250+ data engineers, architects, consultants and analysts
Offices	Istanbul, Ankara, Izmir, Dubai
Strategic partnerships	10+ global technology vendors
Focus area	Data governance, data architecture, analytics, artificial intelligence and AI agent based solutions
Positioning	"From Data to Agents" — integrated capability from data to AI agents

Table 25 — Komtaş corporate profile.

Service Capabilities

The service portfolio of Komtaş covers the whole life cycle of a data initiative:

- **Data Governance and Data Management:** data governance maturity assessment, framework and organisation design, policy and process design, data catalogue, business glossary, data quality management, master data management, data privacy and classification.
- **Data Architecture and Engineering:** data warehouse and data lake architectures, lakehouse design, data integration and streaming architectures, cloud and on-premises modernisation.
- **Analytics and Artificial Intelligence:** enterprise reporting, advanced analytics, machine learning models, generative AI applications and AI governance.
- **Managed Services and Support:** P1 / P2 / P3 support for production systems, capacity and performance management, continuous improvement services.
- **Training and Capability Building:** product training, role-based data governance training, train-the-trainer programmes.

Data Platform Operations Experience

> *FILL NOTE — the references in Table 26 are anonymous. Do not add institution names, system names, contact persons or result figures without written approval; «YEAR» is filled once the year of the work is confirmed, «RESULT» is deleted if no measured result is approved, and the «REFERENCE PROJECT» row is deleted if there is no further approved reference.*

Operations support work in the scope of this package is listed below. Reference calls can be arranged on request, subject to the approval of the institutions concerned. «DIGITALLENCY DOĞRULASIN»

Institution	Work	Measured Result	Year
An airline — DWH & BI operations support	Operations support for the data warehouse and the BI environment	«RESULT»	«YEAR»
A manufacturing group — BI support	Support for the BI environment	«RESULT»	«YEAR»
A telecom operator — Informatica support	Support for the Informatica environment	«RESULT»	«YEAR»
Two banks in the Gulf region and Egypt — Teradata consultancy support	Teradata consultancy support	«RESULT»	«YEAR»
A telecom operator in Saudi Arabia — outsourced consulting	Outsourced consulting resources for the data platform	«RESULT»	«YEAR»
«REFERENCE PROJECT»	«FIELD»	«RESULT»	«YEAR»

Table 26 — Data platform operations references (anonymous).

Why Komtaş

- **Focus:** Komtaş has worked only in the data field for more than 35 years, with more than 250 specialists and 4 offices.
- **From health check to operations:** health check, transition and monthly operations are provided by the same organisation, with a direct link to the migration services (Section 10).