«CUSTOMER NAME»
«GROUP COMPANIES»

Data Platform Operations Support · Service B

Transition

Technical and Commercial Proposal

Knowledge transfer, runbooks, monitoring set-up, SLA baseline, ticket flow and a shadow period for taking over the operation of the data warehouse, ETL and BI environments of «CUSTOMER»

Proposal No: KOMTAS-«CUSTOMER ABBREVIATION»-DPO-B-«YEAR»-«SEQUENCE»

Proposal Date: «dd Month yyyy»

Validity: «proposal date + 1 month»

VARIABLE GLOSSARY — in this template only the fields inside « » change per customer. All other text is fixed.

Identity: «CUSTOMER» short customer name used in the text · «CUSTOMER NAME» full legal name (cover) · «GROUP COMPANIES» group companies in scope; delete the line for a single company · «CUSTOMER ABBREVIATION» short code in the proposal number · «YEAR» year (proposal number; year of a reference project) · «SEQUENCE» proposal sequence number · «dd Month yyyy» proposal date · «proposal date + 1 month» end of validity · «price validity date» latest start date for which the fees stay valid

Context: «CUSTOMER CONTEXT» one paragraph: sector, data warehouse, ETL and BI platforms and versions, environments, who operates them today (own team or vendor), main operational problems, reason for the request · «TRIGGER» reason for the work (e.g. the contract of the current vendor ends, key staff leave, frequent job failures or missed load windows, audit findings on operations, platform end of life, cost pressure, a planned migration that needs a stable run) · «A REF» number and date of the Platform Health Check (service A) report, or of the equivalent analysis, on which the proposal is based

Scope: «PLATFORM» platforms and versions in scope (e.g. Informatica PowerCenter 10.x or IDMC, Teradata, Oracle, Power BI, Qlik, SAP BusinessObjects, a cloud data warehouse); see the technology options table · «BAND» sizing band S, M or L from the proposal input form

Modules: «MODULE — INFORMATICA» block of the Informatica module (PowerCenter or IDMC); delete every block of this module if it is not in scope · «MODULE — TERADATA» block of the Teradata module; delete every block of this module if it is not in scope · «MODULE — BI» block of the BI module (Power BI, Qlik, SAP BusinessObjects); delete every block of this module if it is not in scope · «MODULE — DWH» block of the DWH module (load chains and other warehouse platforms); delete every block of this module if it is not in scope

Commercial: «OPTIONAL» item kept or deleted by sales; if kept, delete the marker · «fee» fee excl. VAT · «amount» payment amount excl. VAT · «day rate» person-day rate (change requests) · «CITY» city where on-site meetings are free of charge

Values: «NUMBER» numeric value (count, days, weeks, months, hours, FTE, response and resolution times) · «%» percentage (payment rate) · «FIELD» free text (e.g. a platform name, a version, the pricing structure of a service model, a term agreed separately)

Annex: «REFERENCE PROJECT» further reference project approved for this proposal (no names without permission); otherwise delete the row · «RESULT» measured result of a reference project, only if measured and approved for use; otherwise delete the line

Contacts: «full name» contact name · «title» contact title · «e-mail / phone» contact details

Markers: the module blocks and the optional line are resolved as described in the fill notes on the first page. «OPTIONAL» items are kept or deleted by sales. The orange DAMALINK DOĞRULASIN and DIGITALLENCY DOĞRULASIN tags mark draft statements to be verified before use. FILL NOTE boxes are internal and are deleted before sending.

Contents

FILL NOTE — this template is for service B (Transition) of the Data Platform Operations Support package: a one-time takeover of operations at a fixed fee, ending with the handover sign-off. It is normally based on the Platform Health Check (service A, «A REF»); without a health check, the inventory is prepared in P0 and the effort is reassessed.

Optional line: Section 2.5, Section 3.9 and every table row starting with «OPTIONAL» belong to the optional platform move or upgrade. Keep them only if a server move or a version upgrade is part of the transition; otherwise delete them.

Modules: every heading, paragraph, table row and bullet starting with «MODULE — INFORMATICA», «MODULE — TERADATA», «MODULE — BI» or «MODULE — DWH» belongs to that module. Keep the blocks of the modules in scope, delete the others and then delete the remaining block markers.

Platforms in scope: the list of platforms and versions is a scope item («PLATFORM», Table 6). The service covers on-premises and cloud platforms; for Informatica, PowerCenter or IDMC. Licences, infrastructure and hardware are not part of this proposal. Product names and versions are confirmed with «CUSTOMER» before sending.

Statements followed by an orange tag are draft assumptions of the package and are verified before the template is used. DAMALINK DOĞRULASIN: the health check method (categories, weights, scoring, standards queries, performance control points, deployment checklist), the PowerCenter Monitoring Accelerator, the Informatica module, the IDMC equivalents and the related durations and effort. DIGITALLENCY DOĞRULASIN: the operations references, the expert roles and the FTE model, the Teradata, BI and DWH modules, the SLA and service catalogue, the support windows, the ticket and hour pools, the transition approach, the effort and bands of the operations services. After verification only the tag is deleted. No proposal is sent with a tag in it.

Order of completion: modules (Table 4) → sizing values and band (Table 5) → «PLATFORM» (Table 6) → optional line → shadow and reverse shadow weeks (Section 3.8) → timeline (Section 4.2) → effort and fees (Section 9) → Annex 2 → remaining « » fields. No commercial figures other than the fees in Section 9 are written into this proposal.

1. Purpose

1.1 Background and Aim

«CUSTOMER CONTEXT»

The aim of this proposal is to take over the operation of the data warehouse, ETL and BI environments of «CUSTOMER» from its current team or vendor in a controlled way, so that operations under service C start on known ground: the knowledge is written down, monitoring is in place, the service levels are measured before they are agreed, and requests flow through an agreed ticket process. The reason for the work is «TRIGGER».

The transition ends with the handover sign-off after the shadow and reverse shadow periods. If a server move or a version upgrade of a platform is due, it can be carried out as an optional line of the same work.

1.2 External Triggers

The work is usually started by one or more of the triggers below.

Trigger	What It Requires from Operations
The contract of the current vendor ends	Controlled takeover of operations with knowledge transfer and a shadow period before the contract ends «DIGITALLENCY DOĞRULASIN»
Key staff leave	Knowledge written into runbooks; operations no longer dependent on a few people
Frequent job failures or missed load windows	Monitoring with alerts, root cause analysis and correction of recurring failures
Audit findings on operations	Documented incident, change and access processes with records
Platform end of life	Upgrade or move of the platform and a stable operation until the change
Cost pressure	A service model sized to the actual workload
Planned migration	Stable run of the current platform while the new one is built

Table 1 — External triggers.

1.3 Service Structure

The package is offered as three services. This proposal covers service B.

Service	Focus	Result	Pricing
A — Platform Health Check	Inventory of environments, jobs, reports and users; standards queries, performance control points, monitoring rule scan, deployment checklist, security and HA/DR review; score in seven weighted categories per module; operating model proposal; 3 to 6 weeks «DAMALINK DOĞRULASIN»	Findings list, health score per module, quick wins, operating model proposal with estimates for B and C	Fixed fee
B — Transition	Knowledge transfer from the current team or vendor, runbooks, monitoring set-up, SLA baseline, ticket flow, priority and escalation matrices, shadow and reverse shadow; optional platform move or upgrade «DIGITALLENCY DOĞRULASIN»	Operations taken over and signed off; runbooks and monitoring in place	Fixed fee, one-time
C — Operate	Monthly operations support for the modules in scope in one of three service models (package with SLA and a ticket or hour pool, dedicated FTE experts, hybrid): incident, change, performance and capacity management, monthly SLA report	Stable operation under agreed service levels	Monthly fee; pricing structure per model «FIELD»

Table 2 — Service structure. This proposal covers service B.

At the end of the work, «CUSTOMER» has runbooks and operations documents for every module in scope, monitoring with alerts, a measured SLA baseline, an agreed ticket flow with priority and escalation matrices, and a signed handover.

2. Scope

2.1 Prerequisite

This proposal is based on the Platform Health Check report «A REF» or an equivalent analysis: the inventory, the findings and the operating model proposal. Findings that block a safe operation (for example jobs without a restart procedure or environments without access) are listed in P0 and handled by «CUSTOMER» or through a change request.

2.2 Transition Scope Topics

The transition covers the topics below. «DIGITALLENCY DOĞRULASIN»

#	Topic	Content
1	Transition plan	Phases, knowledge transfer sessions, shadow periods, responsibilities, exit criteria
2	Knowledge transfer	Sessions per module with the current team or vendor; records and open questions
3	Runbooks and operations documents	Jobs, schedules, dependencies, daily checks, restart and recovery steps, known errors, contacts
4	Monitoring set-up	Rules, thresholds and alerts per module; PowerCenter Monitoring Accelerator where Informatica is in scope
5	SLA baseline measurement	Current incident volumes, response and resolution times, failed and late jobs
6	Ticket flow, priority and escalation	Channels, ticket fields, assignment and closure; priority matrix P1–P4; escalation matrix
7	Access and tooling	Personal accounts, ticket tool, monitoring tools, documentation repository
8	Shadow and reverse shadow	Komtaş works alongside the current team, then operates with the current team in support
9	Handover	Handover sign-off, open items with owners, start of service C

Table 3 — Transition scope topics.

2.3 Modules in Scope

Operations are taken over for the modules below. The knowledge transfer, the runbooks and the monitoring are prepared per module.

Module	Platforms	Operations Content
«MODULE — INFORMATICA»	Informatica PowerCenter or Informatica IDMC	Workflow and session monitoring, handling and restart of failed jobs, PowerCenter Monitoring Accelerator, standards and deployment checks, support for repository and domain administration, upgrades and patches «DAMALINK DOĞRULASIN»
«MODULE — TERADATA»	Teradata	Workload management, performance tuning, space and capacity, statistics, coordination of backups «DIGITALLENCY DOĞRULASIN»
«MODULE — BI»	Power BI, Qlik, SAP BusinessObjects	Report failures, refresh schedules, gateways, users and authorisation, universe and semantic model changes, performance
«MODULE — DWH»	Load chains on Oracle, SQL Server, cloud data warehouses and other platforms («FIELD»)	Monitoring of the load chain, data model changes, data quality checks

Table 4 — Modules. Keep only the rows of the modules in scope.

2.4 Sizing Basis

Sizing Input	Value
Modules in scope	«NUMBER»
Jobs / workflows	«NUMBER»
Reports / BI users	«NUMBER» / «NUMBER»
Environments	«NUMBER»
Support window of service C	«FIELD»
Monthly tickets (average)	«NUMBER»
Current team or vendor; level of documentation	«FIELD»
Sizing band	«BAND»

Table 5 — Values on which sizing is based. Source: the proposal input form and the health check report «A REF».

The band (S / M / L) is the highest band reached by at least three of the drivers: modules (S 1 · M 2 · L ≥3), jobs / workflows (S ≤300 · M 301–1,500 · L >1,500), reports / BI users (S ≤100 / ≤200 · M 101–500 / 201–1,000 · L >500 / >1,000), environments (S 1–2 · M 3 · L ≥4), support window (S 8×5 · M 12×5 · L 24×7) and monthly tickets (S ≤40 · M 41–150 · L >150). The band sets the transition effort; the shadow and reverse shadow periods are added to it. «DIGITALLENCY DOĞRULASIN»

2.5 «OPTIONAL» Platform Move or Upgrade

Where the transition coincides with a server move or a version upgrade of a platform in scope, for example a move of the Informatica servers or an upgrade of PowerCenter, the move or upgrade can be added as an optional line. It covers planning, installation support with the infrastructure team of «CUSTOMER», migration of repositories and configurations, tests of the critical workflows and the cut-over (Section 3.9). It is priced separately (Table 16). The platform and the target version are «FIELD».

2.6 Technology Options

Area	On-premises	Cloud
Data integration (ETL)	Informatica PowerCenter	Informatica IDMC (Cloud Data Integration)
Monitoring of Informatica jobs	PowerCenter Monitoring Accelerator on the PowerCenter repository	Monitoring of IDMC and Operational Insights; equivalent of the accelerator rules «FIELD» «DAMALINK DOĞRULASIN»
Data warehouse	Teradata, Oracle, SQL Server	Cloud data warehouses («FIELD»)
BI	Power BI, Qlik, SAP BusinessObjects installed by «CUSTOMER»	Cloud services of the same products («FIELD»)
Platforms and versions of «CUSTOMER»	«PLATFORM»	—

Table 6 — Technology options. Platforms in scope: «PLATFORM».

2.7 Boundaries to Other Services

- **DWH Assessment:** the architecture and target-state assessment of the data warehouse belongs to the DWH Assessment service. The health check of this package is operational: jobs, performance, monitoring and standards.
- **Migrations:** the migration of legacy ETL to Google Cloud and the migration from PowerCenter to IDMC are separate services. The inventory and the findings of the health check are inputs to them; this service can run the current platform during a migration.
- **Run services of other packages:** the run services of other Komtaş packages (for example predictive analytics, data privacy, master data management, regulatory reporting, datamart consolidation) can be brought together under this service when «CUSTOMER» uses several of them.
- **Infrastructure and database administration:** infrastructure and hardware operations, operating system and database administration (DBA), network and licence management remain with «CUSTOMER» or its suppliers.

3. Approach

3.1 Transition Plan

The transition follows five steps: Plan → Knowledge transfer → Shadow → Reverse shadow → Handover. «DIGITALLENCY DOĞRULASIN»

- **Plan:** transition plan, access and tooling, schedule of the knowledge transfer sessions, ticket flow and matrices agreed.
- **Knowledge transfer:** sessions per module, runbooks and operations documents, monitoring set-up, start of the SLA baseline measurement.
- **Shadow:** the current team operates; the Komtaş team works alongside and handles tickets under supervision.
- **Reverse shadow:** the Komtaş team operates; the current team supports and checks.
- **Handover:** handover sign-off, open items with owners, start of service C.

3.2 Knowledge Transfer

Knowledge is transferred per module in sessions with the current team or vendor: architecture and environments, load chains and schedules, critical jobs and reports, known problems and workarounds, restart and recovery procedures, change and deployment practice, contacts and escalation. Each session has an agenda and a record; open questions are followed until they are closed. About «NUMBER» sessions per module are planned, recorded with the templates of accelerator 6 (Annex 1). «DIGITALLENCY DOĞRULASIN»

3.3 Runbooks and Operations Documents

For each module a runbook is written or brought up to date: jobs and schedules, dependencies, daily checks, restart and recovery steps, known errors and their solutions, contacts. The operations documents cover the service catalogue, the access list and the calendar of planned activities, for example month-end and year-end loads. «CUSTOMER» approves the runbooks before the reverse shadow starts. «DIGITALLENCY DOĞRULASIN»

3.4 Monitoring Set-up

Monitoring is set up per module so that failures are seen before users report them:

Module	Monitoring Set-up
«MODULE — INFORMATICA»	PowerCenter Monitoring Accelerator installed on the repository: rules, weights, thresholds, persons responsible, schedules, e-mail alerts and dashboards; for IDMC, the monitoring of IDMC («FIELD») «DAMALINK DOĞRULASIN»
«MODULE — TERADATA»	Alerts on workload, space, long-running queries and failed backups, with the monitoring tools of «CUSTOMER» («FIELD») «DIGITALLENCY DOĞRULASIN»
«MODULE — BI»	Alerts on failed refreshes, gateways and failed reports
«MODULE — DWH»	Alerts on the load chain: late or failed steps, missed load windows, deviations in row counts

Table 7 — Monitoring set-up per module. Keep only the rows of the modules in scope.

3.5 SLA Baseline Measurement

Before the service levels are agreed, the current values are measured for «NUMBER» weeks: the number of incidents and requests by priority, response and resolution times, failed and late jobs, missed load windows and failed report refreshes. The baseline shows which targets of the draft SLA can be met and is the reference for the monthly SLA report under service C. «DIGITALLENCY DOĞRULASIN»

3.6 Ticket Flow, Priority and Escalation

The ticket flow is agreed: channels for incidents and requests (the ticket tool of «CUSTOMER», e-mail, telephone for P1), the fields of a ticket, assignment, updates, closure and approval. The priority of a ticket follows its impact and urgency; the escalation matrix names the contact persons of both parties at each level. The response and resolution targets are set in service C on the basis of the baseline. «DIGITALLENCY DOĞRULASIN»

Priority	Definition
P1	Production loads or critical reports stopped, with no workaround «DIGITALLENCY DOĞRULASIN»
P2	A critical job or report failed or late with a workaround, or a non-critical flow stopped
P3	A single job or report failure with limited impact
P4	Requests, questions and minor changes

Table 8 — Priority matrix (definitions).

3.7 Access and Tooling

Access of the Komtaş team to the environments, the ticket tool, the monitoring tools and the documentation is requested in P0 under the security rules of «CUSTOMER». Personal accounts are used; shared accounts are not used. Privileged access is limited to the roles that need it and is reviewed at the handover.

3.8 Shadow and Reverse Shadow

In the shadow period of «NUMBER» weeks the current team operates; the Komtaş team works alongside, handles tickets under supervision and completes the runbooks. In the reverse shadow period of «NUMBER» weeks the Komtaş team operates and the current team supports. Each period ends when its exit criterion in Table 9 is met; the handover is signed at the end of the reverse shadow. «DIGITALLENCY DOĞRULASIN»

3.9 «OPTIONAL» Platform Move or Upgrade — Approach

The move or upgrade is planned with the infrastructure team of «CUSTOMER» and the product support; the new version or server is installed in a test environment; repositories, connections and parameters are migrated; the critical workflows are run and their run times and row counts are compared with the current platform; the cut-over takes place in an agreed window with a rollback plan; the first production runs are monitored. «DAMALINK DOĞRULASIN»

4. Activities and Timeline

4.1 Phases and Exit Criteria

Phase	Activities	Exit Criterion
P0 Plan and access	Transition plan, access and tooling, session schedule, ticket flow, priority and escalation matrices	Plan approved; access ready «DIGITALLENCY DOĞRULASIN»
P1 Knowledge transfer	Sessions per module, runbooks, operations documents, monitoring set-up, start of the SLA baseline	Session records closed; runbooks drafted; monitoring running
P2 Shadow	Current team operates; Komtaş works alongside and handles tickets under supervision	Komtaş has handled tickets of every priority; runbooks approved
P3 Reverse shadow	Komtaş operates; current team supports	Komtaş has operated for the whole period; SLA baseline report issued
P4 Handover	Handover sign-off, open items with owners, start date of service C	Handover signed
«OPTIONAL» Platform move or upgrade	Plan, test installation, migration, tests, cut-over, monitoring of the first runs	Cut-over completed; first runs checked

Table 9 — Phases and exit criteria.

4.2 Timeline

FILL NOTE — the duration follows the band and the shadow periods. Draft distribution for band M:
P0 1 · P1 3 · P2 shadow «NUMBER» · P3 reverse shadow «NUMBER» · P4 0.5 weeks. «DIGITALLENCY DOĞRULASIN»

Phase	Work Step	Weeks
P0	Plan and access	«NUMBER»
P1	Knowledge transfer	«NUMBER»
P2	Shadow	«NUMBER»
P3	Reverse shadow	«NUMBER»
P4	Handover	«NUMBER»
«OPTIONAL»	Platform move or upgrade (in parallel or after P4)	«NUMBER»
	Total	«NUMBER»

Table 10 — Distribution of the weeks. Band: «BAND».

The timeline applies provided the assumptions in Section 7 hold. Delays in access or in the availability of the current team or vendor move the timeline by the same amount.

5. Deliverables and Acceptance

5.1 Deliverables

Documents are delivered in Turkish, in editable format (Microsoft Word / Excel / PowerPoint) together with a PDF copy, and are stored in the documentation repository of «CUSTOMER».

#	Deliverable	Phase	Content
D1	Transition plan	P0	Phases, sessions, shadow periods, responsibilities, exit criteria «DIGITALLENCY DOĞRULASIN»
D2	Knowledge transfer records	P1	Agenda, content and open questions of each session
D3	Runbooks and operations documents	P1 – P3	Per module; service catalogue, access list, calendar of planned activities
D4	Monitoring set-up	P1	Rules, thresholds, alerts and dashboards per module (Table 7)
D5	SLA baseline report	P1 – P3	Measured values and the SLA targets they support
D6	Ticket flow, priority and escalation matrices	P0 – P1	Channels, fields, assignment, closure; priority and escalation levels
D7	Access and tooling list	P0	Accounts, roles, tools and their owners
D8	Shadow and reverse shadow reports	P2 – P3	Tickets handled, issues, exit criteria
D9	Handover sign-off	P4	Signed handover, open items with owners and dates
D10	«OPTIONAL» Platform move or upgrade report	Optional	Tests, comparison of run times and row counts, cut-over record

Table 11 — Deliverables.

5.2 Acceptance

Deliverable	Acceptance Criterion
Handover (D9)	Signed after the reverse shadow: runbooks of every module in scope approved, monitoring running, SLA baseline reported, ticket flow in use, open items listed with owners «DIGITALLENCY DOĞRULASIN»
Documents (D1 – D8)	Reviewed by «CUSTOMER»; deemed accepted if no written objection is received within «NUMBER» working days
«OPTIONAL» Platform move or upgrade (D10)	Cut-over completed; critical workflows run with results comparable to the previous platform

Table 12 — Acceptance criteria.

6. Customer Responsibilities

«CUSTOMER» is responsible for the items below. A delay in any of them moves the timeline by the same amount.

- Appoint a transition coordinator and the platform owner, who are available throughout the work.
- Ensure that the current team or vendor takes part in the knowledge transfer and in the shadow and reverse shadow periods as planned. Arrangements with the current vendor remain with «CUSTOMER».
- Provide access to the environments, the ticket tool, the monitoring tools and the documentation within «NUMBER» working days from the start of P0.
- Provide the licences and the environment needed for the monitoring tools and approve the runbooks within «NUMBER» working days.
- Make the infrastructure, database administration and security teams available, in particular for the monitoring set-up and for the optional platform move or upgrade.

The participation expected from «CUSTOMER» is: «DIGITALLENCY DOĞRULASIN»

Role	Expected Contribution	Participation
Platform owner	Plan, runbook approval, handover sign-off	P0, P2 – P4
Business owners	Critical jobs and reports, priorities	P0, P4
Current team or vendor	Knowledge transfer, shadow and reverse shadow	P1 – P3
Infrastructure and database administrators	Monitoring set-up, servers, backups, optional move or upgrade	P0 – P1
Security	Accounts, roles, privileged access	P0, P4

Table 13 — Expected participation of «CUSTOMER». Total expected effort is «NUMBER» person-days.

7. Assumptions and Out of Scope

7.1 Assumptions

The duration, effort and fee in this proposal are based on the assumptions below. If they do not hold, the impact is assessed through a change request.

- The work starts within «NUMBER» working days of contract signature.
- The values in Table 5 have been confirmed in the health check or by «CUSTOMER».
- The current team or vendor is available for the planned sessions and periods. If it is not, the knowledge is rebuilt from the systems, logs and documents, and the duration and effort are reassessed. «DIGITALLENCY DOĞRULASIN»
- During the transition, operational responsibility stays with the current team or vendor until the start of the reverse shadow.
- The work is carried out mainly remotely through the access provided by «CUSTOMER»; the kick-off, part of the knowledge transfer sessions and the handover are held on site in «CITY».
- The working language and the language of the deliverables is Turkish.

7.2 Out of Scope

The topics below are outside the scope of this proposal. If requested, they are assessed and proposed separately. «DIGITALLENCY DOĞRULASIN»

- Operation of the platforms after the handover; this is the subject of service C.
- Correction of the findings of the health check, unless agreed through a change request.
- Infrastructure and hardware operations, operating system and database administration (DBA), network.
- Procurement and management of licences.
- New development projects.
- Contractual matters with the current vendor.

8. Team

8.1 Komtaş Team

Role	Responsibility	Participation
Transition Manager	Plan, coordination with the current team or vendor, exit criteria, handover	P0 – P4 «DIGITALLENCY DOĞRULASIN»
«MODULE — INFORMATICA» Informatica Lead	Knowledge transfer, runbooks and monitoring of the Informatica module	P1 – P4
«MODULE — TERADATA» Teradata Lead	Knowledge transfer, runbooks and monitoring of the Teradata module	P1 – P4
«MODULE — BI» BI Lead	Knowledge transfer, runbooks and monitoring of the BI module	P1 – P4
«MODULE — DWH» DWH Lead	Knowledge transfer, runbooks and monitoring of the load chain	P1 – P4
Operators / developers	Tickets in shadow and reverse shadow, daily checks	P2 – P3
Service Manager of service C	Ticket flow, SLA baseline, preparation of service C	P3 – P4

Table 14 — Komtaş team and roles. Keep only the rows of the modules in scope.

- If a change in the team is needed, the replacement has at least equivalent qualifications and is notified to «CUSTOMER» in advance.

8.2 Governance

- Weekly transition meeting with the platform owner and the current team or vendor on progress, open questions and risks.
- Review and written approval at the end of each phase.
- Any issue that affects the timeline or the scope is reported in writing in the week it is found.

8.3 Risks

Risk	Impact	Mitigation
Current vendor does not take part as planned	Knowledge gaps; longer transition	Participation agreed by «CUSTOMER» before P0; knowledge rebuilt from the systems
Knowledge held by a few people	Sessions depend on their availability	Session plan agreed in P0; recordings where allowed
Undocumented environments	Runbooks incomplete	Runbooks built from repositories, schedulers and logs; gaps recorded
Access and security approvals delayed	Timeline moves	Access requests submitted in P0
SLA requested without a monitoring baseline	Targets that cannot be measured or met	Targets set in service C on the basis of the baseline (Section 3.5)

Table 15 — Risks.

Any request that affects the scope, the timeline or the fee is handled through a written change request. It is not carried out before its impact and fee are approved.

9. Effort and Fees

> *FILL NOTE — take the band, the shadow periods and the effort from the proposal input form (data-platform-ops-3b-transition-girdi-formu). Fees are entered by sales. Draft values:*
>
> *Komtaş effort for P0, P1 and P4: S ~15 pd · M ~30 pd · L ~50 pd; the shadow and reverse shadow periods are added according to their weeks and team.* «DIGITALLENCY DOĞRULASIN»
>
> *The values are not based on recorded effort. Delete this box before sending.*

9.1 Fees

Service B is offered at a fixed, one-time fee based on the sizing values in Table 5 and the assumptions in Section 7. The optional platform move or upgrade is priced separately.

Item	Effort (pd)	Fee (excl. VAT)
P0 — Plan and access	«NUMBER»	«fee»
P1 — Knowledge transfer	«NUMBER»	«fee»
P2 — Shadow	«NUMBER»	«fee»
P3 — Reverse shadow	«NUMBER»	«fee»
P4 — Handover	«NUMBER»	«fee»
Total service B	«NUMBER»	«fee»
«OPTIONAL» Platform move or upgrade	«NUMBER»	«fee»
Change requests	Per person-day	«day rate»

Table 16 — Fees. Band: «BAND». All fees exclude VAT.

9.2 Payment Schedule

Payment Item	Rate	Amount (excl. VAT)
Contract signature	«%»	«amount»
Exit of P1 (knowledge transfer completed)	«%»	«amount»
Handover sign-off (Table 12)	«%»	«amount»
«OPTIONAL» Platform move or upgrade: acceptance of D10	«%»	«amount»

Table 17 — Payment schedule. All fees exclude VAT.

9.3 Not Included in the Fee

- Operations after the handover (service C).
- Licence and infrastructure costs, including the licences of the monitoring and ticket tools.
- Fees of the current vendor for its participation in the transition.
- Travel and accommodation outside «CITY».
- Additional work approved through change requests.

10. Next Step

The transition prepares the operations under agreed service levels. The usual follow-on work is:

Need	Follow-On Work
Operations under agreed service levels	Service C Operate, starting on the day after the handover sign-off, in the service model of the operating model proposal
Migration of legacy ETL to Google Cloud	ETL migration service; the runbooks and the inventory are its starting point, and service C runs the current platform during the migration
Migration from PowerCenter to IDMC	PowerCenter to IDMC migration service, with the same inputs
Target-state architecture of the data warehouse	DWH Assessment

Table 18 — Follow-on work.

Service C is proposed together with this proposal or after the shadow period, so that operations continue without a gap after the handover.

11. Commercial Terms

11.1 General Terms

- All fees in this proposal are stated in Turkish lira and exclude VAT. Statutory taxes, duties and charges are not included in the fees.
- The proposal is valid until «proposal date + 1 month».
- The fees are valid on condition that the work starts by «price validity date». If the start moves beyond that date for any reason, the fees and pricing terms are reassessed by mutual agreement in the light of the economic and financial conditions at the time of the work.
- This work is offered at a fixed, one-time fee, based on the sizing values in Table 5 and the assumptions in Section 7. The optional platform move or upgrade is invoiced only if it is kept in this proposal.
- The start date of the work is agreed with «CUSTOMER». All activities are carried out mainly online; on-site meetings take place within «CITY».
- Decisions on changes to production systems, on priorities and on the acceptance of changes remain with «CUSTOMER»; Komtaş carries out the changes approved in writing. «CUSTOMER» remains the data controller for any personal data accessed in the work.
- Payment follows the payment schedule in Section 9. Invoices are payable within «NUMBER» days of the invoice date.
- Scope changes are managed through a written change request; no change is implemented before its impact analysis is approved.
- The parties keep confidential all information they access within the scope of the work. A separate non-disclosure agreement is signed where needed.
- The rights of use of the deliverables prepared for «CUSTOMER», including inventories, reports, runbooks, operations documents and monitoring configurations, belong to «CUSTOMER»; Komtaş retains its intellectual property rights in its methodology, templates, query libraries, accelerators and general know-how. The terms of use of the accelerators in Annex 1, including the PowerCenter Monitoring Accelerator, are «FIELD».
- This proposal forms an integral annex to the contract to be signed by the parties. In the event of a conflict between the contract and the proposal, the contract prevails.

11.2 Proposal Contact Details

Questions on this proposal and its scope can be addressed to the contacts below.

Area of Responsibility	Full Name	Title	Contact
Commercial	«full name»	«title»	«e-mail / phone»
Technical	«full name»	«title»	«e-mail / phone»

11.3 Proposal Annexes

This proposal is submitted with the following annexes:

- ANNEX-1 — Accelerators
- ANNEX-2 — About Komtaş

ANNEX-1 — Accelerators

The work uses six accelerators: a scoring model, query libraries, checklists, a monitoring accelerator, question sets and templates that shorten the analysis and the set-up of operations. Each accelerator is described below with the place where it is used in this service.

1. Health Check Scoring Model

Item	Description
Purpose	Score the operational health of each module on the same scale, so that findings and priorities can be compared «DAMALINK DOĞRULASIN»
Content	Seven categories with weights: architecture 10, development 20, standards 20, deployment 10, performance 10, stability and maintenance 20, security and user management 10. The questions of each category are answered on a scale of 0 to 5; the weighted result gives a maturity score out of 5 per module. The question set written for Informatica is extended to the Teradata, BI and DWH modules
Use in this service	P0: health score of «A REF» used to prioritise the knowledge transfer

Table 19 — Health Check Scoring Model.

2. Standards Query Library and Deployment Checklist

Item	Description
Purpose	Check the operational and development standards from the repository instead of a manual review «DAMALINK DOĞRULASIN»
Content	Operational standard queries (for example invalid objects, workflows that do not run, zombie workflows, sessions with a high share of rejected rows, workflows with many sessions, hard-coded paths, commit interval, tracing level, stop on error), governance standard queries (naming conventions of folders, mappings, sessions, workflows, transformations, ports and parameters; descriptions; shortcuts; environment in folder names) and a deployment checklist for mappings, transformations, workflow and session settings and the unit test evidence of the developer
Use in this service	P1: daily and pre-deployment checks written into the runbooks

Table 20 — Standards Query Library and Deployment Checklist.

3. Performance Control Points

Item	Description
Purpose	Find the bottleneck of a slow job with a fixed list of checks «DAMALINK DOĞRULASIN»
Content	Busy percentage of the source, target and transformation threads with thresholds; commit interval; bulk or normal load; SQL override and source filter; network packet size; sorted input and caches of aggregators and joiners; lookup cache; temporary I/O of sorters; sequence cache; pushdown optimisation; DTM buffer settings; verbose data in production
Use in this service	P1 – P3: handling of slow jobs in the runbooks

Table 21 — Performance Control Points.

4. PowerCenter Monitoring Accelerator

Item	Description
Purpose	Detect operational and governance problems of PowerCenter jobs automatically and alert the person responsible «DAMALINK DOĞRULASIN»
Content	37 predefined and extendable rules on the PowerCenter repository in operational and governance categories (performance, maintenance, standards): failed workflows and sessions, rejected records, run times and row counts outside the average or a threshold, zombie workflows and sessions, successful sessions with zero rows, invalid objects, naming breaches, pushdown use, SQL overrides. Each rule has a weight, a threshold, a critical flag, a schedule and a person responsible; results with drill-down to the faulty object, dashboards, e-mail alerts and logs. Approach: define, measure, manage. For IDMC the equivalent is «FIELD»
Use in this service	P1: monitoring set-up of the Informatica module (Section 3.4)

Table 22 — PowerCenter Monitoring Accelerator.

5. Questionnaires

Item	Description
Purpose	Collect the facts on the platforms and on the way of working in a structured way «DAMALINK DOĞRULASIN»
Content	Requirement questions on architecture (tools, environments, server resources, versions, sources and targets), stability and maintenance (peak periods, object counts, parallel runs, resource use, waiting jobs, unused objects, temporary and log folders), performance, deployment (environments, method, automation, pre-deployment control, rollback), team development and versioning, security (LDAP, groups, roles, shared users), monitoring and alerts; questionnaire for developers and operators (job types, performance, restart procedure, versioning)
Use in this service	P0 – P1: preparation of the knowledge transfer sessions

Table 23 — Questionnaires.

6. Runbook, Transition and Service Templates

Item	Description
Purpose	Start the operations documents and the service reporting from tested templates «DIGITALLENCY DOĞRULASIN»
Content	Runbook template per module (jobs, schedules, dependencies, restart steps, contacts), knowledge transfer plan and record, shadow and reverse shadow checklists, handover sign-off, SLA and service catalogue template, priority and escalation matrices, monthly SLA report template with trends and an improvement backlog
Use in this service	P0 – P4: runbooks, knowledge transfer records, shadow checklists, handover sign-off, priority and escalation matrices

Table 24 — Runbook, Transition and Service Templates.

ANNEX-2 — About Komtaş

> *FILL NOTE — the figures in Table 25 and in the bullets below come from the proposals of 2026. Check them against the current corporate profile before sending.*

Komtaş is an independent information technology company that has specialised in enterprise data management in Türkiye since 1989. More than 35 years of focus on a single field has given it an end-to-end view that follows data from the moment it is created to the moment a decision is taken.

Indicator	Value
Founded	1989 — more than 35 years of continuous data-focused activity
Specialist staff	250+ data engineers, architects, consultants and analysts
Offices	Istanbul, Ankara, Izmir, Dubai
Strategic partnerships	10+ global technology vendors
Focus area	Data governance, data architecture, analytics, artificial intelligence and AI agent based solutions
Positioning	"From Data to Agents" — integrated capability from data to AI agents

Table 25 — Komtaş corporate profile.

Service Capabilities

The service portfolio of Komtaş covers the whole life cycle of a data initiative:

- **Data Governance and Data Management:** data governance maturity assessment, framework and organisation design, policy and process design, data catalogue, business glossary, data quality management, master data management, data privacy and classification.
- **Data Architecture and Engineering:** data warehouse and data lake architectures, lakehouse design, data integration and streaming architectures, cloud and on-premises modernisation.
- **Analytics and Artificial Intelligence:** enterprise reporting, advanced analytics, machine learning models, generative AI applications and AI governance.
- **Managed Services and Support:** P1 / P2 / P3 support for production systems, capacity and performance management, continuous improvement services.
- **Training and Capability Building:** product training, role-based data governance training, train-the-trainer programmes.

Data Platform Operations Experience

FILL NOTE — the references in Table 26 are anonymous. Do not add institution names, system names, contact persons or result figures without written approval; «YEAR» is filled once the year of the work is confirmed, «RESULT» is deleted if no measured result is approved, and the «REFERENCE PROJECT» row is deleted if there is no further approved reference.

Operations support work in the scope of this package is listed below. Reference calls can be arranged on request, subject to the approval of the institutions concerned. «DIGITALLENCY DOĞRULASIN»

Institution	Work	Measured Result	Year
An airline — DWH & BI operations support	Operations support for the data warehouse and the BI environment	«RESULT»	«YEAR»
A manufacturing group — BI support	Support for the BI environment	«RESULT»	«YEAR»
A telecom operator — Informatica support	Support for the Informatica environment	«RESULT»	«YEAR»
Two banks in the Gulf region and Egypt — Teradata consultancy support	Teradata consultancy support	«RESULT»	«YEAR»
A telecom operator in Saudi Arabia — outsourced consulting	Outsourced consulting resources for the data platform	«RESULT»	«YEAR»
«REFERENCE PROJECT»	«FIELD»	«RESULT»	«YEAR»

Table 26 — Data platform operations references (anonymous).

Why Komtaş

- **Focus:** Komtaş has worked only in the data field for more than 35 years, with more than 250 specialists and 4 offices.
- **From transition to operations:** the team that takes over the operations in the transition continues under service C (Section 10).