Consolidation Assessment — Proposal Input Form

Information to be collected for the fixed-fee Assessment (A) that measures a scattered datamart and DWH landscape — inventory, query-log usage analysis, decommission candidates, KPI conflict analysis, conformed model draft, wave plan and B estimate. Sections follow the Proposal Set codes (P1–P6). Once the form is completed and returned, the proposal text (file 4a) is produced. Orange tags mark draft statements to be verified by Digitallency (approach, scope, wave size, accelerators, effort, bands, team, references, acceptance). This form is for internal use; customer and partner names are not written into customer files.

Rows marked ● are BLOCKERS — the proposal cannot be written without them and they cannot be filled with assumptions.

If rows marked ○ remain missing, they are written into the proposal as assumptions and go to the Assumptions and Out of Scope section.

The "WHERE IT FILLS IN THE PROPOSAL" column of each row names the section or variable field of the proposal template (file 4a). This form uses the Proposal Set codes P1–P6; the A·B·C mark in each code heading shows the tiers in which the code is asked.

If the answer to a question is "not known", that is also an answer — it is often the first finding and goes into the proposal as an assumption.

LIMIT OF TIER A: the Consolidation Assessment measures the datamart and DWH landscape and sets the scope and wave plan of B; it has a fixed fee. No model is built, no ETL is written, no report is repointed, no object is removed — these are Tier B. The result of A is the wave plan and the B estimate.

PHASES (4–8 weeks): P0 kick-off and access · P1 inventory (datamarts, tables, ETL jobs, reports / universes, KPIs, owners) · P2 query-log usage analysis and decommission candidates · P3 KPI conflict analysis and conformed model draft · P4 wave plan, B estimate. DELIVERABLES: inventory; usage heat map (table / column / report); decommission candidate list; KPI conflict table; conformed model draft; wave plan and B estimate. «DIGITALLENCY DOĞRULASIN»

TARGET PLATFORM RULE: the target platform is one of the platforms the customer already runs («PLATFORM»). Consolidating several DWHs or datamarts onto an existing customer platform is this package; moving to a new platform (e.g. cloud) is Data Modernization.

APPROACH: sources → existing DWHs and datamarts → conformed layer (conformed dimensions, shared facts, common business keys, history) → subject-area / consumer marts rebuilt on the conformed layer → reports / BI universes repointed → decommissioned objects archived and removed. Cross-cutting: KPI dictionary, modelling and ETL standards, query-log usage analysis, reconciliation (old vs new numbers), parallel run per wave. «DIGITALLENCY DOĞRULASIN»

OUT OF SCOPE: migration to a new platform; source system changes; new report design beyond repointing; data cleansing in source systems; licence procurement. «DIGITALLENCY DOĞRULASIN»

BOUNDARY — Data Modernization: a platform change to a new platform is Data Modernization; this package consolidates onto an existing customer platform.

BOUNDARY — DWH Assessment: the DWH Assessment evaluates the platform as a whole; this package executes the consolidation found there.

BOUNDARY — data-governance: the KPI dictionary here covers reporting KPIs; the enterprise glossary and ownership framework are the work of the data-governance package.

BOUNDARY — regulatory-reporting: regulatory datamarts may be in scope as objects; regulatory report families belong to the regulatory-reporting package. «DIGITALLENCY DOĞRULASIN»

P1 · A·B·C · IDENTITY — Customer and Proposal Details

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Full legal name of the customer and the short name used in the text; single company or group with subsidiaries**	Cover «CUSTOMER NAME», text «CUSTOMER»	
○	Companies in scope — group companies, merged units or companies; for a single company the row is deleted	Cover «GROUP COMPANIES», Scope	
○	Reason for the request and context — for the one-paragraph context	Purpose «CUSTOMER CONTEXT»	
○	Is there an RFP, specification or requirements list; its number, response format and deadline	Structure and response format of the proposal	
○	Proposal addressee — name, title, unit; proposal date and expected decision date	Cover «dd Month yyyy», Commercial Terms «proposal date + 1 month»	

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
○	Procurement process, approved budget and expected invoice payment term; is a supplier assessment (information security) required	Effort and Fees, Commercial Terms «NUMBER» days payment term	
○	Are there competitors, and who (another partner, a DWH or BI product vendor, the customer's own DWH / BI team)	Emphasis and section weights	

P2 · A·B·C · DECISION — Trigger, DWH Assessment, Tier and Sponsor

> The value of A is that it fixes the scope, the wave order and the decommission potential of B. If the target platform and the sponsor are unknown, the wave plan cannot be written.

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Trigger — DWH Assessment findings, conflicting numbers between reports, rising maintenance / licence cost, many datamarts built over years, a merger of units or companies, end of life of one of several platforms** «DIGITALLENCY DOĞRULASIN»	Purpose «CUSTOMER CONTEXT» · «TRIGGER»	
○	Has a DWH Assessment been carried out; if so its date, who did it and its findings relevant to consolidation (scattered datamarts, duplicated KPIs, unused tables, conflicting numbers, maintenance cost)	Purpose, Approach, Assumptions and Out of Scope	
●	**Is the consolidation target a platform the customer already runs («PLATFORM») — if the target is a new platform (e.g. cloud), the request is Data Modernization**	Scope «PLATFORM», Service Selection Check, Blocker Checklist	
○	Sponsor and decision maker — CDO, CFO, head of BI / DWH, IT; who makes the proposal decision, and by what date	Team, Customer Responsibilities, Commercial Terms	
○	Which tiers are wanted — A only; is there interest in B (Consolidation) and C (Run) after A	Next Step, Service Selection Check	
○	Target start date; the calendar it depends on (licence renewal, platform end of life, merger timeline, budget period)	Activities and Timeline, Commercial Terms	
○	Priority business areas or datamart groups — where A looks first	Scope, Approach	

DWH Assessment → Consolidation Bridge

Typical DWH Assessment findings and the matching consolidation steps. The findings seen at the customer are marked in the last column; they feed the Purpose and Approach sections of the proposal. The finding → step mappings are drafts (table as a whole). «DIGITALLENCY DOĞRULASIN»

#	DWH ASSESSMENT FINDING	CONSOLIDATION STEP	IN A	IN B	PRESENT AT CUSTOMER
1	Scattered datamarts, the same data in several places	Conformed layer: shared dimensions, shared facts, common business keys	Inventory, conformed model draft	Foundation + waves	
2	Duplicated KPIs, different calculations of the same KPI	KPI dictionary: definition, formula, owner, decision	KPI conflict table	KPI dictionary set-up	
3	Unused tables, reports, datamarts	Query-log usage analysis, decommission with owner approval	Usage heat map, candidate list	Decommission per wave	
4	Conflicting numbers between reports	Reconciliation (old vs new numbers), KPI decision	KPI conflict table	Reconciliation and parallel run per wave	
5	High maintenance and licence cost	Decommission, modelling and ETL standards	Decommission potential	Standards, decommission	

P3 · A·B·C · LANDSCAPE — DWHs, Platforms, Datamarts, Tables and Data Volume

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Number of source DWHs / platforms — e.g. MSSQL, Oracle, Sybase, Teradata; product and version**	Driver 6, Scope	
●	**Number of datamarts — in and out of consolidation scope**	Driver 1, Scope	
○	Number of tables — per DWH and datamart; if unknown, A measures it	Driver 2, Scope	
○	Data volume (TB) and annual growth	Scope, Assumptions and Out of Scope	
○	Since when and by whom were the datamarts built; is there a common model or standard	Purpose, Approach	
○	Replication between platforms (e.g. Golden Gate) — how many tables, in which direction	Scope, Assumptions and Out of Scope	
●	**Access to the DWHs and their metadata — read-only access or export; approval process and lead time**	Customer Responsibilities, Activities and Timeline, Blocker Checklist	

Datamart inventory — the list received from the customer; completed in phase P1 of A. One row is one DWH or datamart.

#	DWH / DATAMART	PLATFORM	BUSINESS AREA	TABLES / VOLUME (TB)	OWNER
1					
2					
3					
4					
5					

P4 · A·B · ETL AND BI — ETL Jobs, Scripts, Tools, Reports and Universes

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Number of ETL jobs — per tool (e.g. SSIS, Informatica, ODI, DataStage)**	Driver 3, Scope	
○	Number of scripts — T-SQL, PL/SQL, stored procedures; jobs running outside the ETL tool	Scope, Assumptions and Out of Scope	
○	Scheduler and batch window — when the daily load finishes; critical chains	Approach, Assumptions and Out of Scope	
●	**Number of reports and BI universes / semantic models — per tool (e.g. BO, Power BI, Qlik, MicroStrategy)**	Driver 4, Scope	
○	Owners of the reports and universes; who accepts them after repointing	Customer Responsibilities, Deliverables and Acceptance	
○	Are there consumers that connect directly to the DWH, such as Excel or user databases	Scope, Assumptions and Out of Scope	

ETL and BI inventory — one row per tool and object type.

#	TOOL (ETL / BI)	OBJECT TYPE (JOB / SCRIPT / REPORT / UNIVERSE)	COUNT	SCHEDULER / SERVER	OWNER
1					
2					

#	TOOL (ETL / BI)	OBJECT TYPE (JOB / SCRIPT / REPORT / UNIVERSE)	COUNT	SCHEDULER / SERVER	OWNER
3					
4					
5					

P5 · A·B·C · KPI — KPI Count, Existing Dictionary and Owners

KPI DICTIONARY TEMPLATE (accelerator 2): per KPI definition, formula, owner, source, grain, variants, a "how it is calculated in each datamart" conflict column, decision. «DIGITALLENCY DOĞRULASIN»

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
○	Number of KPIs — used in reports; if unknown, A measures it	Driver 5, Scope	
○	Is there an existing KPI dictionary or definition document; its format, last update	Approach, Assumptions and Out of Scope	
●	**Business KPI owners — per KPI or KPI group; who decides a definition**	Customer Responsibilities, Blocker Checklist	
○	Known conflicts — cases where the same KPI differs between reports	Purpose, Scope	
○	Decision forum — is there a committee for KPI definitions and modelling / ETL standards; how often it meets	Approach, Customer Responsibilities	

KPI conflict pre-view — the examples the customer knows; completed in phase P3 of A. One row is one KPI.

#	KPI	DATAMARTS / REPORTS WHERE CALCULATED	KNOWN DIFFERENCE	OWNER	DECISION
1					
2					
3					
4					

P6 · A·B · USAGE — Query Logs, Retention Period and Decommission Policy

QUERY-LOG BASED DECOMMISSION ANALYSIS (accelerator 1): usage frequency of tables, columns and reports is derived from the DWH query logs; unused, duplicated and low-use objects are listed with owner confirmation. At Akbank, query logs were analysed in a big data environment to identify the tables and columns to decommission. «DIGITALLENCY DOĞRULASIN»

LOG WINDOW: at least «NUMBER» months of query logs, covering month-end and year-end runs; a short window hides the consumers of "unused" objects. «DIGITALLENCY DOĞRULASIN»

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Access to query logs — on which platforms query logs are kept; can they be exported for analysis**	Approach, Customer Responsibilities, Blocker Checklist	
○	Query log retention — how many months back; does it cover month-end and year-end runs	Approach, Assumptions and Out of Scope	
○	Audit / usage logs of the BI tool — can report and universe usage be measured	Approach, Scope	

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
○	Where the log analysis runs — is there an analysis area or big data environment at the customer	Approach, Customer Responsibilities	
○	Decommission policy — archiving, retention period, legal retention obligations; who approves removal	Deliverables and Acceptance, Assumptions and Out of Scope	

Band Estimate — Tier A

Completed after the answers are collected. The band sets the duration and effort of A. The band is the highest band reached by at least three drivers. A driver reaches a band when its value falls in that band or a higher one; if three drivers do not reach M or L, the band is S. In the report / universe row the higher of the two values counts. «DIGITALLENCY DOĞRULASIN»

CALIBRATION NOTE — DRAFT: the bands and efforts are not based on recorded effort; they are to be calibrated with Digitallency data. Komtaş effort is not written into the proposal before the delivery team confirms it. The effort, team size and duration of the Akbank and Türk Telekom work are unknown. «DIGITALLENCY DOĞRULASIN»

#	DRIVER	SMALL	MEDIUM	LARGE	RESULTING BAND
1	Datamarts (P3)	≤ 3	4 – 10	> 10	
2	Tables (P3)	≤ 500	501 – 3,000	> 3,000	
3	ETL jobs (P4)	≤ 100	101 – 500	> 500	
4	Reports / BI universes (P4)	≤ 100 / ≤ 10	101 – 500 / 11 – 50	> 500 / > 50	
5	KPIs (P5)	≤ 50	51 – 200	> 200	
6	Source DWHs / platforms (P3)	1	2	≥ 3	
	RESULT — selected band, duration and effort «DIGITALLENCY DOĞRULASIN»	4 weeks · ~30 pd	6 weeks · ~50 pd	8 weeks · ~80 pd	

EXAMPLE SCALE — Türk Telekom: 3 DWHs (MSSQL, Oracle, Sybase), 240 TB, 12,000 tables, ~540 SSIS jobs, ~1,000 T-SQL scripts, ~200 BO universes, ~4,000 tables replicated with Golden Gate → beyond L; planned as a programme. Results: CDR processing from 20 hours to 1 hour, campaign customer group selection from 24 hours to 40 minutes. Written anonymously in customer files ("a telecom operator"). «DIGITALLENCY DOĞRULASIN»

CUSTOMER EFFORT — «NUMBER» days in total for the DWH team, BI team and KPI owners (access and log exports, interviews, confirmation of KPI conflicts, confirmation of decommission candidates, results meetings). This expectation is stated explicitly in the Customer Responsibilities section of the proposal. «DIGITALLENCY DOĞRULASIN»

TEAM — Engagement lead · data architect / modeller · ETL developers · BI developer (report / universe repointing) · business analyst (KPI); large programmes: parallel agile teams (the bank reference ran 4). Customer side: business KPI owners, DWH team, BI team, IT operations. «DIGITALLENCY DOĞRULASIN»

Fields Filled by the Proposal Team

These fields are not asked of the customer; SAT and sales fill them from the band, the effort calculation, the payment pattern and approved lists.

#	FIELD	WHERE IN THE PROPOSAL	HOW IT IS SET	VALUE
1	KOMTAS-«CUSTOMER ABBREVIATION»-DMC-A-«YEAR»-«SEQUENCE»	Cover — proposal number	Proposal register sequence	
2	«dd Month yyyy» · «proposal date + 1 month» · «price validity date»	Cover, Commercial Terms	Send date + 1 month (P1); sales sets the price validity date	
3	«CUSTOMER CONTEXT» · «TRIGGER»	Purpose	P1 and P2 answers	
4	«PLATFORM»	Scope, Approach	P2 / P3 answer — existing platform considered as the target	

#	FIELD	WHERE IN THE PROPOSAL	HOW IT IS SET	VALUE
5	ANNEX-1 accelerator list	ANNEX-1 — Accelerators	Accelerators 1–3 stay; 4 is mentioned only for high object counts	
6	«NUMBER» datamarts · «NUMBER» tables · «NUMBER» ETL jobs · «NUMBER» reports · «NUMBER» KPIs	Scope	P3–P5 answers	
7	«BAND» · «NUMBER» weeks · «NUMBER» person-days	Activities and Timeline, Effort and Fees	Band estimate, delivery team confirmation	
8	«fee» (fixed) · «day rate» · «%» · «amount»	Effort and Fees, Commercial Terms	Fixed fee = band effort × day rate; change requests at the «day rate»; sales sets the payment pattern («%» · «amount»)	
9	Next step items	Next Step	Follow-on Interest table; no margin figures	
10	ANNEX-2 references table (anonymous)	ANNEX-2 — About Komtaş	The anonymous wording in the "IN THE PROPOSAL" column of the References table below; no customer name and no Digitallency name are written.	
11	«full name» · «title» · «e-mail / phone» · «CITY»	Commercial Terms	Komtaş commercial and technical contact; city for free on-site meetings	

References — Source of ANNEX-2

Source: the Digitallency 2025 deck. In customer files (2, 4a / 4b / 4c) only the anonymous wording in the last column is written; Digitallency is not named. The Türk Telekom scale figures and the two measured results may be written anonymously; where a result is unknown, «RESULT» stays. The reference list in a customer file carries one verification tag (table as a whole). **«DIGITALLENCY DOĞRULASIN»**

#	REFERENCE (INTERNAL)	WORK	USE IN THE PROPOSAL	YEAR	IN THE PROPOSAL (ANONYMOUS)
1	Akbank	Consolidation of 10+ datamarts developed since 2007; modelling and ETL standards committees; query logs analysed in a big data environment to identify tables and columns to decommission; KPI dictionary; 4 parallel agile teams; deployment coordination of 30 datamarts	Consolidation reference; accelerators 1–3	«YEAR»	a private bank (10+ datamarts consolidated)
2	Türk Telekom	3 DWHs (MSSQL, Oracle, Sybase) into one DWH; 240 TB, 12,000 tables, ~540 SSIS jobs, ~1,000 T-SQL scripts, ~200 BO universes, ~4,000 tables with Golden Gate; CDR processing from 20 hours to 1 hour, campaign customer group selection from 24 hours to 40 minutes	Consolidation reference; example scale and two measured results	«YEAR»	a telecom operator (3 DWHs into one)
3	Yapı Kredi	MIS Modernization: Sybase IQ → Oracle; PL-SQL migration framework that migrates by definitions without writing code (platform change)	Accelerator 4 only; not a consolidation reference	«YEAR»	a migration framework used at a private bank

Service Selection Check

Before filling in the form, make sure that Tier A is the right service. One request can match more than one row.

STATUS	RIGHT SERVICE
The datamart and DWH landscape is not known; the inventory, usage, KPI conflicts and wave plan are to be established	A — Consolidation Assessment
A or an equivalent analysis exists; the conformed layer is to be built and the datamarts moved in waves	B — Consolidation
The conformed layer is built; new requirements, KPI dictionary maintenance and remaining decommission steps are wanted	C — Run
A new wave is to be added to the existing conformed layer	B for the new wave (foundation not counted again)
The target is a new platform (e.g. cloud)	Data Modernization
The data platform as a whole is to be evaluated	DWH Assessment
An enterprise glossary and ownership framework is wanted	data-governance
A common data layer for regulatory report families is wanted	regulatory-reporting
A ready-made industry data model is wanted	Industry Data Models (aday-36)
Operation of the whole data platform is wanted	Data Platform Operations (aday-37)
New report design beyond repointing or source system changes are wanted	Out of scope

Follow-on Interest

Follow-on work the customer may be interested in; feeds the Next Step section of the proposal. No margin figures appear in the proposal.

#	FOLLOW-ON WORK	RELATED TRIGGER	INTEREST (YES / NO / LATER)	NOTE
1	B — Consolidation (waves recommended in A)	Result and wave plan of A		
2	C — Run	New requirements on the conformed layer, KPI dictionary maintenance		
3	Further waves	Datamarts left out of scope, a new merger		
4	data-governance	Need for an enterprise glossary and ownership		
5	Data Modernization	Decision for a new platform (e.g. cloud)		
6	Data Platform Operations (aday-37)	Operation of the data platform as a whole		
7	Industry Data Models (aday-36)	Extending the conformed layer with an industry data model		

COMMERCIAL FRAME — INTERNAL ONLY. This box, the customer names in it and the information on Digitallency are not written into the customer deck or the proposal.

The package is the natural follow-on of the DWH Assessment (assessment finding → consolidation). Recurring value lies in C Run. The package opens data-governance (enterprise glossary), Data Modernization (when a new platform is chosen), Data Platform Operations (aday-37) and Industry Data Models (aday-36).

The partnership model with Digitallency is open: capacity / revenue share «FIELD». Digitallency is not named in the proposal or the customer deck.

Evidence: the Digitallency 2025 deck — Akbank (consolidation of 10+ datamarts), Türk Telekom (3 DWHs into one DWH); Yapı Kredi MIS Modernization is only the source of accelerator 4, not a consolidation reference. The year of the references is unknown («YEAR»). «DIGITALLENCY DOĞRULASIN»

Blocker Checklist

These rows must be answered before proposal writing starts.

SECTION	BLOCKER QUESTION	ANSWERED?
P1	Full legal name of the customer and the short name used in the text; single company or group with subsidiaries	
P2	Trigger — DWH Assessment findings, conflicting numbers between reports, rising maintenance / licence cost, many datamarts built over years, a merger of units or companies, end of life of one of several platforms	
P2	Is the consolidation target a platform the customer already runs («PLATFORM») — if the target is a new platform (e.g. cloud), the request is Data Modernization	
P3	Number of source DWHs / platforms — e.g. MSSQL, Oracle, Sybase, Teradata; product and version	
P3	Number of datamarts — in and out of consolidation scope	
P3	Access to the DWHs and their metadata — read-only access or export; approval process and lead time	
P4	Number of ETL jobs — per tool (e.g. SSIS, Informatica, ODI, DataStage)	
P4	Number of reports and BI universes / semantic models — per tool (e.g. BO, Power BI, Qlik, MicroStrategy)	
P5	Business KPI owners — per KPI or KPI group; who decides a definition	
P6	Access to query logs — on which platforms query logs are kept; can they be exported for analysis	

IF ANY BLOCKER IS MISSING — the proposal is not written. If it must be written, each missing item is written into the Assumptions and Out of Scope section of the proposal as an assumption, and it is stated that the scope will be reassessed if that assumption does not hold. A new-platform target cannot be covered by an assumption.

The target platform, query-log access and KPI owner rows have a special place: a new-platform target moves the request to Data Modernization; without logs and owners A cannot measure and its result relies on statements.

Blocking conditions and their effect on the proposal

#	CONDITION	EFFECT ON THE PROPOSAL	ACTION	STATUS
1	The target would be a new platform (not an existing one)	This package is not offered; the request is Data Modernization	Clarify in P2; route to Data Modernization	
2	No access to query logs	Usage cannot be measured; the decommission candidate list relies on statements	Clarify access and retention in P6	
3	No business KPI owner	KPI conflicts cannot be decided; the conformed model draft relies on assumptions	Clarify the owners in P5	
4	No access to the DWHs and their metadata	The inventory cannot be produced; P0 cannot be completed	Clarify the access method in P3	