«CUSTOMER NAME»
«GROUP COMPANIES»

Datamart Consolidation & KPI Harmonization · Service A

Consolidation Assessment

Technical and Commercial Proposal

Inventory, query-log usage analysis, decommission candidates, KPI conflict analysis, conformed model draft and wave plan for the datamarts and data warehouses of «CUSTOMER»

Proposal No: KOMTAS-«CUSTOMER ABBREVIATION»-DMC-A-«YEAR»-«SEQUENCE»

Proposal Date: «dd Month yyyy»

Validity: «proposal date + 1 month»

VARIABLE GLOSSARY — in this template only the fields inside « » change per customer. All other text is fixed.

Identity: «CUSTOMER» short customer name used in the text · «CUSTOMER NAME» full legal name (cover) · «GROUP COMPANIES» group companies in scope; delete the line for a single company · «CUSTOMER ABBREVIATION» short code in the proposal number · «YEAR» year (proposal number; year of a reference project) · «SEQUENCE» proposal sequence number · «dd Month yyyy» proposal date · «proposal date + 1 month» end of validity · «price validity date» latest start date for which the fees stay valid

Context: «CUSTOMER CONTEXT» one paragraph: sector, data warehouses and datamarts in operation, platforms, BI tools, main business users, reason for the request · «TRIGGER» reason for the work (e.g. findings of a DWH Assessment, conflicting figures between reports, rising maintenance or licence cost, many datamarts built over the years, merger of units or companies, end of life of one of several platforms)

Scope: «PLATFORM» existing platform of «CUSTOMER» that becomes the target of the consolidation (e.g. the DWH on Oracle, Teradata, SQL Server or another platform already in operation); a new platform is not this package · «BAND» sizing band S, M or L from the proposal input form

Commercial: «OPTIONAL» item kept or deleted by sales; if kept, delete the marker · «fee» fee excl. VAT · «amount» payment amount excl. VAT · «day rate» person-day rate (change requests) · «CITY» city where on-site meetings are free of charge

Values: «NUMBER» numeric value (count, threshold, tolerance, days, weeks, months, hours) · «%» percentage

Annex: «REFERENCE PROJECT» further reference project approved for this proposal (no names without permission); otherwise delete the row · «RESULT» measured result of a reference project, only if measured and approved for use; otherwise delete the line

Contacts: «full name» contact name · «title» contact title · «e-mail / phone» contact details

Markers: «OPTIONAL» items are kept or deleted by sales. The orange DIGITALLENCY DOĞRULASIN tags mark draft statements to be verified before use. FILL NOTE boxes are internal and are deleted before sending.

Contents

FILL NOTE — this template is for service A (Consolidation Assessment) of the Datamart Consolidation & KPI Harmonization package. The datamarts, data warehouses, ETL jobs, reports and KPIs of «CUSTOMER» are analysed; nothing is built or removed. Service B is proposed on the basis of the results.

Target platform: the consolidation target is a platform that «CUSTOMER» already operates («PLATFORM»). If the customer wants to move to a new platform (for example a cloud platform), this template is not used; the Data Modernization service is proposed instead.

Statements followed by the orange tag DIGITALLENCY DOĞRULASIN are draft assumptions of the package (durations, effort, band thresholds, scope items, wave size, accelerator statements, roles, tool statements, acceptance criteria, references). They are verified before the template is used; after verification only the tag is deleted. No proposal is sent with a tag in it.

Order of completion: sizing values and band from the proposal input form (Table 3) → «PLATFORM» → analysis window of the query logs (Section 2.3) → timeline (Section 4.2) → effort and fees (Section 9) → Annex 2 → remaining « » fields. No commercial figures other than the fees in Section 9 are written into this proposal.

1. Purpose

«CUSTOMER CONTEXT»

The aim of this proposal is to establish which datamarts and data warehouses «CUSTOMER» operates, which of their tables, columns and reports are actually used, where the same KPI is calculated differently, and how the datamarts can be consolidated into one conformed layer on «PLATFORM» in waves. The reason for the work is «TRIGGER».

Typical findings that lead to this work are datamarts built separately over many years, the same KPI with different figures in different reports, tables and reports that nobody uses, and a maintenance and licence cost that grows with every new datamart.

The package is offered as three services. This proposal covers service A.

Service	Focus	Result	Pricing
A — Consolidation Assessment	Inventory, query-log usage analysis, decommission candidates, KPI conflict analysis, conformed model draft, wave plan; 4 to 8 weeks «DIGITALLENCY DOĞRULASIN»	Wave plan and estimate for B	Fixed fee
B — Consolidation	Standards, conformed core, KPI dictionary and reconciliation framework once; per wave: model, ETL, reconciliation, repointing, parallel run, decommission, handover	Datamarts rebuilt on one conformed layer; replaced objects removed	Foundation once + fee per wave
C — Run	New requirements on the conformed layer, KPI dictionary maintenance, standards compliance checks, remaining decommission steps, monthly report	Conformed layer and KPI dictionary kept consistent after the consolidation	Monthly fee

Table 1 — Service structure. This proposal covers service A.

At the end of the work, «CUSTOMER» has an inventory of its datamarts and their objects, a usage heat map of tables, columns and reports, a list of decommission candidates confirmed by their owners, a KPI conflict table, a draft of the conformed model, and a wave plan with an estimate for service B.

2. Scope

2.1 Scope Topics

The assessment covers the topics below. «DIGITALLENCY DOĞRULASIN»

#	Topic	Content
1	Inventory	Data warehouses and datamarts, tables, ETL jobs and scripts, reports and BI universes, KPIs and their owners
2	Query-log usage analysis	Use of every table, column and report over the analysis window, from the query logs of the data warehouses and the BI tools
3	Decommission candidates	Unused, duplicated and low-use objects, each confirmed or rejected by its owner
4	KPI conflict analysis	KPIs calculated in more than one datamart, with the differences in definition, formula, source and grain
5	Conformed model draft	Conformed dimensions, shared facts, common business keys and history rules on «PLATFORM»
6	Wave plan and estimate for B	Grouping of the datamarts into waves, order of the waves, effort and duration of service B

Table 2 — Scope topics.

2.2 Scope Size

Sizing Input	Value	Source
Datamarts in scope	«NUMBER»	Statement of «CUSTOMER»
Tables in scope	«NUMBER»	Statement of «CUSTOMER»
ETL jobs	«NUMBER»	Statement of «CUSTOMER»
Reports / BI universes	«NUMBER» / «NUMBER»	Statement of «CUSTOMER»
KPIs	«NUMBER»	Statement of «CUSTOMER»
Source data warehouses / platforms	«NUMBER»	Statement of «CUSTOMER»

Table 3 — Values on which sizing is based. Band: «BAND». The values are statements and are checked in P1.

FILL NOTE — take the values and the band from the proposal input form (datamart-consolidation-3a-assessment-girdi-formu). Draft band drivers:

Datamarts: S ≤3 · M 4–10 · L >10. Tables: S ≤500 · M 501–3,000 · L >3,000. ETL jobs: S ≤100 · M 101–500 · L >500. Reports / BI universes: S ≤100 / ≤10 · M 101–500 / 11–50 · L >500 / >50. KPIs: S ≤50 · M 51–200 · L >200. Source data warehouses / platforms: S 1 · M 2 · L ≥3. Band rule: the highest band reached by at least three drivers. «DIGITALLENCY DOĞRULASIN»

Example scale beyond L: a telecom operator with 3 data warehouses, 240 TB, 12,000 tables, about 540 SSIS jobs, about 1,000 T-SQL scripts, about 200 BO universes and about 4,000 replicated tables. Such a scale is planned as a programme, not as band L. «DIGITALLENCY DOĞRULASIN»

2.3 Query Logs and Analysis Window

The usage analysis covers an analysis window of «NUMBER» months of query logs from the data warehouses and the BI tools in scope. Objects that are used only at year end, at audit time or by scheduled extracts can appear unused in a short window; the window is therefore agreed in P0 and every candidate is confirmed by its owner before it is listed for decommission. «DIGITALLENCY DOĞRULASIN»

If query logs are not available for a data warehouse or a BI tool, the usage of its objects is recorded from the statements of the owners and marked as not measured.

2.4 Boundaries to Other Services

- **Data Modernization:** this package consolidates the datamarts and data warehouses of «CUSTOMER» onto a platform that «CUSTOMER» already operates («PLATFORM»). A move to a new platform (for example a cloud platform) is the subject of the Data Modernization service.
- **DWH Assessment:** evaluates the data platform as a whole. This package carries out the consolidation of datamarts, KPIs and unused objects that such an assessment identifies.

- **Data Governance:** the KPI dictionary of this package covers the reporting KPIs of the datamarts in scope. The enterprise business glossary and the data ownership framework are the subject of the Data Governance service.
- **Regulatory Reporting Data Layer:** regulatory datamarts can be in scope as objects of the consolidation. The data layer of the regulatory report families is the subject of the Regulatory Reporting Data Layer service.

3. Approach

3.1 Reference Architecture

The assessment compares the current landscape with a reference architecture: sources → existing data warehouses and datamarts → conformed layer (conformed dimensions, shared facts, common business keys, history) → subject-area and consumer marts rebuilt on the conformed layer → reports and BI universes repointed → decommissioned objects archived and removed. The KPI dictionary, the modelling and ETL standards, the query-log usage analysis, reconciliation of old and new figures and a parallel run per wave apply across all steps. «DIGITALLENCY DOĞRULASIN»

3.2 Inventory

In P1 every object in scope is recorded with the fields below: «DIGITALLENCY DOĞRULASIN»

- Data warehouses and datamarts: platform, subject area, owner, year built, size, users.
- Tables and columns: datamart, row count, load frequency, last load, dependencies.
- ETL jobs and scripts: tool, source and target tables, schedule, run time.
- Reports and BI universes: tool, tables read, owner, users.
- KPIs: name, datamarts and reports in which the KPI appears, owner.

3.3 Usage Analysis and Decommission Candidates

The usage analysis uses accelerator 1 (Annex 1). The query logs are loaded into an analysis environment and the use of every table, column and report is counted over the analysis window. The result is a usage heat map and a list of candidates in three groups: unused, duplicated and low-use.

Each candidate is reviewed with its owner and is confirmed or rejected; the decision is recorded. No object is removed in service A.

3.4 KPI Conflict Analysis

The KPI conflict analysis uses the KPI dictionary template (accelerator 2, Annex 1). For each KPI that appears in more than one datamart or report, the definition, formula, source and grain are recorded per datamart, and the differences are shown in the conflict column. The business owner of each KPI receives the table as the basis of the decision in service B.

3.5 Conformed Model Draft

The conformed model draft gives the conformed dimensions (for example customer, product, organisation, time), the shared facts, the common business keys and the history rules on «PLATFORM». It follows the modelling and ETL standards of accelerator 3 (Annex 1); the standards themselves are set up in service B.

3.6 Wave Plan and Estimate for B

The wave plan groups the datamarts into waves of two to four datamarts or one business area. The order follows the decommission potential, the KPI conflicts, the dependencies between datamarts and the plans of «CUSTOMER». The estimate for service B gives the foundation once and the effort per wave. «DIGITALLENCY DOĞRULASIN»

If the assessment concludes that the target cannot be an existing platform of «CUSTOMER», the result is passed to the Data Modernization service instead of service B.

4. Activities and Timeline

4.1 Phases

The work is carried out in five phases. Each phase has a written exit criterion. «DIGITALLENCY DOĞRULASIN»

Phase	Activities	Exit Criterion
P0 Kick-off and access	Kick-off, contacts, analysis window, read-only access to the data warehouses, ETL tools, BI tools and query logs	Scope, contacts, analysis window and access agreed in writing
P1 Inventory	Inventory of datamarts, tables, ETL jobs, reports, universes, KPIs and owners (Section 3.2)	Inventory accepted; band confirmed
P2 Usage analysis and decommission candidates	Loading and analysis of the query logs, usage heat map, candidate review with the owners	Candidate list reviewed with the owners
P3 KPI conflict analysis and conformed model draft	KPI conflict table, conformed dimensions, shared facts, business keys	KPI conflict table and model draft reviewed with the KPI owners and the DWH team
P4 Wave plan and estimate for B	Waves, order, effort and duration of service B, results presentation	Results presented; deliverables handed over

Table 4 — Phases and exit criteria.

4.2 Timeline

FILL NOTE — the duration follows the band in Section 9. Draft distribution of the weeks for band M (6 weeks): P0 0.5 · P1 1.5 · P2 1.5 · P3 1.5 · P4 1 weeks. «DIGITALLENCY DOĞRULASIN»

Phase	Work Step	Weeks
P0	Kick-off and access	«NUMBER»
P1	Inventory	«NUMBER»
P2	Usage analysis and decommission candidates	«NUMBER»
P3	KPI conflict analysis and conformed model draft	«NUMBER»
P4	Wave plan and estimate for B	«NUMBER»
	Total	«NUMBER»

Table 5 — Distribution of the weeks. Band: «BAND».

The timeline applies provided the assumptions in Section 7 hold. Delays in access, in the delivery of the query logs or in the availability of the owners move the timeline by the same amount.

5. Deliverables and Acceptance

5.1 Deliverables

Documents are delivered in Turkish, in editable format (Microsoft Word / Excel / PowerPoint) together with a PDF copy.

#	Deliverable	Phase	Content
D1	Inventory	P1	Objects in scope with the fields in Section 3.2
D2	Usage heat map	P2	Use of tables, columns and reports over the analysis window
D3	Decommission candidate list	P2	Unused, duplicated and low-use objects with the decision of their owners
D4	KPI conflict table	P3	KPIs with their definitions, formulas, sources and grain per datamart and the conflicts
D5	Conformed model draft	P3	Conformed dimensions, shared facts, business keys and history rules on «PLATFORM»
D6	Wave plan and estimate for service B	P4	Waves, order, foundation and wave effort, duration and assumptions
D7	Results presentation	P4	Summary of D1 – D6 for management

Table 6 — Deliverables.

5.2 Acceptance

Deliverable	Acceptance Criterion
Inventory	Every datamart and data warehouse named by «CUSTOMER» in P0 recorded with the fields in Section 3.2 «DIGITALLENCY DOĞRULASIN»
Usage heat map and decommission candidate list	Usage given for every object with available query logs; each candidate shown with the decision of its owner or marked as open
KPI conflict table	Every KPI found in more than one datamart or report listed with its variants
Conformed model draft, wave plan and estimate	Model draft, waves, effort and duration of service B given with the assumptions they rest on

Table 7 — Acceptance criteria.

Each deliverable is reviewed by «CUSTOMER» within «NUMBER» working days of delivery. If no written objection is received in that period, the deliverable is deemed accepted.

6. Customer Responsibilities

«CUSTOMER» is responsible for the items below. A delay in any of them moves the timeline by the same amount.

- Appoint a project coordinator from the DWH team who is available throughout the work.
- Provide the query logs of the data warehouses and BI tools for the agreed analysis window within «NUMBER» working days from the start of P0.
- Provide read-only access to the data warehouses, the ETL tools, the BI tools and their metadata.
- Name a business owner for each KPI and an owner for each datamart, and make them available for the reviews.
- Share the existing documents on the datamarts, the reports and the KPI definitions.

The participation expected from «CUSTOMER» is: «DIGITALLENCY DOĞRULASIN»

Role	Expected Contribution	Participation
Project sponsor	Approval of scope, results presentation	P0, P4
Business KPI owners	Meaning of the KPIs, review of the KPI conflict table, decisions on decommission candidates	P1 – P3
DWH team	Inventory, ETL jobs, data models, review of the model draft	P0 – P4
BI team	Reports, universes, BI query logs	P1 – P2
IT operations	Access, query logs, platform information	P0 – P2

Table 8 — Expected participation of «CUSTOMER». Total expected effort is «NUMBER» person-days.

7. Assumptions and Out of Scope

7.1 Assumptions

The duration, effort and fee in this proposal are based on the assumptions below. If they do not hold, the impact is assessed through a change request.

- The work starts within «NUMBER» working days of contract signature.
- The values in Table 3 have been stated by «CUSTOMER». If the inventory in P1 indicates a different band, duration and effort are reassessed at the end of P1. «DIGITALLENCY DOĞRULASIN»
- Access to the data and to the query logs is read-only. No change is made to the data warehouses, the ETL jobs or the reports.
- The target of the consolidation is an existing platform of «CUSTOMER» («PLATFORM»).
- The work is carried out mainly remotely; the kick-off, the KPI reviews where needed and the results presentation are held on site in «CITY».
- The working language and the language of the deliverables is Turkish.

7.2 Out of Scope

The topics below are outside the scope of this proposal. If requested, they are assessed and proposed separately. «DIGITALLENCY DOĞRULASIN»

- Build of the conformed layer and removal of objects; this is the subject of service B.
- Migration to a new platform (Data Modernization service).
- Changes to the source systems.
- Design of new reports beyond repointing.
- Cleansing of data in the source systems.
- Procurement of licences.
- Enterprise business glossary and data ownership framework (Data Governance service).

8. Team

8.1 Komtaş Team

Role	Responsibility	Participation
Engagement Lead	Plan, interviews, owner reviews, wave plan, results	P0 – P4 «DIGITALLENCY DOĞRULASIN»
Data Architect / Modeller	Inventory method, conformed model draft, estimate for B	P1 – P4
Business Analyst (KPI)	KPI inventory, KPI conflict table, reviews with the KPI owners	P1 – P3
ETL / BI Developer	Analysis of ETL jobs, reports and universes; loading and analysis of the query logs	P1 – P2, part time

Table 9 — Komtaş team and roles.

- If a change in the team is needed, the replacement has at least equivalent qualifications and is notified to «CUSTOMER» in advance.

8.2 Governance

- Weekly progress meeting on access, open items and timeline.
- Review and written approval at the end of each phase.
- Any issue that affects the timeline or the scope is reported in writing in the week it is found.

8.3 Risks

Risk	Impact	Mitigation
Query logs not available or kept for a short period only	Hidden consumers of objects shown as unused	Window agreed in P0; owner confirmation for every candidate
Business owners disagree on KPI definitions	Open conflicts in the KPI table	Conflicts recorded with the options; decision planned in service B
Owners not available or not approving candidates	Smaller decommission list	Review plan agreed in P0; open candidates listed
Stated scale differs from the inventory	Band, duration	Band confirmed at the end of P1

Table 10 — Risks.

Any request that affects the scope, the timeline or the fee is handled through a written change request. It is not carried out before its impact and fee are approved.

9. Effort and Fees

> *FILL NOTE — take the band, the duration and the effort from the proposal input form (datamart-consolidation-3a-assessment-girdi-formu). Fees are entered by sales. Draft values:*
> *Duration and Komtaş effort: S 4 weeks / ~30 pd · M 6 weeks / ~50 pd · L 8 weeks / ~80 pd.* «DIGITALLENCY DOĞRULASIN»
> *The values are not based on recorded effort. Delete this box before sending.*

Service A is offered at a fixed fee. The fee is based on the sizing values in Table 3 and the assumptions in Section 7.

Item	Effort (pd)	Fee (excl. VAT)
P0 — Kick-off and access	«NUMBER»	«fee»
P1 — Inventory	«NUMBER»	«fee»
P2 — Usage analysis and decommission candidates	«NUMBER»	«fee»
P3 — KPI conflict analysis and conformed model draft	«NUMBER»	«fee»
P4 — Wave plan and estimate for B	«NUMBER»	«fee»
Total	«NUMBER»	«fee»
Change requests	Per person-day	«day rate»

Table 11 — Fees. Band: «BAND». All fees exclude VAT.

Payment Item	Rate	Amount (excl. VAT)
Contract signature	«%»	«amount»
Acceptance of the deliverables (P4)	«%»	«amount»

Table 12 — Payment schedule. All fees exclude VAT.

The fee does not include:

- The consolidation itself (service B) and the run of the conformed layer (service C).
- Licence costs of tools and platforms, including an analysis environment for very large query logs if «CUSTOMER» does not provide one.
- Travel and accommodation outside «CITY».
- Additional work approved through change requests.

10. Next Step

The results of the assessment are the basis of the next steps. The usual follow-on work is:

Need	Follow-On Work
Consolidation of the datamarts on the conformed layer	Service B Consolidation, based on the wave plan and estimate (D6)
Keeping the conformed layer and the KPI dictionary consistent	Service C Run: new requirements, KPI dictionary maintenance, standards checks
Enterprise business glossary and data ownership	Data Governance
Move to a new platform	Data Modernization

Table 13 — Follow-on work.

After the results presentation, service B is proposed on the basis of the wave plan of this assessment: the foundation once, then the waves one after the other on the same conformed layer.

11. Commercial Terms

11.1 General Terms

- All fees in this proposal are stated in Turkish lira and exclude VAT. Statutory taxes, duties and charges are not included in the fees.
- The proposal is valid until «proposal date + 1 month».
- The fees are valid on condition that the work starts by «price validity date». If the start moves beyond that date for any reason, the fees and pricing terms are reassessed by mutual agreement in the light of the economic and financial conditions at the time of the work.
- This work is offered at a fixed fee, based on the sizing values in Table 3 and the assumptions in Section 7.
- «OPTIONAL» If the contract for service B is signed within «NUMBER» months of the acceptance of this work, the fee of this work is deducted from the fee of service B.
- The start date of the work is agreed with «CUSTOMER». All activities are carried out mainly online; on-site meetings take place within «CITY».
- KPI definitions and the approval of decommission steps remain with the business owners of «CUSTOMER»; Komtaş implements the decisions recorded in writing.
- Payment follows the payment schedule in Section 9. Invoices are payable within «NUMBER» days of the invoice date.
- Scope changes are managed through a written change request; no change is implemented before its impact analysis is approved.
- The parties keep confidential all information they access within the scope of the work. A separate non-disclosure agreement is signed where needed.
- The rights of use of the deliverables, including data models, ETL flows, the KPI dictionary and documentation, belong to «CUSTOMER»; Komtaş retains its intellectual property rights in its methodology, templates, frameworks and general know-how.
- This proposal forms an integral annex to the contract to be signed by the parties. In the event of a conflict between the contract and the proposal, the contract prevails.

11.2 Proposal Contact Details

Questions on this proposal and its scope can be addressed to the contacts below.

Area of Responsibility	Full Name	Title	Contact
Commercial	«full name»	«title»	«e-mail / phone»
Technical	«full name»	«title»	«e-mail / phone»

11.3 Proposal Annexes

This proposal is submitted with the following annexes:

- ANNEX-1 — Accelerators
- ANNEX-2 — About Komtaş

ANNEX-1 — Accelerators

The work uses four accelerators: methods and templates that have been applied in earlier consolidation work and that shorten the analysis and the build. Each accelerator is described below with the place where it is used in this service.

1. Query-Log Based Decommission Analysis

Item	Description
Purpose	Find the tables, columns and reports that are not used, are used rarely or duplicate each other, on the basis of measured use rather than opinion «DIGITALLENCY DOĞRULASIN»
How it works	The query logs of the data warehouses and of the BI tools are loaded into an analysis environment (a big data environment for large log volumes); the use of every table, column and report is counted over the analysis window
Output	Usage heat map per table, column and report; list of unused, duplicated and low-use objects; each candidate confirmed or rejected by its owner
Use in this service	P2: usage heat map and decommission candidate list (Section 3.3)
Origin	Applied in the consolidation of more than ten datamarts at a private bank

Table 14 — Query-log based decommission analysis.

2. KPI Dictionary Template

Item	Description
Purpose	Give every reporting KPI one agreed definition and make visible where the datamarts calculate the same KPI differently «DIGITALLENCY DOĞRULASIN»
How it works	One row per KPI with: definition, formula, owner, source, grain, variants, a conflict column “how it is calculated in each datamart” and the decision of the owner
Output	KPI conflict table and, after the decisions, the KPI dictionary used by the conformed layer and the reports
Use in this service	P3: KPI conflict table (Section 3.4); the KPI dictionary itself is set up in service B

Table 15 — KPI dictionary template.

3. Modelling and ETL Standards

Item	Description
Purpose	Keep all teams that work on the conformed layer on the same rules, so that the consolidation does not produce new divergent datamarts «DIGITALLENCY DOĞRULASIN»
How it works	Naming rules, conformed dimension rules, ETL patterns and a code review checklist; a modelling committee and an ETL standards committee meet at a fixed rhythm and approve the models and flows of each wave
Output	Standards document, code review checklist, committee decisions
Use in this service	P3: the conformed model draft follows the standards (Section 3.5); the standards and committees are set up in service B

Table 16 — Modelling and ETL standards.

4. Rule-Based Migration Framework

Item	Description
Purpose	Move a high number of tables and ETL objects by definitions instead of hand-written code «DIGITALLENCY DOĞRULASIN»
How it works	Source objects, target objects and transformation rules are recorded as definitions; the framework generates and runs the moves from these definitions
Output	Objects moved with a record of each definition; fewer hand-written scripts to test
Use in this service	P4: the wave plan states whether the framework is recommended for service B, on the basis of the object counts in the inventory
Origin	A migration framework used at a private bank

Table 17 — Rule-based migration framework.

ANNEX-2 — About Komtaş

> *FILL NOTE — the figures in Table 18 and in the bullets below come from the proposals of 2026. Check them against the current corporate profile before sending.*

Komtaş is an independent information technology company that has specialised in enterprise data management in Türkiye since 1989. More than 35 years of focus on a single field has given it an end-to-end view that follows data from the moment it is created to the moment a decision is taken.

Indicator	Value
Founded	1989 — more than 35 years of continuous data-focused activity
Specialist staff	250+ data engineers, architects, consultants and analysts
Offices	Istanbul, Ankara, Izmir, Dubai
Strategic partnerships	10+ global technology vendors
Focus area	Data governance, data architecture, analytics, artificial intelligence and AI agent based solutions
Positioning	"From Data to Agents" — integrated capability from data to AI agents

Table 18 — Komtaş corporate profile.

Service Capabilities

The service portfolio of Komtaş covers the whole life cycle of a data initiative:

- **Data Governance and Data Management:** data governance maturity assessment, framework and organisation design, policy and process design, data catalogue, business glossary, data quality management, master data management, data privacy and classification.
- **Data Architecture and Engineering:** data warehouse and data lake architectures, lakehouse design, data integration and streaming architectures, cloud and on-premises modernisation.
- **Analytics and Artificial Intelligence:** enterprise reporting, advanced analytics, machine learning models, generative AI applications and AI governance.
- **Managed Services and Support:** P1 / P2 / P3 support for production systems, capacity and performance management, continuous improvement services.
- **Training and Capability Building:** product training, role-based data governance training, train-the-trainer programmes.

Consolidation Experience

> *FILL NOTE — the references in Table 19 are anonymous. Do not add institution names, contact persons or further result figures without written approval; «YEAR» is filled once the year of each project is confirmed, and the «REFERENCE PROJECT» row is deleted if there is no further approved reference.*

Datamart and data warehouse consolidation projects in the scope of this package are listed below. Reference calls can be arranged on request, subject to the approval of the institutions concerned. «DIGITALLENCY DOĞRULASIN»

Institution	Work	Measured Result	Year
A private bank (10+ datamarts consolidated)	Consolidation of more than ten datamarts built over many years; modelling and ETL standards committees; query logs analysed in a big data environment to find the tables and columns to decommission; KPI dictionary; four parallel agile teams; deployment coordination of 30 datamarts	«RESULT»	«YEAR»
A telecom operator (3 DWHs into one)	Three data warehouses on SQL Server, Oracle and Sybase consolidated into one: 240 TB, 12,000 tables, about 540 SSIS jobs, about 1,000 T-SQL scripts, about 200 BO universes, about 4,000 tables replicated	CDR processing from 20 hours to 1 hour; campaign customer group selection from 24 hours to 40 minutes	«YEAR»
«REFERENCE PROJECT»	«RESULT»		«YEAR»

Table 19 — Consolidation references (anonymous).

Why Komtaş

- **Focus:** Komtaş has worked only in the data field for more than 35 years, with more than 250 specialists and 4 offices.
- **From assessment to run:** assessment, consolidation and monthly run are provided by the same organisation (Section 10).