«CUSTOMER NAME»
«GROUP COMPANIES»

Datamart Consolidation & KPI Harmonization · Service B

Consolidation

Technical and Commercial Proposal

Conformed layer, KPI dictionary, standards and wave-by-wave consolidation of the datamarts of «CUSTOMER» on «PLATFORM», with reconciliation, repointing, parallel run and decommission

Proposal No: KOMTAS-«CUSTOMER ABBREVIATION»-DMC-B-«YEAR»-«SEQUENCE»

Proposal Date: «dd Month yyyy»

Validity: «proposal date + 1 month»

VARIABLE GLOSSARY — in this template only the fields inside « » change per customer. All other text is fixed.

Identity: «CUSTOMER» short customer name used in the text · «CUSTOMER NAME» full legal name (cover) · «GROUP COMPANIES» group companies in scope; delete the line for a single company · «CUSTOMER ABBREVIATION» short code in the proposal number · «YEAR» year (proposal number; year of a reference project) · «SEQUENCE» proposal sequence number · «dd Month yyyy» proposal date · «proposal date + 1 month» end of validity · «price validity date» latest start date for which the fees stay valid

Context: «CUSTOMER CONTEXT» one paragraph: sector, data warehouses and datamarts in operation, platforms, BI tools, main business users, reason for the request · «A REF» number and date of the Consolidation Assessment (service A) report, or of the equivalent analysis, on which the proposal is based

Scope: «PLATFORM» existing platform of «CUSTOMER» that becomes the target of the consolidation (e.g. the DWH on Oracle, Teradata, SQL Server or another platform already in operation); a new platform is not this package · «BAND» sizing band S, M or L from the proposal input form

Waves: «WAVE 1 — …» block of the first wave; replace … with the datamarts or the business area of the wave; copy the block for each further wave and number it · «WAVE 2 — …» block of the second wave; same use as «WAVE 1 — …»; delete it if there is one wave only

Commercial: «OPTIONAL» item kept or deleted by sales; if kept, delete the marker · «fee» fee excl. VAT · «amount» payment amount excl. VAT · «day rate» person-day rate (change requests) · «CITY» city where on-site meetings are free of charge

Values: «NUMBER» numeric value (count, threshold, tolerance, days, weeks, months, hours) · «%» percentage · «FIELD» free text (e.g. business area or names of the datamarts of a wave)

Annex: «REFERENCE PROJECT» further reference project approved for this proposal (no names without permission); otherwise delete the row · «RESULT» measured result of a reference project, only if measured and approved for use; otherwise delete the line

Contacts: «full name» contact name · «title» contact title · «e-mail / phone» contact details

Markers: the wave blocks are resolved as described in the first fill note. «OPTIONAL» items are kept or deleted by sales. The orange DIGITALLENCY DOĞRULASIN tags mark draft statements to be verified before use. FILL NOTE boxes are internal and are deleted before sending.

Contents

FILL NOTE — this template is for service B (Consolidation) and is used only after service A (Consolidation Assessment) or an equivalent analysis of «CUSTOMER», referenced as «A REF». If neither exists, service A is proposed first.

Target platform: the consolidation target is a platform that «CUSTOMER» already operates («PLATFORM»). If the customer wants to move to a new platform (for example a cloud platform), this template is not used; the Data Modernization service is proposed instead.

Waves: every heading, paragraph, table row and bullet starting with «WAVE 1 — …» or «WAVE 2 — …» belongs to one wave of the wave plan of «A REF». Replace … with the datamarts or the business area of the wave. For each further wave, copy the blocks of «WAVE 1 — …» and number them (WAVE 3, WAVE 4 …); delete the «WAVE 2 — …» blocks if there is only one wave.

The foundation is counted once, whatever the number of waves. A wave added later uses the same foundation; only the fee of the wave applies.

Statements followed by the orange tag DIGITALLENCY DOĞRULASIN are draft assumptions of the package (durations, effort, band thresholds, scope items, wave size, accelerator statements, roles, tool statements, acceptance criteria, references). They are verified before the template is used; after verification only the tag is deleted. No proposal is sent with a tag in it.

Order of completion: «A REF» → «PLATFORM» → waves (Sections 1 and 2.6) → Table 2 → effort and durations (Table 8) → acceptance tolerances (Table 10) → fees (Section 9) → Annex 2 → remaining « » fields. No commercial figures other than the fees in Section 9 are written into this proposal.

1. Purpose

«CUSTOMER CONTEXT»

The aim of this proposal is to consolidate the datamarts of «CUSTOMER» into one conformed layer on «PLATFORM», on the basis of the assessment «A REF». The conformed layer gives the reports one set of conformed dimensions, shared facts and KPIs with one agreed definition. Reports and BI universes are repointed to the new layer, and the objects it replaces are archived and removed.

The waves in scope of this proposal are:

- **«WAVE 1 — …»:** datamarts «NUMBER», business area «FIELD»; consolidation on the conformed layer, repointing, parallel run and decommission.
- **«WAVE 2 — …»:** datamarts «NUMBER», business area «FIELD»; same scope as the first wave.

The fee consists of one line for the foundation, counted once, and one line per wave (Section 9).

2. Scope

2.1 Service Structure

Service	Focus	Result	Pricing
A — Consolidation Assessment	Inventory, query-log usage analysis, decommission candidates, KPI conflict analysis, conformed model draft, wave plan; 4 to 8 weeks «DIGITALLENCY DOĞRULASIN»	Wave plan and estimate for B	Fixed fee
B — Consolidation	Standards, conformed core, KPI dictionary and reconciliation framework once; per wave: model, ETL, reconciliation, repointing, parallel run, decommission, handover	Datamarts rebuilt on one conformed layer; replaced objects removed	Foundation once + fee per wave
C — Run	New requirements on the conformed layer, KPI dictionary maintenance, standards compliance checks, remaining decommission steps, monthly report	Conformed layer and KPI dictionary kept consistent after the consolidation	Monthly fee

Table 1 — Service structure. This proposal covers service B.

2.2 Prerequisite

This proposal is based on the assessment «A REF». Its inventory, usage heat map, decommission candidate list, KPI conflict table, conformed model draft and wave plan are the basis of the work.

If the assessment was not carried out by Komtaş, the equivalent analysis of «CUSTOMER» is reviewed in P0 (inventory, usage of the objects in scope, KPI conflicts, model draft, wave plan). The build starts only after the review is accepted. «DIGITALLENCY DOĞRULASIN»

2.3 Sizing Basis

Sizing is based on the values below, taken from «A REF» and the proposal input form. The values are confirmed in P0 (Section 7.1).

Sizing Input	Value
Datamarts in scope	«NUMBER»
Tables in scope	«NUMBER»
ETL jobs	«NUMBER»
Reports / BI universes to repoint	«NUMBER» / «NUMBER»
KPIs in the KPI dictionary	«NUMBER»
Source data warehouses / platforms	«NUMBER»
Waves	«NUMBER»
Target platform	«PLATFORM»
Sizing band	«BAND»

Table 2 — Values on which sizing is based. Source: «A REF» and the proposal input form.

The band (S / M / L) is the highest band reached by at least three of the six drivers: datamarts (S ≤3 · M 4–10 · L >10), tables (S ≤500 · M 501–3,000 · L >3,000), ETL jobs (S ≤100 · M 101–500 · L >500), reports / BI universes (S ≤100 / ≤10 · M 101–500 / 11–50 · L >500 / >50), KPIs (S ≤50 · M 51–200 · L >200) and source data warehouses / platforms (S 1 · M 2 · L ≥3). A landscape well beyond L is planned as a programme. «DIGITALLENCY DOĞRULASIN»

2.4 Foundation

The foundation is built once and is used by all waves: «DIGITALLENCY DOĞRULASIN»

#	Topic	Content
1	Modelling and ETL standards	Naming, conformed dimension rules, ETL patterns, code review checklist; modelling and ETL standards committees with their rhythm (accelerator 3)
2	Conformed core	Shared conformed dimensions (for example customer, product, organisation, time), common business keys and history rules on «PLATFORM»
3	KPI dictionary	KPI dictionary set up from the KPI conflict table of «A REF»; decision process with the business KPI owners (accelerator 2)
4	Reconciliation framework	Comparison of old and new figures per KPI and period, tolerances, difference reports, record of explanations

Table 3 — Foundation topics.

2.5 Scope per Wave

A wave covers two to four datamarts or one business area. Each wave covers the topics below: «DIGITALLENCY DOĞRULASIN»

#	Topic	Content
1	Model	Facts and dimensions of the wave on the conformed layer; subject-area and consumer marts rebuilt on it
2	ETL	ETL jobs of the wave built to the standards; replaced jobs listed
3	Reconciliation	Old and new figures of the KPIs of the wave compared per period within the agreed tolerance
4	Repointing	Reports and BI universes of the wave repointed to the conformed layer; no new report design
5	Parallel run	Old and new datamarts run in parallel for the agreed periods
6	Decommission	Replaced tables, ETL jobs, reports and datamarts archived and removed with the approval of their owners
7	Handover	Documentation, KPI dictionary update, operating notes, training of the DWH and BI teams

Table 4 — Scope per wave.

2.6 Waves in Scope

The waves follow the wave plan of «A REF». The table below is filled once per wave.

«WAVE 1 — ...» Scope of the Wave

Item	Value
Datamarts or business area	«FIELD»
Tables / ETL jobs	«NUMBER» / «NUMBER»
Reports / BI universes to repoint	«NUMBER» / «NUMBER»
KPIs to reconcile	«NUMBER»
Objects to decommission (from «A REF»)	«NUMBER»
Parallel-run periods	«NUMBER»

Table 5 — «WAVE 1 — ...» scope of the wave.

«WAVE 2 — ...» Scope of the Wave

Item	Value
Datamarts or business area	«FIELD»
Tables / ETL jobs	«NUMBER» / «NUMBER»
Reports / BI universes to repoint	«NUMBER» / «NUMBER»
KPIs to reconcile	«NUMBER»
Objects to decommission (from «A REF»)	«NUMBER»
Parallel-run periods	«NUMBER»

Table 6 — «WAVE 2 — ...» scope of the wave.

2.7 Boundaries to Other Services

- **Data Modernization:** this package consolidates the datamarts and data warehouses of «CUSTOMER» onto a platform that «CUSTOMER» already operates («PLATFORM»). A move to a new platform (for example a cloud platform) is the subject of the Data Modernization service.
- **DWH Assessment:** evaluates the data platform as a whole. This package carries out the consolidation of datamarts, KPIs and unused objects that such an assessment identifies.
- **Data Governance:** the KPI dictionary of this package covers the reporting KPIs of the datamarts in scope. The enterprise business glossary and the data ownership framework are the subject of the Data Governance service.
- **Regulatory Reporting Data Layer:** regulatory datamarts can be in scope as objects of the consolidation. The data layer of the regulatory report families is the subject of the Regulatory Reporting Data Layer service.

3. Approach

3.1 Target Architecture

The consolidation follows the target architecture of «A REF»: «DIGITALLENCY DOĞRULASIN»

- **Sources and existing datamarts:** the source systems and the data warehouses and datamarts in scope.
- **Conformed layer:** conformed dimensions, shared facts, common business keys and history on «PLATFORM».
- **Subject-area and consumer marts:** rebuilt on the conformed layer, wave by wave.
- **Reports and BI universes:** repointed to the rebuilt marts.
- **Decommission:** replaced objects archived and removed.
- **Across all steps:** KPI dictionary, modelling and ETL standards, query-log usage analysis, reconciliation of old and new figures and a parallel run per wave.

3.2 Target Platform

The conformed layer is built on «PLATFORM», a platform that «CUSTOMER» already operates. The datamarts and data warehouses on other platforms are consolidated onto it. A move to a new platform is not part of this proposal; it is the subject of the Data Modernization service.

3.3 KPI Harmonization

For each KPI with a conflict in «A REF», the options are presented to its business owner with their impact on the reports. The owner decides; the decision is recorded in the KPI dictionary with the definition, formula, source and grain, and only the agreed definition is built on the conformed layer. A KPI without a decision is not built until it is decided. «DIGITALLENCY DOĞRULASIN»

3.4 Standards and Committees

The modelling and ETL standards are set up in P1 and apply to all waves. A modelling committee and an ETL standards committee meet every «NUMBER» weeks; they approve the models and the ETL flows of each wave before they are built and review the results of the code reviews. «DIGITALLENCY DOĞRULASIN»

3.5 Reconciliation and Parallel Run

Each wave runs in parallel with the old datamarts for «NUMBER» periods. The reconciliation framework compares the old and new figures of the agreed KPIs per period. Differences above the tolerance are analysed, explained and either corrected or accepted in writing by the KPI owner. A difference caused by a KPI decision is documented as such. «DIGITALLENCY DOĞRULASIN»

3.6 Repointing and Decommission

Reports and BI universes of a wave are repointed after the reconciliation is accepted. An object is removed only after its replacement has been accepted, its owner has approved the removal and it has been archived for «NUMBER» months. Objects whose use was not measured in «A REF» are checked again before removal. «DIGITALLENCY DOĞRULASIN»

3.7 Rule-Based Migration Framework

«OPTIONAL» Where a wave moves a high number of tables and ETL objects, the rule-based migration framework (accelerator 4) moves them by definitions instead of hand-written code. It is used only if the wave plan of «A REF» recommends it. «DIGITALLENCY DOĞRULASIN»

3.8 Team Set-Up for Large Programmes

For band L and for programmes beyond it, the waves are delivered by «NUMBER» parallel agile teams on the same standards and the same conformed core, with a joint deployment plan for all datamarts. «DIGITALLENCY DOĞRULASIN»

4. Activities and Timeline

4.1 Phases and Exit Criteria

The work is carried out in six phases. P0 and P1 build the foundation once; P2 to P5 are repeated for each wave in the order of the wave plan. «DIGITALLENCY DOĞRULASIN»

Phase	Activities	Exit Criterion
P0 Kick-off and design confirmation	Review of «A REF», environments, access, detailed design of the conformed core and of the first wave	Design and plan approved in writing
P1 Foundation	Standards and committees, conformed core, KPI dictionary set-up, reconciliation framework	Conformed core loaded; standards and KPI dictionary approved
P2 Model and ETL (per wave)	Facts, dimensions and marts of the wave; ETL jobs to the standards; committee approval	Marts of the wave loaded for one period
P3 Reconciliation and repointing (per wave)	Reconciliation of the KPIs of the wave, repointing of reports and universes	Reconciliation within tolerance for one period; repointed reports tested
P4 Parallel run (per wave)	Parallel run for the agreed periods, analysis of differences, corrections	Acceptance criteria of Table 10 met
P5 Decommission and handover (per wave)	Archive and removal of replaced objects with owner approval; documentation, training	Decommission record approved; handover approved

Table 7 — Phases and exit criteria.

4.2 Effort and Durations

FILL NOTE — take the effort and the durations from the proposal input form (datamart-consolidation-3b-consolidation-girdi-formu): foundation once + waves × band effort. Draft values:

Foundation, once: S ~40 pd · M ~70 pd · L ~110 pd. Per wave: S ~50 pd · M ~90 pd · L ~150 pd, including the parallel run of the wave. «DIGITALLENCY DOĞRULASIN»

The values are not based on recorded effort. Delete this box before sending.

Line	Effort (pd)	Duration (weeks)
Foundation (P0 – P1)	«NUMBER»	«NUMBER»
«WAVE 1 — …» (P2 – P5)	«NUMBER»	«NUMBER»
«WAVE 2 — …» (P2 – P5)	«NUMBER»	«NUMBER»
Total	«NUMBER»	«NUMBER»

Table 8 — Effort and durations. Band: «BAND».

Waves can overlap where the team allows it. The parallel run follows the reporting calendar of «CUSTOMER»: its duration depends on the frequency of the reports and cannot be shortened by adding people.

4.3 Schedule

The detailed schedule is agreed in P0. The total duration is «NUMBER» weeks, provided the assumptions in Section 7 hold. Delays in access, in KPI decisions or in owner approvals move the schedule by the same amount.

5. Deliverables and Acceptance

5.1 Deliverables

Documents are delivered in Turkish, in editable format, together with a PDF copy. The data models, the ETL flows and the KPI dictionary remain in the environment of «CUSTOMER».

#	Deliverable	Phase	Content
D1	Detailed design	P0	Conformed core, first wave, environments, plan
D2	Modelling and ETL standards	P1	Standards document, code review checklist, committee charter
D3	Conformed core	P1	Conformed dimensions, business keys and history in operation on «PLATFORM»
D4	KPI dictionary	P1 – P5	KPIs with the decisions of their owners; updated in each wave
D5	Marts and ETL of each wave	P2	Facts, dimensions, marts and ETL jobs of the wave in operation
D6	Reconciliation and parallel run report	P3 – P4	Results per KPI and period, differences, explanations and corrections
D7	Repointed reports and universes	P3	Reports and BI universes of the wave reading the conformed layer
D8	Decommission record	P5	Objects archived and removed with owner approval and date
D9	Handover package	P5	Technical documentation, operating notes, training

Table 9 — Deliverables.

5.2 Acceptance

Criterion	Measure
Reconciliation	For each wave, the agreed KPIs from the conformed layer agree with the old datamarts within the tolerance of «NUMBER» for «NUMBER» consecutive periods, or each difference is explained and accepted in writing «DIGITALLENCY DOĞRULASIN»
Repointed reports	The repointed reports and universes of the wave are accepted by their owners
Decommission	The decommissioned objects of the wave are listed with the approval of their owners
Standards	The models and ETL jobs of the wave have passed the code review checklist

Table 10 — Acceptance criteria per wave.

The foundation and each wave are accepted separately. Each deliverable is reviewed by «CUSTOMER» within «NUMBER» working days of delivery. If no written objection is received in that period, the deliverable is deemed accepted.

Differences caused by errors in the source data, by manual adjustments in the old reports or by a KPI decision are recorded and passed to their owners; they do not prevent acceptance once they are explained.

6. Customer Responsibilities

«CUSTOMER» is responsible for the items below. A delay in any of them moves the schedule by the same amount.

- Appoint a project coordinator from the DWH team who is available throughout the work.
- Provide the development, test and production environments on «PLATFORM», with the licences of the tools used.
- Name a business owner for each KPI in scope and have the KPI decisions taken within «NUMBER» working days of the presentation of the options.
- Approve or reject each decommission step within «NUMBER» working days.
- Make the DWH team, the BI team and the report owners available for the committees, the reconciliation and the tests of the repointed reports.
- Deploy the changes to production through the change process of «CUSTOMER».

The participation expected from «CUSTOMER» is: «DIGITALLENCY DOĞRULASIN»

Role	Expected Contribution	Participation
Project sponsor	Approval of design and acceptance; escalation of KPI decisions	P0, P4, P5
Business KPI owners	KPI decisions, acceptance of reconciliation and repointed reports, decommission approval	P1, P4 – P5
DWH team	Committees, environments, data models, operation after handover	P0 – P5
BI team	Repointing tests, universes, report users	P3 – P5
IT operations	Access, scheduling, deployment, archive and removal of objects	P0 – P5

Table 11 — Expected participation of «CUSTOMER». Total expected effort is «NUMBER» person-days.

7. Assumptions and Out of Scope

7.1 Assumptions

The duration, effort and fee in this proposal are based on the assumptions below. If they do not hold, the impact is assessed through a change request.

- The work starts within «NUMBER» working days of contract signature.
- The values in Table 2 come from «A REF» and are confirmed in P0. If they indicate a different band, effort and duration are reassessed at the end of P0. «DIGITALLENCY DOĞRULASIN»
- The target of the consolidation is «PLATFORM», a platform that «CUSTOMER» already operates.
- The existing BI tools of «CUSTOMER» read the conformed layer; reports are repointed, not redesigned.
- The work is carried out mainly remotely, with access to the environments of «CUSTOMER»; committees, workshops and parallel-run reviews can be held on site in «CITY».
- The working language and the language of the deliverables is Turkish.

7.2 Out of Scope

The topics below are outside the scope of this proposal. If requested, they are assessed and proposed separately. «DIGITALLENCY DOĞRULASIN»

- Migration to a new platform (Data Modernization service).
- Changes to the source systems.
- Design of new reports beyond repointing.
- Cleansing of data in the source systems.
- Procurement of licences.
- Datamarts and waves not listed in Section 1.
- Run after handover (service C Run).
- Enterprise business glossary and data ownership framework (Data Governance service).

7.3 Risks and Change Management

Risk	Impact	Mitigation
Business owners disagree on KPI definitions	KPIs not built, schedule	Decision deadline per KPI; escalation to the sponsor
Owners do not approve decommission	Old and new objects kept in parallel; cost	Approval deadline; open items reported to the sponsor
Hidden consumers of objects shown as unused	Broken extracts or reports after removal	Archive before removal; usage checked again before removal
Cost of the parallel run	Platform load, effort	Number of periods and KPIs agreed in P0

Table 12 — Risks.

Any request that affects the scope, the schedule or the fee is handled through a written change request. It is not carried out before its impact and fee are approved.

8. Team

8.1 Komtaş Team

Role	Responsibility	Participation
Engagement Lead	Plan, committees, KPI decisions process, acceptance	P0 – P5 «DIGITALLENCY DOĞRULASIN»
Data Architect / Modeller	Conformed core, models of the waves, standards, code reviews	P0 – P2, part time in P3 – P5
ETL Developers	ETL jobs of the foundation and the waves, reconciliation framework	P1 – P5; «NUMBER» people
BI Developer	Repointing of reports and universes, tests with the BI team	P3 – P5
Business Analyst (KPI)	KPI dictionary, options for KPI decisions, reconciliation analysis	P1 – P5

Table 13 — Komtaş team and roles.

- If a change in the team is needed, the replacement has at least equivalent qualifications and is notified to «CUSTOMER» in advance.

8.2 Governance and Reporting

- Weekly progress meeting on the status per wave, open KPI decisions, reconciliation results and schedule.
- Modelling and ETL standards committees at the rhythm agreed in P1 (Section 3.4).
- Steering meeting with the sponsor at the end of the foundation and of each wave.
- Any issue that affects the schedule or the scope is reported in writing in the week it is found.

9. Effort and Fees

9.1 Basis of the Fee

The fee consists of a fixed fee for the foundation, counted once, and a fixed fee per wave in scope. Each line covers the scope described in Sections 2 and 3 for that line.

9.2 Fees

#	Fee Line	Effort (pd)	Fee (excl. VAT)
F0	Foundation (once, used by all waves)	«NUMBER»	«fee»
W1	«WAVE 1 — …»	«NUMBER»	«fee»
W2	«WAVE 2 — …»	«NUMBER»	«fee»
M1	«OPTIONAL» Rule-based migration framework (Section 3.7)	«NUMBER»	«fee»
	Total	«NUMBER»	«fee»

Table 14 — Fees per line. Band «BAND». All fees exclude VAT.

9.3 Payment Schedule

Payment Item	Rate / Basis	Amount (excl. VAT)
Exit approval of P1 — foundation	F0	«amount»
Exit approval of P3 for each wave	«%» of the wave fee	«amount»
Acceptance of each wave (Table 10)	«%» of the wave fee	«amount»

Table 15 — Payment schedule.

9.4 Change Requests

Work outside the scope of this proposal is offered on the basis of person-days × day rate («day rate», excl. VAT) and is carried out only after written approval.

9.5 Not Included in the Fee

- Licence and infrastructure costs of «PLATFORM» and of the tools used.
- Changes to the source systems and design of new reports.
- Run after handover (service C Run).
- Additional work approved through change requests.

10. Next Step

After the last wave, the conformed layer and the KPI dictionary have to stay consistent as new requirements arrive. The usual follow-on work is:

Need	Follow-On Work
New requirements, KPI dictionary maintenance, standards checks	Service C Run: monthly capacity on the conformed layer
Further datamarts	Additional waves on the same foundation
Enterprise business glossary and data ownership	Data Governance
Move to a new platform	Data Modernization
Operation of the data platform	Data Platform Operations
Industry data model for the conformed layer	Industry Data Models

Table 16 — Follow-on work.

After handover, the conformed layer can be run by Komtaş under service C Run: new requirements on the conformed layer, KPI dictionary maintenance, standards compliance checks, remaining decommission steps and a monthly report. Run is offered in a separate proposal. «DIGITALLENCY DOĞRULASIN»

11. Commercial Terms

11.1 General Terms

- All fees in this proposal are stated in Turkish lira and exclude VAT. Statutory taxes, duties and charges are not included in the fees.
- The proposal is valid until «proposal date + 1 month».
- The fees are valid on condition that the work starts by «price validity date». If the start moves beyond that date for any reason, the fees and pricing terms are reassessed by mutual agreement in the light of the economic and financial conditions at the time of the work.
- The proposal is based on the assessment «A REF» and the assumptions in Section 7.1; if the basis changes materially, the proposal is renewed.
- The fee is calculated per line as set out in Section 9: foundation once and per wave.
- Licence and infrastructure costs are not part of this proposal.
- KPI definitions and the approval of decommission steps remain with the business owners of «CUSTOMER»; Komtaş implements the decisions recorded in writing.
- Payment follows the payment schedule in Section 9. Invoices are payable within «NUMBER» days of the invoice date.
- Scope changes are managed through a written change request; no change is implemented before its impact analysis is approved.
- The parties keep confidential all information they access within the scope of the work. A separate non-disclosure agreement is signed where needed.
- The rights of use of the deliverables, including data models, ETL flows, the KPI dictionary and documentation, belong to «CUSTOMER»; Komtaş retains its intellectual property rights in its methodology, templates, frameworks and general know-how.
- This proposal forms an integral annex to the contract to be signed by the parties. In the event of a conflict between the contract and the proposal, the contract prevails.

11.2 Proposal Contact Details

Questions on this proposal and its scope can be addressed to the contacts below.

Area of Responsibility	Full Name	Title	Contact
Commercial	«full name»	«title»	«e-mail / phone»
Technical	«full name»	«title»	«e-mail / phone»

11.3 Proposal Annexes

This proposal is submitted with the following annexes:

- ANNEX-1 — Accelerators
- ANNEX-2 — About Komtaş

ANNEX-1 — Accelerators

The work uses four accelerators: methods and templates that have been applied in earlier consolidation work and that shorten the analysis and the build. Each accelerator is described below with the place where it is used in this service.

1. Query-Log Based Decommission Analysis

Item	Description
Purpose	Find the tables, columns and reports that are not used, are used rarely or duplicate each other, on the basis of measured use rather than opinion «DIGITALLENCY DOĞRULASIN»
How it works	The query logs of the data warehouses and of the BI tools are loaded into an analysis environment (a big data environment for large log volumes); the use of every table, column and report is counted over the analysis window
Output	Usage heat map per table, column and report; list of unused, duplicated and low-use objects; each candidate confirmed or rejected by its owner
Use in this service	P5: usage of each candidate checked again before removal (Section 3.6)
Origin	Applied in the consolidation of more than ten datamarts at a private bank

Table 17 — Query-log based decommission analysis.

2. KPI Dictionary Template

Item	Description
Purpose	Give every reporting KPI one agreed definition and make visible where the datamarts calculate the same KPI differently «DIGITALLENCY DOĞRULASIN»
How it works	One row per KPI with: definition, formula, owner, source, grain, variants, a conflict column “how it is calculated in each datamart” and the decision of the owner
Output	KPI conflict table and, after the decisions, the KPI dictionary used by the conformed layer and the reports
Use in this service	P1: KPI dictionary set up; P2 – P5: updated with the decisions of each wave (Section 3.3)

Table 18 — KPI dictionary template.

3. Modelling and ETL Standards

Item	Description
Purpose	Keep all teams that work on the conformed layer on the same rules, so that the consolidation does not produce new divergent datamarts «DIGITALLENCY DOĞRULASIN»
How it works	Naming rules, conformed dimension rules, ETL patterns and a code review checklist; a modelling committee and an ETL standards committee meet at a fixed rhythm and approve the models and flows of each wave
Output	Standards document, code review checklist, committee decisions
Use in this service	P1: standards and committees set up; P2: models and ETL of each wave approved by the committees (Section 3.4)

Table 19 — Modelling and ETL standards.

4. Rule-Based Migration Framework

Item	Description
Purpose	Move a high number of tables and ETL objects by definitions instead of hand-written code «DIGITALLENCY DOĞRULASIN»
How it works	Source objects, target objects and transformation rules are recorded as definitions; the framework generates and runs the moves from these definitions
Output	Objects moved with a record of each definition; fewer hand-written scripts to test
Use in this service	P2: optional line M1, used only if the wave plan recommends it (Section 3.7)
Origin	A migration framework used at a private bank

Table 20 — Rule-based migration framework.

ANNEX-2 — About Komtaş

> *FILL NOTE — the figures in Table 21 and in the bullets below come from the proposals of 2026. Check them against the current corporate profile before sending.*

Komtaş is an independent information technology company that has specialised in enterprise data management in Türkiye since 1989. More than 35 years of focus on a single field has given it an end-to-end view that follows data from the moment it is created to the moment a decision is taken.

Indicator	Value
Founded	1989 — more than 35 years of continuous data-focused activity
Specialist staff	250+ data engineers, architects, consultants and analysts
Offices	Istanbul, Ankara, Izmir, Dubai
Strategic partnerships	10+ global technology vendors
Focus area	Data governance, data architecture, analytics, artificial intelligence and AI agent based solutions
Positioning	"From Data to Agents" — integrated capability from data to AI agents

Table 21 — Komtaş corporate profile.

Service Capabilities

The service portfolio of Komtaş covers the whole life cycle of a data initiative:

- **Data Governance and Data Management:** data governance maturity assessment, framework and organisation design, policy and process design, data catalogue, business glossary, data quality management, master data management, data privacy and classification.
- **Data Architecture and Engineering:** data warehouse and data lake architectures, lakehouse design, data integration and streaming architectures, cloud and on-premises modernisation.
- **Analytics and Artificial Intelligence:** enterprise reporting, advanced analytics, machine learning models, generative AI applications and AI governance.
- **Managed Services and Support:** P1 / P2 / P3 support for production systems, capacity and performance management, continuous improvement services.
- **Training and Capability Building:** product training, role-based data governance training, train-the-trainer programmes.

Consolidation Experience

> *FILL NOTE — the references in Table 22 are anonymous. Do not add institution names, contact persons or further result figures without written approval; «YEAR» is filled once the year of each project is confirmed, and the «REFERENCE PROJECT» row is deleted if there is no further approved reference.*

Datamart and data warehouse consolidation projects in the scope of this package are listed below. Reference calls can be arranged on request, subject to the approval of the institutions concerned. «DIGITALLENCY DOĞRULASIN»

Institution	Work	Measured Result	Year
A private bank (10+ datamarts consolidated)	Consolidation of more than ten datamarts built over many years; modelling and ETL standards committees; query logs analysed in a big data environment to find the tables and columns to decommission; KPI dictionary; four parallel agile teams; deployment coordination of 30 datamarts	«RESULT»	«YEAR»
A telecom operator (3 DWHs into one)	Three data warehouses on SQL Server, Oracle and Sybase consolidated into one: 240 TB, 12,000 tables, about 540 SSIS jobs, about 1,000 T-SQL scripts, about 200 BO universes, about 4,000 tables replicated	CDR processing from 20 hours to 1 hour; campaign customer group selection from 24 hours to 40 minutes	«YEAR»
«REFERENCE PROJECT»	«RESULT»		«YEAR»

Table 22 — Consolidation references (anonymous).

Why Komtaş

- **Focus:** Komtaş has worked only in the data field for more than 35 years, with more than 250 specialists and 4 offices.
- **One layer, one definition:** the datamarts share one conformed layer and one KPI dictionary, governed by the same standards.
- **From assessment to run:** assessment, consolidation and monthly run are provided by the same organisation (Section 10).