«CUSTOMER NAME»
«legal entities in scope»

AI & Agentic Readiness · Service B

AI & Agentic Readiness Assessment

Commercial Proposal

Per-Use-Case Readiness Decision and Prerequisite Closing Plan Consultancy

Proposal No: KOMTAS-«CUSTOMER ABBREVIATION»-AIB-«YEAR»-«SEQUENCE»

Proposal Date: «dd Month yyyy»

Validity: «proposal date + 1 month»

VARIABLE GLOSSARY — in this template only the fields inside « » change per customer. All other text is fixed.

«CUSTOMER» · «DECISION» the decision the assessment will support · «BAND» small / medium / large · «N» numeric value

«USE CASES» names of the candidate use cases in scope · «OUT-OF-SCOPE DIMENSION» one of D1–D8 · «REGULATION LEVEL» low / medium / high · «DOCUMENTATION STATUS» written / partial / none · «CALENDAR ACCESS» easy / medium / hard · «PREVIOUS ASSESSMENT» yes / partial / no

There is no choice of access model in this service; the evidence rests largely on documents and interviews. AI inventory records, pilot and production figures and platform usage data are used as measurement evidence to the extent that «CUSTOMER» shares them.

Order of completion: Input Form → candidate use case list → band selection → Section 2.3 → Section 5 assumptions → Section 6 schedule → Section 8 fee → remaining « » fields.

The fees in Section 8 are entered by sales. The SAT office produces person-day and schedule values; it does not produce prices.

Contents

1. Executive Summary

«CUSTOMER» wishes to see which of its candidate AI use cases — including generative AI, LLM and agentic systems, and classic ML where relevant — can start today, which can start and when, and what is missing for those that cannot, in order to make the «DECISION» decision. This proposal has been prepared for carrying out that readiness assessment using an evidence-based method.

The subject of the work is assessing readiness, not generating use case ideas, developing models or agents, running a PoC or building a platform. A readiness decision per use case, a prerequisite closing plan and the items handed over to the lower layers are produced; implementation is the subject of separate work and is outside the scope of this proposal.

The target of AI initiatives is the top two layers: the agent layer (Agent 360) and the application layer that reaches the user's work (Action 360). Work in these layers requires the two layers below — the meaning and context layer (Context 360) and the trusted data foundation (Data 360) — to be ready. The most frequent finding of the assessment is that the gap lies not on the AI side but in these lower layers.

The assessment starts from one observation: most failures of GenAI and agentic initiatives are institutional rather than technical; readiness is the binding constraint, and it is assessed at use case level. These systems carry failure modes not seen in classic models: hallucination, false consistency, weak numerical reasoning, prompt sensitivity, prompt injection, automation bias, retrieval failure and drift. The assessment rests on three principles: human authority over consequential decisions, grounding as a design requirement, and architectural complexity that must be earned.

The assessment is carried out on eight dimensions (D1–D8) using the four-level L1–L4 maturity ladder, and the six-item prerequisite gate, which works independently of any score, is applied separately to each candidate use case. Each gap found is classified as Blocking (must be closed before any pilot) or Manageable (a pilot is possible with a compensating control and monitoring). The main output is not a single readiness grade but one of three results per use case: ready to start, conditional, not ready. No weighted score is produced; the report opens not with a maturity level but with a decision sentence of the form "use case X can start on date Y; use case Z cannot start until this prerequisite is closed".

Evidence collection starts with the business and decision dimensions (D1, D2) and continues with data and knowledge (D3); analytical grounding, architecture and governance (D4–D6) are covered in parallel; operating model and people (D7, D8) are followed throughout the programme. The programme consists of five phases:

- **P0 — Scope:** Clarifying the candidate use case list and owners, setting the target level per dimension, setting up the interview schedule, opening document and data requests and written agreement on the evidence expected. If there is no candidate with a named owner, the work stops in this phase.
- **P1 — Evidence and interviews:** Interviews with use case owners, business units, the data team, platform / IT, security, risk, legal and compliance; use case documents, policies and role definitions; AI inventory, pilot and production records if shared; verification of data access, end-to-end tracing of a use case and recording the status of the evaluation corpus (exists / planned / missing).
- **P2 — Placement, gate and readiness matrix:** Placing the dimensions on the L1–L4 ladder (per use case for the relevant dimensions), classifying gaps as Blocking / Manageable, running the prerequisite gate per use case and producing the per-use-case readiness matrix with the earliest start date.
- **P3 — Closing plan and routing:** Writing the per-use-case readiness summary: for each gap the recommended action, owner, target date and the phase gate it belongs to; the items handed over to the data and context layers; routing weak areas to the relevant follow-on work and use cases that pass the gate to a Grounded Intelligence pilot; and the rationale for use cases deliberately deferred.
- **P4 — Validation and publication:** Factual review, recording of objections, publication of the report and retention of the baseline.

Phase	Main Work Stream	Duration
P0	Scope and use case list	«N» Weeks
P1	Evidence and interviews	«N» Weeks
P2	Placement, prerequisite gate and readiness matrix	«N» Weeks
P3	Closing plan and routing	«N» Weeks
P4	Validation and publication	«N» Weeks
Total programme		«N» Weeks

Table 1 — High-level summary of the programme schedule. Band: «BAND».

At the end of the programme, «CUSTOMER» will have a decision basis stating, for each candidate use case, whether it can start and the earliest date it can do so; if not, which prerequisite is missing, who is responsible for it and by when it can be closed; and which items have been handed over to the data and context layers. The finding set is retained as a dated baseline.

For use cases that pass the gate, the default next step is a Grounded Intelligence pilot: the analytical foundation (scores, signals), the case context and institutional knowledge (policies, risk appetite, regulation) are assembled as evidence, the reasoning stays traceable and the decision stays with a person. The findings can also be used as input for scoping follow-on work such as a use case definition exercise, AI Governance Readiness Assessment, data foundation work (Lakehouse Assessment, DWH Assessment, Data Modernization) and ontology and semantic layer work. This work is outside the scope of this proposal.

2. Scope

2.1 Purpose of the Programme

The aim of the programme is to assess «CUSTOMER»'s readiness for AI, GenAI and agentic initiatives under a common framework across the dimensions of strategy and business, decision process, data and knowledge, analytical grounding, architecture and integration, security and governance, operating model and validation, and people and adoption, and to turn this assessment into a decision basis supporting the «DECISION» decision.

The subject of the assessment is the organisation's readiness, not the technical capability of a specific platform or model. The data warehouse, lakehouse, integration and context layers are assessed only in terms of their ability to feed the candidate use cases, not in their own right. Measuring the capabilities of these layers themselves is handled separately under Lakehouse Assessment or DWH Assessment.

The work is not a technology inventory exercise. Each dimension is assessed through existing documents and records, processes observed end to end, verification of data access, interviews with use case owners and — if shared — AI inventory, pilot and production records and platform usage data. Stakeholder statements are an input to the assessment; however, on their own they do not verify a level, and levels based only on statements are reported with low confidence.

Interviews use a core question set that is independent of the sector. For banks and insurers, optional sector question modules (Banking Annex, Insurance Annex) can be added; these modules cover sector-specific decision processes such as credit, claims and underwriting, and banking and insurance regulation (BDDK, SEDDK) at a general level.

The assessment is carried out independently of any specific technology vendor. The output is not a product recommendation; it sets out which use case can start today, what needs to be closed first, and which evidence this decision is based on.

2.2 Services

AI & Agentic Readiness consists of two services, and this proposal is for the second service (B).

Service	Focus	Committed Evidence	Result Format
A — AI & Agentic Readiness Check	Six-item prerequisite gate check per use case	Documents and interviews	Gate status, gap type and indicative result per use case
B — AI & Agentic Readiness Assessment	Eight dimensions (D1–D8), readiness matrix and per-use-case readiness summary	Documents, interviews, observation; AI inventory, pilot and production figures if shared	Readiness decision per use case, earliest start and closing plan tied to phase gates

Table 2 — Services. B is not a mandatory continuation of A; either can be the starting point.

The services differ by scope, evidence and form of result. A checks only the six-item prerequisite gate through documents and interviews and gives an indicative result per use case. B places the eight dimensions on the L1–L4 ladder, produces the readiness matrix with the earliest start date, writes the per-use-case readiness summary as a closing plan tied to phase gates and identifies the items handed over to the lower layers.

A detailed assessment of the AI governance set-up is not the subject of this work and is a separate service (AI Governance Readiness Assessment). In this work, dimension D6 checks whether an AI inventory, an approval mechanism and a risk classification exist, and whether the controls the candidate use cases need (guardrails, change control, audit logging, legal basis) have been designed.

2.3 Assessment Dimensions

The assessment is carried out on the eight dimensions below. The current and target level are determined separately for each dimension; as readiness is use-case specific, levels are given per use case for the relevant dimensions. No weights are applied between dimensions, and neither a weighted score nor a single organisation-wide level is produced.

#	Dimension	Topics Covered
D1	Strategic & Business Readiness	Bounded problem statement, named business owner, quantified value, baseline and success metric; why AI / GenAI rather than a conventional analytical or rules-based solution; realistic expectations
D2	Decision Process & Functional Readiness	The system's role in the decision chain (Inform / Draft / Challenge / Recommend / Route-Execute), decision rights, designed human review checkpoints with override logging, explicit autonomy boundary; exception, override and referral flows
D3	Data & Knowledge Readiness	Structured data access and quality; text evidence audited for completeness and specificity; policy and reference documents versioned and retired; source authority hierarchy and conflict protocol; multimodal evidence; institutional knowledge documented; business glossary, master data, semantic layer
D4	Analytical Grounding Readiness	Model scores, signals and diagnostics accessible at time of use with freshness and coverage; contribution factors and reason codes; thin-evidence handling and confidence communication; separation of model outputs and LLM interpretation; the data foundation (warehouse / lakehouse) that feeds them
D5	Architecture, Technology & Integration Readiness	Proportionate architecture (complexity must be earned); model strategy (hosted / private / SLM / fine-tuning); RAG design and retrieval quality testing; prompts as governed configuration; agentic orchestration only where a deterministic workflow is not enough; source system APIs and write-back; deployment environment (data residency, third-party model approval, environment separation); memory design; compute and cost visibility
D6	Security, Governance & Control Readiness	AI inventory, approval and risk tiering; model risk management extended to generative systems; guardrail layers; prompt injection testing; change control for prompts, retrieval and models; audit logging; third-party model risk; legal basis for personal data (KVKK); sector regulation
D7	Operating Model, Validation & Lifecycle Readiness	Ownership roles (product, technical, content, validation, business and governance owner); evaluation corpus as a prerequisite; validation of generative outputs (retrieval, grounding, completeness, consistency, business harm modes, usefulness); monitoring and drift; governed feedback loop; MLOps for ML models
D8	People, Adoption & Change Readiness	Skills and roles; SMEs as design partners; trust calibration; automation bias; change management; leadership alignment

Table 3 — Assessment dimensions.

Dimension excluded from scope: «OUT-OF-SCOPE DIMENSION». No level is given for the excluded dimension and this is stated in the report. The six items of the prerequisite gate cannot be excluded from scope.

2.4 Scope Size

Sizing is based on the values below provided by «CUSTOMER». The source of the values and their verification status are given in Section 5.

Sizing Input	Value	Source
Use cases in scope	«USE CASES»	«RFP / statement»
Number of candidate use cases	«N»	«RFP / statement»
Number of business units in scope	«N»	«RFP / statement»
Number of people to be interviewed	«N»	«RFP / statement»
Number of AI systems in production	«N»	«RFP / statement»
Number of data sources in scope	«N»	«RFP / statement»
Number of legal entities or locations	«N»	«RFP / statement»
Degree of regulation	«REGULATION LEVEL»	«RFP / statement»
Current documentation maturity	«DOCUMENTATION STATUS»	«RFP / statement»

Sizing Input	Value	Source
Access to senior management calendar	«CALENDAR ACCESS»	«RFP / statement»
Previous assessment	«PREVIOUS ASSESSMENT»	«RFP / statement»

Table 4 — Values on which sizing is based. Band: «BAND».

The dominant driver of the programme duration is the number of candidate use cases and the interview load that comes with it; the technical measurement load is low. For each candidate the use case owner is interviewed, and where needed the data team and the legal and compliance unit; narrowing the scope by use case is therefore a more effective schedule lever than reducing the number of dimensions.

2.5 Out of Scope

The following topics are outside the scope of this proposal.

- Generating use case ideas. The assessment assesses existing candidates; if there are none, a use case definition exercise is needed first, and this is separate work.
- Developing or training models or agents, or running a PoC or pilot (including a Grounded Intelligence pilot).
- Building an evaluation corpus. The status of the corpus (exists / planned / missing) is assessed; building it is separate work.
- Technology and product selection, vendor evaluation and licence negotiation.
- In-depth measurement of data quality — the existence of quality measurement is assessed; quality itself is the subject of separate work.
- Assessment of the data warehouse’s, lakehouse’s or integration layer’s own capability — handled separately under Lakehouse Assessment or DWH Assessment.
- Designing and building an ontology, knowledge graph or semantic layer and producing its content.
- Issuing a statement of compliance with a regulation and a detailed assessment of the AI governance set-up. A compliance statement can only be issued by authorised bodies; the AI governance assessment is a separate service.
- Implementation of the findings, the prerequisite closing plan and the lower-layer handovers.

3. Methodology

3.1 Maturity Ladder and Evidence Model

Each dimension is positioned on the four-level L1–L4 ladder at a current and a target level. Readiness is use-case specific: an organisation can be at L3 for one use case and at L1 for another. The strategic and business (D1), decision process (D2), data and knowledge (D3) and analytical grounding (D4) dimensions are therefore placed per use case; a single organisation-wide level is misleading. A level is demonstrated by evidence; a level based only on statements is reported as a claim with low confidence, and missing evidence is stated in the report.

Level	Definition	What It Allows
L1 Exploratory	There is interest; there is no governed use case, owner or operating model	Readiness work is needed before a pilot
L2 Pilot Ready	A bounded use case, ownership, data access and entry-level governance are in place	A controlled pilot can be launched
L3 Production Ready	A governed solution runs in the live workflow with validation, monitoring and accountability	Transition to production is possible
L4 Scalable	Architecture and governance extend to adjacent use cases without rebuilding	Can be scaled to adjacent use cases

Table 5 — Maturity ladder (L1–L4). The target level per dimension and use case is set together with «CUSTOMER»; a controlled pilot requires L2 and transition to production requires L3 in the relevant dimensions.

Each finding is linked to an evidence type, and the type is shown in the report:

Evidence Type	Definition	Weight in the Report
Measurement	A figure produced by systems: AI inventory records, pilot and production counts, platform usage records, data access request times — if the records exist and are shared	Highest confidence — not open to dispute
Artefact	Existing document or record: use case document, policy, role definition, architecture document, decision record, data sharing approval, legal opinion	High confidence — currency is verified
Observation	A process traced end to end: following a use case from idea to production, a data access request to its outcome, or a deployment	Medium confidence — a one-off observation
Statement	Statement by a use case owner, business unit, the data team, IT or the legal and compliance unit	Low confidence — does not verify a level on its own

Table 6 — Evidence model. Dimensions based only on statements are marked in the report as claims with low confidence.

Evidence status is expressed with three values: evidence provided, partial evidence, evidence could not be produced. If information such as the number of pilots, access times or the inventory is not recorded, it is not filled in by estimation; the absence of records is written down, and this is the finding itself. If a written plan exists but has not been implemented, the level is recorded according to the implementation, not the plan.

The statement that most often needs verifying in this assessment is data access. The statement “we have that data” is heard in almost every organisation; it is verified with one question: has access to the data the use case needs actually been obtained, and with which record can this be shown. If access cannot be shown, the dimension is marked as statement-based and the second item of the prerequisite gate is not counted as met.

3.2 Process

The programme is carried out in five phases. Each phase has a written exit criterion; the next phase does not start until the criterion is met.

Phase	What Is Done	Exit Criterion
P0	Candidate use case list, scope, target levels and interview schedule	The candidate use cases and their owners are agreed in writing; if there is no candidate with a named owner, the work stops
P1	Order of evidence collection: D1–D2, then D3, then D4–D6 in parallel; D7–D8 throughout. Interviews, documents, AI inventory and pilot records, access verification, end-to-end tracing, evaluation corpus status	Each item is entered into the inventory with its evidence type
P2	L1–L4 placement, gap classification, prerequisite gate and readiness matrix	Each gap is classified as Blocking or Manageable; one of the three results is given for each use case, based on evidence
P3	Per-use-case readiness summary, lower-layer handovers and routing	Each gap is linked to an action, an owner, a target date and a phase gate; each recommendation is linked to a finding
P4	Factual review and publication	Report is published with objections recorded alongside the findings

Table 7 — Phases and exit criteria.

The interview schedule is opened in P0. For each candidate use case the use case owner is interviewed, and for candidates using personal or regulated data also the legal and compliance unit; dimensions D1 and D2 and the first, third and sixth items of the gate cannot be assessed without interviewing the use case owner. If there is no candidate with a named owner in P0, the work stops and this is notified in writing.

3.3 Prerequisite Gate and Readiness Matrix

The prerequisite gate consists of six items that work independently of the maturity levels and is applied separately to each candidate use case. An item that is not met is a Blocking gap and means that the use case cannot start, whatever the level in the other dimensions.

Prerequisite	Meaning and How It Is Verified	If Not Met
1 — Defined use case	A candidate whose owner, measurable outcome and data need are written down. Verified by: use case document or written definition. Related dimension: D1.	There is no readiness to assess; a use case definition exercise is needed first
2 — Real data access	Access to the data the use case needs has been obtained; knowing that the data exists is not enough. Verified by: access request record, sample data or demonstrated access. Related dimension: D3.	No start date can be given; obtaining access may take longer than the project itself
3 — Decision-making owner	A person on the business side, with authority in writing, who can decide on scope and acceptance. Verified by: assignment letter or written delegation. Related dimension: D1 · D8.	The initiative turns into an internal project of the technical team; the business process does not change
4 — Path to production	It is defined where the model or agent will run, how it will be monitored and who will operate it. Verified by: platform definition, operating responsibility document or an observed deployment. Related dimension: D5 · D7.	The pilot succeeds but never reaches production; this is the most common form of failure
5 — Legal basis	Where personal or regulated data will be used, a legal basis and an approval process exist. Verified by: written opinion of the legal or compliance unit. Related dimension: D6.	The initiative stops at deployment; the issue cannot be resolved retrospectively
6 — Decision role and autonomy boundary	It is defined which outputs inform, draft or recommend, which require human review, and who decides. Verified by: process definition, decision rights matrix or an observed review step. Related dimension: D2.	Accountability stays unclear; human oversight exists on paper but does not work

Table 8 — Prerequisite gate. The gate works independently of the maturity levels and is applied per use case.

In practice the item most often not met is the fourth. Organisations are usually ready up to a point on the use case, the data and the owner, but rarely define the path to production in advance. This is the most common reason why pilots end successfully and none reaches production, and the assessment asks about it at the start.

Every shortfall found in the gate items and the dimensions is written down as a gap and falls into one of two types. A Blocking gap must be closed before any pilot. A Manageable gap allows a controlled pilot with a compensating control

and monitoring. A gate item that is not met is always Blocking. Items that are partly met or not assessed are classified as Blocking or Manageable on the evidence; a missing owner or a missing legal basis is always Blocking. Any Blocking gap means not ready; only Manageable gaps mean conditional; no gap and no item left not assessed means ready to start. Gaps found in the dimensions are also classified on the evidence.

The main output of the assessment is the readiness decision given per candidate use case. The decision takes one of three values derived from the gap types and is shown in the readiness matrix together with the earliest start date:

Result	Meaning	What the Report States
Ready to start	No gap and no item left not assessed; all six prerequisites are met	Earliest start date, first step (by default a Grounded Intelligence pilot) and acceptance criterion
Conditional	Only Manageable gaps	For each gap the compensating control, monitoring, owner and target date; the start date of the controlled pilot
Not ready	At least one Blocking gap	Which gap, why it is Blocking, the work needed to close it and the layer or follow-on work it is handed over to

Table 9 — Result values of the readiness matrix.

It is possible for the whole matrix to come out as “conditional” or “not ready”, and this is also a valid result. In that case the report recommends closing the prerequisites instead of starting AI initiatives; the order is usually data access and the data foundation first, then the context layer, and the path to production last.

Use cases that pass the gate are routed by default to a Grounded Intelligence pilot. Weak areas are routed to the relevant follow-on work: a weak data foundation to Lakehouse Assessment or DWH Assessment, a weak context layer to ontology and knowledge graph work, weak governance to AI Governance Readiness Assessment, and missing data altogether to Data Modernization. Routing is a consequence of a finding and is written together with the finding it is based on.

4. Deliverables

#	Deliverable	Phase	Service	Content
1	Candidate use case list	P0	A · B	Candidates, their owners, expected outcome, data need and target levels (L1–L4)
2	Evidence inventory	P1	A · B	Each item collected, its evidence type and source
3	AI inventory and pilot history	P1	B	Pilots started, those that reached production and reasons for not reaching it; inventory records if shared
4	Evaluation corpus status	P1	B	Exists / planned / missing per use case; the corpus is not built in this work
5	Dimension placement	P2	B	Current and target level (L1–L4) for D1–D8, level per use case for the relevant dimensions, evidence type
6	Prerequisite gate results	P2	A · B	Status of the six items per use case and its basis
7	Per-use-case readiness matrix	P2	B	Gaps and their type (Blocking / Manageable), result and earliest start date per use case
8	Per-use-case readiness summary (closing plan)	P3	B	Per dimension: current state · primary gaps · Blocking / Manageable · recommended action · owner · target date; each action tied to a phase gate
9	Lower-layer handovers	P3	B	Items handed over to the data and context layers, with the finding they are based on
10	Routing list	P3	B	Grounded Intelligence pilot recommendation for use cases that pass the gate; weak areas linked to the relevant follow-on work; rationale for use cases deliberately deferred
11	Validation record	P4	A · B	Review outcome and unresolved objections
12	Baseline	P4	B	Dated finding set and reassessment scope

Table 10 — Deliverable list and the service in which each deliverable is produced. This proposal is for service B.

Of the deliverables, the per-use-case readiness summary has the highest practical value; this summary is the closing plan itself. The readiness matrix shows the situation; the readiness summary says what is to be done. As a gap without

an owner or a date is not closed, the summary is not delivered without names and dates. Each action in the summary is tied to one of the four phase gates below; a gate is not passed until the Blocking gaps tied to it are closed:

- **Approve development:** business and decision readiness confirmed; use case bounded; business owner named; conventional alternatives evaluated.
- **Launch controlled pilot:** data quality confirmed for the pilot scope; basic governance and security design in place; decision rights documented; evaluation corpus work begun.
- **Transition to production:** pilot validated against quality metrics; governance and security approvals obtained; operating model resourced; production monitoring in place.
- **Scale to adjacent use cases:** patterns of the first deployment documented and reusable; no Blocking gap left from the first deployment.

If the gap lies in the data or context layer, the related items are handed over to these layers in writing; this allows the organisation to move faster by directing its AI budget one layer down. The deliverables include neither a weighted score nor a single organisation-wide readiness grade.

5. General Assumptions

The proposal is based on the assumptions below. If the assumptions do not hold, scope, schedule and fee are re-evaluated under change management.

> *COMPLETION NOTE — Each item left unanswered in the input form or based only on statements is added to this section as a row.*
> *If any of the blocker questions in the form could not be answered, this is stated explicitly in this section; it is not filled in silently by guessing.*
> *If the candidate use case list is unclear, the first row of 5.1 must be completed — the band, the schedule and whether the work can start depend directly on it.*

5.1 Scope and Sizing

- The candidate use cases in scope have been identified as «USE CASES» and the list is finalised in P0. If there is no candidate with a named owner, the work stops in P0; if the number of candidates increases, the band and effort are recalculated.
- The values in Section 2.4 have been stated by «CUSTOMER». If the actual values turn out higher than stated, the band and effort are recalculated.
- The assessment produces neither a weighted score nor an organisation-wide “ready” or “not ready” result. The result is a readiness decision per use case; the baseline is used to track progress.
- It is possible that no use case comes out as ready to start, and this is a valid result; in that case the report recommends closing the prerequisites instead of starting AI initiatives.
- Candidate use cases are set by «CUSTOMER». The assessment does not generate use case ideas; it assesses the existing candidates.
- «assumption — from input form»

5.2 Evidence and Access

- The interview schedule with use case owners and the related units is opened in P0 and kept throughout the programme. Any delay in the interview schedule is reflected directly in the schedule and cannot be compensated for by adding people.
- The existing document set — use case documents, policies, role definitions, architecture documents — is shared at the start of P1; documents that do not exist are recorded as findings.
- If they exist, AI inventory records, pilot and production counts, platform usage data and data access request times are shared by «CUSTOMER» during P1 and used as measurement evidence. If they are not shared, the related dimensions are assessed on the basis of documents, observation and statements, and the confidence level is stated in the report.
- Data access is verified by the organisation’s team showing the access record or the access itself, on a sample of the datasets each use case needs; not all datasets are assessed.
- The assessment is carried out on metadata, documents, observation and statements; Komtaş does not need system access. If access to data content is required, the scope and security conditions are agreed separately.

5.3 Assumptions Under «CUSTOMER» Responsibility

- A project sponsor with decision-making authority is assigned at the start of the programme and opens access to the use case owners.
- The owner of each candidate use case has their time reserved for interviews. Candidates whose owner cannot be identified receive the result “not ready” in the readiness matrix. Customer effort increases with the number of candidate use cases.
- The data team and platform / IT take part in interviews on data access, existing pipelines and the path to production.
- The legal and compliance unit gives a written answer on the legal basis for candidates using personal or regulated data.
- Target levels per dimension are set by «CUSTOMER»; if they are not set, they are set jointly in P0.
- If target start dates for the candidate use cases are known, «CUSTOMER» shares them in P0; the dates are confirmed or changed according to the result of the prerequisite gate.
- Acceptance tests for deliverables are completed within «N» business days from the delivery date; if no written objection is received within this period, the deliverable is deemed accepted.

5.4 Execution

- The work is carried out «remotely / on site / hybrid».
- The working language is Turkish; deliverable documents are prepared in Turkish.
- Adding a new out-of-scope use case, business unit or legal entity is handled under change management.

6. Project Plan and Timeline

The programme duration has been calculated in the «BAND» band based on the sizing inputs in Section 2.4 and confirmed by the delivery team.

Phase	Work Step	Week
P0	Agreement on the candidate use case list, owners, scope and target levels	«N»
P0	Setting up the interview schedule, document and data requests	«N»
P1	Interviews with use case owners and business units	«N»
P1	Interviews with the data team, platform / IT, security, legal and compliance	«N»
P1	Document review, AI inventory and pilot records, access verification and end-to-end tracing	«N»
P2	Dimension placement (L1–L4) and gap classification	«N»
P2	Prerequisite gate and readiness matrix	«N»
P3	Readiness summary, lower-layer handovers and routing	«N»
P4	Validation and publication	«N»
	Total	«N»

Table 11 — Weekly distribution of work steps.

The schedule is valid provided the assumptions in Section 5 hold. The dominant driver of the schedule is the number of candidate use cases and the interviews with use case owners.

Delays in the interview schedule, in access to use case owners, in the legal opinion and in the assignment of the project sponsor directly affect the schedule; these items cannot be compensated for by adding people.

7. Project Organisation, Team and Governance

7.1 Komtaş Project Team

Role	Responsibility	Participation
Assessment Lead	Method, scope, prerequisite gate, readiness summary and report; D1 and D2	P0 – P4
AI / ML Consultant	Use case assessment; D4, D5 and D7 (grounding, architecture, validation, lifecycle)	P0 – P3
Data Architect	D3 and the D4 data foundation: accessibility, quality, warehouse / lakehouse	P1 – P3
Context Consultant	D3 knowledge: business glossary, master data, semantic layer, document corpus and source hierarchy	P1 – P2
Platform Specialist	D5: deployment environment, compute, serving, environment separation, cost visibility	P1 – P2
Governance Consultant	D6: inventory, approval, risk tiering, guardrails and change control; legal basis	P1 – P3
Change Management Consultant	D8: adoption, trust calibration, process change and training capacity	P1 – P2

Table 12 — Project team and participation periods.

7.2 Participation Expected from «CUSTOMER»

Role	Expected Contribution	Participation
Project sponsor	Decision-making, opening access and the interview schedule	P0, phase transitions
Use Case Owners	Definition, target, expected outcome and decision role of the candidate use cases	P0 – P2
Data Team	Data access, quality status and existing pipelines	P1
Platform / IT	Infrastructure, environments and deployment path; platform usage data if shared	P1
Existing AI / Analytics Team	Pilot history, systems in production and the AI inventory	P1
Security, Risk, Legal and Compliance	Legal basis for personal data, regulatory scope, approval process, model risk management	P1
Business Unit Representatives	Capacity for process change and expectations	P1

Table 13 — Expected customer-side participation. Total expected customer effort is «N» person-days.

If access to the use case owners cannot be obtained, dimensions D1 and D2 fall back to statements and the first, third and sixth items of the prerequisite gate cannot be verified. The calendar of these people is the equivalent of the access approvals in platform assessments and is just as decisive. The participation load on the customer side increases with the number of candidate use cases and cannot be reduced by adding people on the Komtaş side.

7.3 Governance and Reporting

- Weekly progress meeting; review of scope, schedule, access status and open items.
- Deliverable presentation and written approval at phase exits; the next phase does not start without approval.
- Findings are shared as they are produced; they are not presented all at once at the end of the report.
- Any issue affecting the schedule or scope is notified in writing in the week it is identified.

7.4 Risk and Change Management

Anticipated Risk	Impact	Mitigation Approach
Candidate use case list empty or unclear	Scope, band	Detected in P0; if there is no candidate with a named owner, the work stops and is considered separately
Use case owners cannot be reached	Evidence quality, schedule	The schedule is opened in P0 and date commitments are obtained
Stated data access cannot be verified	Finding	An access record or demonstration is requested; a statement that cannot be verified is written as a finding
Legal basis unclear	Result	The legal and compliance unit is asked in writing in P1; if no answer is received, the item is recorded as not assessed and its gap type is set on the evidence
No use case comes out as ready to start	Report acceptance	This is a result; it is written in the proposal from the outset and expectations are managed
Findings are disputed	Report acceptance	The objection is not resolved; it is recorded next to the finding together with the evidence
Request to extend the scope	Scope, fee	The use case list is fixed in P0; later changes are subject to a change request

Table 14 — Risk register.

Every request affecting scope, schedule or fee is handled through a written change request (CR). The assessed request is submitted for approval together with its impact and fee; it is not implemented without approval.

8. Project Fees and Payment Schedule

> *COMPLETION NOTE — The fees in this section are entered by sales.*
> *The SAT office produces the person-day values in Table 15; it does not produce unit prices or total fees.*
> *Band indicator (Komtaş effort): small 22 · medium 28 · large 34 person-days; customer effort small 6 · medium 8 · large 10 days (Table 13).*
> *There is no licence item in this service; the assessment is a consultancy service only.*

8.1 Consulting Fees

Phase	Person-Days	Fee (excl. VAT)
P0 — Scope and use case list	«N»	«fee»
P1 — Evidence and interviews	«N»	«fee»
P2 — Placement, prerequisite gate and readiness matrix	«N»	«fee»
P3 — Readiness summary and routing	«N»	«fee»
P4 — Validation and publication	«N»	«fee»
Total consultancy	«N»	«fee»

Table 15 — Consultancy items. Band: «BAND».

8.2 Payment Schedule

Payment Item	Rate	Amount (excl. VAT)
Contract signature	«%»	«amount»
P0 deliverable approval — candidate use case list	«%»	«amount»
P2 deliverable approval — prerequisite gate and readiness matrix	«%»	«amount»
P3 deliverable approval — readiness summary and lower-layer handovers	«%»	«amount»
P4 acceptance record — publication of the report	«%»	«amount»

Table 16 — Payment schedule.

8.3 Not Included in the Fee

- Implementation of the findings, the prerequisite closing plan and the lower-layer handovers.
- Use case definition exercise, model and agent development, building an evaluation corpus, PoC and pilot work (including a Grounded Intelligence pilot).
- Build work for the data platform, context layer, ontology or knowledge graph.
- Detailed assessment of the AI governance set-up and compliance statement work.
- Licence, infrastructure and cloud consumption fees.
- Out-of-town travel and accommodation expenses for periods requiring on-site work.
- Additional work approved under change requests.

9. Proposal Terms

9.1 General Terms

- The proposal is valid for «N» days.
- Fees exclude VAT.
- The proposal is based on the sizing inputs in Section 2.4 and the assumptions in Section 5; if these inputs change, the proposal is renewed.
- The assessment is not a certification or audit service; it does not produce a statement of compliance towards third parties.

- If an A — AI & Agentic Readiness Check has previously been carried out at «CUSTOMER», the evidence inventory produced is reused in this work and has been deducted from the person-day values in Section 8; the same work is not invoiced twice.
- The assessment produces a readiness decision per use case; it does not guarantee the success of an AI initiative. Success depends on the prerequisites being closed and on the use case owners changing the business process, which is «CUSTOMER»'s decision.
- The result of the assessment may also be that none of the candidate use cases should start today; such a result does not mean that the proposal has not been fulfilled.
- Intellectual property rights to the deliverables produced during the programme are governed by the contract.
- The parties keep confidential the information they access within the scope of the programme.

9.2 Proposal Contact Details

Area of Responsibility	Full Name	Title	Contact
Commercial	«full name»	«title»	«e-mail / phone»
Technical	«full name»	«title»	«e-mail / phone»

9.3 Proposal Annexes

- ANNEX-1 — About Komtaş
- ANNEX-2 — Project consultant CVs
- ANNEX-3 — Indicators assessed per dimension
- ANNEX-4 — Reference projects

ANNEX-1 — About Komtaş

«corporate introduction text»

ANNEX-2 — Project Consultant CVs

«CVs»

ANNEX-3 — Indicators Assessed per Dimension

The indicators below are used as evidence per dimension. Indicators that require AI inventory, pilot or platform records are used as measurement only if these records exist and «CUSTOMER» shares them; otherwise the indicator rests on documents, observation and statements, and the confidence level is stated in the report. For an indicator with no records kept, "evidence could not be produced" is written; this is the finding itself.

#	Dimension	Indicators
D1	Strategic & Business Readiness	Written problem statement signed off by the business owner · quantified value and baseline metric · pilot success criterion · record that a conventional alternative was evaluated
D2	Decision Process & Functional Readiness	Written and agreed decision role · documented decision rights · review checkpoints with override logging · designed exception and referral flows
D3	Data & Knowledge Readiness	Time to access the required data per use case and share of requests fulfilled · text evidence audited on a sample · share of documents versioned with a retirement process · written source hierarchy · number of concepts with a written common definition and master data coverage
D4	Analytical Grounding Readiness	Share of analytical outputs with a defined freshness SLA · share of models producing reason codes · coverage of the required data on the central platform · pipeline reliability and freshness records · output design that shows the confidence level
D5	Architecture, Technology & Integration Readiness	Measured retrieval precision and recall · share of prompts under version control · availability of source system APIs and write-back · approved model and deployment environment · separation of development, test and production environments · cost visibility for AI workloads
D6	Security, Governance & Control Readiness	Share of production systems registered in the inventory · existence of an approval mechanism and risk tiering · designed guardrail layers · prompt injection test record · change control record for prompt and model changes · share of candidates using personal data with a written legal basis
D7	Operating Model, Validation & Lifecycle Readiness	Number of ownership roles assigned · evaluation corpus status (exists / planned / missing) · defined monitoring metrics · number of pilots started and share reaching production · share of versioned and monitored models
D8	People, Adoption & Change Readiness	Defined AI and data roles and share of positions filled · number of SMEs involved in design · training plan that includes failure mode examples · monitoring of override rates · outcome of previous transformation experience

Table 17 — Indicators assessed per dimension.