«CUSTOMER NAME»
«legal entities in scope»

BI Assessment · Service B

BI Modernization Assessment

Commercial Proposal

Current State Assessment, BI Target State and Improvement Roadmap Consultancy

Proposal No: KOMTAS-«CUSTOMER ABBREVIATION»-BIB-«YEAR»-«SEQUENCE»

Proposal Date: «dd Month yyyy»

Validity: «proposal date + 1 month»

VARIABLE GLOSSARY — in this template only the fields inside « » change per customer. All other text is fixed.

«CUSTOMER» · «DECISION» the decision the assessment will support · «BAND» small / medium / large · «N» numeric value

«TECHNOLOGY» BI tool(s) and version · «OUT-OF-SCOPE DIMENSION»

Access model: of the paragraphs starting with «MOD A» (no system access — guided) and «MOD B» (read-only access), keep the one that matches the proposal scope and delete the other; delete the marker.

Order of completion: Input Form → band selection → Section 2.3 → Section 5 assumptions → Section 6 schedule → Section 8 fee → remaining « » fields.

The fees in Section 8 are entered by sales. The SAT office produces person-day and schedule values; it does not produce prices.

Contents

1. Executive Summary

«CUSTOMER» wishes to see, in measurable terms, which workload the BI and reporting environment carries today, to what extent reports are used, to what extent the numbers are trusted, and the gap that must be closed in order to make the «DECISION» decision. This proposal has been prepared for carrying out that assessment using an evidence-based method.

The subject of the work is measuring the BI environment, not developing reports, rewriting models or migrating tools. Findings and a roadmap are produced; implementation is the subject of separate work and is outside the scope of this proposal.

The assessment is carried out on twelve dimensions, using a five-level maturity ladder and based on evidence. For each dimension, the current level, the target level, the gap between them and the evidence type on which this positioning is based are reported; no weighted score is produced. Levels based only on statements are reported as claims with low confidence. The gap per dimension and the dependencies between dimensions determine the sequence of the roadmap.

A significant part of the findings rests on the usage log rather than on statements. Which reports are actually opened, how many users can build their own reports and whether a report is exported after it is opened are shown by measurement.

The programme consists of five phases:

- **P0 — Scope:** Setting the tools and business units in scope and the target level per dimension; naming the critical reports and metrics; deciding the access model (Mode A / Mode B) and defining access requests or the export list accordingly; written agreement on the definitions of active user, report opening and session.
- **P1 — Current state:** Report inventory, usage log, refresh history and licence records (directly or by export, depending on the access model); model files and metric definitions; end-to-end tracing; interviews with the central BI team and business unit users.
- **P2 — Positioning and gap:** Calculating the metrics over the agreed window, placing each dimension at its current and target level on the ladder, and documenting the gap and the dependencies between dimensions.
- **P3 — Target state and roadmap:** Target-state decision across four options, converting findings into improvement themes, sequencing by gap and dependency, retirement and hand-over lists, effort estimation.
- **P4 — Validation and publication:** Factual review, recording of objections, publication of the report and retention of the baseline.

Phase	Main Work Stream	Duration
P0	Scope and metric definitions	«N» Weeks
P1	Current state and evidence collection	«N» Weeks
P2	Maturity positioning and gap analysis	«N» Weeks
P3	Target state and improvement roadmap	«N» Weeks
P4	Validation and publication	«N» Weeks
Total programme		«N» Weeks

Table 1 — High-level summary of the programme schedule. Band: «BAND».

At the end of the programme, «CUSTOMER» will have a decision basis containing the current and target level of the BI environment in the twelve dimensions, the measurement, document or statement on which each level is based, the gap between them, and which work needs to be done in which order to close that gap. The report and metric inventory remains in use in the organisation after the work ends; the finding set is retained as a dated baseline.

The roadmap can be used as input for scoping follow-on work such as semantic layer build, report rationalisation, BI migration or tool consolidation (separate proposal), Data Modernization and Managed Services. This work is outside the scope of this proposal.

2. Scope

2.1 Purpose of the Programme

The aim of the programme is to assess the BI and reporting environment of «CUSTOMER» in terms of current and target state, under a common framework, across the dimensions of metric definition, report inventory, consumption data model, performance and freshness, self-service, security, trust in data quality, governance, adoption, cost and licence, distribution and tool standardisation, and to turn this assessment into a decision basis supporting the «DECISION» decision.

The subject of the assessment is the BI and consumption layer itself. Feeding layers — data warehouse, lakehouse and integration pipelines — are assessed only through the interface they offer to BI, not in their own right. Measuring the capabilities of these layers themselves is handled separately under DWH Assessment or Lakehouse Assessment.

The work is not limited to producing a report inventory. Each dimension is assessed through existing documents and model definitions, processes observed end to end and, depending on the access model, measurements produced by the BI tools themselves. Stakeholder statements are an input to the assessment; however, on their own they do not verify a maturity level, and levels based only on statements are reported with low confidence.

The assessment is carried out independently of any specific BI vendor. The output is not a product recommendation; it sets out how much of the existing investment can be kept, what needs to be redesigned, and which evidence this decision is based on.

2.2 Services

BI Assessment consists of two services, and this proposal is for the second service (B).

Service	Focus	Committed Evidence	Result Format
A — BI Health Check	High-level assessment of the current BI environment	Documents, statements and walkthrough observation	Red / amber / green per heading
B — BI Modernization Assessment	Current state plus target state and roadmap	Document, statement, observation and usage-log measurement	Current and target level per dimension

Table 2 — Services. B is not a mandatory continuation of A; either can be the starting point.

The services differ by scope, committed evidence type and form of result. A covers the current state across six headings, B the current and target state across twelve dimensions. In B the usage log, admin console and licence records are used as evidence; A involves no system access and no measurement.

Replacing the BI tool or migrating between tools is not the subject of this assessment. If the target-state decision includes a migration or consolidation, its implementation is proposed separately as BI migration.

2.3 Assessment Dimensions

The assessment is carried out on the twelve dimensions below. The current and target level are determined separately for each dimension; no weights are applied between dimensions.

#	Dimension	Topics Covered
B1	Metric definition & semantic layer	Central definition, single calculation logic, definition ownership, change management
B2	Report & dashboard inventory	Total inventory, ownership, usage measurement, unused report ratio, overlap
B3	Consumption data model	Model design, aggregation strategy, granularity, scope per model
B4	Performance & freshness	Report load time, refresh window, freshness commitment and compliance
B5	Self-service & skills	Number of users able to build reports, training, request queue, central team load
B6	Security & access	Row- and column-level policy, sharing behaviour, export control
B7	Data quality & trust	Trust in the numbers, reconciliation practice, error reporting and correction loop
B8	Governance & lifecycle	Report approval, certification, retirement rule, change trail
B9	Adoption & usage	Active users, session frequency, actual use in decision processes

#	Dimension	Topics Covered
B10	Cost & licence	Licence distribution, unused licence ratio, capacity and cost attributability
B11	Distribution & embedded	Scheduled distribution, mobile access, portal and in-application embedding
B12	Tool sprawl & standardisation	Number of tools in use, overlapping scope, standard and switching cost

Table 3 — Assessment dimensions.

Dimension excluded from scope: «OUT-OF-SCOPE DIMENSION». No level is given for the excluded dimension and this is stated in the report.

2.4 Scope Size

Sizing is based on the values below provided by «CUSTOMER». The source of the values and their verification status are given in Section 5.

Sizing Input	Value	Source
BI tool(s) and version	«TECHNOLOGY»	«RFP / statement»
Number of reports and dashboards	«N»	«RFP / statement»
Number of active users	«N»	«RFP / statement»
Number of BI tools in use	«N»	«RFP / statement»
Number of semantic models	«N»	«RFP / statement»
Number of business units in scope	«N»	«RFP / statement»
Number of feeding data platforms	«N»	«RFP / statement»
Number of environments	«N»	«RFP / statement»
Number of embedded or portal integrations	«N»	«RFP / statement»
Number of user representatives to be interviewed	«N»	«RFP / statement»
Usage-log retention (days)	«N»	«RFP / statement»
Expected access approval time (weeks)	«N»	«RFP / statement»

Table 4 — Values on which sizing is based. Band: «BAND».

2.5 Out of Scope

The following topics are outside the scope of this proposal.

- Implementation of the findings and roadmap; report development, model rewrite and semantic layer build. The assessment measures, it does not build; improvement is the subject of separate work.
- Implementation of BI migration and tool consolidation — the subject of a separate proposal.
- Assessment of the data warehouse’s or lakehouse’s own capability — handled separately under DWH Assessment or Lakehouse Assessment.
- Review of the internal design of integration and ETL pipelines.
- Checking report content against business rules; this is reconciliation work.
- Architecture of source systems and source data quality.
- Master data management, ontology and knowledge graph design.
- Operational reporting — ERP or in-application reports — is out of scope unless agreed separately.
- Load testing and capacity planning.
- BI product selection, vendor evaluation and licence negotiation.

3. Methodology

3.1 Maturity Ladder and Evidence Model

Each dimension is positioned on a five-level ladder at a current and a target level. A level is demonstrated by evidence; a level based only on statements is reported as a claim with low confidence, and missing evidence is stated in the report.

Level	Definition	Defining Characteristic
1 — Ad hoc	No rules; outcome depends on the individual	No written standard, no measurement
2 — Repeatable	The same work is done the same way but is not written down	Experienced people follow the same method; new people cannot
3 — Defined	Rules are written and applied	Standard is documented, deviation is noticed, measurement has no thresholds
4 — Managed	Measured, with thresholds; deviation is visible	Thresholds are defined, deviation is detected automatically
5 — Optimised	Deviation is corrected automatically	Correction is automatic, improvement is shown by measurement

Table 5 — Maturity ladder. The target level per dimension is set by «CUSTOMER».

Each finding is linked to an evidence type, and the type is shown in the report:

Evidence Type	Definition	Weight in the Report
Measurement	A figure produced by the BI tools themselves: usage log, refresh history, admin console and licence records	Highest confidence — not open to dispute
Artefact	Existing document, model file or metric definition	High confidence — currency is verified
Observation	A flow traced end to end: following a report back to its source, tracking a request through the queue	Medium confidence — a one-off observation
Statement	Stakeholder statement	Low confidence — does not verify a level on its own

Table 6 — Evidence model. Dimensions based only on statements are marked in the report as claims with low confidence.

Evidence status is expressed with three values: evidence provided, partial evidence, evidence could not be produced. A dimension that cannot be measured is not estimated; it is reported as “evidence could not be produced”. This is a finding in its own right: an organisation that does not measure usage cannot manage its report inventory.

The most decisive evidence in this assessment is the usage log. The inventory, adoption and performance dimensions are measured from the usage log. A usage-log retention of less than 30 days narrows the measurement window; in that case the part that cannot be measured in the relevant dimensions is reported as “evidence could not be produced”.

3.2 Process

The programme is carried out in five phases. Each phase has a written exit criterion; the next phase does not start until the criterion is met.

Phase	What Is Done	Exit Criterion
P0	Scope, target levels, access model (Mode A / Mode B) and metric definitions	Critical reports are named; access model, metric definitions and measurement window are agreed in writing
P1	Current state: inventory, usage log, models, documents, interviews, walkthroughs and end-to-end tracing	Each item is entered into the inventory with its evidence type
P2	Ladder positioning and gap analysis	Current and target level, evidence type, gap and dependencies are recorded for each dimension
P3	Target-state decision, roadmap, retirement and hand-over	Each recommendation is linked to a finding
P4	Factual review and publication	Report is published with objections recorded alongside the findings

Table 7 — Phases and exit criteria.

«MOD B» The measurement window is agreed in P0; the definitions of active user, report opening and session are written at this stage. If the usage-log retention period narrows the window, this is identified in P0 and it is documented in advance that evidence cannot be produced in the relevant dimensions.

«MOD A» The usage-log and admin-console exports to be taken and the measurement window are agreed in P0; the definitions of active user, report opening and session are written at this stage. The exports are taken by the «CUSTOMER» team and shared with Komtaş; dimensions related to exports that are not shared are reported as statement-based with low confidence.

3.3 Target State Decision Framework

In P3, four options are assessed and one is recommended with justification. The decision is made not by a score but by decision criteria and the findings they are based on.

Option	When It Applies
A — Keep and tidy up	Tool and model are right; issues are at the level of inventory, ownership and retirement
B — Build a semantic layer	Definitions are scattered while tool and model are adequate; metric definition needs to be centralised
C — Consolidate tools	Overlapping scope across several tools; licence and training load is duplicated
D — Hand over to the feeding layer	The root of performance, freshness and quality issues is not on the BI side

Table 8 — Target state options. Rejected options are also covered in the report in the same detail.

The options are not mutually exclusive. B and C can appear in sequence on the same roadmap; the order is binding: consolidation done before definitions are centralised carries the scattering into a single tool. Option D runs alongside the other three and is not an alternative to them.

The justification for the recommended option shows at least three decision criteria and the findings they are based on. For rejected options, the condition under which they would be reconsidered is documented.

4. Deliverables

#	Deliverable	Phase	Service	Content
1	Scope and metric definitions	P0	A · B	Dimensions, target levels, access model, measurement window, access list or export list
2	Evidence inventory	P1	A · B	Each item collected, its evidence type and source
3	Report and metric inventory	P1	B	Report list, ownership, usage and overlap analysis
4	Maturity positioning and gap analysis	P2	B	Current and target level per dimension, evidence type, gap and dependencies
5	Findings list	P2	A · B	Each finding, its dimension, evidence and impact
6	Target-state decision	P3	B	Option, justification, rejected options and their conditions
7	Improvement roadmap	P3	B	Themes, sequence, dependency, effort and risk
8	Retirement and hand-over list	P3	B	Candidate reports for retirement and items handed over to the feeding layer
9	Validation record	P4	A · B	Review outcome and unresolved objections
10	Baseline	P4	B	Dated finding set and reassessment scope

Table 9 — Deliverable list and the service in which each deliverable is produced. This proposal is for service B.

The report and metric inventory and the baseline remain in the «CUSTOMER» environment. The inventory is delivered in a form that can be loaded into the organisation’s own tool rather than as a report annex; a future assessment can be compared against the organisation’s own records.

The retirement list names candidates; it does not produce a deletion decision. Closing each report requires its owner’s approval; a report without a known owner that cannot be closed is one of the findings of the work.

5. General Assumptions

The proposal is based on the assumptions below. If the assumptions do not hold, scope, schedule and fee are re-evaluated under change management.

> *COMPLETION NOTE — Each item left unanswered in the input form or based only on statements is added to this section as a row.*
> *If any of the blocker questions in the form could not be answered, this is stated explicitly in this section; it is not filled in silently by guessing.*
> *If the usage log is disabled, this is a constraint, not an assumption, and is written in 5.2 as a narrowing of scope.*

5.1 Scope and Sizing

- The values in Section 2.4 have been stated by «CUSTOMER». If the actual values turn out to be higher than stated, the band and effort are recalculated.
- The assessment does not produce a score or a “pass” or “fail” result. The current and target level per dimension and the gap between them are reported; the baseline is used to track improvement.
- No comparison with other organisations is made. Values such as report count and user ratio are meaningful relative to the organisation’s size and way of working; the only meaningful reference is the organisation’s own previous assessment.
- «assumption — from input form»

5.2 Evidence and Access

- The usage log is enabled and retained for «N» days. If the period is less than 30 days, the measurement window narrows; the part that cannot be measured in the inventory, adoption and performance dimensions is reported as “evidence could not be produced” and this is accepted as a narrowing of scope.
- «MOD B» Read-only access to the admin console, usage log and licence records is provided within «N» business days from the start of P0.
- «MOD A» Komtaş is not given system access. The usage-log and admin-console exports agreed in P0 are taken by the «CUSTOMER» team and shared within «N» business days from the start of P0. Dimensions whose exports are not shared are reported as statement-based with low confidence.
- «MOD B» If access to licence records cannot be provided, the Cost & licence dimension is assessed on the basis of statements and this is flagged in the report.
- «MOD A» Licence records are exported and shared by «CUSTOMER» in the format agreed in P0. If they are not shared, the Cost & licence dimension is assessed as statement-based with low confidence and this is flagged in the report.
- «MOD B» The assessment is carried out on metadata, model definitions and usage data; if access to the data in report content is required, the scope and security conditions are agreed separately.
- «MOD A» The assessment is carried out through documents, export outputs, interviews and walkthroughs shown on screen; the data in report content is not shared with Komtaş.
- Model files, the metric dictionary and report standards are shared for review. If refresh history and error logs cannot be shared, the Performance & freshness dimension is assessed on the basis of statements and this is flagged in the report.

5.3 Assumptions Under «CUSTOMER» Responsibility

- A BI platform owner with knowledge of the admin console and usage log is assigned at the start of the programme.
- Business unit user representatives are identified and their time reserved for interviews. The adoption and self-service dimensions cannot be assessed through interviews with the central BI team alone.
- «MOD B» The BI platform team is available during P1 to set up read-only access and to validate measurement results.
- «MOD A» The BI platform team is available during P1 for walkthrough sessions and for taking the exports.
- Target levels per dimension are set by «CUSTOMER»; if they are not set, they are set jointly in P0.
- The reports and metrics regarded as critical are named by «CUSTOMER» in P0.
- Acceptance tests for deliverables are completed within «N» business days from the delivery date; if no written objection is received within this period, the deliverable is deemed accepted.

5.4 Execution

- The work is carried out «remotely / on site / hybrid».
- The working language is Turkish; deliverable documents are prepared in Turkish.
- Adding a new out-of-scope BI tool, business unit or environment is handled under change management.

6. Project Plan and Timeline

The programme duration has been calculated in the «BAND» band based on the sizing inputs in Section 2.4 and confirmed by the delivery team.

Phase	Work Step	Week
P0	Scope, target levels, critical report list and access preparation	«N»
P1	Collection of inventory, usage-log and licence data (access or export)	«N»
P1	Review of model files and metric definitions	«N»
P1	Business unit user interviews, walkthroughs and end-to-end tracing	«N»
P2	Calculation of metrics	«N»
P2	Maturity positioning and gap analysis	«N»
P3	Target-state decision	«N»
P3	Improvement roadmap, retirement and hand-over list	«N»
P4	Validation and publication	«N»
	Total	«N»

Table 10 — Weekly distribution of work steps.

The schedule is valid provided the assumptions in Section 5 hold. The dominant driver of the schedule is the interviews with business unit users.

«MOD B» Delays in access approvals, in the user interview schedule and in the assignment of the platform owner directly affect the schedule; these items cannot be compensated for by adding people.

«MOD A» Delays in sharing the exports, in the user interview schedule and in the assignment of the platform owner directly affect the schedule; these items cannot be compensated for by adding people.

7. Project Organisation, Team and Governance

7.1 Komtaş Project Team

Role	Responsibility	Participation
Assessment Lead	Method, scope, decision gates and report	P0 – P4
BI / Analytics Consultant	Inventory, model, performance and adoption dimensions	P0 – P4
Semantic Layer Consultant	Metric definition, calculation logic and definition ownership	P1 – P3
Data Architect	Consumption model and interface with the feeding layer	P1 – P3
Governance Consultant	Report lifecycle, certification and ownership	P1 – P3
Security and Privacy Specialist	Access policies, sharing and export	P1 – P2
Licence and Cost Analyst	Licence distribution, capacity and attributability	P1 – P2
Change Management Consultant	Adoption, training and user skills	P1 – P2

Table 11 — Project team and participation periods.

7.2 Participation Expected from «CUSTOMER»

Role	Expected Contribution	Participation
Project sponsor	Decision-making, prioritisation, opening access approvals	P0, phase transitions

Role	Expected Contribution	Participation
BI platform owner	Admin console, usage log and licence records; taking the exports in Mode A; validation of findings	P0 – P4
Report Development Team	Model and report knowledge, accompanying end-to-end tracing	P1 – P2
Business Unit Users	Actual use, trust, missing and overlapping reports	P1
Data Platform Team	Feeding layer interface, refresh and freshness	P1
Security and Compliance	Access approvals, access policies and sharing rules	P0 – P1

Table 12 — Expected customer-side participation. Total estimated customer effort is «N» person-days.

The adoption, trust and self-service dimensions cannot be assessed without interviewing business unit users. The central BI team sees the request queue; the user sees whether a report is exported after it is opened. The two accounts often do not match, and this difference is shown in the report.

7.3 Governance and Reporting

- Weekly progress meeting; review of scope, schedule, access status and open items.
- Deliverable presentation and written approval at phase exits; the next phase does not start without approval.
- Findings are shared as they are produced; they are not presented all at once at the end of the report.
- Any issue affecting the schedule or scope is notified in writing in the week it is identified.

7.4 Risk and Change Management

Anticipated Risk	Impact	Mitigation Approach
Usage log disabled or retained for a short period	Scope, evidence	Identified in P0; affected dimensions are flagged in advance and the part that cannot be measured is not estimated
Delay in access approvals or exports	Schedule	The access model is decided in P0; in Mode B the access list is opened as a single list and a date commitment is obtained, in Mode A the export list and delivery dates are set in writing
User interviews cannot be arranged	Evidence quality, schedule	The representative list is set in P0; if interviews cannot be arranged, the related dimensions are marked as statement-based
Platform owner not assigned	Schedule, evidence quality	Assignment is a start condition; if not assigned, findings fall back to statements
Root cause lies in the feeding layer	Scope	The finding is recorded and handed over to the relevant layer in writing; it does not lower the level of the BI dimension
Findings are disputed	Report acceptance	The objection is not resolved; it is recorded next to the finding together with the value read from the usage log
Request to extend the scope	Scope, fee	The tool and dimension set is fixed in P0; later changes are subject to a change request

Table 13 — Risk register.

Every request affecting scope, schedule or fee is handled through a written change request (CR). The assessed request is submitted for approval together with its impact and fee; it is not implemented without approval.

8. Project Fees and Payment Schedule

> *COMPLETION NOTE — The fees in this section are entered by sales.*
> *The SAT office produces the person-day values in Table 14; it does not produce unit prices or total fees.*
> *Band indicator (Komtaş effort): small 22 · medium 28 · large 34 person-days; customer effort small 5 · medium 6 · large 8 days (Table 12).*
> *There is no licence item in this service; the assessment is a consultancy service only.*

8.1 Consulting Fees

Phase	Person-Days	Fee (excl. VAT)
P0 — Scope	«N»	«fee»
P1 — Current state and evidence collection	«N»	«fee»
P2 — Positioning and gap analysis	«N»	«fee»
P3 — Target state and roadmap	«N»	«fee»
P4 — Validation and publication	«N»	«fee»
Total consultancy	«N»	«fee»

Table 14 — Consultancy items. Band: «BAND».

8.2 Payment Schedule

Payment Item	Rate	Amount (excl. VAT)
Contract signature	«%»	«amount»
P0 deliverable approval — scope and metric definitions	«%»	«amount»
P2 deliverable approval — maturity positioning and gap analysis	«%»	«amount»
P3 deliverable approval — target state and roadmap	«%»	«amount»
P4 acceptance record — publication of the report	«%»	«amount»

Table 15 — Payment schedule.

8.3 Not Included in the Fee

- Implementation of the findings and roadmap; report development and model rewrite.
- Semantic layer design and build.
- BI migration, tool consolidation, installation and configuration work.
- Load testing and capacity planning.
- Licence, infrastructure and cloud consumption fees.
- Out-of-town travel and accommodation expenses for periods requiring on-site work.
- Additional work approved under change requests.

9. Proposal Terms

9.1 General Terms

- The proposal is valid for «N» days.
- Fees exclude VAT.
- The proposal is based on the sizing inputs in Section 2.4 and the assumptions in Section 5; if these inputs change, the proposal is renewed.
- The assessment is not a certification or audit service; it does not produce a statement of compliance towards third parties.
- If an A — BI Health Check has previously been carried out at «CUSTOMER», the evidence inventory produced is reused in this work and has been deducted from the person-day values in Section 8; the same work is not invoiced twice.

- The assessment does not verify report content against business rules; this is reconciliation work.
- Intellectual property rights to the deliverables produced during the programme are governed by the contract.
- The parties keep confidential the information they access within the scope of the programme.

9.2 Proposal Contact Details

Area of Responsibility	Full Name	Title	Contact
Commercial	«full name»	«title»	«e-mail / phone»
Technical	«full name»	«title»	«e-mail / phone»

9.3 Proposal Annexes

- ANNEX-1 — About Komtaş
- ANNEX-2 — Project consultant CVs
- ANNEX-3 — Measures per dimension
- ANNEX-4 — Reference projects

ANNEX-1 — About Komtaş

«corporate introduction text»

ANNEX-2 — Project Consultant CVs

«CVs»

ANNEX-3 — Measures per Dimension

The measures below are used to the extent that measurement is possible: in Mode B through read-only access, in Mode A through exports shared by the «CUSTOMER» team. In dimensions where measurement is not possible, the level is based on documents, observation and statements, and the confidence level is stated in the report. The definitions of active user, report opening, session and export actions are written in P0.

#	Dimension	Measures
B1	Metric definition & semantic layer	Share of reports fed from the central definition · number of different definitions of a metric with the same name · share of metrics with an assigned definition owner · traceability of definition changes
B2	Report & dashboard inventory	Total number of reports · share of reports not opened in the last 90 days · share of reports with a defined owner · number of reports with overlapping scope
B3	Consumption data model	Number and scope of models · presence of an aggregation layer · consistency of granularity · number of reports per model
B4	Performance & freshness	Report load time distribution p50 and p95 · refresh duration and failure rate · compliance with the committed freshness
B5	Self-service & skills	Number of users able to build reports · request queue length · average fulfilment time · share of trained users
B6	Security & access	Number of row- and column-level policies · access review frequency · export restriction · sharing scope
B7	Data quality & trust	Number of data errors raised by users and time to close · share of reconciled reports · feedback loop to the source
B8	Governance & lifecycle	Share of certified reports · share of reports passing the approval process · number of reports retired · completeness of the change trail
B9	Adoption & usage	Active user ratio · session frequency · reports opened per user · export action ratio
B10	Cost & licence	Distribution by licence type · share of licences unused for 90 days · capacity utilisation · attributability of cost to business units
B11	Distribution & embedded	Number of scheduled distributions and success rate · mobile access ratio · number of embedded integrations
B12	Tool sprawl & standardisation	Number of tools in use · active users per tool · share of reports overlapping across tools · existence of a standard document

Table 16 — Measures per dimension.