«CUSTOMER NAME»
«GROUP COMPANIES»

Data Governance Program · Service B

Technology Enablement

Technical and Commercial Proposal

Business Glossary and Data Dictionary, Data Catalogue, Lineage and Classification, Data Quality — Implementation on Informatica

Proposal No: KOMTAS-«CUSTOMER ABBREVIATION»-DGB-«YEAR»-«SEQUENCE»

Proposal Date: «dd Month yyyy»

Validity: «proposal date + 1 month»

VARIABLE GLOSSARY — in this template only the fields inside « » change per customer. All other text is fixed.

Identity: «CUSTOMER» short customer name used in the text · «CUSTOMER NAME» full legal name (cover) · «CUSTOMER ABBREVIATION» short code in the proposal number · «YEAR» year · «SEQUENCE» proposal sequence number · «dd Month yyyy» proposal date · «proposal date + 1 month» end of validity · «price validity date» latest start date for which the fees stay valid

Context: «CUSTOMER CONTEXT» one paragraph: single company or group with subsidiaries, sector, starting point, reason for the request · «GROUP COMPANIES» group companies in scope; delete the line or row for a single company

Scope: «DOMAIN» data domain in scope · «DOMAINS» data domains of the rollout wave · «SOURCE SYSTEMS» source systems with type and version (e.g. Oracle 19c, SQL Server 2016, SSIS) · «SYSTEM» the system used for tagging or data quality · «SOURCE INVENTORY» migrated resources per technology (e.g. Oracle: 10 instances, 54 resources)

Platform: «IDENTITY PROVIDER» SSO / directory service (e.g. Microsoft Entra ID via SAML, LDAP) · «PLATFORM BLOCK — IDMC» text that applies to Informatica IDMC (cloud) · «PLATFORM BLOCK — ON-PREM» text that applies to Informatica Axon / EDC / IDQ (on-premises) · «VARIANT BLOCK — MIGRATION» scope block for migration from on-premises Axon / EDC / IDQ to IDMC · «VARIANT BLOCK — ROLLOUT» scope block for rollout of an installed platform to new domains · «LICENCE PROPOSAL REF» number and date of the separate licence proposal

Options: «OPTIONAL» optional paragraph, row or block: keep or delete; if kept, delete the marker

Values: «N» numeric value (count, days, weeks, months) · «%» percentage

Commercial: «fee» fee excl. VAT · «amount» payment amount excl. VAT · «day rate» person-day rate (change requests, time and materials) · «CITY» city where on-site work is free of charge

Annex: «REFERENCES» reference projects approved for this proposal (no names without permission)

Contacts: «full name» contact name · «title» contact title · «e-mail / phone» contact details

Markers: blocks or rows marked OPTIONAL are kept or deleted by sales; PLATFORM BLOCK and VARIANT BLOCK markers are resolved as described in the fill note below. If a block is kept, only its marker is deleted. FILL NOTE boxes are internal and are deleted before sending.

Contents

FILL NOTE — this template is for Service B. It assumes that a data governance framework exists (Service A or an equivalent framework of the customer). If there is none, offer template 4a first or together with this one.

Platform: keep one of the two platform blocks — «PLATFORM BLOCK — IDMC» (Informatica IDMC, cloud) or «PLATFORM BLOCK — ON-PREM» (Informatica Axon / EDC / IDQ, on-premises). Delete every paragraph, bullet, row and annex item carrying the other marker, and delete the marker of the block that is kept.

Modules: B1, B2 and B3 (Sections 5–7) are priced separately and each has its own scope, plan, deliverables, fee and payment tables. Delete the sections of the modules that are not sold and their rows in Tables 1 and 28.

Variants: for a migration from on-premises Axon / EDC / IDQ to IDMC use Section 9.1 («VARIANT BLOCK — MIGRATION»); for a rollout of an installed platform to new domains use Section 9.2 («VARIANT BLOCK — ROLLOUT»). A variant replaces Sections 5–7; delete the modules, keep one variant, renumber, and adjust Section 1 and Table 28.

Order of completion: platform block → modules or variant → scope values in each module → plans → fees and payment tables → Section 8 options → Sections 13–16 → remaining placeholder fields. Licence prices are never written into this proposal; refer to «LICENCE PROPOSAL REF».

1. Executive Summary

«CUSTOMER CONTEXT»

Within the data governance programme, the aim of this proposal is to meet the data governance requirements of «CUSTOMER» on technology: business glossaries are created, and the data catalogue, data lineage, data tagging and data quality infrastructure is adapted on the Informatica platform, with project implementation services delivered in line with the stated assumptions.

The work builds on the strategy, framework and roadmap produced in Service A (Strategy and Framework Design) or on an equivalent framework of «CUSTOMER». Technology is positioned as the result of an objective decision taken in line with the needs, priorities and target maturity of «CUSTOMER», not as the starting assumption of the governance model. The programme consists of three services:

- **Service A — Strategy and Framework Design (separate proposal):** Run independently of any product: maturity assessment, governance organisation and role model, policy and process set, data glossary and data quality standards, pilot and roadmap.
- **Service B — Technology Enablement (this proposal):** Adaptation and deployment of the technology in line with the target governance model and the priority use cases, and delivery of training.
- **Service C — Managed Service (separate proposal):** Managed service and technical support after go-live, supporting sustainability and rollout within the organisation.

Service B is priced module by module. Each module has its own scope, plan, deliverables and payment schedule:

- **Module B1 — Business Glossary and Data Dictionary:** standardisation of business terms, creation of the technical data dictionary, links between business and technical metadata, and configuration of the approval processes.
- **Module B2 — Data Catalogue, Lineage and Classification:** automatic discovery and cataloguing of the source systems, data lineage and impact analysis, sensitive data discovery, classification and tagging.
- **Module B3 — Data Quality:** data profiling, development of data quality rules, quality measurement and monitoring of data quality scores through scorecards and dashboards.

Estimated schedule: the work starts within «N» working days of contract signature. B1 and B2 run in sequence; B3 can run in parallel with them. The detailed plans are given in the module sections.

Item	Main Work Stream	Duration	Status
B1	Business glossary and data dictionary	«N» weeks	In scope
B2	Data catalogue, lineage and classification	«N» weeks	In scope
B3	Data quality	«N» weeks	In scope
Workshops	Platform workshop and end-user workshop	«N» days	In scope
«OPTIONAL» Training	Developer training on the platform	«N» days	Optional
«OPTIONAL» Support	Post-go-live support	«N» months	Optional
C	Managed service and technical support	«N» months	Separate proposal

Table 1 — High-level summary of the Service B schedule.

Main benefits — the detailed list is given in Section 2.3.

- **End-to-end visibility:** data assets, definitions, owners and data flows are visible in one place.
- **Fast impact analysis:** with data lineage, the effect of a change on reports and processes can be determined quickly and with evidence.
- **Continuous data quality:** quality rules run on the platform and problems are detected as close to the source as possible.
- **Scalable governance:** policies, processes, roles and standards are applied consistently to new domains with technology support.

Technology licences are not included in this proposal; they are offered separately in «LICENCE PROPOSAL REF».

2. Solution Approach and Expected Benefits

2.1 Position of Service B in the Programme

The phased programme addresses the people, process and technology dimensions of data governance in the right order: the governance model, responsibilities, working principles and priority needs are set first, and the technology is then positioned to support that structure. Service B carries the strategy, framework and roadmap directly into implementation, so that the governance model is not only designed but also used, measured and kept in place with technology.

The modular structure lets «CUSTOMER» set the scope and timing of the technology investment according to its own priorities: modules can be ordered together or one after the other, and further domains can be added later in rollout waves.

2.2 Module Structure

Module	Focus	Typical Duration	Dependency
B1 — Business Glossary and Data Dictionary	Glossary structure, business terms, data dictionary, ownership, approval workflow	«N» weeks	Glossary templates from Service A or equivalent
B2 — Data Catalogue, Lineage and Classification	Metadata scanning, catalogue, lineage and impact analysis, sensitive data tagging	«N» weeks	After B1 (terms are linked to the catalogue)
B3 — Data Quality	Profiling, DQ rules, data model, scorecard, operational handover	«N» weeks	Can run in parallel with B1 and B2

Table 2 — Module structure of Service B.

2.3 Key Benefits of Service B

The main benefit of Service B is that the governance structure set in Service A is made operational through technology, raising the level of visibility and control. The benefits aimed at are:

- **End-to-end visibility of data:** the relationships between data assets, definitions, owners and data flows become visible in a central structure; users reach information about the data they need faster and more reliably.
- **Fast and evidenced analysis of the effect of changes:** with data lineage, the effect of a change in data, a system or a process on the related reports and processes is determined quickly; audit and regulatory questions are answered with traceable evidence.
- **Continuous monitoring and management of data quality:** the data quality approach set in Service A can be run and monitored continuously on the technology; quality problems are detected at the source as far as possible instead of at reporting time.
- **Scalable governance practice:** the policies, processes, roles and data standards are supported by technology and applied more consistently across the organisation, its group companies where applicable, and new data domains.
- **«OPTIONAL» A trusted data basis for AI and advanced analytics:** AI and advanced analytics initiatives run on trusted data whose ownership, definition, quality and classification are known, and AI use can scale in line with data governance principles.
- **Sustainable and measurable data governance:** data governance practice stops depending on manual work by individuals and becomes a technology-supported, traceable and continuously improvable corporate capability.

3. Purpose, Approach and Method

3.1 Purpose

The governance structure rests on three pillars: the organisation and role model that defines the decision mechanism, the policy and process set that standardises behaviour, and the technology that makes both visible and measurable. Service B builds the third pillar on top of the first two. A programme that only installs technology, without ownership, processes and decision mechanisms, carries a risk of low use and weak ownership; the modules therefore link every technical asset to an owner, a definition and a process.

3.2 Reference Frameworks

The work follows DAMA-DMBOK for data governance, metadata and data quality practice, COBIT for control and auditability, and KVKK and related regulations for classification and personal data. These frameworks are applied pragmatically, in line with the data governance model of «CUSTOMER» and the capabilities of the Informatica platform.

3.3 Implementation Method

Each module follows the same steps. Every main document is shared as a draft and finalised after the feedback of «CUSTOMER».

Step	Content	Output
Analysis	Sources, terms, rules and owners in scope are confirmed; access and connections are prepared	Analysis notes, rule and term lists
Design	Technical design of the glossary model, scans, tagging rules and DQ data model	Technical design document
Development	Configuration and development on the platform	Configured platform content
Test	Review of results with «CUSTOMER», unit tests, user acceptance tests, corrections	Test scenarios and results
Go-live and handover	Go-live of the module, workshops, documentation	End-user, technical operations and operational manual documents

Table 3 — Implementation steps of each module.

4. Platform

> *FILL NOTE — keep one of Sections 4.1 and 4.2 and delete the other, together with every paragraph, bullet and row carrying its marker elsewhere in the document.*

4.1 «PLATFORM BLOCK — IDMC»

- The data governance work is carried out with the Data Governance and Catalog (CDGC), Metadata Command Center and Cloud Data Quality (CDQ) services of the Informatica Intelligent Data Management Cloud (IDMC) product family.
- Customisation is carried out on IDMC within the capabilities of the product, in line with the requirements identified in the glossary work.
- An SMX document is prepared that defines the fields created or updated on CDGC for the needs of «CUSTOMER».
- Within the capabilities of IDMC, a basic approval mechanism is set up for the Domain, Business Term and Metric objects.
- Single sign-on is set up through SAML integration with «IDENTITY PROVIDER».
- Depending on the access method of the source systems, Informatica Secure Agent is installed on servers in the network of «CUSTOMER». The requirements are provided by Komtaş (Secure Agent infrastructure requirements annex). Procurement and cost of the server hardware for the Secure Agent are the responsibility of «CUSTOMER».
- IDMC is licensed on Informatica Processing Units (IPU); the licence is offered in «LICENCE PROPOSAL REF».

4.2 «PLATFORM BLOCK — ON-PREM»

- The data governance work is carried out with Informatica Axon (data governance), Enterprise Data Catalog (EDC) and Informatica Data Quality (IDQ), installed in the environment of «CUSTOMER».

- A glossary structure is provided in which definitions are created, updated and published within the data governance framework: the organisational structure set by «CUSTOMER» is defined; the business glossary structure (glossary, roles) and the data dictionary structure (systems, datasets, attributes, roles) are prepared; business terms and data dictionary definitions are linked to physical metadata; and a sample approval mechanism is set up for data governance activities.
- LDAP integration is set up for Axon («IDENTITY PROVIDER»).
- The servers, operating system and database required by Axon, EDC and IDQ are provided by «CUSTOMER» in line with the product requirements.
- Axon, EDC and IDQ are licensed per user, per scanned resource and per CPU core respectively; the licence is offered in «LICENCE PROPOSAL REF».

5. Module B1 — Business Glossary and Data Dictionary

5.1 Scope

- Business terms are created for «N» data domain set by «CUSTOMER» («DOMAIN»).
- In defining business terms, preparing the definitions in line with the template provided is the responsibility of the business units (data owners) of «CUSTOMER»; entering the prepared template into the platform is the responsibility of Komtaş.
- **«OPTIONAL»** The business term definitions are drafted by Komtaş in «N» workshops with the business units (data owners) and data stewards of «CUSTOMER»; «CUSTOMER» organises the workshops and validates and approves the definitions.
- On the data dictionary structure, the inputs defined in the glossary strategy (system, dataset, terms, stakeholders and similar) are created for the data domain set by «CUSTOMER».
- Providing or approving the intended definitions (glossary, dataset, process and similar) by the end of the analysis and design phase is the responsibility of «CUSTOMER».
- Requirements such as the mandatory status and drop-down values of custom fields are provided by «CUSTOMER» under the guidance of Komtaş.
- The links between the data dictionary definitions of the data domain and the physical metadata obtained through metadata access are set up in joint work under the guidance of the «CUSTOMER» team.
- «N» basic data governance policy is applied, and «N» glossary process (creation of a data domain and a data element) is set up for «CUSTOMER».
- If Module B2 is not ordered, B1 includes metadata access to the database systems in «SOURCE SYSTEMS» needed for the data dictionary, limited to «N» tables.
- **«PLATFORM BLOCK — IDMC»** The following definition interfaces are managed on CDGC: glossary (Domain, Subdomain, Business Term, Metric), data catalogue, data quality rule definitions, policy and process.
- **«PLATFORM BLOCK — ON-PREM»** The following definition interfaces are managed on Axon: organisational unit, people, glossary, roles, systems, datasets, attributes and data quality. One workflow for term creation is set up for the glossary interface within the capabilities of Axon. Table and column information obtained through metadata access is enriched through the dataset and attribute interfaces to manage the data inventory; content entry and enrichment of this inventory are the responsibility of «CUSTOMER».

5.2 Plan

Module B1 is planned over «N» weeks («N» working days).

Phase	Task	Working Days	Roles
Development	Updating the platform interfaces (CDGC / Axon)	«N»	DG Team Leader, DG Consultant
	Identity integration («IDENTITY PROVIDER»)	«N»	DG Team Leader, DG Consultant
	Role and authorisation definitions	«N»	DG Team Leader, DG Consultant
	Domain, subdomain, business term and metric definitions	«N»	DG Team Leader, DG Consultant
	Linking physical metadata to business terms	«N»	DG Team Leader, DG Consultant
	Data quality rule definitions	«N»	DG Team Leader, DG Consultant
	Workflow definition	«N»	DG Team Leader, DG Consultant
Test	Review of the glossary and workflows	«N»	DG Team Leader, DG Consultant
	Feedback on results and improvement	«N»	DG Team Leader, DG Consultant
Milestone	Business glossary go-live	—	
Project management	Throughout the module	«N»	Project Manager

Table 4 — Module B1 plan.

5.3 Deliverables

#	Deliverable	Delivery
B1.1	«PLATFORM BLOCK — IDMC» SMX document (fields created or updated on CDGC)	Week «N»
B1.2	Business glossary on the platform (go-live)	Week «N»
B1.3	Data dictionary on the platform	Week «N»
B1.4	Glossary workflow and approval mechanism	Week «N»

Table 5 — Module B1 deliverables.

5.4 Fee and Payment

Item	Duration	Fee (excl. VAT)
Module B1 — Business Glossary and Data Dictionary	«N» weeks	«fee»

Table 6 — Module B1 fee. All fees exclude VAT.

Payment Item	Rate	Amount (excl. VAT)
Project start	«%»	«amount»
Delivery of the business glossary	«%»	«amount»
Delivery of the data dictionary	«%»	«amount»
Total	«%»	«amount»

Table 7 — Module B1 payment schedule. All fees exclude VAT.

6. Module B2 — Data Catalogue, Lineage and Classification

In this module, the technical metadata in the data sources of «CUSTOMER» is discovered, catalogued and made manageable in one place. Metadata collected automatically from the source systems is brought together in the central

data catalogue on the Informatica platform; the flow of data assets from the source systems to the reporting and consumption layers is made visible with data lineage and impact analysis, to the extent the product supports it.

A structure is also set up to discover, classify and tag sensitive and personal data, linking technical data assets to their governance context. Where the data assets of «CUSTOMER» are held, between which systems they move, which reports and processes they affect and which sensitivity class they have can then be followed in one place.

6.1 Scope — Metadata Access and Data Lineage (Impact Analysis)

- Metadata work is carried out for the following source system types, to the extent listed in the Informatica supported systems document provided with the licence proposal: «SOURCE SYSTEMS».
- Metadata work does not exceed «N» tables and «N» reports in total.
- Depending on the access method of the source systems, Informatica connectors may need to be installed on the source servers.
- Depending on the access method of the source systems, the required JDBC library of the source system is provided by «CUSTOMER».
- Source systems that are not supported can be developed as "custom" resources. In that case, a detailed description of the data model of the custom system and the inputs of its metadata into the custom model are provided by «CUSTOMER».
- If the model inputs of a source system to be developed as custom cannot be provided by «CUSTOMER», that source is deemed out of scope.
- Metadata scans are batch processes, not real-time. The scan schedule (weekly or monthly) is decided at go-live.
- Impact analyses are produced from the metadata work to the extent Informatica supports them. Impact analysis requires development in the related tools (data integration, reporting and similar) to follow standards. Cases in which impact analysis cannot be produced include table name changes inside developments, execution of SQL scripts and complex SQL. Where such developments exist, impact analysis can be provided through custom development if the required information is supplied in parametric form.

6.2 Scope — Data Classification and Tagging

- Data tagging is carried out for «N» system whose metadata has been read, set by «CUSTOMER» («SYSTEM»).
- Data tagging is carried out for «N» tables, using a sample of the first «N» records.
- Data discovery, classification and tagging are carried out for at most «N» business terms.
- The tagging rules are set and detailed by «CUSTOMER», depending on the business terms selected.
- Tagging rules are developed for rule-based business terms similar to the following; the rule definitions are sent by «CUSTOMER» to Komtaş by the end of the design phase and finalised in line with the comments of Komtaş: national ID number / tax number, name / surname / title; e-mail, phone, address; credit card number, IP address.
- Where a reference library (occupation, city, district and similar) is used in tagging rules, each reference library does not exceed 10,000 rows.
- Tagging run times may vary with the hardware, network policies and source data volume provided by «CUSTOMER» for the Informatica platform.
- Data tagging runs as batch processes, not in real time.
- Approval of the sensitive data detected and proposed is the responsibility of «CUSTOMER».

6.3 Plan

Module B2 is planned over «N» weeks («N» working days).

Phase	Task	Working Days	Roles
Analysis	Creating the source system connections	«N»	DG Team Leader, DG Consultant
	Analysis of the tagging rules	«N»	DG Team Leader, DG Consultant
	Preparation of the technical design document	«N»	DG Team Leader, DG Consultant
Development	Database system cataloguing	«N»	DG Team Leader, DG Consultant
	Database system data tagging	«N»	DG Team Leader, DG Consultant, DQ Specialist
	ETL system cataloguing	«N»	DG Team Leader, DG Consultant
	Reporting system cataloguing	«N»	DG Team Leader, DG Consultant
Test	Feedback on results and improvement	«N»	DG Team Leader, DG Consultant
Milestone	Data catalogue ready	—	
Project management	Throughout the module	«N»	Project Manager

Table 8 — Module B2 plan.

6.4 Deliverables

#	Deliverable	Delivery
B2.1	Technical design document	Week «N»
B2.2	Data catalogue and data lineage on the platform	Week «N»
B2.3	Data tagging results for the system in scope	Week «N»

Table 9 — Module B2 deliverables.

6.5 Fee and Payment

Item	Duration	Fee (excl. VAT)
Module B2 — Data Catalogue, Lineage and Classification	«N» weeks	«fee»

Table 10 — Module B2 fee. All fees exclude VAT.

Payment Item	Rate	Amount (excl. VAT)
Project start	«%»	«amount»
Running of the data discovery rules	«%»	«amount»
Data catalogue ready	«%»	«amount»
Total	«%»	«amount»

Table 11 — Module B2 payment schedule. All fees exclude VAT.

7. Module B3 — Data Quality

7.1 Scope

- Data quality work is carried out on «N» source system set by the «CUSTOMER» teams («SYSTEM»).
- The work covers approximately «N» records (active and passive) in total.

- In data quality measurement, for «N» data domain, at most «N» data quality rules are defined for at most «N» business terms.
- Data quality is measured only at the data provisioning points of each business term specified by «CUSTOMER» on the system above.
- The «N» business terms include fields such as: name / surname / title; date of birth; national ID number; tax office and tax number; e-mail; mobile / home / work phone; address, district and city; gender.
- Data quality rules are built in the dimensions of completeness, accuracy, conformity, uniqueness and timeliness.
- The data quality business rules are sent by «CUSTOMER» to Komtaş by the end of the design phase and finalised in line with the comments of Komtaş.
- Where a reference library (occupation, city, district and similar) is used in data quality rules, each reference library does not exceed 10,000 rows.
- An intermediate schema (on Oracle, Microsoft SQL Server, PostgreSQL or similar) that may be needed for rule development and for writing the results is provided by «CUSTOMER».
- Cleansing, matching or de-duplication beyond data quality checks are not included.
- A data quality scorecard report is created so that the data quality results can be followed.

> *FILL NOTE — replace the example business terms with terms of the customer domain where they are known.*

7.2 Plan

Module B3 is planned over «N» weeks («N» working days) and can run in parallel with B1 and B2.

Phase	Task	Working Days	Roles
Analysis	Identifying the tables	«N»	DQ Team Leader, DQ Consultant
	Profiling	«N»	DQ Team Leader, DQ Consultant
	Identifying the quality rules	«N»	DQ Team Leader, DQ Consultant
	Analysis report and rule document	«N»	DQ Team Leader, DQ Consultant
Design	Identifying the data fields	«N»	DQ Team Leader, DQ Consultant
	Conceptual data model	«N»	DQ Team Leader, DQ Consultant
	Physical data model	«N»	DQ Team Leader, DQ Consultant
	Data model documents	«N»	DQ Team Leader, DQ Consultant
Development	Development of the quality rules	«N»	DQ Team Leader, DQ Consultant
	Development of the data model	«N»	DQ Team Leader, DQ Consultant
	Development of the reference libraries	«N»	DQ Team Leader, DQ Consultant
	Development of the parameter and log structure	«N»	DQ Team Leader, DQ Consultant
	Data quality technical document	«N»	DQ Team Leader, DQ Consultant
Test	Unit tests	«N»	DQ Team Leader, DQ Consultant
	User acceptance tests	«N»	DQ Team Leader, DQ Consultant
Milestone	Delivery of the operational manual documents	—	
Project management	Throughout the module	«N»	Project Manager

Table 12 — Module B3 plan.

7.3 Deliverables

#	Deliverable	Delivery
B3.1	Data quality rules document	Week «N»
B3.2	Data model documents	Week «N»
B3.3	Data quality scorecard configuration	Week «N»
B3.4	Operational manual document	Week «N»

Table 13 — Module B3 deliverables.

7.4 Fee and Payment

Item	Duration	Fee (excl. VAT)
Module B3 — Data Quality	«N» weeks	«fee»

Table 14 — Module B3 fee. All fees exclude VAT.

Payment Item	Rate	Amount (excl. VAT)
Project start	«%»	«amount»
Delivery of the data quality model and rule definition documents	«%»	«amount»
Delivery of the data quality operational handover documents	«%»	«amount»
Total	«%»	«amount»

Table 15 — Module B3 payment schedule. All fees exclude VAT.

8. Workshops, Training and Post-Go-Live Support

8.1 Project Workshops

- **Platform workshop (project team platform use):** covers the configuration needed to access the systems whose metadata is collected, the ownership definitions of those systems, monitoring of system scans and the connection assignments needed to produce data lineage. The metadata, lineage, data discovery and data quality developments made in the project are explained in detail. The workshop contains no hands-on exercise; the participation of the Data Governance Office and the other users of the application is required.
- **End-user workshop:** addressed to the end users of the application: navigating the platform, creating reports and dashboards, reviewing the business glossary and data dictionary, following impact analyses, following data quality scores and creating tickets. The workshop contains no hands-on exercise and presents what was built in the project; the business units in particular should attend.

8.2 «OPTIONAL» Technology Training

This section describes the technology training offered under this proposal: topics, durations and delivery models.

- **«PLATFORM BLOCK — IDMC» Cloud Data Governance for Developers:** for roles that develop in data governance processes: user interfaces, Secure Agent configuration, connection definitions, user authorisation, business metadata assets, technical metadata catalogues, custom development, approval workflows and access control policies.
- **«PLATFORM BLOCK — IDMC» Cloud Data Quality for Developers:** for roles that develop in data quality processes: user interfaces, Secure Agent configuration, connection definitions, data analysis and profiling, rule development screens, mapping screens, and scorecards to visualise data quality results.
- **«PLATFORM BLOCK — ON-PREM» Axon for Developers:** setting up the organisational structure, creating business glossary and data dictionary templates and their entries, bulk data entry, defining objects such as processes and policies, designing approval workflows.
- **«PLATFORM BLOCK — ON-PREM» Enterprise Data Catalog for Developers:** user interfaces, connection definitions, technical metadata catalogues, data tagging rule definitions, linking technical and business metadata, custom development.
- **«PLATFORM BLOCK — ON-PREM» Data Quality (IDQ) for Developers:** user interfaces, connection definitions, data analysis and profiling, rule development screens, mapping screens, workflow mechanisms.

The courses can be delivered in two models:

- **Digital content:** the course is taken through the online learning platform (LMS) provided by Komtaş, with «N» hours of recorded content per course. Users access the portal when it suits them; tests and exams at the end measure success and detailed reports are provided. The platform is open for 6 months.
- **Classroom training:** the course is delivered with an instructor as a «N»-day hands-on classroom training. A lab environment is opened and access details are shared with the participants before the training.

Training conditions:

- For digital content, participants receive the user name and password for the platform on the training start date. Digital content is available for 6 months; portal access is closed at the end of this period.
- Classroom training is delivered with an instructor, remotely (online) or on site. A separate training plan is made for the course selected; the lab environment is open to participants on the agreed dates.
- Training dates are set by mutual agreement of the parties. Connection problems on the personal computer of a participant are not the responsibility of Komtaş.

- The training content provided in digital or classroom training must not be removed from the environment, copied, reproduced or shared with others without the knowledge of Komtaş. Online classroom sessions may not be recorded for later sharing; the participants must attend as planned.
- Classroom training is held with at most 15 participants. If there are more participants, a second class is opened at the fee stated in Table 16.
- The technology training is given only to employees of the end-user company that holds the licence right of use; staff of third-party companies working at the end-user company cannot attend.

Course	Model	Participants	Duration	Fee (excl. VAT)
«PLATFORM BLOCK — IDMC» Cloud Data Governance for Developers	Digital content	Per person	«N» hours	«fee»
«PLATFORM BLOCK — IDMC» Cloud Data Quality for Developers	Digital content	Per person	«N» hours	«fee»
«PLATFORM BLOCK — IDMC» Cloud Data Governance for Developers	Classroom (online / on site)	Max. 15	«N» days	«fee»
«PLATFORM BLOCK — IDMC» Cloud Data Quality for Developers	Classroom (online / on site)	Max. 15	«N» days	«fee»
«PLATFORM BLOCK — ON-PREM» Axon / EDC / IDQ for Developers	Digital content	Per person	«N» hours	«fee»
«PLATFORM BLOCK — ON-PREM» Axon / EDC / IDQ for Developers	Classroom (online / on site)	Max. 15	«N» days	«fee»

Table 16 — Training options and fees. The options are independent of each other. All fees exclude VAT.

8.3 «OPTIONAL» Post-Go-Live Support

- Support is provided for «N» months after go-live and deployment.
- Outside the scope of application maintenance, technical and functional support of at most «N» days per week is provided for questions and issues met in further developments.
- Issues met in the use of data governance, the data catalogue, data quality and the related governance processes are analysed and solutions are proposed.
- Users are supported with the application and usage problems they meet, and resolution is run where needed.
- New needs arising during the support period are assessed and the actions that can be applied within scope are identified.

After the support period, the platform can be supported through Service C (Managed Service), which is offered in a separate proposal.

9. Variant Scope Blocks

> *FILL NOTE — a variant block replaces Sections 5–7. Keep at most one variant, delete the modules, renumber the sections, and adjust Section 1 (schedule table and module bullets), Section 10 and Table 28. If no variant applies, delete this whole section.*

9.1 «VARIANT BLOCK — MIGRATION» Migration from On-Premises Axon, EDC and IDQ to IDMC

The aim is to move the existing on-premises Informatica Axon, EDC and IDQ structure of «CUSTOMER» to the Informatica Intelligent Data Management Cloud (IDMC) architecture, which supports AI integration and reduces the operational load. The business glossary, data catalogue (CDGC) and data quality (CDQ) components are brought together on one integrated platform; existing governance content is moved to the new platform, data assets are defined under a central catalogue with end-to-end traceability, and the data quality rules are moved so that quality is measured and monitored automatically.

Infrastructure

- SAML configuration and authentication integration with «IDENTITY PROVIDER».
- Secure Agent installation and connection to Informatica Cloud, with the required connection and access checks.

Business Terms

The existing Axon structure is adapted to Cloud Data Governance and Catalog and Metadata Command Center through the following steps:

- Identifying the fields to be customised from Axon and making the customisations through Metadata Command Center.
- User and role authorisation.
- Creating the workflows in Metadata Command Center.
- Filling and loading the cloud bulk import templates.
- Loading the mappings between glossary terms and physical fields.
- Moving the data quality rule definitions.
- Migrating «N» business terms.
- Building a governance dashboard with the metrics agreed with the project team that can be shown on the cloud dashboard.
- **«OPTIONAL»** Developing the mappings that feed the metric tables of an external reporting tool through APIs.

Metadata

- The existing EDC structure is adapted to Cloud Data Governance and Catalog and Metadata Command Center.
- Metadata work is carried out for the following resources: «SOURCE INVENTORY».
- Impact analyses are produced to the extent Informatica supports them. Informatica connectors may need to be installed on the source servers depending on the access method.
- Metadata scans are batch processes, not real-time.
- Unsupported source systems can be developed as custom resources; the detailed description of the data model and the metadata inputs are provided by «CUSTOMER».

API Integration

IDMC is expected to integrate with third-party applications through APIs. For «N» API integration, the following work is carried out:

- Clarifying the integration need and the business requirements with the third-party application.
- Analysing the API structures of IDMC and the third-party application (endpoint, data format, authentication method and similar).
- Implementing on the IDMC side the integration development needed for the two APIs to exchange data.
- The effort assumes one API integration of standard complexity per integration. It may be updated after the need and the technical details have been analysed; further development needs due to complexity are assessed separately on a time and materials basis.

Data Quality

- The existing data quality structure is adapted to Cloud Data Quality.
- Data quality work is carried out on «SYSTEM».
- «N» data quality rules are moved and defined.
- Data quality work is carried out by designing a model. The intermediate schema that may be needed for rule development and for writing the results is provided by the «CUSTOMER» teams.
- The structures needed to transfer the quality results to the dashboard through APIs are built.

Test and Performance

- Functional tests of the developments and configurations made in the migration.
- End-to-end tests of the connections and migration flows.
- Comparative assessment of the performance of the migrated processes against the current structure.

- Fixing the defects found within the project scope and retesting.

Phase	Focus	Working Days
Infrastructure and authorisation	Secure Agent installation, SAML / SSO integration	«N»
Business terms	«N» business terms, Axon workflows, mappings, governance dashboard	«N»
Metadata and catalogue	Scans of the resources in «SOURCE INVENTORY», lineage	«N»
API integration	API integration of IDMC with third-party applications	«N»
Data quality (in parallel)	«N» rules, model development, API transfers, performance and test	«N»
Total	«N» working days, «N» person-days	«N»

Table 17 — Migration plan.

Item	Effort (Person-Days)	Duration (Days)	Fee (excl. VAT)
Migration consulting service	«N»	«N»	«fee»

Table 18 — Migration fee. All fees exclude VAT.

Payment Item	Rate	Amount (excl. VAT)
Project start	«%»	«amount»
Completion of the business terms phase	«%»	«amount»
Completion of the metadata phase	«%»	«amount»
Completion of the API integration phase	«%»	«amount»
Completion of the data quality phase	«%»	«amount»
Total	«%»	«amount»

Table 19 — Migration payment schedule. All fees exclude VAT.

Migration-specific assumptions:

- Documents shared in the project are reviewed and commented on by «CUSTOMER» within «N» days of being shared.
- Prompt provision of access to the related systems (access and authorisations) is the responsibility of «CUSTOMER»; the effect of delays on the schedule is handled under change management.
- Integration of other tools of «CUSTOMER» (for example issue tracking tools) with the Informatica products is out of scope.
- The work is carried out in a hybrid model (remote and on site).

9.2 «VARIANT BLOCK — ROLLOUT» Rollout of an Installed Platform to New Domains

The aim is to roll out the data governance work already started at «CUSTOMER» to the domains «DOMAINS» and to increase the effective use of the Informatica platform in place. The work is not a new data governance strategy or technology selection from scratch; it is a rollout and operationalisation programme built on the existing pilot, governance approach, organisation model and technology investment.

The service is run as an output-based project: for each domain, the business glossary, metadata, data catalogue, lineage, data quality and dashboard outputs defined in this proposal are completed. Changes in scope and in the preconditions under the responsibility of «CUSTOMER» are assessed under change management, so that priorities can be managed during the project according to business value, data criticality, source readiness and stakeholder availability.

Rollout Principles

- Existing pilot outputs and assets are used as the reference standard instead of being produced again.
- Domains are selected on business value, data criticality, data quality problems, analytical use and technical accessibility together.
- For each domain, a minimum viable governance scope is set and deepened step by step through a backlog.
- Business glossary, technical metadata, lineage and data quality work are run around the same critical data and use cases, not separately.

- The assets produced are managed directly on the platform; spreadsheets and documents are used only for collection, transfer or temporary work.
- Each new domain rollout reuses the templates and standards learned in the previous wave.

Step	Content	Output Focus
1. Preparation	Review of the existing pilot, standards and platform structure; access and source readiness	Rollout backlog, Definition of Done, technical readiness list
2. Domain analysis	Business process, critical data, ownership, business terms, data quality needs and use cases	Domain scope and priority asset list
3. Platform implementation	Business assets, technical metadata, associations, lineage, classification and data quality	Business terms and catalogue on the platform
4. Operationalisation	Dashboards, workflows, use, training and the next backlog	Repeatable rollout model

Table 20 — Rollout working method.

Review of the Current Structure and Rollout Readiness

- Review of the outputs of the earlier data governance pilot and of the assets on the platform.
- Assessment of the existing domain, subdomain, glossary, metric, dataset, system, stakeholder, data quality and technical asset structure.
- Setting the usable naming conventions, custom attributes, workflows, authorisations and onboarding templates as the reference standard.
- Adding the priority domains and datasets to the backlog.
- Checking the readiness of source systems, connectors, Secure Agent / runtime, network and credentials.
- Setting the backlog prioritisation criteria and the Definition of Done.
- Where needed, a limited readiness assessment for new domains.

Rollout Work per Domain

The following activities are carried out according to backlog priority for each domain in «DOMAINS»:

- Defining or updating the priority domain, subdomain, business term, metric, process, system and dataset assets.
- Linking data owners, data stewards and technical owners to the related assets.
- Enriching the business term definition, synonyms, business rules, sensitivity and other required metadata fields.
- Bringing the source systems into the catalogue scope, or extending the existing catalogue source scopes.
- Association and curation between technical metadata and business assets.
- Increasing data lineage and impact analysis visibility for the supported sources.
- Identifying the critical data elements and the need for data quality checks.
- Applying the data quality rule template and rule occurrence approach; developing the applicable rules on the data quality service or linking them to existing rules.
- Setting data quality targets and thresholds with the business units and monitoring the scores.
- Developing domain-level governance and data quality dashboards and user views.
- Running review and approval sessions with owners and stewards.

Scope Limits per Domain

- Business terms are created for «N» data domains set by «CUSTOMER» («DOMAINS»).
- Komtaş runs the interviews and workshops with the business units to identify and define the business terms: it identifies candidate terms from existing documents and workshop outputs, drafts the definitions and related metadata fields, and creates the approved assets on the platform.
- Organising the workshops is the responsibility of «CUSTOMER». «CUSTOMER» ensures the participation of business unit representatives, data owners and stewards, shares the business knowledge and existing documentation, and validates and approves the definitions prepared.
- For each domain, at most «N» business terms and at most «N» data quality rules are defined. A data quality rule means one rule for one business term on one system.
- **«PLATFORM BLOCK — IDMC»** Rules can be prepared with the help of Informatica CLAIRE.

- Metadata work is carried out to the extent stated in the Informatica supported systems document. Technical conditions on connectors, JDBC libraries, custom resources, batch scanning and impact analysis are the same as in Module B2 (Section 6.1).
- Data quality conditions on reference libraries, intermediate schemas and the exclusion of cleansing, matching and de-duplication are the same as in Module B3 (Section 7.1).

Work Stream	Weeks	Status
Current state and business glossary	Week «N» – «N»	In scope
Metadata	Week «N» – «N»	In scope
Data quality	Week «N» – «N»	In scope
Wave total	«N» weeks	

Table 21 — Rollout plan for one wave.

Item	Domains	Fee (excl. VAT)
Data governance rollout wave	«DOMAINS»	«fee»

Table 22 — Rollout fee. All fees exclude VAT.

Payment Item	Rate	Amount (excl. VAT)
Delivery of the current state and business glossary	«%»	«amount»
Delivery of the metadata work	«%»	«amount»
Delivery of the data quality work	«%»	«amount»
Total	«%»	«amount»

Table 23 — Rollout payment schedule. All fees exclude VAT.

The rollout is planned per wave; the work of a wave is carried out in one go without interruption, on dates agreed with «CUSTOMER».

10. Deliverables

The module deliverables are listed in Sections 5.3, 6.4 and 7.3. The documents below are common to the modules and are delivered at the end of the work. All deliverables are delivered in Turkish, in editable format (Microsoft Word / Excel / PowerPoint) together with a PDF copy. A draft of each deliverable is shared; the final version is submitted for approval after the feedback of «CUSTOMER» has been processed.

#	Deliverable	Delivery
C.1	Test scenarios document	Week «N»
C.2	End-user document	Week «N»
C.3	Technical operations document	Week «N»

Table 24 — Deliverables common to the modules.

11. Project Organisation, Team and Governance

11.1 Komtaş Project Team

The project is led by a senior data governance consultant, with specialists joining the work packages where they are needed. The CVs of the key role holders are submitted for the approval of «CUSTOMER» in the annex (ANNEX-3 Project Team and CVs).

Statements on the qualifications of the team:

- All team members assigned to the project are full-time employees of Komtaş; no subcontractors or freelancers are used.
- The Senior Data Governance Consultant who leads the team has at least 8 (eight) years of field experience in data governance.

- **«OPTIONAL»** The team has expertise in the Informatica product family and working knowledge of at least 3 (three) of the leading data management and data governance tools.
- If a change in the team is needed, the CV of the proposed replacement is submitted in advance for the approval of «CUSTOMER»; the replacement has at least equivalent qualifications.

Role	Responsibility	Involvement
Project Manager	Plan, scope, risk, change and communication management; reporting	Throughout the programme
Data Governance Team Leader	Application of the methodology, glossary and catalogue design, quality of the deliverables	Throughout the programme
Data Governance Consultant (business glossary and data steward)	Glossary and dictionary content, workflows, cataloguing, tagging	Throughout the programme, intensive
Data Quality Team Leader	Running the data quality analyses, setting rules and checks, following the project outputs	Throughout Module B3
Data Quality Consultant	Identifying CDEs, quality rules, data model, scorecard	Throughout Module B3, intensive
«VARIANT BLOCK — MIGRATION» Support Engineer	Secure Agent installation, SAML integration	Infrastructure phase

Table 25 — Komtaş project team and roles.

«OPTIONAL» The planned effort is distributed as follows:

Module	Role	Effort (Person-Days)
B1	Project Manager	«N»
	Data Governance Team Leader	«N»
	Data Governance Consultant	«N»
B2	Project Manager	«N»
	Data Governance Team Leader	«N»
	Data Governance Consultant	«N»
B3	Project Manager	«N»
	Data Quality Team Leader	«N»
	Data Quality Consultant	«N»
Total		«N»

Table 26 — Effort distribution of Service B.

11.2 Expected Participation of «CUSTOMER»

The success of the programme depends on the active participation of the stakeholders of «CUSTOMER» listed below. These roles are expected to be assigned for the duration of the project and to take part in the work to the extent their tasks require.

- **Project Sponsor:** Owner of the programme within the organisation; chairs the steering committee and is the escalation point.
- **Project Coordinator:** Day-to-day contact; coordinates meetings, access and documents.
- **Business Unit Representatives:** Take part in interviews and workshops; validate business rules and definitions.
- **IT / Data Architecture Representative:** Provides the system inventory, technical metadata and environment information.
- **Information Security and Compliance Representative:** Validates classification, KVKK and access policies.

11.3 Governance and Reporting

The programme is monitored through a two-level governance model:

- **Weekly Progress Meeting:** The project teams review completed work, planned work, open issues and risks. A written progress report is shared before the meeting.
- **Monthly Steering Committee:** With the project sponsor and senior management: milestone status, scope and budget alignment, critical risks and pending decisions.

All deliverables, open issues and decisions are kept under version control in a shared document repository. Deliverable approvals are obtained in writing.

11.4 Risk and Change Management

Scope changes are managed through a written change request. An impact analysis (scope, schedule, effort, fee) is prepared for each request, and no change is implemented without the written approval of «CUSTOMER».

Expected Risk	Impact	Mitigation
Delay in access to systems and stakeholders	Schedule slippage	Access list and interview schedule fixed in week 1; access tracked in the weekly meeting
Missing or late term definitions and rules	Delay of glossary and DQ go-live	Templates and deadlines agreed at the start; workshop-based drafting where needed
Non-standard development in source tools	Incomplete lineage and impact analysis	Gaps identified in design; custom lineage where parametric inputs are provided
Resistance to adoption	Low use of the platform	End-user workshop, sponsorship at management level, owners and stewards named per asset

Table 27 — Expected risks and mitigations.

12. Fees and Payment Schedule

FILL NOTE — standard payment split per module: 20% project start, 40% first delivery milestone, 40% second delivery milestone (Tables 7, 11, 15). Training is invoiced on the order (digital content) or after delivery (classroom).

Item	Fee (excl. VAT)	Note
Module B1 — Business Glossary and Data Dictionary	«fee»	Project fee (Section 5.4)
Module B2 — Data Catalogue, Lineage and Classification	«fee»	Project fee (Section 6.5)
Module B3 — Data Quality	«fee»	Project fee (Section 7.4)
«OPTIONAL» Technology training	«fee»	Depends on the model selected (Table 16)
«OPTIONAL» Post-go-live support, «N» months	«fee»	Project fee (Section 8.3)
Service C — Managed service	Separate proposal	Annual fee
Change requests	«day rate»	Per person-day
Technology licence	Not included	Separate proposal «LICENCE PROPOSAL REF»
Total	«fee»	

Table 28 — Commercial summary. All fees exclude VAT.

- Each module is invoiced according to its own payment schedule in the module section.
- The training model and scope are planned according to the final decision of «CUSTOMER». For digital content, invoicing follows receipt of the purchase order; for classroom training, invoicing follows completion of the training. Training invoices are payable within 15 (fifteen) days.
- «OPTIONAL» Post-go-live support is invoiced in equal monthly instalments over the support period.

13. Installation and Product Support

13.1 «PLATFORM BLOCK — IDMC» Installation Activities

- The server on which the Secure Agent will run is created by «CUSTOMER».

- The firewall rules stated in the infrastructure requirements document are applied on that server by the network teams of «CUSTOMER».
- The installation files are downloaded to the Secure Agent server.
- Informatica Secure Agent is installed.
- The services to be used are installed on the Secure Agent.
- A sanity check is carried out and the installation is completed.

The hardware requirements and recommendations for the development, test and production environments are given in the Secure Agent infrastructure requirements annex. The CPU, memory and disk values in that document are recommended for production; for development and test environments, depending on their load, the resources can be reduced by about half.

13.2 «PLATFORM BLOCK — ON-PREM» Installation Activities

Axon, EDC and IDQ are installed on the servers provided by «CUSTOMER» in line with the product requirements; operating system, database and network preparation is carried out by «CUSTOMER».

13.3 Product Support

Lack of support caused by new versions of systems and defects (bugs) in the product are not handled within the project and do not affect project acceptance. These topics are handled by Komtaş Support under the licence maintenance and support terms («LICENCE PROPOSAL REF»). After go-live, the platform can be supported through the optional post-go-live support (Section 8.3) or Service C.

14. General Assumptions

The effort, schedule and fees in this proposal are based on the assumptions below. If they do not hold, the impact is assessed through the change management process.

- The project can start within «N» working days of contract signature.
- «CUSTOMER» appoints a project sponsor and a project coordinator; the coordinator is available throughout the project.
- The stakeholders who need to attend workshops, reviews and tests are made available according to the plan.
- A data governance framework (organisation, roles, glossary and data quality templates) is available from Service A or from «CUSTOMER»; if it is not, the definitions needed are agreed in the analysis phase of each module.
- Time lost through delays on the «CUSTOMER» side in analysis, data preparation, testing, approval and feedback is not counted within the project duration. Where such delays stop the project, the resulting waiting effort is invoiced to «CUSTOMER» separately.
- Existing system, architecture and process documentation is shared within a reasonable time when requested.
- The work is carried out mainly remotely; on-site work is planned for critical workshops and presentations. On-site work in «CITY» is free of charge.
- The review and approval period for deliverables is at most «N» working days from delivery.
- The project language and the deliverable language is Turkish.
- The hardware, operating system, database and network infrastructure needed are provided by «CUSTOMER».
- Prompt provision of access to the related systems (access and authorisations) is the responsibility of «CUSTOMER»; the effect of delays on the schedule is handled under change management.
- The licences needed for the platform services in scope are in place before the start of development.

15. Out of Scope

The topics below are outside the scope of this proposal. If requested, they are assessed and priced separately.

- Technology licence fees and vendor maintenance or subscription fees.
- Supply and operation of hardware, cloud infrastructure, operating systems, databases and network components.
- Application development and corrections that may be needed in the source systems.
- Retrospective data cleansing, data correction and data migration, and cleansing, matching or de-duplication beyond data quality checks.

- Source systems, tables, reports, terms and rules beyond the limits stated in the module sections.
- Legal opinion and KVKK compliance audit; the work is limited to technical and process alignment.
- Running internal audit, external audit and regulatory application processes.
- Designing, developing, integrating or licensing a separate dashboard or reporting tool; the built-in dashboard and reporting functions of the product are used for tracking data governance.
- Strategy, maturity assessment and organisation design work (Service A).

16. Proposal Terms

16.1 General Terms

- All fees in this proposal are stated in Turkish lira and exclude VAT. Statutory taxes, duties and charges are not included in the fees.
- The proposal is valid until «proposal date + 1 month».
- The fees are valid on condition that the work starts by «price validity date». If the start moves beyond that date for any reason, the fees and pricing terms are reassessed by mutual agreement in the light of the economic and financial conditions at the time of the work.
- Technology licences are not part of this proposal; they are offered in a separate licence proposal («LICENCE PROPOSAL REF»), and the licence terms are set out there.
- The start dates of the consulting services are agreed with «CUSTOMER». The kick-off and closing meetings are held on site by mutual agreement. Further on-site meetings and work may be planned where the parties agree; on-site work takes place within «CITY». All other project activities and communication are carried out mainly online.
- Payment for the consulting service follows the deliverables and milestones stated in this proposal. Invoices are payable within «N» days of the invoice date.
- Scope changes are managed through a written change request; no change is implemented before its impact analysis is approved.
- The parties keep confidential all information they access within the scope of the project. A separate non-disclosure agreement is signed where needed.
- The rights of use of the deliverables produced in the project belong to «CUSTOMER»; Komtaş retains its intellectual property rights in its methodology, templates and general know-how.
- This proposal forms an integral annex to the contract to be signed by the parties. In the event of a conflict between the contract and the proposal, the contract prevails.
- In the event of force majeure, the parties inform each other in writing and the impact on the schedule is reassessed by mutual agreement.

16.2 Proposal Contact Details

Questions on this proposal and its scope can be addressed to the contacts below.

Area of Responsibility	Full Name	Title	Contact
Commercial	«full name»	«title»	«e-mail / phone»
Technical	«full name»	«title»	«e-mail / phone»

16.3 Proposal Annexes

This proposal is submitted with the following annexes:

- ANNEX-1 — About Komtaş
- ANNEX-2 — Proposed Technology Components
- ANNEX-3 — Project Team and CVs
- ANNEX-4 — Informatica Supported Systems
- **«PLATFORM BLOCK — IDMC»** ANNEX-5 — Secure Agent Infrastructure Requirements
- **«PLATFORM BLOCK — IDMC»** ANNEX-6 — Informatica IDMC Technical Solution Document

ANNEX-1 — About Komtaş

> *FILL NOTE — the figures in Table 29 and in the bullets below come from the proposals of 2026. Check them against the current corporate profile before sending.*

Komtaş is an independent information technology company that has specialised in enterprise data management in Türkiye since 1989. More than 35 years of focus on a single field has given it an end-to-end view that follows data from the moment it is created to the moment a decision is taken.

Indicator	Value
Founded	1989 — more than 35 years of continuous data-focused activity
Specialist staff	250+ data engineers, architects, consultants and analysts
Offices	Istanbul, Ankara, Izmir, Dubai
Strategic partnerships	10+ global technology vendors
Focus area	Data governance, data architecture, analytics, artificial intelligence and AI agent based solutions
Positioning	"From Data to Agents" — integrated capability from data to AI agents

Table 29 — Komtaş corporate profile.

Service Capabilities

The service portfolio of Komtaş covers the whole life cycle of a data initiative:

- **Data Governance and Data Management:** data governance maturity assessment, framework and organisation design, policy and process design, data catalogue, business glossary, data quality management, master data management, data privacy and classification.
- **Data Architecture and Engineering:** data warehouse and data lake architectures, lakehouse design, data integration and streaming architectures, cloud and on-premises modernisation.
- **Analytics and Artificial Intelligence:** enterprise reporting, advanced analytics, machine learning models, generative AI applications and AI governance.
- **Managed Services and Support:** P1 / P2 / P3 support for production systems, capacity and performance management, continuous improvement services.
- **Training and Capability Building:** product training, role-based data governance training, train-the-trainer programmes.

Position of Komtaş in Data Governance

The data governance approach of Komtaş is a consulting discipline that addresses strategy, organisation, process and technology together, independently of the positioning of any technology or product. Its methodological basis is the DAMA-DMBOK body of knowledge. The frameworks used assess the current state of the organisation not only in terms of data management practices but also in terms of organisational capability, process maturity, control mechanisms, enterprise architecture and information management.

This approach allows technology evaluation and selection to be driven by needs and capabilities rather than by products.

Technology is therefore not the aim of the data governance change but the enabler that allows the defined corporate goals to be reached: the consulting work designs the data governance capability of the organisation, informs the technology investment decision and puts the selected technology into use in line with the target model.

AI Governance Framework

Many data governance programmes today run alongside AI initiatives. The data sources of model inputs, whether they contain personal data, the traceability of model outputs and the chain of responsibility are natural extensions of the classic data governance questions. The Komtaş AI Governance Framework links data ownership, classification and quality rules to the model life cycle and brings the two areas under one governance structure. The framework designed for «CUSTOMER» is built to scale so that it can later include AI governance.

Why Komtaş

- **Focus:** Komtaş has worked only in the data field for more than 35 years, with more than 250 specialists and 4 offices.
- **Group-scale experience:** Komtaş has run multi-company data governance programmes end to end in large holding structures in Türkiye, covering several subsidiaries, and knows the issues specific to groups: subsidiary autonomy, different maturity levels, and the balance between a central standard and local flexibility.
- **Product-independent method:** The methodology is based on the DAMA-DMBOK and COBIT frameworks and is product-independent. The technology recommendation is therefore the result of objective criteria from the maturity assessment, not a decision made in advance.
- **Technology ecosystem:** Komtaş is a strategic partner of more than 10 global technology vendors. It can present a real set of alternatives in product selection and has implementation depth in the product selected.
- **AI-ready framework:** In line with the "From Data to Agents" approach, the data governance framework also covers the dimensions required by AI governance, so that the data governance foundation built today also serves later AI and AI agent initiatives.

References

In more than 35 years, Komtaş has delivered data projects for more than 500 corporate customers in finance, manufacturing, retail, telecommunications, energy, healthcare, the public sector and logistics. Reference projects comparable to the scope of this proposal are listed below. Reference calls with the customers concerned can be arranged on request.

FILL NOTE — list only references whose use has been approved for this proposal. Do not add contact persons without their consent.

Organisation	Scope of Work	Contact
«REFERENCES»	«REFERENCES»	«REFERENCES»

Table 30 — Data governance references of Komtaş.

ANNEX-2 — Proposed Technology Components

Informatica data governance technology provides the components needed to discover, define, monitor, govern and assure the quality of data assets held in different sources, in line with the related policies and procedures, and to increase cooperation between business units and IT. The Informatica components that meet the main functions in this proposal are:

- Data governance platform (glossary, policy management, information asset management)
- Metadata management platform (data catalogue, impact analysis, data discovery)
- Data quality platform (profiling, rule development, score tracking)

Data Governance Platform

The data governance platform allows data and business assets across the organisation to be discovered, understood, linked to ownership and policies, and used reliably under a common governance framework. It brings together data quality, data lineage, data products, regulation and AI governance capabilities.

- **Business assets and corporate glossary:** business glossaries, data dictionaries, business terms, metrics, policies, processes, systems and other governance assets are created, linked and managed in one structure.
- **Roles, ownership and responsibility:** governance roles such as data owner and data steward are defined and assigned to data and business assets.
- **Enterprise data discovery and search:** business and technical assets are found through search, filtering and relationship-based discovery.
- **Business and technical context:** business terms, processes, policies and data assets are linked to technical metadata, so that the meaning and context of use of data become visible.
- **Data lineage and impact analysis:** the movement of data from source to target is followed visually and assessed together with systems, processes, terms and data quality.
- **Policy, regulation and compliance:** policies, standards and regulations are defined and linked to data assets, so that compliance requirements are followed centrally.
- **AI governance:** AI models and related data assets are brought under governance; model ownership, purpose of use, data used, policy and regulation links are defined.
- **Data product management:** datasets, reports, analytical outputs and AI / ML models are packaged as business-oriented data products with ownership, quality and governance context.
- **Federated governance:** central standards are kept while business units and data domains take ownership and governance of their own assets.
- **Governance integrated with data quality:** quality scores, profiling results and quality issues are linked to governance assets, so that users can judge both the meaning and the reliability of data.
- **Collaboration and stewardship:** workflows, tasks, comments, tickets and approvals let owners, stewards and business units work on the same governance assets.
- **Notifications and change tracking:** important changes in data and governance assets are notified to users and governance actions are tracked.
- **Governance dashboards:** governance coverage, ownership, data quality, certification and other metrics are followed on configurable dashboards.

Metadata Management Platform

The metadata management platform discovers technical, operational and business metadata in different systems automatically, brings it together in a central catalogue and links it. End-to-end lineage, impact analysis and metadata discovery help the organisation find, understand and use its data.

- **Broad metadata access:** metadata is collected from databases, data warehouses, data lake and lakehouse platforms, ETL / ELT tools, BI and reporting systems, big data platforms, data modelling tools and AI / ML platforms, on premises and in the cloud.
- **Central enterprise data catalogue:** technical, business and operational metadata from different platforms is brought into a common metadata layer and made searchable and linkable.
- **Search and data discovery:** data assets can be searched not only by name but also by description, classification, business term, technical metadata and related assets.

- **Metadata relationship view:** relationships between databases, tables, columns, reports, dashboards, terms, quality rules, processes and other assets are explored in graph-based views.
- **End-to-end data lineage:** the movement of data is followed at system, table and column level; ETL / ELT processes, BI tools, SQL code and other data movements are analysed to build technical lineage automatically.
- **Business and technical metadata linking:** catalogued technical assets are linked to business terms, classifications, policies and other governance assets.
- **Metadata matching:** column names, data patterns, content and similarity analysis are used to link technical assets to terms and classifications automatically or as suggestions.
- **Data classification and sensitive data discovery:** personal, financial, sensitive or organisation-specific data classes are discovered from metadata and profiling results and marked in the catalogue.
- **Active metadata and change tracking:** metadata is refreshed periodically from the sources, changes are tracked and the catalogue is kept current.
- **Open API and extensible metadata model:** integration with other systems through REST APIs and custom metadata structures; unsupported sources and custom lineage can be added.
- **Metadata basis for AI and analytics:** datasets, data flows and technical assets used in analytics and AI are catalogued to give a traceable metadata basis for these use cases.

Data Quality Platform

The data quality platform analyses, improves and continuously monitors data across the organisation on dimensions such as accuracy, completeness, consistency, validity and timeliness, through profiling, rules, standardisation, matching, monitoring and governance integration.

- **Broad data source support:** quality processes run on relational databases, cloud applications, file systems, data warehouses, data lake and lakehouse platforms, NoSQL systems and other enterprise sources.
- **Profiling and discovery:** structure, type, distribution, null rate, uniqueness, value frequency, patterns and statistics are analysed automatically to find quality problems.
- **Rule management:** quality rules are created, tested and reused centrally and applied in a standard way across sources and applications.
- **Transformation library:** standardisation, cleansing, parsing, validation, enrichment, matching and de-duplication through ready components.
- **Standardisation and validation:** phone, address, name, date, code and similar fields are brought to corporate or international standards and validated against business rules.
- **Matching and de-duplication:** similar records in different systems are found with deterministic and similarity-based methods.
- **Reference data use:** reference datasets managed by the organisation or supplied externally are used in analysis, validation and rules.
- **Quality metrics and dimensions:** quality is measured on dimensions such as accuracy, completeness, consistency, validity, uniqueness and timeliness.
- **Scorecards:** results are scored per asset, table, column, term or other governance object, with history and visual reporting.
- **Continuous monitoring:** critical assets are checked periodically against rules and thresholds, so that deterioration is detected early.
- **Data observability:** unexpected changes in volume, structure, value distributions and quality metrics are tracked to find problems faster.
- **Integration with data governance:** rules and scores are linked to terms, owners, assets and other governance objects, so that quality is assessed in business context.

«PLATFORM BLOCK — IDMC» CLAIRE — AI Component

CLAIRE is the AI layer of IDMC. It uses metadata, data and usage context across IDMC to add AI-assisted automation and suggestions to data management processes.

- **Metadata and context awareness:** suggestions and actions are based on technical and business metadata, data quality, lineage and other context in IDMC.

- **CLAIRE Copilot:** data professionals create and understand data management assets and receive suggestions in configuration and development, using natural language in the screen they work in.
- **CLAIRE GPT:** users discover data assets, query metadata and data quality information and carry out supported data management operations through natural language.
- **Agentic data management:** the steps needed for a goal set by the user are planned and multi-step operations are carried out with AI assistance.
- **CLAIRE agents:** agents specialised in data discovery, integration, data quality and other tasks automate complex data management operations.
- **AI-assisted data quality:** quality rules are created from business needs stated in natural language, problems are analysed and cleansing or improvement actions are suggested.
- **Model Context Protocol (MCP) support:** IDMC data management capabilities are offered to AI agents and large language models through the open MCP standard.

> *FILL NOTE — product capabilities change between releases. Confirm the capabilities named in this annex for the edition and licence of the customer before sending.*