«CUSTOMER NAME»
«legal entities in scope»

Data Mesh Readiness Assessment · Service B

Data Mesh Readiness Assessment

Commercial Proposal

Per-Domain Readiness Decision, Pilot Selection and Transition Plan Consultancy

Proposal No: KOMTAS-«CUSTOMER ABBREVIATION»-DMB-«YEAR»-«SEQUENCE»

Proposal Date: «dd Month yyyy»

Validity: «proposal date + 1 month»

VARIABLE GLOSSARY — in this template only the fields inside « » change per customer. All other text is fixed.

«CUSTOMER» · «DECISION» the decision the assessment will support · «BAND» small / medium / large · «N» numeric value

«DOMAINS» names of the domains in scope · «OUT-OF-SCOPE DIMENSION» · «GOVERNANCE STATUS» and «DOCUMENTATION STATUS» written / partial / none · «CALENDAR ACCESS» easy / medium / hard · «PREVIOUS ASSESSMENT» yes / partial / no

There is no choice of access model in this service; the evidence is largely organisational. If a catalogue or platform exists, figures such as product counts and access request times are used as measurement evidence to the extent that «CUSTOMER» shares them.

Order of completion: Input Form → domain list → band selection → Section 2.3 → Section 5 assumptions → Section 6 schedule → Section 8 fee → remaining « » fields.

The fees in Section 8 are entered by sales. The SAT office produces person-day and schedule values; it does not produce prices.

Contents

1. Executive Summary

«CUSTOMER» wishes to see whether moving data responsibility from the central team to the domains is feasible today, which domains can move to this model and when, and what is missing for those that cannot, in order to make the «DECISION» decision. This proposal has been prepared for carrying out that readiness assessment using an evidence-based method.

The subject of the work is assessing readiness, not drawing domain boundaries, designing organisational change, building the platform or developing data products. A readiness decision per domain, a pilot domain recommendation, a prerequisite closing plan and a transition plan are produced; implementation is the subject of separate work and is outside the scope of this proposal.

Data mesh does not add a technology layer; it is an operating model that moves ownership of existing components from the centre to the domains. The assessment therefore looks mainly at the organisation: whether the person who will take on responsibility, the capacity assigned to that person, the publishing path and the common rule across domains exist.

The assessment is carried out on ten dimensions using the five-level maturity ladder, and the five-item prerequisite gate, which works independently of any score, is applied separately to each domain. The main output is not a single readiness grade but one of three results per domain: ready to start, conditional, not ready. No weighted score is produced; the report opens not with a maturity level but with a decision sentence of the form “domain X can start on date Y; domain Z cannot start until this prerequisite is closed”.

The programme consists of five phases:

- **P0 — Scope:** Clarifying the domains in scope and their boundaries, naming candidate data products and consumers, setting the target level per dimension, setting up the interview schedule and written agreement on the evidence expected.
- **P1 — Evidence and interviews:** Interviews with domain managers, data owners, the central data team and consumers; organisation chart, role assignments and budget model; existing data products, catalogue records and platform capabilities; end-to-end tracing.
- **P2 — Placement, gate and readiness matrix:** Placing the dimensions on the ladder per domain, running the prerequisite gate per domain and producing the per-domain readiness matrix with the earliest start date.
- **P3 — Pilot and transition plan:** Pilot domain selection and rationale, linking missing prerequisites to an owner, date and dependency, the new role of the central team, hand-over sequence and fallback condition.
- **P4 — Validation and publication:** Factual review, recording of objections, publication of the report and retention of the baseline.

Phase	Main Work Stream	Duration
P0	Scope and domain list	«N» Weeks
P1	Evidence and interviews	«N» Weeks
P2	Placement, prerequisite gate and readiness matrix	«N» Weeks
P3	Pilot and transition plan	«N» Weeks
P4	Validation and publication	«N» Weeks
Total programme		«N» Weeks

Table 1 — High-level summary of the programme schedule. Band: «BAND».

At the end of the programme, «CUSTOMER» will have a decision basis stating, for each domain, whether it can move to the model and the earliest date it can do so; if not, which prerequisite is missing, who is responsible for it and by when it can be closed; which domain a pilot can start with; and under which condition the model is to be stopped. The finding set is retained as a dated baseline.

The findings can be used as input for scoping follow-on work such as pilot domain delivery, self-serve platform build (Data Modernization), data product delivery, ontology and semantic layer work and a governance programme. This work is outside the scope of this proposal.

2. Scope

2.1 Purpose of the Programme

The aim of the programme is to assess «CUSTOMER»'s readiness to move to the data mesh operating model under a common framework across the dimensions of domain ownership, data product definition, self-serve platform capability, federated governance, interoperability, capacity in the domain, discoverability, consumer experience, the role of the central team and organisation, and to turn this assessment into a decision basis supporting the «DECISION» decision.

The subject of the assessment is the operating model, not the technical capability of a specific platform. The data warehouse, lakehouse and integration layer are assessed only in terms of their ability to let domains publish, not in their own right. Measuring the capabilities of these layers themselves is handled separately under Lakehouse Assessment or DWH Assessment.

The work is not an architecture design exercise. Each dimension is assessed through existing documents and organisation records, processes observed end to end, interviews with domain managers and data owners and — if a catalogue or platform exists and the data is shared — the figures these systems produce. Stakeholder statements are an input to the assessment; however, on their own they do not verify a level, and levels based only on statements are reported with low confidence.

The assessment is carried out independently of any specific technology vendor. The output is not a product recommendation; it sets out which domain can start today, what needs to be closed first, and which evidence this decision is based on.

2.2 Services

Data Mesh Readiness Assessment consists of two services, and this proposal is for the second service (B).

Service	Focus	Committed Evidence	Result Format
A — Data Mesh Readiness Check	Prerequisite gate check per domain	Documents and interviews	Gate status and indicative result per domain
B — Data Mesh Readiness Assessment	Ten dimensions, readiness matrix, pilot and transition plan	Documents, interviews, observation; catalogue and platform figures if shared	Readiness decision per domain, pilot recommendation and transition plan

Table 2 — Services. B is not a mandatory continuation of A; either can be the starting point.

The services differ by scope, evidence and form of result. A checks only the five-item prerequisite gate through documents and interviews and gives an indicative result per domain. B places the ten dimensions on the ladder per domain, produces the readiness matrix with the earliest start date, recommends a pilot domain and writes the prerequisite closing plan and the transition plan.

The assessment of data products in terms of contract, SLA, versioning and quality commitment is not a separate service; it is part of this work as dimension D2 and as the third deliverable in Table 10.

2.3 Assessment Dimensions

The assessment is carried out on the ten dimensions below. The current and target level are determined separately for each dimension; no weights are applied between dimensions and no weighted score is produced.

#	Dimension	Topics Covered
D1	Domain boundaries and ownership	Domain definition, written boundaries, data ownership, resolution of overlaps
D2	Data product definition and quality criteria	Product contract (data contract), SLA, versioning, quality commitment, acceptance criteria, documentation
D3	Self-serve platform capability	Ability of the domain to publish without depending on the central team; templates, automation, environment provisioning
D4	Federated governance	Who sets the common rules, how they are applied and how compliance is monitored
D5	Interoperability and standards	Common definitions, keys, schema standard, combining data across domains

#	Dimension	Topics Covered
D6	Data engineering capacity in the domain	Dedicated people per domain, skill level, current workload and continuity
D7	Discoverability and catalogue	Findability of products, metadata, lineage, access request flow
D8	Consumer experience and SLA	Consumer definition, freshness and availability commitment, feedback and support
D9	Role of the central team and transition model	New role of the central team, hand-over plan, transition sequence and fallback condition
D10	Organisation, incentives and funding	Budget model, incentive structure, career path, continuity of senior management support

Table 3 — Assessment dimensions.

Dimension excluded from scope: «OUT-OF-SCOPE DIMENSION». No level is given for the excluded dimension and this is stated in the report. The five items of the prerequisite gate cannot be excluded from scope.

2.4 Scope Size

Sizing is based on the values below provided by «CUSTOMER». The source of the values and their verification status are given in Section 5.

Sizing Input	Value	Source
Domains in scope	«DOMAINS»	«RFP / statement»
Number of domains in scope	«N»	«RFP / statement»
Number of people to be interviewed	«N»	«RFP / statement»
Number of existing data products	«N»	«RFP / statement»
Size of the central data team (people)	«N»	«RFP / statement»
Number of data platforms in scope	«N»	«RFP / statement»
Number of legal entities or locations	«N»	«RFP / statement»
Current governance maturity	«GOVERNANCE STATUS»	«RFP / statement»
Current documentation maturity	«DOCUMENTATION STATUS»	«RFP / statement»
Access to senior management calendar	«CALENDAR ACCESS»	«RFP / statement»
Previous assessment	«PREVIOUS ASSESSMENT»	«RFP / statement»

Table 4 — Values on which sizing is based. Band: «BAND».

The dominant driver of the programme duration is the number of domains. At least one manager, one data owner and one consumer are interviewed in each domain; narrowing the scope by domain is therefore a more effective schedule lever than reducing the number of dimensions.

2.5 Out of Scope

The following topics are outside the scope of this proposal.

- Drawing domain boundaries. The boundary is the organisation’s own decision; the assessment measures whether the boundary is written down and consistent, and does not propose one.
- Designing organisational change; setting up staffing, reporting lines and the incentive model.
- Building and configuring the self-serve platform and developing automation.
- Developing data products, rewriting existing products or carrying out hand-over work.
- Assessment of the data warehouse’s, lakehouse’s or integration layer’s own capability — handled separately under Lakehouse Assessment or DWH Assessment.
- Setting up catalogue, master data, ontology or semantic layer products and producing their content.
- Technology and product selection, vendor evaluation and licence negotiation.
- Implementation of the findings, the transition plan and the prerequisite closing plan.

3. Methodology

3.1 Maturity Ladder and Evidence Model

Each dimension is positioned on a five-level ladder at a current and a target level. The ownership and capacity dimensions are also placed per domain; a single organisation-wide level is not meaningful. A level is demonstrated by evidence; a level based only on statements is reported as a claim with low confidence, and missing evidence is stated in the report.

Level	Definition	Defining Characteristic
1 — Ad hoc	No rules; outcome depends on the individual	No written standard, no measurement
2 — Repeatable	The same work is done the same way but is not written down	Experienced people follow the same method; new people cannot
3 — Defined	Rules are written and applied	Standard is documented, deviation is noticed, measurement has no thresholds
4 — Managed	Measured, with thresholds; deviation is visible	Thresholds are defined, deviation is detected automatically
5 — Optimised	Deviation is corrected automatically	Correction is automatic, improvement is shown by measurement

Table 5 — Maturity ladder. The target level per dimension is set by «CUSTOMER»; for the first pilot domain, level three is sufficient in most dimensions.

Each finding is linked to an evidence type, and the type is shown in the report:

Evidence Type	Definition	Weight in the Report
Measurement	A figure produced by systems: number of products in the catalogue, access request times, platform usage records, SLA compliance records — if a catalogue or platform exists and the data is shared	Highest confidence — not open to dispute
Artefact	Existing document or record: domain definition, role assignment, organisation chart, product contract, standards document, decision record	High confidence — currency is verified
Observation	A process traced end to end: following a data product from idea to publication, or an access request to its outcome	Medium confidence — a one-off observation
Statement	Statement by a domain manager, data owner or the central team	Low confidence — does not verify a level on its own

Table 6 — Evidence model. Dimensions based only on statements are marked in the report as claims with low confidence.

Evidence status is expressed with three values: evidence provided, partial evidence, evidence could not be produced. In a readiness assessment there is often no practice yet to measure in many dimensions; this is not a statement of deficiency but the finding itself. If a written plan exists but has not been implemented, the level is recorded according to the implementation, not the plan.

The statement that most often needs verifying in this assessment is ownership. The statement “our domains own their data” is heard in almost every organisation; it is verified with one question: which person in that domain is named in which document, and which decisions can that person make. If no named person can be shown, the dimension is marked as statement-based.

3.2 Process

The programme is carried out in five phases. Each phase has a written exit criterion; the next phase does not start until the criterion is met.

Phase	What Is Done	Exit Criterion
P0	Domain list, scope, target levels and interview schedule	The domains in scope and their boundaries are agreed in writing
P1	Evidence collection: interviews, documents, catalogue and platform records, end-to-end tracing	Each item is entered into the inventory with its evidence type
P2	Dimension placement, prerequisite gate and readiness matrix	One of the three results is given for each domain, based

Phase	What Is Done	Exit Criterion
		on evidence
P3	Pilot selection, closing plan, transition plan and routing	Each missing prerequisite is linked to an owner and a date; each recommendation is linked to a finding
P4	Factual review and publication	Report is published with objections recorded alongside the findings

Table 7 — Phases and exit criteria.

The interview schedule is opened in P0. In each domain at least one domain manager, one data owner and one consumer representative are interviewed; the ownership and capacity dimensions cannot be assessed without interviewing the domain manager.

3.3 Prerequisite Gate and Readiness Matrix

The prerequisite gate consists of five items that work independently of the maturity levels and is applied separately to each domain. If one item is not met, the domain cannot move to the model, whatever its level in the other dimensions.

Prerequisite	Meaning and How It Is Verified	If Not Met
1 — Defined domain boundary	It is written down which data belongs to the domain and how overlaps are resolved. Verified by: domain definition document or decision record.	The ownership debate recurs for every product; the model does not progress
2 — Named data product owner	A person in the domain, assigned in writing, who can decide on scope and acceptance. Verified by: assignment letter or job description.	Responsibility stays on paper; the central team keeps doing the work
3 — Data engineering capacity in the domain	At least one dedicated person in the domain who can build and run the product. Verified by: organisation record and current workload.	The product is published but cannot be maintained; within a few months it returns to the centre
4 — Publishing path on a self-serve platform	A technical path through which the domain can publish a product without raising a request to the central team. Verified by: platform document or an observed publication.	Each domain builds its own infrastructure; the result is scattered silos, not a mesh
5 — Commitment to common rules	A written commitment by the domain to follow the federated governance standards. Verified by: standards document and domain sign-off.	Data cannot be combined across domains; the core promise of the model is not met

Table 8 — Prerequisite gate. The gate works independently of the maturity levels and is applied per domain.

In practice the item most often not met is the third. Organisations rarely struggle to draw a domain boundary or assign an owner; what they struggle with is giving the domain a dedicated data engineer. A product handed over to a domain without capacity is left unmaintained within a few months and returns to the central team.

The main output of the assessment is the readiness decision given per domain. The decision takes one of three values and is shown in the readiness matrix together with the earliest start date:

Result	Meaning	What the Report States
Ready to start	All five prerequisites are met	Earliest start date, pilot product, acceptance criterion and hand-over scope
Conditional	The prerequisites can be met but are not yet met	Missing item, its owner, target date and dependency; the start date once these are closed
Not ready	One of the prerequisites cannot be met within a foreseeable period	Which item, why, the work needed to close it and the follow-on work it is routed to

Table 9 — Result values of the readiness matrix.

It is possible for the whole matrix to come out as “conditional” or “not ready”, and this is also a valid result. In that case the report recommends putting the prerequisites in place instead of moving to the model; the order is usually self-serve platform first, then capacity, and organisational change last.

Weak areas are routed to the relevant follow-on work: weak platform capability to Lakehouse Assessment or platform build, weak common definitions to ontology and semantic layer work, a weak catalogue and metadata to governance work, and an unclear consumption side to BI Assessment. Routing is a consequence of a finding and is written together with the finding it is based on.

4. Deliverables

#	Deliverable	Phase	Service	Content
1	Domain and scope list	P0	A · B	Domains in scope, their boundaries, named candidate products and target levels
2	Evidence inventory	P1	A · B	Each item collected, its evidence type and source
3	Existing data product assessment	P1	B	Status of sample products against contract, SLA, versioning and quality criteria
4	Dimension placement	P2	B	Current and target level per dimension, ownership and capacity per domain, evidence type
5	Prerequisite gate results	P2	A · B	Status of the five items per domain and its basis
6	Per-domain readiness matrix	P2	B	Result and earliest start date per domain
7	Pilot domain recommendation and transition plan	P3	B	Pilot selection, rationale, pilot product, new role of the central team, hand-over sequence and fallback condition
8	Prerequisite closing plan	P3	B	Missing item, its owner, date and dependency
9	Routing list	P3	B	Weak areas linked to the relevant follow-on work, with the finding they are based on
10	Validation record	P4	A · B	Review outcome and unresolved objections
11	Baseline	P4	B	Dated finding set and reassessment scope

Table 10 — Deliverable list and the service in which each deliverable is produced. This proposal is for service B.

Of the deliverables, the pilot domain recommendation has the highest practical value. The readiness matrix shows the situation; the pilot recommendation says where to start. The pilot is not the most willing domain but the domain that meets the most prerequisites; pilots chosen on willingness usually return to the central team within a few months because of a lack of capacity.

The transition plan also states the fallback condition: it defines in advance which measure falling below which threshold stops the model and returns responsibility to the centre. The deliverables include neither a weighted score nor a single organisation-wide readiness grade.

5. General Assumptions

The proposal is based on the assumptions below. If the assumptions do not hold, scope, schedule and fee are re-evaluated under change management.

> *COMPLETION NOTE — Each item left unanswered in the input form or based only on statements is added to this section as a row.*
> *If any of the blocker questions in the form could not be answered, this is stated explicitly in this section; it is not filled in silently by guessing.*
> *If the domain list is unclear, the first row of 5.1 must be completed — the band and schedule depend directly on it.*

5.1 Scope and Sizing

- The domains in scope have been identified as «DOMAINS» and the list is finalised in P0. If the number of domains increases, the band and effort are recalculated.
- The values in Section 2.4 have been stated by «CUSTOMER». If the actual values turn out higher than stated, the band and effort are recalculated.
- The assessment produces neither a weighted score nor an organisation-wide “ready” or “not ready” result. The result is a readiness decision per domain; the baseline is used to track progress.
- It is possible that no domain comes out as ready to start, and this is a valid result; in that case the report recommends putting the prerequisites in place instead of moving to the model.
- Domain boundaries are set by «CUSTOMER». The absence of written boundaries does not prevent the work; it is recorded as a finding and assessed under the first item of the prerequisite gate.
- «assumption — from input form»

5.2 Evidence and Access

- The interview schedule with domain managers and data owners is opened in P0 and kept throughout the programme. Any delay in the interview schedule is reflected directly in the schedule and cannot be compensated for by adding people.
- The existing document set — organisation chart, role assignments, domain definitions, standards documents — is shared at the start of P1; documents that do not exist are recorded as findings.
- If a catalogue or platform exists, product counts, access request times and similar figures are shared by «CUSTOMER» during P1 and used as measurement evidence. If they are not shared, the related dimensions are assessed on the basis of documents, observation and statements, and the confidence level is stated in the report.
- A sample of existing data products is selected and reviewed; not all products are assessed.
- The assessment is carried out on metadata, documents, observation and statements; Komtaş does not need system access. If access to data content is required, the scope and security conditions are agreed separately.

5.3 Assumptions Under «CUSTOMER» Responsibility

- A project sponsor with decision-making authority is assigned at the start of the programme and opens access to the domain managers.
- For each domain, at least one domain manager, one data owner and one consumer representative have their time reserved for interviews. Customer effort increases with the number of domains in scope.
- The central data team takes part in interviews on the current way of working and the work that can be handed over.
- The organisation and human resources side answers questions on role definitions, staffing and the incentive structure.
- Target levels per dimension are set by «CUSTOMER»; if they are not set, they are set jointly in P0.
- If a pilot domain candidate and a target start date are known, «CUSTOMER» shares them in P0; the candidate is confirmed or changed according to the result of the prerequisite gate.
- Acceptance tests for deliverables are completed within «N» business days from the delivery date; if no written objection is received within this period, the deliverable is deemed accepted.

5.4 Execution

- The work is carried out «remotely / on site / hybrid».
- The working language is Turkish; deliverable documents are prepared in Turkish.

- Adding a new out-of-scope domain, business unit or legal entity is handled under change management.

6. Project Plan and Timeline

The programme duration has been calculated in the «BAND» band based on the sizing inputs in Section 2.4 and confirmed by the delivery team.

Phase	Work Step	Week
P0	Agreement on the domain list, scope and target levels	«N»
P0	Setting up the interview schedule and document requests	«N»
P1	Interviews with domain managers and data owners	«N»
P1	Interviews with the central team, platform, organisation and consumers	«N»
P1	Document review, existing product sample and end-to-end tracing	«N»
P2	Dimension placement	«N»
P2	Prerequisite gate and readiness matrix	«N»
P3	Pilot selection, closing plan and transition plan	«N»
P4	Validation and publication	«N»
	Total	«N»

Table 11 — Weekly distribution of work steps.

The schedule is valid provided the assumptions in Section 5 hold. The dominant driver of the schedule is the number of domains in scope and the interviews with domain managers.

Delays in the interview schedule, in access to domain managers and in the assignment of the project sponsor directly affect the schedule; these items cannot be compensated for by adding people.

7. Project Organisation, Team and Governance

7.1 Komtaş Project Team

Role	Responsibility	Participation
Assessment Lead	Method, scope, prerequisite gate and report	P0 – P4
Data Architect	Platform capability, interoperability and hand-over model	P0 – P3
Data Product Consultant	Product contract, SLA, quality criteria and consumer side	P1 – P3
Governance Consultant	Federated governance, standards, catalogue and metadata	P1 – P3
Platform Specialist	Self-serve capabilities, automation and environment provisioning	P1 – P2
Organisation Consultant	Role design, capacity, incentives and funding model	P1 – P3
Change Management Consultant	Transition plan, adoption and training capacity	P2 – P3

Table 12 — Project team and participation periods.

7.2 Participation Expected from «CUSTOMER»

Role	Expected Contribution	Participation
Project sponsor	Decision-making, opening access to domain managers	P0, phase transitions
Domain Managers	Domain boundary, ownership and capacity allocation decision	P0 – P2
Data Product Owners	Existing products, consumers and quality commitments	P1
Central Data Team	Current way of working, platform capabilities, work that can be handed over	P1 – P3
Platform / IT	Infrastructure, environment provisioning and publishing path; catalogue and platform figures if shared	P1
Human Resources / Organisation	Role definitions, staffing and incentive structure	P1

Role	Expected Contribution	Participation
Consumer Representatives	Expectations, freshness needs and issues experienced	P1

Table 13 — Expected customer-side participation. Total expected customer effort is «N» person-days.

The participation load on the organisation's side is the highest in the Komtaş assessment family and increases with the number of domains in scope; it cannot be reduced by adding people on the Komtaş side. The ownership and capacity dimensions cannot be assessed without interviewing domain managers: the central team often believes the domains are ready, while the domain manager states that no staff have been assigned. The value of the assessment lies in showing this difference with evidence.

7.3 Governance and Reporting

- Weekly progress meeting; review of scope, schedule, access status and open items.
- Deliverable presentation and written approval at phase exits; the next phase does not start without approval.
- Findings are shared as they are produced; they are not presented all at once at the end of the report.
- Any issue affecting the schedule or scope is notified in writing in the week it is identified.

7.4 Risk and Change Management

Anticipated Risk	Impact	Mitigation Approach
Domain list not finalised	Scope, band	Written agreement is obtained in P0; P1 does not start until it is finalised
Domain managers cannot be reached	Evidence quality, schedule	The schedule is opened in P0 and date commitments are obtained
Ownership statement cannot be verified	Finding	A named person is requested; if none can be shown, the dimension falls back to statement
Capacity question left unanswered	Result	An organisation record is requested; if it cannot be obtained, the domain is marked conditional
No domain comes out as ready to start	Report acceptance	This is a result; it is written in the proposal from the outset and expectations are managed
Findings are disputed	Report acceptance	The objection is not resolved; it is recorded next to the finding together with the evidence
Request to extend the scope	Scope, fee	The domain list is fixed in P0; later changes are subject to a change request

Table 14 — Risk register.

Every request affecting scope, schedule or fee is handled through a written change request (CR). The assessed request is submitted for approval together with its impact and fee; it is not implemented without approval.

8. Project Fees and Payment Schedule

> *COMPLETION NOTE — The fees in this section are entered by sales.*
> *The SAT office produces the person-day values in Table 15; it does not produce unit prices or total fees.*
> *Band indicator (Komtaş effort): small 22 · medium 28 · large 34 person-days; customer effort small 6 · medium 8 · large 10 days (Table 13).*
> *There is no licence item in this service; the assessment is a consultancy service only.*

8.1 Consulting Fees

Phase	Person-Days	Fee (excl. VAT)
P0 — Scope and domain list	«N»	«fee»
P1 — Evidence and interviews	«N»	«fee»
P2 — Placement, prerequisite gate and readiness matrix	«N»	«fee»
P3 — Pilot and transition plan	«N»	«fee»
P4 — Validation and publication	«N»	«fee»
Total consultancy	«N»	«fee»

Table 15 — Consultancy items. Band: «BAND».

8.2 Payment Schedule

Payment Item	Rate	Amount (excl. VAT)
Contract signature	«%»	«amount»
P0 deliverable approval — domain and scope list	«%»	«amount»
P2 deliverable approval — prerequisite gate and readiness matrix	«%»	«amount»
P3 deliverable approval — pilot recommendation and transition plan	«%»	«amount»
P4 acceptance record — publication of the report	«%»	«amount»

Table 16 — Payment schedule.

8.3 Not Included in the Fee

- Implementation of the findings, the transition plan and the prerequisite closing plan.
- Self-serve platform build, configuration and automation development.
- Data product development, hand-over and migration work.
- Design and execution of organisational change.
- Licence, infrastructure and cloud consumption fees.
- Out-of-town travel and accommodation expenses for periods requiring on-site work.
- Additional work approved under change requests.

9. Proposal Terms

9.1 General Terms

- The proposal is valid for «N» days.
- Fees exclude VAT.
- The proposal is based on the sizing inputs in Section 2.4 and the assumptions in Section 5; if these inputs change, the proposal is renewed.
- The assessment is not a certification or audit service; it does not produce a statement of compliance towards third parties.
- If an A — Data Mesh Readiness Check has previously been carried out at «CUSTOMER», the evidence inventory produced is reused in this work and has been deducted from the person-day values in Section 8; the same work is not invoiced twice.

- The assessment produces a readiness decision per domain; it does not guarantee a successful transition to data mesh. Success depends on capacity being assigned to the domains, which is «CUSTOMER»'s decision.
- The result of the assessment may also be that the organisation should not move to this model today; such a result does not mean that the proposal has not been fulfilled.
- Intellectual property rights to the deliverables produced during the programme are governed by the contract.
- The parties keep confidential the information they access within the scope of the programme.

9.2 Proposal Contact Details

Area of Responsibility	Full Name	Title	Contact
Commercial	«full name»	«title»	«e-mail / phone»
Technical	«full name»	«title»	«e-mail / phone»

9.3 Proposal Annexes

- ANNEX-1 — About Komtaş
- ANNEX-2 — Project consultant CVs
- ANNEX-3 — Indicators assessed per dimension
- ANNEX-4 — Reference projects

ANNEX-1 — About Komtaş

«corporate introduction text»

ANNEX-2 — Project Consultant CVs

«CVs»

ANNEX-3 — Indicators Assessed per Dimension

The indicators below are used as evidence per dimension. Indicators that require catalogue or platform records are used as measurement only if these systems exist and «CUSTOMER» shares the data; otherwise the indicator rests on documents, observation and statements, and the confidence level is stated in the report. For an indicator with no practice yet, "evidence could not be produced" is written; this is the finding itself.

#	Dimension	Indicators
D1	Domain boundaries and ownership	Share of domains with a written boundary · number of overlapping data areas and their resolution record · share of domains with a data owner whose name and authority are written down
D2	Data product definition and quality criteria	Share of products with a defined contract, SLA and owner · share of versioned products · share of products with written acceptance criteria · completeness of documentation
D3	Self-serve platform capability	Share of products published through the common self-serve platform · time to publish without a request to the central team · share of environments provisioned through templates and automation
D4	Federated governance	Number of common standards across domains · compliance rate with the standards · method of monitoring compliance · whether the rule-setting body is written down
D5	Interoperability and standards	Number of common definitions and keys · share of products following the schema standard · examples of data that can be combined across domains
D6	Data engineering capacity in the domain	Dedicated data engineering FTE per domain · current workload · dependency on a single person · who actually builds the products published in the domain's name
D7	Discoverability and catalogue	Share of products registered in the catalogue · completeness of metadata and lineage · access request time
D8	Consumer experience and SLA	Number of defined consumers per product · share of products with a freshness and availability commitment · SLA compliance record · feedback channel
D9	Role of the central team and transition model	Written new role of the central team · hand-over plan and sequence · whether a fallback condition is defined
D10	Organisation, incentives and funding	Budget model for domain data work · definition of incentives and career path · continuity of senior management support (sponsor and decision record)

Table 17 — Indicators assessed per dimension.