DATA PRODUCT DELIVERY · SERVICE A

Phase 0 — Discovery and Design — Proposal Input Form

Information to be collected to inventory existing datasets and data products, place them on the minimum data product standard, identify pilot candidates and price Phase 0. Once the form is completed and returned, the proposal text (file 4a) is produced.

Rows marked ● are BLOCKERS — the proposal cannot be written without them and they cannot be filled with assumptions.

If rows marked ○ remain missing, they are written into the proposal as assumptions and go to section 5.

If the answer to a question is "we don't know", that is also an answer — it is often the first finding and goes into the proposal as an assumption.

LIMIT OF SERVICE A: Phase 0 inventories, assesses, designs and prices; no data product is built, no pipelines are developed, nothing is published in the catalogue or released to consumers — these are the pilot of Service B. Data mesh transformation and organisation design, platform build or migration, a catalogue programme for the whole data estate, report / dashboard development and data quality remediation in source systems are outside the scope of A.

Evidence model: list of existing datasets / data products, data dictionary and platform documentation, interviews with owners, consumers and the platform team. No write access to systems is requested in Phase 0.

The result of A is a design and a price: data product inventory placed on the minimum standard, candidate list with gate results, product spec and data contract draft for the pilot candidate(s), target operating model sketch (owner, steward and platform team roles; publication and access-request flow), pilot plan with KPIs and baseline, and roadmap and price for pilot and rollout. If Phase 0 or an equivalent design already exists and the customer wants the pilot, the right service is B; this is clarified in the first meeting.

A. Organisation and Proposal Details · S1

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Organisation and legal entities in scope — single company or group**	Cover, 1. Executive Summary, «legal entities in scope»	
○	Proposal addressee — name, title, unit	Cover, 9.2 «full name» / «title»	
○	Proposal date and expected decision date	Cover «dd Month yyyy», 9.1 validity	
○	Is there an RFP or specification; if so, its number and response format	Structure of the proposal, «RFP / statement»	
○	Are there competitors, and who	Emphasis and section weights	
○	Is there an approved budget; procurement process and approval steps	8.1 Fees, 9.1 General Terms	
○	Should the Phase 0 fee be deducted from the B fee; within how many months can the B contract be signed	9.1 «OPTIONAL» paragraph, «N» months	

B. Decision — What the Engagement Will Support · S2

The value of Phase 0 lies in the decision it supports: which data products are built, for which consumers, on which platform and with which pilot.

If the trigger is tied to an AI / agent project or a data mesh initiative, schedule and budget are discussed together with that initiative.

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Which decision will this engagement support, and what is the trigger — a stalled data mesh initiative, AI / agent projects that need trusted inputs, self-service analytics, data sharing with group companies or partners, "same KPI, different number"**	1. Executive Summary «DECISION», 2.1 Programme Objective	
○	Which service is wanted — A Phase 0 / B Pilot + rollout; is there a design equivalent to Phase 0	2.2 Service Structure, service selection	

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
○	Is there a target date — AI project go-live, regulatory reporting calendar, budget period	1. Executive Summary, 6. Project Plan	
○	Who will make the decision, and by what date; is there a sponsor who can choose the pilot candidate	7.3 Governance, 9.1 validity	
○	What is the most frequent data complaint today — different numbers for the same KPI, time to get data, tables with no known owner, undocumented extracts	2.1, P1 focus areas	

C. Products — Candidate Data Products and Consumers · S3

> The core question of Phase 0 is which datasets are used by more than one team or system today, and who owns them. Candidate data products and their consumers are collected in the first table; the placement of existing data products or published datasets on the minimum standard is collected as a statement in the second table; the final placement is made in P2.

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Names and number of candidate data products — e.g. customer 360, product profitability, risk indicators (table)**	2.4 «PRODUCTS» and «N», Driver 1	
●	**At least one consumer and use for each candidate — analytics, AI / agents, regulatory reporting, partner data sharing**	2.3 Scope Topics, Driver 4	
○	Which datasets are used by more than one team or system today; who owns them	2.3, P1 inventory	
○	Number of existing data products or published datasets (approximate) — “we don’t know” if unknown	2.4 «N», Driver 3, 5. Assumptions	
○	Do the candidates hold personal data (KVKK) or confidential data	2.3, 5. Assumptions	

Candidate data products — the first row is an example; rows are added as needed. Output port: SQL view / table, API, file export, event stream.

#	DATA PRODUCT	CONSUMERS / USE	OWNER	SOURCE SYSTEMS	OUTPUT PORT	PERSONAL DATA	PRIORITY
–	Example: Customer 360	Campaign analytics, churn model	CRM domain team	Core banking, CRM	SQL view, API	Yes	High
1							
2							
3							
4							
5							
6							

Placement on the minimum standard — statement for existing data products or published datasets. For each property, dataset names or a count are written in the relevant column. No weights and no score; the final placement is made in P2 with evidence.

#	PROPERTY	MET	PARTLY MET	NOT MET	NOT ASSESSED
1	Owner and purpose — named owner, named consumers, the need served				
2	Data contract — schema, semantics (glossary terms), change notice and versioning rule (ODCS can be used)				

#	PROPERTY	MET	PARTLY MET	NOT MET	NOT ASSESSED
3	Quality and SLO — quality checks, freshness and availability targets, measured				
4	Discoverable — catalogue entry with description, glossary links and sample usage				
5	Access and classification — classification (personal data / KVKK), access policy and request path				
6	Lineage and observability — source-to-product lineage; freshness, volume and error monitoring				
7	Lifecycle — versioning, backward compatibility, deprecation path				
8	Usage and cost — consumers and usage measured; cost of production visible				

D. Platform and Catalogue · S4

> The blueprint is vendor-neutral; the adapter is chosen by the customer's existing platform (Databricks Unity Catalog, Snowflake, Google BigQuery with Dataplex, Microsoft Fabric / Purview, Informatica, OpenMetadata). Which editions and services are licensed is confirmed in Phase 0; in this section the statement is collected.

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Data platform where data products will be published and access-controlled — e.g. Databricks, Snowflake, BigQuery, Microsoft Fabric, on-premise DWH, none**	2.4 «PLATFORM», 3.1, gate item 4	
○	Catalogue / governance tool — e.g. Unity Catalog, Dataplex, Purview, Informatica Cloud Data Governance and Catalog, OpenMetadata, none	2.4 «PLATFORM», 3.1	
○	In which tool, and with what coverage, is the glossary kept today	2.3, 5. Assumptions	
○	Where do quality checks and monitoring run today — tests in pipelines, DQ tool, none	2.3, 3.1	
○	How does an access request work today — ticket, e-mail, through the catalogue; average time	2.3, KPI baseline	
○	Is a platform change or migration planned in the near term	2.5 Out of Scope, service selection	

E. Ownership and Operating Model · S5

> The service works in a central-team model as well as a domain model; it does not require a data mesh transformation. Owner, steward and platform team roles are designed in Phase 0; in this section the current state is collected. If the customer wants operating model change, the entry point is Data Mesh Readiness.

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Who will own data products — central data team / domain teams / mixed**	2.3, 3.1, operating model sketch	
○	Are the people who could accept the owner role for the candidate products known	7.2 Expected participation, gate item 1	
○	Is there a steward role or a data governance office	2.3, 7.2	
○	Is there a data mesh initiative, or is one planned; what is its status	2.1, 2.5 Out of Scope, service selection	

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
○	Can build funding / capacity be set aside for the pilot and the waves	Gate item 5, P3 roadmap	

F. Scope · S6

> Scale values are taken as statements at this stage; exact numbers are established in P1–P2 through the inventory and the interviews. The band is set from the stated values; if the Phase 0 result changes the band, it is reassessed through the assumption in section 5.

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Source systems in scope and their number — e.g. core banking, CRM, ERP, policy system**	2.4 «N», Driver 2	
○	Number of consumer groups / use cases — analytics, AI, regulatory reporting, partner data sharing	2.4 «N», Driver 4	
○	Number of legal entities / countries in scope	2.4 «N», Driver 6	
○	Are any domains, systems or companies to be excluded from scope	2.5 Out of Scope	
○	Sources that hold personal data, and the KVKK officer	2.3, 5. Assumptions	
○	Can read-only access or sample data from the sources be provided in Phase 0	5.2, gate item 3	

G. Stakeholders · S7

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Are the candidate owners, consumer representatives and platform team who can attend the interviews known**	7.2 Expected participation, 5.3	
○	Number of interviewees (approximate)	2.4 «N», Driver 5	
○	Who is the project sponsor	7.3 Governance	
○	Within how many working days of P0 start can the inventory, data dictionary and platform documentation be shared	5. Assumptions «N» working days	
○	Will interviews be held remotely or on site	5.4 «remotely / on site / hybrid»	

Band Estimate — Service A

Completed after the answers are collected. The band is the highest band reached by at least three drivers.

Komtaş effort is an initial SAT estimate — pending delivery confirmation. It is confirmed with delivery before it is written into the proposal.

#	DRIVER	SMALL	MEDIUM	LARGE	RESULTING BAND
1	Number of candidate data products	≤ 3	4 – 10	> 10	
2	Number of source systems involved	≤ 5	6 – 15	> 15	
3	Number of existing data products / published datasets	≤ 10	11 – 50	> 50	
4	Number of consumer groups / use cases	≤ 3	4 – 8	> 8	
5	Number of interviewees	≤ 10	10 – 25	> 25	
6	Number of legal entities / countries	1	2 – 3	> 3	
	RESULT — selected band	3 weeks · 25 pd	3.5 weeks · 30 pd	4 weeks · 35 pd	

CUSTOMER EFFORT — small 4 days · medium 5 days · large 6 days (inventory and document sharing, interviews, candidate review, read-out). This expectation is stated explicitly in section 7.2 of the proposal.

PHASE BREAKDOWN — P0 Kick-off and inventory request 2 days · P1 Inventory of existing datasets and data products; owner, consumer and platform interviews 1–1.5 weeks · P2 Assessment against the minimum standard; candidate list and gate 1 week · P3 Data product design (product spec, data contract draft, SLOs, output ports), pilot design and roadmap 3 days · P4 Read-out 1–2 days.

TEAM — Data Product Lead / Architect (lead) · Architect-level consultant · Governance and Catalogue Consultant.

DELIVERABLES — Data product inventory placed on the minimum standard · Candidate list with gate results · Product spec and data contract draft for the pilot candidate(s) · Target operating model sketch · Pilot plan with KPIs and baseline · Roadmap and price for pilot and rollout.

Candidate Gate — Preliminary Assessment

The move from Phase 0 to pilot is assessed per candidate on five items. At this stage it is filled from statements; the final result is given in P2. Write Met / Partly met / Not met / Not assessed in each cell.

#	GATE ITEM	CANDIDATE 1	CANDIDATE 2	CANDIDATE 3	NOTE
1	A named owner who accepts the role				
2	At least one named consumer with a use				
3	Access to the source data confirmed				
4	A platform where the product can be published and access-controlled				
5	Funding / capacity for the build				
	RESULT — Ready for pilot / Conditional / Not ready				

Ready for pilot: all five items are met. Conditional: no item is not met, at least one item is partly met or not assessed, and each open item has a named owner and a date to close before PL2 (build) starts. Not ready: at least one item is not met. If no candidate passes, route: owner / operating model gaps → Data Mesh Readiness; platform gaps → Lakehouse / DWH Assessment or Data Modernization; source data gaps → data integration work.

Service Selection Check

Before filling in the form, make sure that A is the right service.

STATUS	RIGHT SERVICE
Data products are wanted; existing datasets, candidates and consumers have not been assessed	A — Phase 0
Phase 0 or an equivalent design exists; pilot data product and pilot consumer are chosen, the candidate passed the gate	B — Pilot + rollout
The request is operating model or organisation change — domain ownership, data mesh transformation	Data Mesh Readiness
There is no platform to publish products on; the request is a platform build or migration	Data Modernization (Lakehouse / DWH Assessment first if needed)
The request is report or dashboard development	BI work
The request is a catalogue and glossary programme for the whole data estate	Data Governance programme

Blocker Checklist

These rows must be answered before proposal writing starts.

SECTION	BLOCKER QUESTION	ANSWERED?
A	Organisation and legal entities in scope — single company or group	
B	Which decision will this engagement support, and what is the trigger — a stalled data mesh initiative, AI / agent projects that need trusted inputs, self-service analytics, data sharing with group companies or partners, “same KPI, different number”	
C	Names and number of candidate data products — e.g. customer 360, product profitability, risk indicators (table)	
C	At least one consumer and use for each candidate — analytics, AI / agents, regulatory reporting, partner data sharing	
D	Data platform where data products will be published and access-controlled — e.g. Databricks, Snowflake, BigQuery, Microsoft Fabric, on-premise DWH, none	
E	Who will own data products — central data team / domain teams / mixed	
F	Source systems in scope and their number — e.g. core banking, CRM, ERP, policy system	
G	Are the candidate owners, consumer representatives and platform team who can attend the interviews known	

Blocking conditions — if the answers show one of the conditions below, the proposal is changed accordingly.

BLOCKING CONDITION	RESULT / ROUTE
No candidate has a named owner and consumer	Not ready for pilot — Phase 0 starts with candidate work; if ownership is an operating model issue, Data Mesh Readiness
There is no platform where data products can be published and access-controlled	Data Modernization / platform assessment (Lakehouse / DWH Assessment)
The customer wants an organisation redesign or a data mesh transformation	Data Mesh Readiness
Access to the source data cannot be provided	Data integration work; written as an assumption in the Phase 0 proposal
The request is report or dashboard development	BI work

IF ANY BLOCKER IS MISSING — the proposal is not written. If it must be written, each missing item is written into section 5 of the proposal as an assumption, and it is stated that the scope will be reassessed if that assumption does not hold.

Section C has a special place: the candidate products and their consumers set the focus of Phase 0. If the customer cannot name a candidate, it is marked “unknown” in the table, derived from the inventory in P1, and this is written into section 5 of the proposal as an assumption.