DATA PRODUCT DELIVERY · SERVICE B

Pilot and Rollout — Proposal Input Form

Information to be collected for a pilot and wave-based rollout proposal on top of the Phase 0 design, and the section each item fills in the proposal (file 4b). Once the form is completed and returned, the proposal text is produced.

Rows marked ● are BLOCKERS — the proposal cannot be written without them and they cannot be filled with assumptions.

If rows marked ○ remain missing, they are written into the proposal as assumptions and go to section 5.

If the answer to a question is “we don’t know”, that is also an answer — it is often the first finding and goes into the proposal as an assumption.

TWO INPUTS DIRECTLY DETERMINE THE PILOT: the chosen pilot data product and the pilot consumer. Both are outputs of Phase 0 (or of an equivalent design); the pilot candidate must have passed the five-item candidate gate.

The pilot releases the product to real consumers and measures it. If the consumer cannot use the product inside the pilot window, the pilot cannot be proven; the release window is written into the pilot schedule from the start.

THIS FORM IS FOR SERVICE B — a measured pilot on one to three data products (6–8 weeks, fixed price), followed by rollout in waves by domain or product group.

If there is no Phase 0 or equivalent design, B is not proposed; A is recommended first and A’s own input form is used.

No single fixed price is given for the whole data estate. The pilot is fixed price; waves are priced as a fixed fee per wave or as capped T&M.

If Phase 0 was carried out, the data product inventory, gate results, product spec, data contract draft and KPI baseline are reused in B.

A. Organisation and Proposal Details · S1

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Organisation and legal entities in scope — single company or group**	Cover, 1. Executive Summary, «legal entities in scope»	
○	Proposal addressee — name, title, unit	Cover, 9.2 «full name» / «title»	
○	Proposal date and expected decision date	Cover «dd Month yyyy», 9.1 validity	
●	**Is there an RFP or specification; if so, its number and response format**	Structure of the whole proposal, «RFP / statement»	
○	Are there competitors, and who	Emphasis and section weights	
○	Is there an approved budget; procurement process and approval steps	8.1, 9.1 General Terms	
○	If A was carried out, does the fee deduction clause of the A proposal apply	9.1 «OPTIONAL» paragraph	

B. Decision and Pilot Precondition · S2 · S8

B is not proposed on a scope that has not been designed. If the answer to either of the first two rows of this section is “no”, the proposal is not written and Service A is recommended first.

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Has Phase 0 (A) been carried out, or is there an equivalent design — data product inventory, candidate list with gate results, product spec and data contract draft**	Whether the proposal is written, 2.2, 2.4	
●	**Have the pilot data product and pilot consumer been chosen; their names**	2.4 «PILOT PRODUCT» / «PILOT CONSUMER», 2.3	
●	**Has the pilot candidate passed the candidate gate (table)**	2.2, 5. Assumptions	

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Which decision or trigger does the pilot address — AI / agent project, self-service analytics, data sharing, "same KPI, different number"**	1. Executive Summary «DECISION», 2.1 Programme Objective	
○	Who will decide on the rollout after the pilot, and by what date	7.3 Governance, 6. Project Plan	
○	Is there a target date — AI project go-live, regulatory reporting calendar, budget period	6. Project Plan	

Candidate gate — for the pilot product(s). If Phase 0 was carried out, the result is taken from Phase 0. Write Met / Partly met / Not met / Not assessed in each cell.

#	GATE ITEM	PILOT PRODUCT 1	PILOT PRODUCT 2	PILOT PRODUCT 3	EVIDENCE / NOTE
1	A named owner who accepts the role				
2	At least one named consumer with a use				
3	Access to the source data confirmed				
4	A platform where the product can be published and access-controlled				
5	Funding / capacity for the build				
	RESULT — Ready for pilot / Conditional / Not ready				

Ready for pilot: all five items are met. Conditional: no item is not met, at least one item is partly met or not assessed, and each open item has a named owner and a date to close before PL2 (build) starts. Not ready: at least one item is not met. If Not ready, the B proposal is not written.

C. Products, Platform and Ownership · S3 · S4 · S5

> If Phase 0 was carried out, this section is filled from its outputs (inventory, operating model sketch); if not, it is taken from the equivalent design and written into section 5 as an assumption.

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
○	Names and number of candidate data products; existing data products or published datasets	2.3, 2.4, wave plan	
●	**Data platform and catalogue / governance tool where the pilot product will be published — e.g. Databricks Unity Catalog, Snowflake, BigQuery with Dataplex, Microsoft Fabric / Purview, Informatica, OpenMetadata**	2.4 «PLATFORM», 3. Methodology, 5. Assumptions	
●	**Who owns the pilot product, and has the owner accepted the role — central team / domain team**	7.2 Expected participation, 3. Methodology	
○	Can a steward be assigned; who is the platform team	7.2 Expected participation	
○	Is there a data mesh initiative; how will the pilot relate to it	2.1, 2.5 Out of Scope	

D. Pilot Scope · S9

> The pilot band is set by four drivers: number of pilot data products, number of pilot source systems, number of quality rules / SLOs and number of output ports. The output port is chosen per consumer: SQL view / table, API, file export, event stream.

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Number and list of pilot data products**	2.4 «PILOT PRODUCT», Driver 1	
●	**Pilot source systems and their number**	2.4 «N» pilot source systems, Driver 2	
●	**Number of quality rules and SLOs (approximate) — quality checks, freshness and availability targets**	2.4 «N» quality rules / SLOs, Driver 3	
●	**Output ports — SQL view / table, API, file export, event stream; how many ports**	2.4 «N» output ports, Driver 4, 3. Methodology	
○	What is the state of the glossary terms and catalogue entry for the pilot product	2.3, 5. Assumptions	
○	Does the pilot product hold personal data (KVKK); need for classification and masking	2.3, 5. Assumptions	
○	Data contract format — ODCS or an internal template	3. Methodology	

E. Team and Environments · S10

> Who builds sets the pilot team and its fee: customer data engineers, Komtaş or a mixed team. If platform access and environments are not ready at pilot start, the pilot schedule does not hold.

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Who will build — customer data engineers / Komtaş / mixed; the time the customer team can commit during the pilot**	7.2 Expected participation, 7.4 Risks	
●	**Platform access for the Komtaş team — which environments, which permissions; lead time for the access request**	5.2, PL2	
○	Environments — dev / test / prod; is a pilot test environment ready	5. Assumptions, PL2	
○	Pipeline and code standards — CI/CD, version control, orchestration tool	3. Methodology, 5. Assumptions	
○	Contact in the source system teams for source data questions	7.2 Expected participation	

F. Acceptance and KPIs · S11

> Target values are agreed against the baseline measured in Phase 0; no percentage improvement is committed in the proposal in advance.

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Consumer acceptance criteria — the pilot product meets all eight properties, the pilot consumer uses the product, KPI measurement reported**	4. Deliverables, pilot acceptance	
○	Was the KPI baseline measured in Phase 0; which KPIs — time from access request to data, consumers per product and actual usage, quality SLO attainment	3. Methodology, KPIs and acceptance	
○	Have the target values been agreed	4. Deliverables, 5. Assumptions	
○	Who will accept the pilot — pilot consumer, owner, sponsor	7.3 Governance	

G. Publication and Access · S12

> The pilot product is published in the catalogue and released to consumers through the access request path. Publication and access steps take place in PL3, inside the pilot window.

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Is there a release window inside the pilot window in which the product can be released to the consumer; its date**	6. Project Plan, PL3, 5. Assumptions	
○	Catalogue publication — which tool, who approves publication	3. Methodology, 5. Assumptions	
○	Access request process — request, approval and provisioning steps; approvers	3. Methodology, 5. Assumptions	
○	Is a security or KVKK approval needed; how long does it take	5. Assumptions, 7.4 Risks	

H. Commercial Framework and Rollout · S13 · S14

> The proposal template carries both rollout pricing options; sales chooses one and the other is deleted from the proposal text. The managed service is optional.

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Rollout pricing model — «OPTION 1 — FIXED FEE PER WAVE» or «OPTION 2 — CAPPED T&M»**	8.3 / 8.4 option blocks	
○	Interest in a managed service for product operations after rollout (monitoring, contract changes, new consumers)	8. «OPTIONAL» paragraph	
○	Data products / domains to be covered after the pilot, and the number of waves	2.4 «N» waves, wave table, 6. Project Plan	
○	Day rate — per role or a single rate	8.1 Basis of the fee	
○	Payment plan — pilot at phase exit; waves per accepted wave or monthly	8.2 / 8.3 / 8.4	

Band and Effort Calculation — Worksheet

Completed after the answers are collected. The pilot band is the one most drivers fall into; in a tie, the higher band is chosen.

Komtaş effort is an initial SAT estimate — pending delivery confirmation. It is confirmed with delivery before it is written into the proposal.

#	DRIVER	SMALL	MEDIUM	LARGE	RESULTING BAND
1	Number of pilot data products	1	2	3	
2	Number of pilot source systems	≤ 3	4 – 6	> 6	
3	Number of quality rules / SLOs	≤ 20	20 – 50	> 50	
4	Number of output ports (SQL / API / file / event)	1	2	3+	
	RESULT — pilot band	6 weeks · 50 pd	7 weeks · 65 pd	8 weeks · 80 pd	

Wave plan — from the remaining products of the Phase 0 candidate list, by domain or product group. Effort per wave is an initial SAT estimate made from the pilot result; it varies with the number of products, source systems and output ports.

#	WAVE SCOPE — DOMAIN / PRODUCT GROUP	NUMBER OF PRODUCTS	SOURCE SYSTEMS	OUTPUT PORTS	ESTIMATED PD
1					
2					
3					
4					
	TOTAL				

PILOT PHASES — PL1 Design confirmation 1 week · PL2 Build (pipelines, data contract, quality checks, catalogue entry, access policy, lineage and monitoring) 3–4 weeks · PL3 Release to consumers and measure 1–2 weeks · PL4 Close-out and wave plan 1 week.

WAVE CONTENT — in each wave, data products are built to the minimum standard: owner and consumers, data contract, quality and SLO, catalogue entry, access and classification, lineage and monitoring, lifecycle rule, usage and cost measurement · handover of the products to their owners and KPI report for the wave.

TEAM — Data Product Lead / Architect · Data Engineer (platform-specific) · Analytics Engineer / Data Modeller · Governance and Catalogue Consultant · Project Manager (part time).

MANAGED SERVICE — product operations after rollout (monitoring, contract changes, new consumers), monthly; optional, written into the proposal with the «OPTIONAL» marker.

Service Selection Check

Before filling in the form, make sure that B is the right service.

STATUS	RIGHT SERVICE
Phase 0 or an equivalent design exists; pilot data product and pilot consumer are chosen, the candidate passed the gate	B — Pilot + rollout
Existing datasets, candidates and consumers have not been assessed	A — Phase 0 first
The customer wants a single fixed price for all products without a design	A — B is not given at a single fixed price
The request is operating model or organisation change — domain ownership, data mesh transformation	Data Mesh Readiness
There is no platform to publish products on; the request is a platform build or migration	Data Modernization (Lakehouse / DWH Assessment first if needed)
The request is report or dashboard development	BI work

Blocker Checklist

These rows must be answered before proposal writing starts.

SECTION	BLOCKER QUESTION	ANSWERED?
A	Organisation and legal entities in scope — single company or group	
A	Is there an RFP or specification; if so, its number and response format	
B	Has Phase 0 (A) been carried out, or is there an equivalent design — data product inventory, candidate list with gate results, product spec and data contract draft	
B	Have the pilot data product and pilot consumer been chosen; their names	
B	Has the pilot candidate passed the candidate gate (table)	
B	Which decision or trigger does the pilot address — AI / agent project, self-service analytics, data sharing, “same KPI, different number”	
C	Data platform and catalogue / governance tool where the pilot product will be published — e.g. Databricks Unity Catalog, Snowflake, BigQuery with Dataplex, Microsoft Fabric / Purview, Informatica, OpenMetadata	
C	Who owns the pilot product, and has the owner accepted the role — central team / domain team	
D	Number and list of pilot data products	
D	Pilot source systems and their number	
D	Number of quality rules and SLOs (approximate) — quality checks, freshness and availability targets	
D	Output ports — SQL view / table, API, file export, event stream; how many ports	
E	Who will build — customer data engineers / Komtaş / mixed; the time the customer team can commit during the pilot	
E	Platform access for the Komtaş team — which environments, which permissions; lead time for the access request	
F	Consumer acceptance criteria — the pilot product meets all eight properties, the pilot consumer uses the product, KPI measurement reported	
G	Is there a release window inside the pilot window in which the product can be released to the consumer; its date	
H	Rollout pricing model — «OPTION 1 — FIXED FEE PER WAVE» or «OPTION 2 — CAPPED T&M»	

Blocking conditions — if the answers show one of the conditions below, the proposal is changed accordingly.

BLOCKING CONDITION	RESULT / ROUTE
No pilot candidate with a named owner and consumer	Not ready for pilot — Phase 0 (A) first; if ownership is an operating model issue, Data Mesh Readiness
There is no platform where the pilot product can be published and access-controlled	Data Modernization / platform assessment (Lakehouse / DWH Assessment)
The customer wants an organisation redesign or a data mesh transformation	Data Mesh Readiness
No access to the pilot source data	Data integration work; the pilot does not start until access is provided
Release to the consumer is not possible inside the pilot window	The pilot schedule is moved to the release window; written into section 5 as an assumption

IF ANY BLOCKER IS MISSING — the proposal is not written. If it must be written, each missing item is written into section 5 of the proposal as an assumption, and it is stated that the scope will be reassessed if that assumption does not hold.

The first two rows of section B have a special place: without Phase 0 or an equivalent design, or without a named pilot product and pilot consumer, the B proposal is not written; if the customer still wants a pilot, A is proposed first.

A blocker filled in silently by guessing comes back in the middle of the project as a scope dispute.