«CUSTOMER NAME»
«legal entities in scope»

Data Product Delivery · Service A

Phase 0 — Discovery and Design

Commercial Proposal

Data Products: Inventory, Assessment against the Minimum Standard, Candidate Gate, Data Product Design, Pilot Design and Roadmap

Proposal No: KOMTAS-«CUSTOMER ABBREVIATION»-DP0-«YEAR»-«SEQUENCE»

Proposal Date: «dd Month yyyy»

Validity: «proposal date + 1 month»

VARIABLE GLOSSARY — in this template only the fields inside « » change per customer. All other text is fixed.

«CUSTOMER» · «DECISION» the decision the work will support · «BAND» small / medium / large · «N» numeric value · «%» percentage

«PRODUCTS» names of the candidate data products · «PLATFORM» current data platform and catalogue tooling (e.g. Databricks Unity Catalog, Snowflake, BigQuery with Dataplex, Microsoft Fabric / Purview, Informatica, OpenMetadata)

The item starting with «OPTIONAL» (Section 9.1, credit against service B) is kept or deleted by sales; if kept, delete the marker.

Order of completion: Input Form → band selection → Section 2.4 → Section 5 assumptions → Section 6 schedule → Section 8 fee → remaining « » fields.

This proposal is for service A: existing datasets and data products are examined, candidates are assessed, the pilot is designed and the following phases are priced; no pipelines, data contracts or catalogue entries are built. If Phase 0 or an equivalent design already exists and the customer expects a pilot straight away, the correct template is B.

Contents

1. Executive Summary

«CUSTOMER» aims to publish data used by more than one team or system as data products with a named owner, a written data contract, measured quality and a way to request access, and to see, before the «DECISION» decision, with which products, in which order and at what fee this can be done. This proposal has been prepared for that discovery and design work (Phase 0).

Many organisations have tables, extracts and reports, but few data products: datasets published for named consumers, with an owner, a written contract and measured quality, that can be found and requested. The same KPI gives different numbers in different reports, and AI and analytics work struggles to find trusted inputs. This service delivers data products: first one or a few in a pilot, then in waves. It works in a central-team model as well as a domain model and does not require a data mesh transformation.

The subject of Phase 0 is assessing existing datasets and data products against the minimum standard, taking the candidate data products («PRODUCTS») through the pilot gate, designing the pilot and pricing the following phases; building pipelines, publishing data contracts and creating catalogue entries are outside its scope.

The programme consists of five phases:

- **P0 — Kick-off and inventory request:** Agreeing the candidate products, source systems and people to be interviewed in scope; sending the request for the dataset inventory, data dictionary and platform documentation.
- **P1 — Inventory and interviews:** Inventory of existing datasets and data products; owner, consumer and platform team interviews; review of the data platform and catalogue tooling.
- **P2 — Assessment against the minimum standard, candidate list and gate:** Placement of each dataset and data product on the eight properties; candidate list and the pilot gate result for each candidate; measurement of the KPI baseline.
- **P3 — Data product design, pilot design and roadmap:** Product spec, data contract draft, SLOs and output ports for the pilot candidate(s); target operating model sketch, pilot plan, wave plan and price.
- **P4 — Read-out:** Presentation of results, factual review and publication of the deliverables.

Phase	Main Work Stream	Duration
P0	Kick-off and inventory request	«N» Days
P1	Inventory of datasets and data products; owner, consumer and platform interviews	«N» Days
P2	Assessment against the minimum standard, candidate list and gate, KPI baseline	«N» Days
P3	Data product design, pilot design and roadmap	«N» Days
P4	Read-out	«N» Days
Total programme		«N» Weeks

Table 1 — High-level summary of the programme schedule. Band: «BAND».

At the end of the programme, «CUSTOMER» will have a data product inventory placed against the minimum standard, a candidate list with gate results, a product spec and data contract draft for the pilot candidate(s), a target operating model sketch, a pilot plan with KPIs and baseline, and a roadmap and price for the pilot and the waves. These outputs are the direct input to the proposal for service B (Pilot and Rollout).

2. Scope

2.1 Purpose of the Programme

The aim of the programme is to place the datasets used today by more than one team or system at «CUSTOMER», and its existing data products, against the minimum standard, to identify the candidates ready for a pilot, and to base the pilot and the rollout on a measured baseline.

The work applies both where a central data team owns the products and where domain teams own them. Changing the organisation structure is not the subject of this work; the operating model sketch defines only the roles and flows needed to publish data products.

The method is not tied to one product. The current data platform and catalogue tooling («PLATFORM») are reviewed in P1; the editions in use are recorded and the design is built on that platform.

2.2 Service Structure

Data Product Delivery consists of two services, and this proposal is for the first.

Service	Focus	Evidence Base	Result Format
A — Phase 0: Discovery and Design	Dataset and data product inventory, assessment against the minimum standard, candidate gate, pilot design	Inventory and documents, owner, consumer and platform interviews, platform review	Inventory and placement, gate results, product spec and contract draft, roadmap and price
B — Pilot and Rollout	Pilot on one to three data products; then rollout in waves	Phase 0 outputs or an equivalent design	Data products released to consumers, data contracts, measured SLOs, catalogue entries, measured KPIs

Table 2 — Service structure. B is not offered without Phase 0 or an equivalent design.

A is fixed price. In B, the pilot is priced at a fixed fee set at the end of Phase 0, and the rollout either as a fixed fee per wave or as capped time and materials. The inventory, product spec and data contract draft produced in this work are reused in the design confirmation phase of service B.

2.3 Scope Topics

Phase 0 places each existing dataset and data product against the minimum standard of the eight properties below. For each property the result is written as Met, Partly met, Not met or Not assessed; no weighted score is produced.

#	Property	Assessed in Phase 0
1	Owner and purpose	Named owner, named consumers and the need served
2	Data contract	Schema, semantics (glossary terms), change notice and versioning rule; ODCS (Open Data Contract Standard) can be used as the format
3	Quality and SLO	Quality checks; freshness and availability targets; whether they are measured
4	Discoverable	Catalogue entry with description, glossary links and sample usage
5	Access and classification	Classification (personal data / KVKK), access policy and request path
6	Lineage and observability	Source-to-product lineage; freshness, volume and error monitoring
7	Lifecycle	Versioning, backward compatibility and deprecation path
8	Usage and cost	Consumers and usage measured; cost of production visible

Table 3 — Scope topics: minimum data product standard.

Each candidate data product for the pilot is taken through the five-item gate below. The result is written per candidate as Ready for pilot, Conditional or Not ready.

#	Gate Item	What Is Checked	If Not Met
1	Owner	A named owner who accepts the role	Owner and operating model work; a separate service
2	Consumer	At least one named consumer with a defined use	The candidate waits until a consumer is named
3	Source data	Access to the source data confirmed	Data integration work; a separate service
4	Platform	A platform where the product can be published and access-controlled	Platform assessment or modernisation; a separate service
5	Funding and capacity	Funding or team capacity for the build	The candidate moves to a later wave in the roadmap

Table 4 — Candidate gate (Phase 0 → pilot).

2.4 Scope Size

Sizing Input	Value	Source
Candidate data products	«PRODUCTS»	«RFP / statement»
Number of candidate data products	«N»	«RFP / statement»
Source systems involved	«N»	«RFP / statement»
Existing data products / published datasets	«N»	«RFP / statement»
Consumer groups / use cases	«N»	«RFP / statement»
Interviewees	«N»	«RFP / statement»
Legal entities / countries	«N»	«RFP / statement»
Data platform and catalogue	«PLATFORM»	«RFP / statement»

Table 5 — Values on which sizing is based. Band: «BAND». Values are taken as statements and are verified against the inventory in P1.

2.5 Out of Scope

The following topics are outside the scope of this proposal.

- Building pipelines, publishing data contracts, catalogue entries, access policies and the pilot — the subject of service B.
- Data mesh transformation and organisation design; a separate service.
- Building or migrating the data platform; a separate service.
- A catalogue programme covering the whole data estate; a separate service.
- Report and dashboard development.
- Data quality remediation in source systems.
- Tool selection beyond the choice of technology adapter; licence costs of data platform and catalogue products, and licence negotiation.

3. Methodology

3.1 Method and Evidence Model

The results of Phase 0 are produced from the inventory and documents shared by «CUSTOMER», owner, consumer and platform team interviews, a review of the platform and catalogue, and usage records. Each result is reported together with the evidence source it is based on.

Evidence Source	What It Provides	Weight in the Report
Dataset inventory and documents	Datasets, owners, source systems; data dictionary, existing catalogue entries, platform documentation	Artefact — main source of the inventory
Owner and consumer interviews	Which data is used by whom and for what; known inconsistencies and access issues	Statement — input to the candidate list
Platform team interviews	Capabilities usable today for publication, access control, lineage and monitoring	Observation — decides the platform item of the gate
Platform and catalogue review	Editions in use; existing catalogue, glossary and access policy content	Artefact — input to the technology decision
KPI baseline measurement	Time from access request to data, usage and quality values	Measurement — the reference point for the pilot result

Table 6 — Evidence sources.

No changes are made to the data platform or the source systems during Phase 0. The KPI baseline is taken from queries run by the «CUSTOMER» team, from access request records or from existing reports.

The main outputs are the data product inventory and the candidate list. In the inventory each dataset or data product is a row; each cell shows the status of one of the eight properties. The candidate list proposes the products whose gate result is Ready for pilot for the pilot, and those marked Conditional for the wave in which the condition is removed.

If no candidate passes the gate, the result is routed in writing: owner or operating model gaps to operating model work, platform gaps to a platform assessment or modernisation, source data gaps to data integration work. These are separate services.

No default target values are given for the KPIs. Targets are agreed in P3 against the baseline measured in P2; no percentage improvement is promised in advance.

3.2 Process

The programme is carried out in five phases. Each phase has a written exit criterion.

Phase	What Is Done	Exit Criterion
P0	Kick-off, scope, interview schedule, inventory and document request	Candidate products, source systems, interviewees and document list are agreed in writing
P1	Dataset and data product inventory, owner, consumer and platform interviews, platform and catalogue review	The owner, consumers and source systems of each dataset are recorded; missing items are listed
P2	Assessment against the minimum standard, candidate list and gate, KPI baseline	Each dataset is placed on the eight properties; the gate result is written for each candidate
P3	Product spec, data contract draft, SLOs, output ports, operating model sketch, pilot plan, roadmap and price	Pilot product(s), pilot consumer, KPIs and wave list are written down
P4	Read-out and validation	Deliverables are published with objections recorded

Table 7 — Phases and exit criteria.

Pilot selection criteria: a gate result of Ready for pilot, a named consumer with near-term use, a limited number of source systems, a known inconsistency or access issue, and usage that can be measured within the pilot window.

The output port is chosen per consumer: SQL view or table, API, file export or event stream. In P3, the port, contract coverage and access path are written down for each pilot consumer.

Because product capabilities change, catalogue, access policy, lineage and monitoring support on «PLATFORM» are confirmed in P1 for the edition used by «CUSTOMER».

4. Deliverables

#	Deliverable	Phase	Content
D1	Data product inventory	P1	Datasets and data products, owners, consumers, source systems
D2	Placement against the minimum standard	P2	Status of the eight properties for each dataset; no weighted score
D3	Candidate list and gate results	P2	Five gate items and the result per candidate; routing for candidates that do not pass
D4	Product spec and data contract draft	P3	Purpose, consumers, schema, semantics, SLOs and output ports for the pilot candidate(s)
D5	Target operating model sketch	P3	Owner, steward and platform team roles; publication and access request flow
D6	Pilot plan	P3	Pilot product(s), pilot consumer, KPIs and baseline
D7	Roadmap and price	P3 – P4	Pilot and waves; pilot and rollout price

Table 8 — List of deliverables.

The deliverables do not include building pipelines, publishing data contracts, catalogue entries or the pilot. These are the subject of service B. The price in D7 is the input to the service B proposal; the fee for B is given in a separate proposal.

The deliverables stay with «CUSTOMER»; the inventory, product spec, data contract draft and roadmap remain usable whichever way the rollout is run.

5. General Assumptions

The proposal is based on the assumptions below. If they do not hold, scope, schedule and fee are reassessed under change management.

> *COMPLETION NOTE — Every item left unanswered in the input form is added to this section as one line.*
>
> *If one of the blocking questions in the form (candidate data products and their consumers, owners, consumers and platform team available for interviews, data platform and catalogue tooling) could not be answered, it is written plainly in this section; it is not silently filled in with a guess.*

5.1 Scope and Sizing

- The values in Section 2.4 were stated by «CUSTOMER». If the inventory points to a different band, duration and effort are reassessed at the end of P1.
- The scope is limited to «N» candidate data products, «N» source systems and «N» legal entities / countries.
- The number of consumer groups / use cases and the number of data elements in the candidate products are approximate; the inventory is fixed in P2. If these values exceed the stated value by more than «%», the scope is handled under change management.
- «assumption — from input form»

5.2 Evidence and Access

- The dataset inventory, data dictionary, existing catalogue entries and platform documentation are shared within «N» working days of the start of P0.
- Phase 0 needs no access to the source systems. Queries needed for the KPI baseline are run by the «CUSTOMER» team, or the values are taken from access request records and existing reports.
- Read-only access, or a walkthrough with screen sharing, is provided to review the catalogue, glossary and access policy content in the data platform and catalogue tooling («PLATFORM»).
- Records containing personal data are not shared with Komtaş; the work is carried out at the level of metadata, schemas and documents.

5.3 Assumptions Under «CUSTOMER» Responsibility

- A sponsor who can choose the pilot is appointed at the start of the programme.

- The owners of the candidate products, consumer representatives, the platform team and source system owners are available for interviews during P1 – P2.
- Interviews are limited to «N» people.
- Acceptance of the deliverables is completed within «N» working days of delivery; if no written objection is received within that period, the deliverable is deemed accepted.

5.4 Execution

- The work is carried out «remotely / on site / hybrid».
- The working language is Turkish; deliverable documents are prepared in Turkish.
- Adding a new candidate product, source system or legal entity outside the scope is handled under change management.

6. Project Plan and Timeline

The programme duration has been calculated in the «BAND» band from the sizing inputs in Section 2.4.

Phase	Work Step	Days
P0	Kick-off, scope and inventory request	«N»
P1	Inventory of datasets and data products	«N»
P1	Owner, consumer and platform team interviews	«N»
P1	Data platform and catalogue review	«N»
P2	Assessment against the minimum standard	«N»
P2	Candidate list, gate and KPI baseline	«N»
P3	Product spec, data contract draft, operating model sketch, pilot plan, roadmap and price	«N»
P4	Read-out, validation and publication	«N»
	Total	«N»

Table 9 — Distribution of work steps in days.

The schedule holds if the assumptions in Section 5 are met.

Delays in sharing documents and in scheduling interviews — in particular with consumers and the platform team — affect the schedule directly; these two items cannot be recovered by adding people.

7. Project Organisation, Team and Governance

7.1 Komtaş Project Team

Role	Responsibility	Participation
Data Product Lead / Architect	Method, candidate gate, product spec and data contract draft, design authority, schedule and read-out	P0 – P4
Architect-Level Consultant (data platform)	Platform review, output ports, SLOs, lineage and monitoring options, effort estimate	P1 – P3
Governance and Catalogue Consultant	Inventory, placement against the minimum standard, catalogue and glossary review, access and classification, operating model sketch	P0 – P4

Table 10 — Project team.

7.2 Participation Expected from «CUSTOMER»

Role	Expected Contribution	Participation
Project Sponsor	Approval of scope, pilot selection, read-out	P0, P3 – P4
Candidate Product Owners	Interviews, purpose and consumers of the product, acceptance of the owner role	P1 – P3
Consumer Representatives	Use, needs, known inconsistencies and access issues	P1 – P2
Platform Team	Platform and catalogue capabilities, access control, environments	P1 – P3
Source System Owners	Source data, access and known quality issues	P1 – P2
Privacy Officer	Personal data classes (KVKK) and access rules	P1 – P2

Table 11 — Expected customer participation. Total expected customer effort is «N» person-days.

7.3 Governance and Reporting

- Weekly progress meeting: document and interview status, open items and schedule.
- Review and written approval at phase exits.
- The inventory, placement and candidate list are shared as interim results during P2; results are not presented for the first time at the read-out.
- Any issue affecting schedule or scope is reported in writing in the week it is identified.

7.4 Risk and Change Management

Anticipated Risk	Impact	Mitigation
Late documents or inventory	Schedule	Document list and due date are fixed in P0; missing items are tracked weekly
No one accepts the owner role	Gate result, pilot selection	The owner is asked for by name in P1; if not accepted, the candidate is marked Conditional or Not ready
Consumers not available	Candidate list, schedule	Interview schedule set in P0; consumers that cannot be reached are marked in the inventory as based on statements
More datasets than stated	Effort, schedule	Datasets are prioritised by number of consumers; the inventory is fixed in P2 and the difference reported in writing
The platform does not support publication or access control	Pilot scope, fee	The missing capability is named in the gate result; the alternative and its effect are reflected in the price in D7
KPI baseline cannot be measured	Measurement of the pilot result	Baseline queries are requested in P1; a KPI that cannot be measured is marked plainly in the pilot plan
Requests to extend the scope	Scope, fee	The list of candidate products and source systems is fixed in P0; later additions are change requests

Table 12 — Risk register.

Any request affecting scope, schedule or fee is handled through a written change request (CR). The assessed request is submitted for approval with its impact and fee; it is not implemented before approval.

8. Project Fees and Payment Schedule

COMPLETION NOTE — Fees are entered by sales. The SAT office produces person-day and schedule values; it does not produce prices.

Band indicator (Komtaş effort): small 25 · medium 30 · large 35 person-days; duration small 3 · medium 3.5 · large 4 weeks; customer effort small 4 · medium 5 · large 6 days (Table 11). The values are an initial SAT estimate pending delivery confirmation.

Band drivers (majority rule: the highest band reached by at least three drivers): candidate data products ≤ 3 · 4–10 · > 10; source systems ≤ 5 · 6–15 · > 15; existing data products / published datasets ≤ 10 · 11–50 · > 50; consumer groups / use cases ≤ 3 · 4–8 · > 8; interviewees ≤ 10 · 10–25 · > 25; legal entities / countries 1 · 2–3 · > 3.

There is no licence item in this service; the work is consulting only.

8.1 Consulting Fees

Phase	Person-Days	Fee (excl. VAT)
P0 — Kick-off and inventory request	«N»	«fee»
P1 — Inventory and interviews	«N»	«fee»
P2 — Assessment, candidate list and gate	«N»	«fee»
P3 — Data product design, pilot design and roadmap	«N»	«fee»
P4 — Read-out	«N»	«fee»
Total consulting	«N»	«fee»

Table 13 — Consulting items. Band: «BAND».

8.2 Payment Schedule

Payment Item	Rate	Amount (excl. VAT)
Contract signature	«%»	«amount»
P4 acceptance certificate — publication of the deliverables	«%»	«amount»

Table 14 — Payment schedule. As the programme is short, payment is split into two items.

8.3 Not Included in the Fee

- Building pipelines, publishing data contracts, catalogue entries and the pilot.
- Licence and consumption costs of data platform and catalogue products.
- Travel and accommodation costs outside the city during periods requiring on-site work.
- Additional work approved under change requests.

9. Proposal Terms

9.1 General Terms

- The proposal is valid for «N» days.
- Fees exclude VAT.
- This work is fixed price. The fee is based on the sizing inputs in Section 2.4 and the assumptions in Section 5.
- No changes are made to the data platform, the catalogue tooling or the source systems during Phase 0.
- The pilot and wave prices in D7 are an estimate based on the Phase 0 findings; the binding fee is given in the service B proposal.
- «OPTIONAL» If the contract for service B is signed within «N» months of acceptance of this work, the fee for this work is deducted from the fee for service B.
- Intellectual property rights to the deliverables produced during the programme are governed by the contract.
- The parties keep confidential the information they access within the scope of the programme.

9.2 Proposal Contact Details

Area of Responsibility	Full Name	Title	Contact
Commercial	«full name»	«title»	«e-mail / phone»
Technical	«full name»	«title»	«e-mail / phone»

9.3 Proposal Annexes

- ANNEX-1 — About Komtaş
- ANNEX-2 — Project consultant CVs
- ANNEX-3 — Reference projects