«CUSTOMER NAME»
«legal entities in scope»

Data Product Delivery · Service B

Pilot and Rollout

Commercial Proposal

Data Products: A Measured Pilot with Named Consumers, Then Rollout in Waves

Proposal No: KOMTAS-«CUSTOMER ABBREVIATION»-DPP-«YEAR»-«SEQUENCE»

Proposal Date: «dd Month yyyy»

Validity: «proposal date + 1 month»

VARIABLE GLOSSARY — in this template only the fields inside « » change per customer. All other text is fixed.

«CUSTOMER» · «BAND» small / medium / large (pilot size) · «N» numeric value · «%» percentage (deviation, payment rate) · «fee» unit or total fee · «amount» payment amount

«PILOT PRODUCT» name of the pilot data product(s) · «PILOT CONSUMER» pilot consumer (team, system or use case) · «PLATFORM» data platform and catalogue tooling · «WAVE SCOPE» domain or product group scope of the wave

Pricing: the pilot fee (Section 8.2) is fixed. For the rollout, of the sections «OPTION 1 — FIXED FEE PER WAVE» (Section 8.3) and «OPTION 2 — CAPPED T&M» (Section 8.4), keep the one chosen by sales and delete the other together with its heading, tables and payment schedule; delete the marker and correct the remaining section and table numbers.

The paragraph (Section 8.1, managed service after the rollout) and the item (Section 9.1, credit of the service A fee) starting with «OPTIONAL» are kept or deleted by sales; if kept, delete the marker.

Order of completion: Phase 0 outputs → Section 2.4 → Section 6 schedule and wave plan → Section 5 assumptions → Section 8 pilot fee and rollout option → remaining « » fields.

This proposal is built on a pilot data product and a named pilot consumer chosen in Phase 0 or in equivalent design work. If no pilot product and consumer have been chosen, this template is not used; service A is proposed first.

Contents

1. Executive Summary

«CUSTOMER» aims to prove the data product approach with measured results by publishing the «PILOT PRODUCT» data product for «PILOT CONSUMER», and then to roll it out in waves to further products. This proposal is based on the data product inventory, the candidate gate results and the pilot design produced in Phase 0.

In the pilot the product is built to meet the eight properties of the minimum standard: named owner and purpose, data contract, measured quality and SLO, catalogue entry, access and classification, lineage and observability, lifecycle rules, and measured usage and cost. The product is published on «PLATFORM» through the output port that fits the consumer's need.

The KPIs and the baseline come from Phase 0. At the end of the pilot the KPIs are measured again with the same method; the rollout decision rests on the measured difference, not on the plan.

The programme consists of four pilot phases followed by rollout waves:

- **PL1 — Design confirmation:** Validation of the Phase 0 outputs; product spec, data contract, SLOs, output ports and acceptance criteria fixed.
- **PL2 — Build:** Pipelines, data contract, quality checks, catalogue entry, access policy, lineage and monitoring.
- **PL3 — Release to consumers and measure:** Release of the product to consumers; usage, SLOs and KPIs measured.
- **PL4 — Close-out and wave plan:** Pilot report, handover, wave plan for the next products, and price confirmation.
- **Rollout:** The next data products delivered in «N» waves by domain or product group; each wave reuses the pilot patterns.

Phase	Main Work Stream	Duration
PL1	Design confirmation	«N» Weeks
PL2	Build: pipelines, data contract, quality checks, catalogue, access, lineage and monitoring	«N» Weeks
PL3	Release to consumers and measure	«N» Weeks
PL4	Close-out and wave plan	«N» Weeks
Pilot total		«N» Weeks

Table 1 — High-level summary of the pilot schedule. Band: «BAND». The plan of the rollout waves is in Section 6.

At the end of the pilot, «CUSTOMER» will have one or a few data products used by «PILOT CONSUMER», with a written data contract, measured SLOs, a catalogue entry, an access policy and lineage, a working publication and access request flow, and KPIs measured against the baseline.

The pilot is fixed price. The rollout is priced either as a fixed fee per wave or as capped time and materials (Section 8).

2. Scope

2.1 Purpose of the Programme

The aim of the programme is to build the pilot data product chosen in Phase 0 so that it meets the eight properties of the minimum standard, to release it to the named consumer, to measure the result against the Phase 0 baseline, and to apply the same patterns to the next products in waves.

The pilot is limited to the «PILOT PRODUCT» product and the «PILOT CONSUMER» consumer. The work runs in a central-team model as well as a domain model; it does not require a data mesh transformation or an organisation change.

2.2 Service Structure

Data Product Delivery consists of two services, and this proposal is for the second.

Service	Focus	Evidence Base	Result Format
A — Phase 0: Discovery and Design	Dataset and data product inventory, assessment against the minimum standard, candidate gate, pilot design	Inventory and documents, owner, consumer and platform interviews, platform review	Inventory and placement, gate results, product spec and contract draft, roadmap and price
B — Pilot and Rollout	Pilot on one to three data products; then rollout in waves	Phase 0 outputs or an equivalent design	Data products released to consumers, data contracts, measured SLOs, catalogue entries, measured KPIs

Table 2 — Service structure. B is not offered without Phase 0 or an equivalent design.

This proposal is based on the product spec, data contract draft and pilot plan produced for «CUSTOMER» in Phase 0 or in equivalent design work; these inputs are validated in PL1.

2.3 Scope Topics

The pilot covers the work below. Each item belongs to one or more properties of the minimum standard.

Work Item	Property	Result in the Pilot
Pipelines	3 · 6	Data flow from the source systems to the product; tested pipelines running on a schedule
Data contract	1 · 2 · 7	Owner, purpose, schema, semantics, SLOs, change notice and versioning rule; published and versioned
Quality checks and SLO	3	Quality rules, freshness and availability targets; measured and reported
Catalogue entry	4	Description, glossary links and sample usage
Access policy	5	Classification (personal data / KVKK), access policy and request path
Lineage and monitoring	6	Source-to-product lineage; freshness, volume and error monitoring
Usage and cost measurement	8	Consumers, usage and cost of production; before / after against the Phase 0 baseline

Table 3 — Work items in the pilot.

Where the products are built and run, and who does the build, were set in Phase 0:

- **Central-team model:** Products are built and run by the central data team; the owner comes from the business, the steward sits in the central team.
- **Domain model:** Products are built in the domain team; the platform team provides shared capabilities for publication, access control and monitoring.
- **Mixed team:** The Komtaş team builds together with the «CUSTOMER» team; the share of the «CUSTOMER» team grows with each wave.

In every model the data contract, the catalogue entry and the access request flow are the same; only the team that builds and runs the product changes.

2.4 Scope Size

Sizing is based on the following values taken from the Phase 0 outputs. The condition for their validation is set out in Section 5.

Sizing Input	Value	Source
Pilot data product	«PILOT PRODUCT»	«Phase 0 / statement»
Pilot consumer	«PILOT CONSUMER»	«Phase 0 / statement»
Pilot source systems	«N»	«Phase 0 / statement»
Quality rules / SLOs	«N»	«Phase 0 / statement»
Output ports (SQL view / table, API, file, event stream)	«N»	«Phase 0 / statement»
Data platform and catalogue	«PLATFORM»	«Phase 0 / statement»
Rollout waves	«N»	«Phase 0 / statement»

Table 4 — Values on which sizing is based. Band: «BAND» (pilot data products 1 · 2 · 3; source systems ≤ 3 · 4–6 · > 6; quality rules / SLOs ≤ 20 · 20–50 · > 50; output ports 1 · 2 · 3+). Values are validated in PL1.

2.5 Out of Scope

The following topics are outside the scope of this proposal.

- Data products other than the pilot product(s); these are covered in the rollout waves.
- Data mesh transformation and organisation design; a separate service.
- Building or migrating the data platform; a separate service.
- A catalogue programme covering the whole data estate; a separate service.
- Report and dashboard development; products are released to consumers through output ports.
- Data quality remediation in source systems; issues caused at source are recorded and passed to the source system owner.
- Tool selection beyond the choice of technology adapter; licence and consumption costs of data platform and catalogue products.

3. Methodology

3.1 Output Ports

The output port is chosen per consumer. A product can be published through more than one port; every port is bound to the same data contract:

Output Port	Suitable Consumer	Covered in the Contract	Access
SQL view / table	Analytics, BI, AI and analytics engineering teams	Schema, semantics, freshness, version	Access policy on the platform
API	Applications, AI agents, partner integrations	Schema, response time, availability, version	API key or authentication, quota
File export	Regulatory reporting, group companies, partner data sharing	File format, delivery schedule, schema	Permission on the shared location
Event stream	Systems that need near real-time data	Event schema, ordering, retention	Topic permission

Table 5 — Output ports.

The port(s) that apply to the pilot are taken from the Phase 0 pilot plan. A port is built only for a named consumer; no port is built without a consumer.

3.2 Data Contract and Definition of Done

A data product is not released to consumers until the items below exist. The items are written in the data contract; ODCS (Open Data Contract Standard) can be used as the format.

Item	What Is Required	Provided By
Owner and purpose	Named owner, named consumers and the need served	Owner
Schema and semantics	Fields, types and links to glossary terms	Analytics engineer, steward
Quality and SLO	Quality rules; freshness and availability targets; measurement	Data engineer, owner
Catalogue entry	Description, glossary links, sample usage	Governance and catalogue consultant, steward
Access and classification	KVKK class, access policy, access request path	Steward, privacy officer, platform team
Lineage and monitoring	Source-to-product lineage; freshness, volume and error alerts	Data engineer, platform team
Version and change	Versioning rule, change notice, deprecation path	Owner, data product lead

Table 6 — Definition of done for a data product.

A change that breaks the contract is published as a new version and announced to consumers in advance; the old version keeps running for the period written in the contract.

3.3 Process

The pilot is carried out in four phases. Each phase has a written exit criterion; the next phase does not start until it is met.

Phase	What Is Done	Exit Criterion
PL1 — Design confirmation	Validation of the Phase 0 outputs; product spec, data contract, SLOs, output ports, acceptance criteria	Contract, SLOs, ports, release date and acceptance criteria are agreed in writing
PL2 — Build	Pipelines, data contract, quality checks, catalogue entry, access policy, lineage and monitoring	The product is verified against the contract in the test environment; catalogue entry and access policy are complete
PL3 — Release to consumers and measure	Product opened to consumers in production; usage, SLO and KPI measurement	The consumer has used the product, and the SLOs and KPIs have been measured
PL4 — Close-out and wave plan	Pilot report, handover, wave plan and price confirmation	The pilot report and the wave plan are approved in writing

Table 7 — Pilot phases and exit criteria.

The rollout waves reuse the pilot patterns. Each wave contains:

- Owners, consumers and product specs for the products in the wave.
- Pipelines, data contracts and quality checks built with the pilot templates.
- Catalogue entries, access policies and the access request flow.
- Lineage, monitoring and usage measurement.
- Owner and steward handover and KPI report for the wave.

The wave order follows the Phase 0 roadmap and the pilot result. Acceptance of a wave depends on the products in the wave meeting the eight properties and the wave KPI report being approved.

3.4 KPIs and Acceptance

KPI	Definition
Products meeting the standard	Share of pilot products meeting all eight properties
Time from access request to data	For consumers, before and after
Consumers and usage	Number of consumers per product and actual usage
Quality SLO attainment	Share of periods in which quality, freshness and availability targets were met
Time to publish a new product	From request to a published product (from rollout wave 2)

Table 8 — KPIs. The baseline was measured in Phase 0.

Pilot acceptance: the pilot product(s) in Section 2.4 are released to consumers in production, the eight properties are met, and the KPIs are measured in PL3 with the same method as the baseline. Target values were agreed in Phase 0; no percentage improvement is promised in advance.

Because product capabilities change, catalogue, access policy, lineage and monitoring support on «PLATFORM» are confirmed in PL1 for the edition used by «CUSTOMER».

4. Deliverables

#	Deliverable	Phase	Content
1	Validated product spec and data contract	PL1	Owner, purpose, consumers, schema, semantics, SLOs, output ports, acceptance criteria
2	Pipelines	PL2	Source-to-product pipelines; code, tests and run schedule
3	Quality checks and SLO measurement	PL2	Quality rules, freshness and availability measurement, alerts
4	Catalogue entry and access policy	PL2	Description, glossary links, sample usage; KVKK class, access policy, access request path
5	Lineage and monitoring	PL2 – PL3	Source-to-product lineage; freshness, volume and error monitoring
6	Output ports	PL2 – PL3	Ports chosen per consumer and usage examples
7	Pilot report and KPI measurement	PL3 – PL4	KPIs before / after against the baseline, release record, open items
8	Wave plan	PL4	Wave scopes, order and price
9	Wave deliveries	Waves	Pipelines, contracts, catalogue entries and access for the products in the wave; wave KPI report and acceptance certificate
10	Handover	PL4, waves	Runbooks for product operations, contract change process, handover sessions

Table 9 — List of deliverables.

The deliverables stay in the data platform, catalogue tool and version control system of «CUSTOMER».

5. General Assumptions

The proposal is based on the assumptions below. If they do not hold, scope, schedule and fee are reassessed under change management.

> *COMPLETION NOTE — Every item left unanswered in the input form is added to this section as one line.*
>
> *If one of the blocking questions in the form (Phase 0 or equivalent design, pilot data product and pilot consumer, who builds and platform access, release to the consumer inside the pilot window, rollout pricing model) could not be answered, it is written plainly in this section; it is not silently filled in with a guess.*

5.1 Scope and Sizing

- The values in Section 2.4 are taken from the Phase 0 outputs. If validation in PL1 changes the number of pilot source systems or quality rules / SLOs by more than «%», effort and fee are updated under change management.
- The pilot is limited to the «PILOT PRODUCT» product and the «PILOT CONSUMER» consumer.
- The scope of the rollout waves is fixed in PL4; the wave fee follows the basis chosen in Section 8.
- «assumption — from input form»

5.2 Platform, Source Data and Access

- Licences and the development, test and production environments of «PLATFORM» are ready at the start of PL1; the services needed for the catalogue, access policies and monitoring are covered by the licence.
- Access to the pilot source systems is provided during PL1; any change in the source systems is made through the process of the team that runs the system.
- The build is done by the Komtaş team, the «CUSTOMER» team or a mixed team according to the model set in Phase 0; in the mixed model the split of tasks is written down in PL1.
- The Komtaş team is given development permissions in the development and test environments and the agreed permissions in production for the release.
- «PILOT CONSUMER» is ready to use the product inside the pilot window.

5.3 Assumptions Under «CUSTOMER» Responsibility

- A named owner and a data steward are appointed for the pilot product.
- The pilot consumer representative approves the acceptance criteria and uses the product in PL3.
- The platform team provides the permissions and approvals needed for the catalogue entry, access policy and monitoring.
- Usage records, access request records or reports needed for KPI measurement are provided in PL3.
- Acceptance tests of the deliverables are completed within «N» working days of delivery; if no written objection is received within that period, the deliverable is deemed accepted.

5.4 Execution

- The work is carried out «remotely / on site / hybrid».
- The working language is Turkish; deliverable documents are prepared in Turkish.
- Adding a new product, consumer, source system or legal entity outside the scope is handled under change management.

6. Project Plan and Timeline

The pilot takes 6–8 weeks depending on its size and has been calculated in the «BAND» band from the values in Section 2.4.

Phase	Work Step	Weeks
PL1	Design confirmation	«N»
PL2	Build: pipelines, data contract, quality checks, catalogue entry, access policy, lineage and monitoring	«N»
PL3	Release to consumers and measure	«N»
PL4	Close-out and wave plan	«N»
	Pilot total	«N»

Table 10 — Pilot phase durations.

The duration of PL3 depends on the consumer's usage calendar; the release date is fixed in PL1.

The rollout waves start after the pilot. The number and order of the waves are fixed in PL4.

Wave	Scope (domain or product group)	Products	Weeks	Planned End
1	«WAVE SCOPE»	«N»	«N»	«dd Month yyyy»
2	«WAVE SCOPE»	«N»	«N»	«dd Month yyyy»
«N»	«WAVE SCOPE»	«N»	«N»	«dd Month yyyy»

Table 11 — Rollout wave plan. The number and order of waves are fixed in PL4.

The schedule holds if the assumptions in Section 5 are met. Delays in preparing the platform environments, in access to the source systems and in the consumer being ready to use the product affect the schedule directly.

7. Project Organisation, Team and Governance

7.1 Komtaş Project Team

Role	Responsibility	Participation
Data Product Lead / Architect	Method, product spec, data contract, output ports, design authority	Pilot and waves
Data Engineer (platform-specific)	Pipelines, quality checks, monitoring, output ports	Pilot and waves
Analytics Engineer / Data Modeller	Product model, schema and semantics, glossary links, tests	Pilot and waves
Governance and Catalogue Consultant	Catalogue entry, access and classification, lineage, owner and steward handover	Pilot and waves
Project Manager	Plan, steering, reporting	Part time

Table 12 — Project team. Team size follows the wave scope.

7.2 Participation Expected from «CUSTOMER»

Role	Expected Contribution	Participation
Project Sponsor	Pilot and wave decisions, phase approvals	Phase transitions
Data Product Owner	Purpose of the product, contract approval, SLO targets, pilot acceptance	Pilot and waves
Data Steward	Glossary links, access requests, follow-up of quality issues	Pilot and waves
Pilot Consumer Representative	Acceptance criteria, use of the product, feedback	PL1, PL3
Platform Team	Environments, permissions, catalogue and access control	PL1 – PL3, waves
Source System Owners	Access to source data, issues caused at source	As needed
Privacy Officer	Personal data classes (KVKK) and access rules	PL1 – PL2, waves

Table 13 — Expected customer participation. Total expected customer effort is «N» person-days.

7.3 Governance and Reporting

- Weekly progress meeting: pilot or wave status, open items and risks.
- Monthly steering committee: wave plan, KPIs and change requests.

- Written approval at phase exits and at the end of each wave.
- Approval path for contract changes: data product owner → notice to consumers → release of the new version.
- Any issue affecting schedule or scope is reported in writing in the week it is identified.

7.4 Risk and Change Management

Anticipated Risk	Impact	Mitigation
The consumer cannot use the product inside the pilot window	Schedule, pilot acceptance	The release date and usage scenario are fixed in PL1; if they move, PL3 is re-planned
Late platform environments or permissions	Schedule	The environment and permission list is a PL1 exit criterion; missing items are tracked weekly
Unexpected quality issues in the source data	SLO, scope	Issues are written into the contract as known limitations and passed to the source system owner; remediation at source is out of scope
The owner does not take contract decisions	Schedule, acceptance	Contract approval is a PL1 exit criterion; open decisions go to the steering committee
A platform capability is not in the edition	Scope, fee	The edition is confirmed in PL1; the alternative for a missing capability and its effect are reported in writing
Late personal data classification	Access, release	The privacy officer is involved in PL1; unclassified fields are not published
Products published without consumers	Adoption	Each product and port is built only for a named consumer

Table 14 — Risk register.

Any request affecting scope, schedule or fee is handled through a written change request (CR). The assessed request is submitted for approval with its impact and fee; it is not implemented before approval.

8. Project Fees and Payment Schedule

COMPLETION NOTE — The fees in this section are entered by sales.

The SAT office produces person-day and schedule values for the pilot phases and the waves; it does not produce unit prices or total fees.

Band indicator (Komtaş pilot effort): small 50 · medium 65 · large 80 person-days; duration small 6 · medium 7 · large 8 weeks. Komtaş effort per wave is set in PL4 from the number of products, source systems and output ports in the wave. The values are an initial SAT estimate pending delivery confirmation.

The pilot fee is fixed (Section 8.2). For the rollout, keep the option chosen by sales: Section 8.3 «OPTION 1 — FIXED FEE PER WAVE» or Section 8.4 «OPTION 2 — CAPPED T&M». Delete the unused section together with its tables.

There is no licence item in this service; the data platform and catalogue licences are covered by the existing contracts of «CUSTOMER».

8.1 Basis of the Fee

The pilot is fixed price, with the scope set at the end of Phase 0. No single fixed price is applied to all products for the rollout; because the wave list follows from Phase 0 and the pilot, the fee is given either as a fixed fee per wave or as capped time and materials.

The wave fee follows the number of products, source systems, quality rules / SLOs and output ports in the wave. If the wave scope deviates from the scope written in PL4 by more than ±«%», the difference is handled under change management.

«OPTIONAL» After the rollout, a monthly managed service for product operations (monitoring, contract changes, onboarding new consumers) can be provided. Its scope and fee are given in a separate proposal.

8.2 Pilot Fee

The pilot fee is fixed and consists of the phase items below.

Phase	Person-Days	Fee (excl. VAT)
PL1 — Design confirmation	«N»	«fee»
PL2 — Build	«N»	«fee»
PL3 — Release to consumers and measure	«N»	«fee»
PL4 — Close-out and wave plan	«N»	«fee»
Total pilot	«N»	«fee»

Table 15 — Pilot fee. Band: «BAND».

Payment Item	Rate	Amount (excl. VAT)
PL1 exit approval — validated product spec and data contract	«%»	«amount»
PL3 exit approval — release to the consumer and KPI measurement	«%»	«amount»
PL4 acceptance certificate — pilot report and wave plan	«%»	«amount»

Table 16 — Payment schedule — pilot.

8.3 Option 1 — Fixed Fee per Wave

«OPTION 1 — FIXED FEE PER WAVE» Each wave is priced at a fixed fee for the scope written in PL4. Wave fee = wave person-days × day rate.

Wave	Scope	Products	Source Systems	Person-Days	Fee (excl. VAT)
1	«WAVE SCOPE»	«N»	«N»	«N»	«fee»
2	«WAVE SCOPE»	«N»	«N»	«N»	«fee»
«N»	«WAVE SCOPE»	«N»	«N»	«N»	«fee»
Total rollout		«N»	«N»	«N»	«fee»

Table 17 — Fixed fee per wave.

Payment Item	Rate / Basis	Amount (excl. VAT)
Wave start — written approval of the wave scope	«%»	«amount»
Wave acceptance certificate — wave KPI report	«%»	«amount»

Table 18 — Payment schedule — Option 1. Applied separately to each wave.

8.4 Option 2 — Capped T&M

«OPTION 2 — CAPPED T&M» The rollout fee is invoiced monthly on actual person-days × day rate and does not exceed the cap below.

Role	FTE	Months	Day Rate (excl. VAT)	Total (excl. VAT)
Data Product Lead / Architect	«N»	«N»	«fee»	«fee»
Data Engineer	«N»	«N»	«fee»	«fee»
Analytics Engineer / Data Modeller	«N»	«N»	«fee»	«fee»
Governance and Catalogue Consultant	«N»	«N»	«fee»	«fee»
Project Manager	«N»	«N»	«fee»	«fee»
Total				«fee»

Table 19 — Capped T&M team plan. FTE and month values are taken from the wave plan in Section 6.

Total fee cap: «fee» (excl. VAT). Written notice is given when the actual fee reaches «%» of the cap; the cap can be exceeded only through an approved change request.

Payment Item	Rate / Basis	Amount (excl. VAT)
Monthly — actual person-days × day rate	Monthly	«amount»

Table 20 — Payment schedule — Option 2.

8.5 Not Included in the Fee

- Licence and consumption costs of data platform and catalogue products (including compute and storage).
- Changes in the source systems and data quality remediation in source systems.
- Building or migrating the data platform; report and dashboard development.
- Managed service after the rollout.
- Travel and accommodation costs outside the city during periods requiring on-site work.
- Additional work approved under change requests.

9. Proposal Terms

9.1 General Terms

- The proposal is valid for «N» days.
- Fees exclude VAT.
- The proposal is based on the values in Section 2.4 and the assumptions in Section 5; if the pilot product or consumer changes, the proposal is renewed.
- The pilot is fixed price; the rollout fee is calculated on the basis chosen in Section 8.
- «OPTIONAL» The fee for service A (Phase 0 — Discovery and Design) has been deducted from the fee in this proposal, in line with the condition in the A proposal.
- Intellectual property rights to the deliverables produced during the programme are governed by the contract.
- The parties keep confidential the information they access within the scope of the programme.

9.2 Proposal Contact Details

Area of Responsibility	Full Name	Title	Contact
Commercial	«full name»	«title»	«e-mail / phone»
Technical	«full name»	«title»	«e-mail / phone»

9.3 Proposal Annexes

- ANNEX-1 — About Komtaş
- ANNEX-2 — Project consultant CVs
- ANNEX-3 — Phase 0 summary
- ANNEX-4 — Reference projects

ANNEX-1 — About Komtaş

«corporate introduction text»

ANNEX-2 — Project Consultant CVs

«CVs»

ANNEX-3 — Phase 0 Summary

The summary contains the data product inventory, the candidate gate results, the product spec and data contract draft, the KPI baseline and the wave list produced in Phase 0 or in equivalent design work.

«summary of the Phase 0 inventory and gate results goes here»