«CUSTOMER NAME»
«legal entities in scope»

Data Warehouse Capability Assessment

Commercial Proposal

Data Warehouse Assessment — Current State, Target State and Transformation Roadmap Consultancy

Proposal No: KOMTAS-«CUSTOMER ABBREVIATION»-DWH-«YEAR»-«SEQUENCE»

Proposal Date: «dd Month yyyy»

Validity Period: «proposal date + 1 month»

VARIABLE GLOSSARY — in this template, only the fields inside « » change per customer. All other text is fixed.

«CUSTOMER» · «DECISION» the decision the assessment will support · «BAND» S / M / L sizing band · «N» numeric value

«NUMBER OF SOURCES» · «CRITICAL DATASET» · «PLATFORM» · «NUMBER OF UNITS» number of business units to be interviewed · «OUT-OF-SCOPE DIMENSION»

Order of completion: Input Form → band selection → Section 6 timeline table → Section 8 fees → remaining « » fields.
Access model: of the paragraphs starting with «MOD A» (no system access) and «MOD B» (read-only access), keep those for the proposed mode and delete the others; remove the markers.

Table of Contents

Contents....1

1. Executive Summary....1

2. Scope....1

2.1 Programme Objective....1

2.2 Module-1 — Current State Assessment....1

2.2.1 Scope....1

2.2.2 Expected Benefits....1

2.2.3 Assumptions....1

2.2.4 Out-of-Scope Items....1

2.2.5 Deliverables....1

2.3 Module-2 — Target State and Transformation Roadmap....1

2.3.1 Scope....1

2.3.2 Expected Benefits....1

2.3.3 Assumptions....1

2.3.4 Out-of-Scope Items....1

2.3.5 Deliverables....1

3. Methodology....1

3.1 Komtaş Data Warehouse Assessment Framework....1

3.2 Reference Approaches....1

3.3 Module-Based Approach....1

4. Deliverables....1

5. General Assumptions....1

6. Project Plan and Timeline....1

7. Project Organisation, Team and Governance....1

7.1 Komtaş Project Team....1

7.2 Participation Expected from «CUSTOMER»....1

7.3 Governance and Reporting....1

7.4 Risk and Change Management....1

8. Project Fees and Payment Schedule....1

9. Proposal Terms....1

9.1 General Terms....1

9.2 Proposal Contact Information....1

9.3 Proposal Annexes....1

ANNEX-1 — About Komtaş....1

ANNEX-2 — Project Consultant CVs....1

1. Executive Summary

«CUSTOMER» seeks a measurable view of the workload its current data warehouse and analytics platform carries today, the maturity level at which it carries that workload, and the gap that must be closed in order to make the «DECISION» decision. This proposal has been prepared to conduct this assessment using an evidence-based method.

The engagement is divided into two modules that can be delivered independently:

- **Module-1 — Current State Assessment:** Positioning of the platform across eleven dimensions on a five-level maturity ladder, based solely on evidence. For each dimension, the current level, the gap to the target level and the evidence type on which the positioning is based are reported.
- **Module-2 — Target State and Transformation Roadmap:** Making the target architecture decision (retain the current platform, redesign in place or replace the platform) based on the current state findings, and converting the findings into a transformation plan sequenced by dependency, effort and risk.

The modules can be delivered independently. Module-1 can be procured on its own; in that case, the output is limited to a measured view of the current state and no target architecture decision is made. If Module-2 is procured on its own, the current state information on which the target state work relies is produced through a limited validation activity; this activity increases effort, and the evidence level of the resulting findings is lower than in Module-1.

Following the main project period, «N» months of post-delivery support is provided for clarification of deliverables, evaluation of feedback and in-scope revisions.

Module	Main Workstream	Duration
Module-1	Current State Assessment	«N» Weeks
Module-2	Target State and Transformation Roadmap	«N» Weeks
Total programme		«N» Weeks

Table 1 — High-level summary of the programme timeline.

At the end of the programme, «CUSTOMER» will have a decision basis containing the current level of its platform across eleven dimensions, the measurement or document on which each level is based, the gap to the target level, and which work must be carried out in which order to close that gap. The finding set will be retained as a dated reference point, so that a second assessment carried out at a later stage can demonstrate improvement.

«CUSTOMER»'s need is not a product or technology selection; it is to establish how much of the existing investment can be retained, what needs to be redesigned, and what evidence this decision is based on. For this reason, the engagement is conducted independently of any specific technology vendor.

2. Scope

2.1 Programme Objective

The objective of the programme is to assess the capability of «CUSTOMER»'s current data warehouse environment across the architecture, modelling, data quality, ingestion, governance, security, performance, cost and operations dimensions under a common measurement framework, and to convert this assessment into a decision basis that supports the «DECISION» decision.

The subject of the assessment is the data warehouse itself. Adjacent layers — source systems, the data lake / lakehouse environment and the BI consumption layer — are assessed only through their interfaces with the data warehouse; they are not assessed in their own right. Measuring the capability of these layers is the subject of separate assessment engagements and is outside the scope of this proposal.

The engagement is not limited to compiling the platform's technology inventory. Each dimension is assessed through measurements produced by the platform itself, existing documents and configurations, and processes observed end to end. Stakeholder statements are an input to the assessment; however, on their own they do not validate a maturity level.

The core approach of the programme is not to reduce the current structure to a single reference model. The target maturity level for each dimension is set by «CUSTOMER»; the assessment measures the gap between the current level and the target level. Moving a dimension to the highest level is not recommended unless it can be shown that this level is a need of the organisation.

The assessment results are not used solely to produce a current state report; they provide input to the target architecture decision, the transformation roadmap and the comparison basis for the second assessment to be carried out in a subsequent period.

2.2 Module-1 — Current State Assessment

2.2.1 Scope

Scope clarification and measurement definitions

In the first step of the engagement, the dimensions in scope, the target maturity level for each dimension, the datasets and reports considered critical, the measurement definitions and the observation window over which measurements will be taken are agreed in writing. Access requests are submitted as a single list at this stage.

No measurements are taken until the measurement definitions are agreed. Disputing a definition afterwards leads to each finding being renegotiated and the report losing its value as a decision basis.

Evidence collection

«MOD B» Evidence collection consists of measurements taken from the platform, review of existing documents and configurations, end-to-end observation sessions and stakeholder interviews. Each item collected is recorded together with the evidence type on which it is based.

«MOD B» Evidence sources in scope:

- «MOD B» Query and workload history — for latency, concurrency and workload distribution measurements
- «MOD B» Orchestrator / scheduler run history — for success rate, recovery time and load window utilisation
- «MOD B» Platform billing records and workload tags — for unit cost and idle capacity measurement
- «MOD B» Catalog and lineage export — for ownership, contract and lineage coverage
- «MOD B» Data model, DDL and job definitions — for modelling approach, historisation and layer duplication
- «MOD B» Access authorisation configuration — for access review coverage, masking and row-level rules
- «MOD B» BI inventory and usage logs — for distinguishing certified and uncertified consumption, and for unused assets
- «MOD B» Existing reconciliation outputs — for the variance rate against source systems

«MOD B» Every source to which access cannot be provided is recorded in the report; it is reported together with the related dimension, the measurements that cannot be supported and the resulting reduced confidence level.

«MOD A» Evidence collection consists of interviews managed by the «CUSTOMER» team, screen-based demonstration sessions, documents and exports shared by «CUSTOMER», and control queries run by the «CUSTOMER» team with outputs shared. Komtaş does not access «CUSTOMER» systems directly. Each item collected is recorded together with the evidence type on which it is based.

«MOD A» Levels based solely on statements are marked as statements in the report and reported with a low confidence level. Levels supported by control query outputs or demonstrations are recorded as measurement or observation.

Interviews

Interviews are conducted with «NUMBER OF UNITS» business units, platform and data engineering teams, data owners and information security contacts. The purpose of the interviews is not to determine maturity levels; it is to establish the context in which measurements should be read, which datasets are actually critical and which figures users do not trust.

Measurement and positioning

The evidence collected is converted into measurements over the agreed observation window, and each dimension is positioned on the maturity ladder. A level without evidence is not claimed; the level below is recorded and the missing evidence is stated explicitly.

Assessment dimensions

The assessment is conducted across eleven dimensions with weights totalling 100. The weights are agreed before the engagement starts and are not changed after the findings emerge.

#	Assessment Dimension	Weight	Topics Covered
D1	Architecture and layering	11	Layer definitions, rationale for each layer, number of copies of the same data
D2	Modelling and semantics	11	Modelling approach, historisation, where metrics are defined, critical entity coverage
D3	Data quality and reconciliation	11	Reconciliation with sources, rule coverage, exception management, what users trust
D4	Ingestion and pipeline reliability	10	Success rate, recovery time, load window, time to onboard a new source
D5	Governance, lineage and metadata	10	Named ownership, end-to-end lineage, catalog coverage, data contracts
D6	Security, access and privacy	10	Classification of sensitive data, access reviews, masking and row-level rules
D7	Performance and scalability	9	Latency by workload class, concurrency headroom, behaviour under growth
D8	Cost and efficiency	8	Storage and scan cost per TB, idle compute, duplication cost, visibility
D9	Operations, DR and change	8	Monitoring, incident history, release and rollback, last successful restore test
D10	Presentation layer and consumption readiness	7	What the warehouse provides to the BI layer: presentation model, location of metric definitions, certified datasets, manually reproduced figures
D11	Data provisioning for analytics and ML	5	What the warehouse provides to analytical workloads: access to training data, reproducibility of a dataset as of a given date

Table 2 — Assessment dimensions and weights.

Dimensions D10 and D11 are interface dimensions. What is measured in these dimensions is what the data warehouse provides to adjacent layers, not the maturity of the adjacent layers themselves. The report inventory, certification process, self-service governance and adoption level of the BI environment, and the storage format, zone discipline and multi-engine access of the data lake / lakehouse environment are outside the scope of this engagement.

The «OUT-OF-SCOPE DIMENSION» dimension is outside the scope of this engagement, as agreed with «CUSTOMER»; the related weight is deducted from the total score and this is stated in the report.

Maturity ladder

Each dimension is positioned on the same five-level ladder. A dimension is placed at the highest level for which it also meets the conditions of all levels below.

Level	Definition	Defining characteristic
1 — Ad hoc	Relies on the efforts of specific individuals	No written definitions; errors fixed manually; cost unknown
2 — Repeatable	The same work is done the same way, by habit	Rules not written down; errors noticed by users
3 — Defined	Written, agreed and consistent across teams	Layers, ownership and naming documented; lineage on the critical path
4 — Managed	Measured against targets, with intervention on deviation	Freshness, latency and cost monitored against targets; periodic access reviews
5 — Optimised	The platform improves itself based on evidence	Optimisation based on measured workload; retirement of unused assets

Table 3 — Maturity ladder.

Evidence model

The evidence type on which each finding is based is recorded alongside it. This allows the reader of the report to distinguish which conclusions are based on measurement and which on statements.

Evidence Type	Definition	Weight in the report
Measurement	A figure produced by the platform itself, taken over a defined window	Sufficient on its own to support a level claim
Artefact	A document or configuration that exists independently of anyone's	Sufficient on its own to support a level

Evidence Type	Definition	Weight in the report
	statement	claim
Observation	A process seen running end to end or failing	Sufficient on its own to support a level claim
Statement	Information provided by individuals	Does not raise a level on its own; recorded as a claim

Table 4 — Evidence types.

Evidence status is reported on a three-state scale: Evidence provided / Partial evidence / Evidence could not be produced. “Evidence could not be produced” does not mean that the related control does not exist; it means that the evidence could not be produced within this engagement window.

Measurements taken

The following measurements are taken over the agreed observation window, subject to access being provided. Each measurement that cannot be taken is reported together with the reason.

Area	Measurement
Pipeline and freshness	Load success rate and mean time to recovery · freshness lag per critical dataset · time to onboard a new source
Performance and capacity	p95 query duration by workload class · peak concurrency versus capacity · growth headroom
Quality and trust	Reconciliation variance rate against source systems · quality rule coverage · history of outages caused by schema changes
Cost and footprint	Storage and scan cost per TB · idle to active compute ratio · number of copies of the same data
Governance and access	Ownership and contract coverage per critical dataset · lineage completeness · access review coverage
Presentation and consumption interface	Coverage of certified datasets read from the warehouse · identification of figures manually reproduced outside the warehouse

Table 5 — Measurements taken under Module-1.

The inability to take a measurement — query history not being retained, workload tagging not being in place or usage history not being kept — is not a technical obstacle; it is the finding itself. A platform that cannot report its own behaviour cannot be managed against a target.

2.2.2 Expected Benefits

- **A measured and discussable view of the current state:** The state of the platform is presented not as opinion but through measurements with stated sources. As a result, the findings rest on a basis that does not change depending on who is describing it.
- **Visibility of the evidence behind each conclusion:** Reporting the evidence type together with the finding enables readers to judge for themselves how much confidence to place in each conclusion.
- **Clarity on the gap to target by dimension:** The gap between the target level set by the organisation and the current level is measured; this separates how much progress is needed in each dimension and which dimensions are already sufficient.
- **Prioritisation driven by outcome, not ease:** Because findings are ranked by weighted gap, what is easy to do is not confused with what has the greatest impact.
- **Visibility of the platform’s ability to report on itself:** Because measurements that could not be taken are also reported, the platform’s observability level becomes visible as a separate finding.
- **Determining whether cost can be attributed to workload:** When unit cost, idle capacity and duplicate copies are measured, it becomes possible to distinguish which part of the platform cost produces value.
- **Visibility of what users actually trust:** When uncertified reports and manually reproduced figures are measured, the datasets that are not accepted in practice are identified.
- **Reference point for the next assessment:** The finding set is retained with its date and scope information, so that improvement in later periods can be demonstrated based on measurements taken with the same definitions rather than on opinion.

2.2.3 Assumptions

- «MOD B» Read access to query history, orchestrator run history, billing records, catalog and BI usage logs, or exports of these sources for the agreed window, will be provided by «CUSTOMER».
- «MOD B» Access requests will be submitted as a single list in the first week of the engagement and will be resolved within «N» business days. Delays in access are added to the project duration.
- Measurement definitions and the observation window will be agreed in writing during the scope clarification phase. Changing the definitions afterwards requires the related measurements to be retaken.
- «MOD B» The retention period of query and usage history limits the observation window. If the retention period is less than 30 days, an additional observation window is required for the related measurements; this affects the timeline.
- «MOD A» The assessment is conducted without system access being granted to Komtaş. Demonstration sessions are managed by the «CUSTOMER» team; control queries are prepared by Komtaş, run by the «CUSTOMER» team and their outputs are shared.
- «MOD A» If control queries are not run, the related dimensions are assessed based on interview and demonstration findings, and this is stated in the report as a confidence level.
- Information provided in interviews is recorded and reported as a statement unless there is a measurement, document or observation to the contrary.
- The list of critical datasets and reports will be determined by «CUSTOMER». If the list cannot be determined, compiling the list is reported as the first finding of the engagement, and the measurement scope is limited based on the platform team's recommendation.
- The target maturity level for each dimension will be set by «CUSTOMER». If it is not set, the gap cannot be calculated; the report contains only the current level.
- The assessment applies only to the platforms and environments in scope. Systems, environments or legal entities left out of scope are listed in the report.
- Up-to-date versions of existing architecture, data model, policy and process documentation will be shared within a reasonable time upon request.
- The relevant teams are expected to review the findings for factual accuracy and to provide feedback on the draft report within the planned period. Findings on which agreement cannot be reached are not removed from the report; the difference of opinion is recorded alongside the finding.

2.2.4 Out-of-Scope Items

- Line-by-line review of transformation code and business rule correctness. The modelling approach is assessed; individual rules are not validated.
- Determining whether data is correct in business terms. Reconciliation with source systems is assessed; business correctness is not.
- Penetration testing or active security testing. Configuration and review records are examined.
- Vendor or licence negotiation, and evaluation of contract terms.
- Compiling catalog and lineage coverage for all data assets. Lineage and ownership are assessed only for the critical list.
- Capacity sizing and licence calculation for the target platform.
- Assessment of the data lake / lakehouse environment's own capability — storage and open table format, file layout and compaction, schema evolution, metastore and multi-engine access, zone discipline. This is the subject of a separate assessment engagement.
- Assessment of the BI and consumption environment's own capability — report inventory and certification, semantic layer governance, self-service maturity, adoption and usage analysis, visualisation standards. This is the subject of a separate assessment engagement.
- Assessment of the source systems' own data quality and architectural capability. Source systems are assessed only through their feed interface to the warehouse.
- Provision and operation of hardware, cloud infrastructure, operating system, database and network components.
- Application development and remediation work that may be required in source systems.
- Historical data cleansing, data correction and data migration work.
- Installation and deployment of a data catalog, data quality or similar platform.
- Provision of legal opinion and KVKK compliance audits; the work is limited to technical and process alignment.
- Conducting internal audit, external audit and regulatory submission processes.

2.2.5 Deliverables

- Current State Assessment Report
- Measurement & Evidence Pack
- Executive Summary

2.3 Module-2 — Target State and Transformation Roadmap

2.3.1 Scope

Under Module-2, the target architecture decision is made using the current state findings produced in Module-1 and validated with «CUSTOMER», and the findings are converted into an actionable transformation plan.

Target architecture decision

The target state is selected from the alternatives of retaining and improving the current platform, redesigning on the current platform, or replacing the platform, based on criteria agreed during the scope clarification phase. The decision is not based on a single criterion; it is made according to the overall direction across all criteria.

Decision Criterion	What Is Assessed
Workload to be carried	Distribution of reporting, exploration, extract and ML workloads and their impact on each other
Data types in scope	Share of structured, semi-structured and unstructured data
Scale and growth trend	Growth rate relative to current capacity and its predictability
Concurrency profile	Peak demand and need for workload isolation
Cost model requirement	Preference between fixed cost predictability and elasticity
Engineering capability	Current team's proficiency in SQL, ETL and code-based work
Governance maturity	Ability of the ownership, lineage and quality structure to support the target platform
Existing investment	Age of the investment, contract status and the workload it carries today
Regulatory and data residency constraints	Conditions to be verified for the target options
Time pressure	Whether an external date constraint exists

Table 6 — Target architecture decision criteria.

The default recommendation is to fix the operating model before changing the platform. Gaps in ownership, lineage and data quality move to the new platform together with the data and arrive there with migration risk added. Platform replacement is recommended only when it can be shown that the platform itself is the constraint.

Transformation roadmap

Findings are grouped into themes and sequenced based on weighted gap and dependency relationships. For each theme, the dimensions covered, dependencies, effort band and risk are stated. Sequencing is based on outcome, not ease.

As part of the roadmap, topics that will deliberately not be addressed in this period are documented with their rationale. A plan that lists everything worth doing but says nothing about what is worth deferring does not show where to start.

Reference point and second assessment

The Module-1 finding set is retained as a reference point with its date, scope and observation window information. The timing, scope and comparison method of the second assessment are agreed under this module.

2.3.2 Expected Benefits

- **Linking the target architecture decision to evidence:** The decision to retain, redesign or replace the platform is based on measured findings and agreed criteria rather than on product comparison.
- **Recording rejected alternatives as well:** Because the reasons for eliminating the options not selected, and the conditions under which they would be re-evaluated, are documented, the discussion does not start over when the decision is reopened later.

- **Consolidating scattered findings into a single programme:** Because findings across different dimensions are grouped into themes by their dependencies, work items that depend on each other are not started at the same time.
- **Clarity on which part of the investment is retained:** Because the workload the current platform can carry is demonstrated, the investment decision is not confined to a choice between full replacement and doing nothing.
- **Outcome rather than ease as the prioritisation criterion:** Because themes are sequenced by weighted gap and dependency, visible but ineffective work does not end up at the start of the programme.
- **Deciding what will not be done as well:** Because topics left out of scope are documented with their rationale, no expectation gap arises at the start of the programme.
- **Making improvement demonstrable:** With the reference point and the second assessment plan, the programme's impact can be demonstrated through measurements taken with the same definitions rather than by the number of deliveries.

2.3.3 Assumptions

- The primary input to Module-2 is the current state assessment produced under Module-1 and validated with «CUSTOMER».
- The target architecture decision criteria and the weight of each criterion are agreed during the scope clarification phase.
- The target architecture work does not constitute a product or service provider selection. Alternatives are compared independently of technology vendors.
- The effort bands in the roadmap are high-level estimates; detailed work breakdown and resource planning are the subject of a separate engagement.
- Cost findings are reported as attributable cost; they do not constitute a savings commitment.
- Draft target state and roadmap outputs are finalised following sessions to be held with «CUSTOMER».

2.3.4 Out-of-Scope Items

- Product selection, licensing, capacity sizing and detailed implementation architecture for the target platform.
- Detailed work breakdown, wave design and resource planning for the migration plan.
- Proof of concept, pilot installation or any technology deployment work.
- Financial feasibility studies involving savings or return-on-investment commitments.
- All Module-1 out-of-scope items also apply to this module.

2.3.5 Deliverables

- Target State Recommendation
- Prioritized Remediation Roadmap
- Baseline & Re-assessment Plan

3. Methodology

A data warehouse capability assessment is concerned not with compiling the warehouse's technology inventory, but with measuring which workload the warehouse carries today and at what maturity level. The engagement is therefore conducted in three layers: the measurement layer produces the finding, the review layer places the finding in context, and the decision layer performs the positioning based on agreed thresholds. The order of the layers is maintained; allowing interpretation to replace measurement makes the assessment non-repeatable.

3.1 Komtaş Data Warehouse Assessment Framework

The framework consists of eleven assessment dimensions, a five-level maturity ladder, a four-type evidence model and target architecture decision criteria. The framework has the following design principles:

- **The evidence type is reported together with the finding:** Which conclusion is based on measurement and which on statements is not left to the reader; it is stated alongside the finding.
- **The organisation sets the target level:** The assessment measures the gap to the target set by the organisation itself. No comparison with sector averages is made; an average provides no information on whether the platform meets this organisation's needs.

- **What cannot be measured is also reported:** Measurements that could not be taken, areas left out of scope and evidence that could not be produced are recorded in the report. A reader who cannot see the boundary of the scope assumes that there is no boundary.
- **The layer boundary is maintained:** The assessment addresses one layer and measures adjacent layers only through their interfaces. Maintaining the layer boundary ensures both that the owner of each finding is clear and that separate assessments do not duplicate one another.

3.2 Reference Approaches

The engagement references the following internationally recognised approaches:

- **DAMA-DMBOK:** Forms the backbone of the dimension definitions for data governance, data architecture, metadata, data quality, master and reference data, data security and storage.
- **Kimball and Inmon modelling approaches:** Used as a comparative reference for dimensional modelling and enterprise data warehouse approaches in assessing the modelling and semantics dimension.
- **COBIT:** Referenced in aligning the change management, access control and auditability dimensions with governance.
- **KVKK and related regulations:** Used as the legal framework in assessments of data classification, retention periods and access control.

3.3 Module-Based Approach

- Module-1 produces a measured snapshot of the platform; it establishes the current level, the evidence status and the gap to target. This output is the sole input to Module-2.
- Module-2 converts the Module-1 findings into a target architecture decision and a sequenced transformation plan; it also establishes the comparison basis for the second assessment.

If Module-1 is not procured, the limited current state validation required for Module-2 is added to the scope of Module-2. In this case, effort increases and the evidence level of the resulting findings decreases; the target architecture decision is made on statement-based inputs. This constraint is stated explicitly in the proposal and in the report.

4. Deliverables

The table below lists the deliverables to be produced under this proposal. All deliverables will be provided in Turkish, in editable format (Microsoft Word / Excel / PowerPoint).

#	Deliverable	Module	Deliverable Content / Scope
1.0	Current State Assessment Report	Module-1	Current level of the eleven dimensions, gap to target level, evidence type and confidence level underlying each positioning, findings by dimension
2.0	Measurement & Evidence Pack	Module-1	Measurements taken, observation windows, source exports and observation records; retained as a dated reference point
3.0	Executive Summary	Module-1	Findings affecting the «DECISION» decision and the recommendation; in management presentation format
4.0	Target State Recommendation	Module-2	Target architecture decision, its rationale against the decision criteria, rejected alternatives and re-evaluation conditions
5.0	Prioritized Remediation Roadmap	Module-2	Transformation themes, dependencies and sequence, effort band and risk; items left out of scope and their rationale
6.0	Baseline & Re-assessment Plan	Module-2	How the reference point is retained, timing, scope and comparison method of the second assessment

Table 7 — List of deliverables.

5. General Assumptions

The effort, timeline and fees in this proposal are based on the following assumptions. In the event of deviation from these assumptions, the impact is assessed through the change management process.

- The project can be started within «N» business days from the contract signature date.

- «CUSTOMER» will appoint a project sponsor and a project coordinator; the coordinator will be available throughout the project.
- On the platform and data engineering side, a contact who can explain how the platform actually operates and who can route access requests will be available throughout the evidence collection period.
- «MOD B» Requests for access to evidence sources will be submitted as a single list in the first week of the engagement and will be resolved within «N» business days. Delays in access are added to the project duration and directly affect the timeline.
- Within the scope of the assessment, «NUMBER OF UNITS» business unit interviews, «N» platform and data engineering sessions and «N» senior management interviews are planned.
- Stakeholders required to participate in interviews and workshops will be made available in line with the planned timeline.
- Delays in customer-side analysis, data preparation, approval and feedback will not be absorbed within the project duration; the timeline will be updated accordingly.
- Existing system, architecture, data model and process documentation will be shared within a reasonable time upon request.
- The work will be carried out mainly remotely; on-site work will be planned for critical workshops and presentations. On-site work has been planned based on the «LOCATION» location.
- The review and approval period for deliverables is a maximum of «N» business days from the delivery date.
- The project language and deliverable language is Turkish. Technical terms are retained in English.
- «MOD B» Provision of access to the relevant systems (access and authorisations) is the responsibility of «CUSTOMER».
- «MOD A» Platform and data engineering teams required to participate in interview and demonstration sessions will be made available in line with the planned timeline; the timeline is determined according to the scheduling of these sessions.

6. Project Plan and Timeline

The project duration is determined by the size of the environment in scope and the time required to obtain access to evidence sources. The table below shows the sizing drivers used during the scope clarification phase and the corresponding band.

Sizing Driver	Small	Medium	Large
Number of source systems	up to 15	16 – 50	more than 50
Number of critical datasets	up to 30	31 – 100	more than 100
Number of subject areas	up to 3	4 – 8	more than 8
Number of separate platforms	one	two	three or more
Number of reports and dashboards	up to 300	301 – 1,500	more than 1,500
Number of environments to review	production only	production and one environment	three or more
Number of legal entities / regions	one	two or three	more than three
Access lead time	within one week	two – three weeks	longer or partial
Regulatory exposure	no special circumstances	sector regulation	multi-country
Log and usage history	90 days or more	30 – 89 days	less than 30 days
Previous assessment	available and usable	partial	none

Table 8 — Sizing drivers.

The band is the highest level into which at least three drivers fall. A single large driver does not change the band. Access lead time and log retention period are the two drivers that cannot be compensated for by enlarging the team; if either of these is in the large band, the timeline is extended regardless of team size.

In the assessment carried out for «CUSTOMER», the band has been determined as «BAND». Accordingly, the programme timeline is as follows.

Work Step	Module	Week
Scope clarification, measurement definitions, access request list	Module-1	«Week 1»
Evidence collection — exports, document review, interviews	Module-1	«Week 2–N»
End-to-end observation sessions	Module-1	«Week N»
Measurement calculation and dimension positioning	Module-1	«Week N»
Finding validation session and draft report	Module-1	«Week N»
Delivery and presentation of the Current State Assessment Report	Module-1	«Week N»
Weighting of target architecture decision criteria	Module-2	«Week N»
Evaluation of alternatives and decision session	Module-2	«Week N»
Definition and sequencing of transformation themes	Module-2	«Week N»
Reference point and second assessment plan	Module-2	«Week N»
Delivery and closing presentation	Module-2	«Week N»

Table 9 — Project timeline.

Phases overlap by no more than a few days. Measurements cannot be calculated on a dataset for which evidence collection has not been completed; target state work cannot start until all dimensions have been positioned.

Following completion of all deliverables, «N» months of post-delivery support is provided. If the modules are procured separately, the support period applies separately to each module.

7. Project Organisation, Team and Governance

7.1 Komtaş Project Team

The project is carried out under the leadership of a senior consultant, with domain experts engaged in the relevant work packages. A missing role is not covered by the others; the related dimension is assessed on the basis of statements rather than measurement, and this is stated in the report as a confidence level.

- All team members to be assigned to the project are full-time employees of Komtaş; no subcontractors or freelancers will be used.
- The team will include business and technical consultants with «N»+ years of experience.
- The team has multi-technology experience across different data warehouse, lakehouse and integration platforms.
- If a team change is required, the CV of the proposed replacement will be submitted in advance for «CUSTOMER»'s approval, and the replacement will have at least equivalent qualifications.

Role	Responsibility	Level of Involvement
Assessment Lead	Owner of the method, scope and report; dimension positioning and defence of findings	Throughout the programme
Data Architect	Assessment of architecture, layering, modelling and target state alternatives	Throughout the programme
Platform / DWH Engineer	Producing measurements from query logs, run history, billing and schema	Intensive during evidence collection
Data Governance Consultant	Assessment of ownership, lineage, catalog, data contracts and classification	Partial
BI / Analytics Consultant	Consumption, distinction between certified and uncertified reports, semantic definitions	Partial
Security and Privacy Specialist	Classification, access reviews, masking and row-level rules	Short and focused
Cost Analyst	Attributable cost, idle capacity and duplication cost	Short and focused

Table 10 — Komtaş project team and roles.

7.2 Participation Expected from «CUSTOMER»

- **Project Sponsor:** Organisational owner of the programme; sets the scope, the target levels by dimension and the decision the assessment will support. Chair of the steering committee and escalation point.

- **Project Coordinator:** Day-to-day point of contact; responsible for coordinating meetings, access and documents.
- **Platform / Data Engineering Lead:** Providing access, explaining how the platform actually operates and confirming the factual accuracy of findings.
- **Data Owners:** Determining the critical dataset list and the freshness and quality targets for these datasets.
- **Business Unit Representatives:** Explaining which figures are trusted, what is reproduced manually and which decisions rely on which data.
- **Information Security and Compliance Representative:** Confirming data classification, access rules and the information that may be taken outside the environment.

7.3 Governance and Reporting

The programme is monitored through a two-tier governance model. The weekly progress meeting reviews completed work, planned work, pending access requests, open issues and risks. The monthly steering committee, attended by the project sponsor and senior management, addresses milestone status, scope alignment, critical risks and issues awaiting decision.

All deliverables, open issues and decisions are maintained under version control in a shared document repository. Deliverable approvals are obtained in writing.

7.4 Risk and Change Management

Scope changes are managed through a written change request process. An impact analysis (scope, timeline, effort, fee) is prepared for each request; no change is implemented before approval.

Anticipated Risk	Impact	Mitigation Approach
Delays in access approvals	Timeline slippage	All access requests are submitted as a single list in the first week; open requests are tracked in the weekly meeting
Short log and usage history	Measurements cannot be taken	The situation is identified during scope clarification; if necessary, an additional observation window is planned or the related dimension is reported as partial evidence
Multiple platforms in place	Increased effort	The sizing band is updated during scope clarification; the method is not repeated, only extraction and measurement are repeated
Data owners not accessible	Critical list cannot be compiled	The situation is reported as a finding; the measurement scope is limited based on the platform team's recommendation and this limitation is recorded in the report
Scope added after scope clarification	Change in timeline and fee	Sizing is recalculated; the change request process is applied
Disagreement on findings	Delay of the report	Factual errors are corrected and the difference of opinion is recorded alongside the finding; the report is issued on this basis

Table 11 — Anticipated risks and mitigation approaches.

8. Project Fees and Payment Schedule

This proposal is structured on a turnkey basis. Two pricing options are presented.

Alternative-1: Module-Based Pricing

Service Description	Fee (Excl. VAT)
Module-1 — Current State Assessment	«fee» TL
Module-2 — Target State and Transformation Roadmap	«fee» TL
Total	«fee» TL

Table 12 — Alternative-1: Commercial summary. All fees exclude VAT.

Project Deliverables	Payment Percentage
Project start	30%
Delivery of the Current State Assessment Report	«%»

Project Deliverables	Payment Percentage
Delivery of the Target State Recommendation	«%»
Delivery of the Prioritized Remediation Roadmap and closure	«%»

Table 13 — Payment schedule. All fees exclude VAT.

Alternative-2: Combined Pricing of Both Modules

If the modules are delivered together, scope clarification, access provisioning, interviews and evidence collection are carried out once; stakeholders do not face a repeated meeting load, and no separate current state validation is required for Module-2. This efficiency is reflected in the commercial offer.

Service Description	Fee (Excl. VAT)
If Module-1 and Module-2 are offered together	«fee» TL

Table 14 — Alternative-2: Commercial summary. All fees exclude VAT.

Project Deliverables	Payment Percentage	Payment Amount
Project start	30%	«amount» TL
Delivery of the Current State Assessment Report	«%»	«amount» TL
Closure and completion of all deliverables	«%»	«amount» TL

Table 15 — Payment schedule. All fees exclude VAT.

Service	Fee (Excl. VAT)
Change requests (man-day unit fee)	«fee» TL

Table 16 — Unit fee for change requests.

9. Proposal Terms

9.1 General Terms

- All fees stated in this proposal are in Turkish Lira and exclude VAT. Statutory taxes, duties and fees are not included in the fees.
- This proposal is valid for 1 (one) month from the proposal date, until «date».
- The start date of the consultancy services will be determined in consultation with «CUSTOMER». Project kick-off and closing meetings will be scheduled.
- The payment plan is applied in line with the project deliverables specified in the proposal, with payment due 30 days from the invoice date.
- Scope changes are managed through a written change request process; no change is implemented before the impact analysis is approved.
- Scope change requests are quoted separately based on the man-day unit fee stated in the price table.
- The parties are obliged to keep confidential all information they access within the scope of the project. Where deemed necessary, a separate non-disclosure agreement will be signed.
- The right to use the deliverables produced within the scope of the project belongs to «CUSTOMER»; Komtaş's methodology, frameworks, templates and general know-how remain with Komtaş.
- This proposal forms an integral annex to the contract to be signed between the parties. In the event of any conflict between the contract and the proposal, the provisions of the contract shall prevail.
- In cases of force majeure, the parties shall notify each other in writing, and the impact on the timeline shall be re-evaluated by mutual agreement.

9.2 Proposal Contact Information

Area of Responsibility	Name Surname	Title	Contact
Commercial Matters	«name»	«title»	«e-mail»
Technical Matters	«name»	«title»	«e-mail»

Table 17 — Proposal contact points.

9.3 Proposal Annexes

- ANNEX-1: About Komtaş
- ANNEX-2: Project Consultant CVs

ANNEX-1 — About Komtaş

> *Standard corporate introduction block. The corporate profile table, service portfolio, references and the experience section specific to the customer's sector are taken from the existing proposal library; the reference table is changed according to the customer's sector.*

ANNEX-2 — Project Consultant CVs

> *A CV must be provided for each role named in Table 10.*