ETL Migration on Google Cloud — Proposal Input Form

Information to be collected for a migration proposal based on a measured inventory, and the proposal field (file 4b) each item fills. Once the form is completed and returned, the proposal text is produced.

Rows marked ● are BLOCKERS — the proposal cannot be written without them and they cannot be filled with assumptions.

If rows marked ○ remain missing, they are written into the proposal as assumptions and go to section 5.

If the answer to a question is “we don’t know”, that is also an answer — it is often the first finding and goes into the proposal as an assumption.

TWO INPUTS DIRECTLY DETERMINE PRICE AND SCHEDULE: package counts per effort group and the CDC result per source. Both are outputs of A (or of equivalent repository queries).

Target date and number of data engineers are linked: if one is given, the other is calculated. If both are fixed together, scope or reserve becomes open to discussion.

THIS FORM IS FOR SERVICE B — migration in waves on a measured inventory: analysis and design, platform and pilot, conversion, cutover.

Without an inventory, B is not offered turnkey; A is proposed first and A’s own input form is used.

No turnkey fixed price applies in this proposal; pricing is a unit price per package or capped T&M.

If A has been carried out, the inventory and effort model (file 9) are reused in phase 1 of B; crediting the fee for A is written separately into the contract.

A. Organisation and Proposal Details

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Organisation and legal entities in scope — single company or group**	Cover, 1. Executive Summary	
○	Proposal addressee — name, title, unit	Cover, 9.2	
○	Proposal date and expected decision date	Cover, 9.1 validity	
●	**Is there an RFP or specification; if so, its number and response format**	Structure of the whole proposal	
○	Are there competitors, and who	Emphasis and section weights	

B. Decision and Target Date

The target date is the input that sets the team size. If the date is tied to a licence or hardware expiry, this is stated explicitly in the proposal.

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Which decision or trigger does the migration address — licence renewal, hardware end of life, GCP commitment, vendor dependency**	1. Executive Summary, 2.1 Programme Objective	
○	Target cutover date — the date by which ODI must be switched off	6. Project Plan, 7.1 Team	
○	ODI / Oracle licence expiry or renewal date	1. Executive Summary, 6. Project Plan	
○	Who will make the decision, and by what date	9.1 validity	
○	How will success be measured — which outcome counts as “done” (e.g. ODI off, critical reports signed off)	1. Executive Summary, 3.2 acceptance	

C. Inventory Status

> B is not offered on an unmeasured estate. If the answer to the first row of this section is “no”, the proposal is not written and Service A is proposed first.

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Has the ETL Migration Assessment (A) been carried out, or is there an equivalent inventory produced with the repository queries (file 8)**	Whether the proposal is written, 2.4	
●	**Package counts per effort group — single source / single target · 2–4 sources · 5+ sources or several targets · target unclear · mapping not visible · 1:1 ingestion**	2.4 Scope Size, 8. «OPTION 1» table	
●	**CDC result per source — Datastream possible / batch extraction**	2.4, 3.1, 1:1 ingestion group	
○	Have the blind-spot packages (mapping not visible + target unclear) been resolved with the deeper queries; remaining share	5. Assumptions, 7.4 Risks	
○	Have inactive and test packages been separated from the inventory	2.4	
○	Are the number of load plans and their dependency structure known	3.2, wave plan	

D. Target Architecture

> The engine decision changes the unit hours. For SQL-pushdown ELT the target is BigQuery + Dataform + Cloud Composer; Dataflow is used only for streaming, loops under five minutes or non-SQL logic.

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
○	Has the engine decision been made — BigQuery + Dataform + Composer + Datastream; are there flows that need Dataflow	3.1, unit hours	
○	Are the GCP organisation, projects and billing account ready; does the customer have a GCP commitment	5. Assumptions, 7.2	
○	Network and security requirements — VPC Service Controls, private connectivity, connections to sources	3.2 Phase 2, 5. Assumptions	
○	Number of environments — dev / test / prod	3.2 Phase 2, 2.4	
○	BI tools and how they connect to BigQuery (report migration is out of scope)	2.5 Out of Scope, 5. Assumptions	
○	Is there data that must stay in Türkiye by regulation (BDDK or similar)	2.5 Out of Scope, service selection	

E. Team and Schedule

> Duration of the conversion phase = total person-days ÷ number of data engineers. The other three phases total 60 working days; 20 working days per month are assumed.

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Number of data engineers or target cutover date — one is given, the other is calculated**	6. Project Plan, 7.1 Team, 8. «OPTION 2» table	
○	Customer team — platform owner, DBA, business representatives; the time they can allocate	7.2 Expected participation	

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
○	Is the vendor or knowledge holder who built the platform available for questions during the project	7.2, 7.4 Risks	
○	Parallel-run duration per wave — default 2–4 weeks	3.2, 6. Project Plan	
○	Wave criterion — by layer (ODS, DWH, DM) or by domain	3.2, 6. Project Plan	
○	Is there a freeze period or critical business calendar — year end, campaign periods	6. Project Plan, 5. Assumptions	

F. Acceptance and Quality

> Acceptance is a number: a wave is accepted when reconciliation stays within the agreed tolerance for the agreed period and the business owner has signed off the critical reports.

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Reconciliation tolerance — «%» for row counts, checksums and report measure totals**	3.2 wave acceptance, 4. Deliverables	
○	Period over which the tolerance must hold («N» days) and parallel-run duration	3.2, 6. Project Plan	
○	List of critical reports and the business owner of each	7.2, wave acceptance	
○	Are data quality checks in place today; are there known differences	5. Assumptions, 7.4 Risks	
○	Cutover window and rollback expectation	3.2 Phase 4, cutover runbook	

G. Commercial Framework

> The proposal template carries both pricing options; sales chooses one and the other is deleted from the proposal text. The unit price per package is revised once after the pilot with the calibrated unit hours.

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Pricing model — Option 1 unit price per package (invoiced per accepted wave) or Option 2 monthly T&M with a cap**	8. «OPTION 1» / «OPTION 2» blocks	
○	Day rate — per role or a single rate	8. Fees	
○	Reserve rate — default 20%	8. «OPTION 1», 5. Assumptions	
○	Deviation threshold «±N%» in the post-pilot unit price revision above which change management applies	8, 9. Proposal Terms	
○	Payment plan — Option 1 per accepted wave, Option 2 monthly; phases 1 and 2 at phase exit	8. Payment Schedule	
○	Will an application be made for Google Cloud RAMP or partner funding (eligibility is subject to Google's review)	3.1 Accelerators, 5. Assumptions	
○	Approved budget and procurement process	8. Fees, 9.1 General Terms	

Band and Effort Calculation — Worksheet

Completed after the answers are collected. In B the band indicates the scale of team and governance, not the duration; the duration is calculated from the inventory.

#	DRIVER	SMALL	MEDIUM	LARGE	RESULTING BAND
1	Number of active packages	≤ 300	300 – 800	> 800	
2	Typical number of data engineers (set by target date)	2	3	4 – 5	
	RESULT — duration (working days)	60 + «N» pd ÷ «N» DE	60 + «N» pd ÷ «N» DE	60 + «N» pd ÷ «N» DE	

Unit hours are starting values; they are calibrated at the end of the pilot (phase 2). Grouping order: mapping not visible → target unclear → 5+ sources or several targets → 2–4 sources → single source.

#	EFFORT GROUP	ANALYSIS + CONVERSION + TEST	TOTAL HOURS	PACKAGE COUNT	PERSON-DAYS
1	Single source / single target	0.5 + 2 + 0.5	3		
2	2–4 sources / single target	1 + 3 + 1.5	5.5		
3	5+ sources or several targets	2 + 4 + 2	8		
4	Target unclear	1 + 3 + 1.5	5.5		
5	Mapping not visible	1 + 3 + 1.5	5.5		
6	1:1 ingestion — configuration (only if CDC is possible)	0.1 + 0.5 + 0.25	0.85		
	TOTAL — reserve included				

FORMULA — person-days = Σ (package count × unit hours) ÷ 8 × (1 + reserve); default reserve 20%. Conversion phase = person-days ÷ number of DE (working days). Total duration = 60 working days (phases 1, 2, 4) + conversion; 20 working days per month.

EXAMPLE (anonymised) — 714 packages: 283 × 3 + 120 × 5.5 + 69 × 8 + 121 × 5.5 + 121 × 5.5 = 3,392 hours = 424 pd; 20% reserve 84.8 pd → 508.8 pd. With 3 DE, conversion ≈ 170 working days, total ≈ 230 working days ≈ 11.5 months; finishing in 9 months needs ≈ 5 DE. If about 290 copy packages become Datastream configuration, the total is ≈ 420 pd.

PHASE BREAKDOWN — 1 Analysis and design 20 working days · 2 Platform and pilot 20 working days (GCP set-up, CI/CD, 2 critical flows end to end, unit hour calibration) · 3 Conversion in waves: person-days ÷ DE · 4 Cutover and optimise 20 working days. Each wave: convert → reconcile → parallel run → switch.

TEAM — Cloud Solution Architect full time in phases 1–2, about 20% after · Data Engineers 2–5 (set by the target date) · Cloud Engineer / DevOps full time · Project Manager 25%.

Service Selection Check

Before filling in the form, make sure that B is the right service.

STATUS	RIGHT SERVICE
An inventory from A or equivalent repository queries exists; a migration proposal is requested	B
The ODI estate has not been measured; the package count is only a statement	A — assessment first
The customer wants a turnkey fixed price without measurement	A — B is not offered turnkey
No target platform pattern chosen yet — DWH, lakehouse or hybrid; no Google Cloud decision	Data Modernization
An architecture assessment of the existing DWH or lakehouse is requested, not an ETL migration	Lakehouse / DWH Assessment
Data must stay in Türkiye by regulation (BDDK or similar)	Cannot be offered yet — until a GCP region in Türkiye opens

Blocker Checklist

These rows must be answered before proposal writing starts.

SECTION	BLOCKER QUESTION	ANSWERED?
A	Organisation and legal entities in scope — single company or group	
A	Is there an RFP or specification; if so, its number and response format	
B	Which decision or trigger does the migration address — licence renewal, hardware end of life, GCP commitment, vendor dependency	
C	Has the ETL Migration Assessment (A) been carried out, or is there an equivalent inventory produced with the repository queries (file 8)	
C	Package counts per effort group — single source / single target · 2–4 sources · 5+ sources or several targets · target unclear · mapping not visible · 1:1 ingestion	
C	CDC result per source — Datastream possible / batch extraction	
E	Number of data engineers or target cutover date — one is given, the other is calculated	
F	Reconciliation tolerance — «%» for row counts, checksums and report measure totals	
G	Pricing model — Option 1 unit price per package (invoiced per accepted wave) or Option 2 monthly T&M with a cap	

IF ANY BLOCKER IS MISSING — the proposal is not written. If it must be written, each missing item is written into section 5 of the proposal as an assumption, and it is stated that the scope will be reassessed if that assumption does not hold.

The first row of section C is a special case: without an inventory no B proposal is written; if the customer still wants the migration, A is proposed first.

A blocker filled in by silent guessing comes back as a scope dispute in the middle of the project.