«CUSTOMER NAME»
«legal entities in scope»

ETL Modernization on Google Cloud · Service A

ETL Migration Assessment

Commercial Proposal

Measurement of the Current ETL Estate, Target Architecture on Google Cloud and Estimate of Migration Effort, Schedule and Fee

Proposal No: KOMTAS-«CUSTOMER ABBREVIATION»-ETLA-«YEAR»-«SEQUENCE»

Proposal Date: «dd Month yyyy»

Validity: «proposal date + 1 month»

VARIABLE GLOSSARY — in this template only the fields inside « » change per customer. All other text is fixed.

«CUSTOMER» · «DECISION» the decision the work will support · «BAND» small / medium / large · «N» numeric value · «%» percentage

«ETL TOOL» ODI version (11g / 12c) · «TARGET DWH» current target data warehouse technology

Access model: of the paragraphs starting with «MOD A» (Komtaş is not given system access; the read-only script is run by the customer team or the vendor) and «MOD B» (read-only access to the ODI work repository), keep the one that matches the proposal scope and delete the other; delete the marker.

The item starting with «OPTIONAL» (Section 9.1, credit against service B) is kept or deleted by sales; if kept, delete the marker.

Order of completion: Input Form → band selection → Section 2.4 → Section 5 assumptions → Section 6 schedule → Section 8 fee → remaining « » fields.

This proposal is for service A: the ETL estate is measured and the migration is priced; no conversion, Google Cloud set-up or pilot is carried out. If the customer expects a migration proposal straight away and a measured inventory already exists, the correct template is B.

Contents

1. Executive Summary

«CUSTOMER» wishes to see, on the basis of a measured inventory and before the «DECISION» decision, how much work it is to move the data integration estate running on «ETL TOOL» to Google Cloud, with which target architecture and on what schedule. This proposal has been prepared for that measurement and migration estimate.

The subject of the work is measuring the current ETL estate and pricing the migration; package conversion, Google Cloud set-up and the pilot are outside its scope. The inventory is produced from read-only queries run on the ODI repository, the dictionary of the target database, the discovery form, interviews and walkthroughs shown on screen.

Every package enters the inventory with its sources, targets, schedule, run time and volume, and is assigned to an effort group according to its structure. Packages whose mapping is not visible or whose target cannot be determined are listed separately and examined with deeper discovery queries before the price options are written. Whether CDC can be enabled on the source databases is checked per source; this check decides whether ingestion packages are moved as code or as configuration.

The programme consists of five phases:

- **P0 — Kick-off and access:** Agreeing the repositories and environments in scope, the people to be interviewed and the access model (Mode A / Mode B); written agreement on the plan for running the read-only script.
- **P1 — Discovery:** Running the read-only script, completing the discovery form, interviews and walkthroughs.
- **P2 — Analysis:** Package inventory, effort groups, blind-spot review, CDC check per source, target architecture and engine decision, ODI → Google Cloud pattern mapping.
- **P3 — Effort model, plan and price options:** Effort calculation with unit hours per effort group, team options and wave plan against the target date, migration price options.
- **P4 — Read-out and validation:** Presentation of results, factual review and publication of the deliverables.

Phase	Main Work Stream	Duration
P0	Kick-off, access and script run plan	«N» Days
P1	Discovery: script, form, interviews, walkthroughs	«N» Days
P2	Analysis: inventory, effort groups, CDC check, target architecture	«N» Days
P3	Effort model, wave plan and price options	«N» Days
P4	Read-out and validation	«N» Days
Total programme		«N» Weeks

Table 1 — High-level summary of the programme schedule. Band: «BAND».

At the end of the programme, «CUSTOMER» will have a decision basis containing the measured inventory of the ETL estate, the distribution of packages across effort groups, the target architecture and engine decision, team and schedule options against the target date, and two pricing options for the migration. These outputs are the direct input to the proposal for service B (ETL Migration on Google Cloud).

2. Scope

2.1 Purpose of the Programme

The aim of the programme is to measure the ETL estate of «CUSTOMER» running on «ETL TOOL» at package level, to set the target architecture and engine decision on Google Cloud, and to base the effort, schedule and fee of the migration on a measured inventory.

The subject of the assessment is the ETL layer: packages, mappings, procedures, variables and load plans, and their source and target connections. Source systems are covered only in terms of CDC and access; the target data warehouse («TARGET DWH») only in terms of table volumes, layer structure and its effect on the target architecture. BI reports are out of scope.

The target platform is BigQuery, Dataform, Cloud Composer and Datastream, with Cloud Storage landing for file sources. Dataflow is considered only for streaming, loops under five minutes and logic that cannot be expressed in SQL. The engine decision follows the inventory and directly affects the effort per package.

2.2 Service Structure

ETL Modernization on Google Cloud consists of two services, and this proposal is for the first.

Service	Focus	Evidence Base	Result Format
A — ETL Migration Assessment	Measuring the ETL estate and pricing the migration	Repository queries, discovery form, interviews and walkthroughs	Inventory, effort groups, target architecture, plan and price options
B — ETL Migration on Google Cloud	Platform set-up, conversion in waves, parallel run and cutover	Inventory produced in A, or equivalent	Running platform on Google Cloud, ODI switched off, runbooks handed over

Table 2 — Service structure. B is not offered without a measured inventory.

A is fixed price. The fee for B is set on the basis of the inventory produced in A, either as a unit price per package or as capped time and materials. The inventory and effort model produced in this work are reused in the analysis and design phase of service B.

2.3 Scope Topics

The assessment covers the six topics below.

#	Topic	Topics Covered
1	Inventory	Sources, targets, steps, load plan, schedule, run time and volume for every package; separation of inactive and test packages
2	Complexity and effort groups	Assignment of packages to the five structural effort groups and the 1:1 ingestion group; joins, expressions and aggregations per mapping; blind-spot list
3	Sources and CDC	Source systems and technologies; per source, whether CDC can be enabled (Datastream) or batch extraction is needed; file sources
4	Target architecture and engine	BigQuery layers, Dataform, Cloud Composer, Datastream, Cloud Storage landing; workloads that need Dataflow; environments (dev / test / prod), CI/CD and monitoring
5	Pattern mapping	Google Cloud equivalents and migration method for ODI object types (mapping, procedure, package, load plan, variable, journalizing, file LKM, knowledge module, operator log)
6	Effort, plan and price	Unit hours and reserve per effort group, team size against the target date, wave plan, migration price options and risk list

Table 3 — Scope topics.

This proposal has been prepared for ODI (Oracle Data Integrator 11g / 12c) estates. If an ETL tool other than ODI is in scope, its scope and fee are agreed separately.

2.4 Scope Size

Sizing Input	Value	Source
ETL tool and version	«ETL TOOL»	«RFP / statement»
Number of packages	«N»	«RFP / statement»
Number of source systems	«N»	«RFP / statement»
Share of procedure-heavy packages or packages with no visible mapping	«%»	«RFP / statement»
Number of load plans	«N»	«RFP / statement»
Number of ODI repositories / environments	«N»	«RFP / statement»
Second ETL tool in scope	«Yes / No»	«RFP / statement»
Target data warehouse	«TARGET DWH»	«RFP / statement»
Number of interviewees	«N»	«RFP / statement»

Table 4 — Values on which sizing is based. Band: «BAND». Values are taken as statements and are verified against the script outputs in P1.

2.5 Out of Scope

The following topics are outside the scope of this proposal.

- Conversion of packages, mappings and procedures — the subject of service B.
- Set-up of the Google Cloud environment, CI/CD and monitoring — the subject of service B.
- The pilot. The pilot is the second phase of service B and calibrates the unit hours there.
- Migration of BI reports and dashboards.
- Licence negotiation; Oracle and Google Cloud contract and discount structures.
- Changes to source systems, including enabling CDC on source databases.

3. Methodology

3.1 Method and Evidence Model

The inventory is produced from the ODI repository's own records. Information the repository does not hold — business meaning, dependencies, data quality, error-handling practice — is added through the discovery form and interviews. Each result is reported together with the evidence source it is based on.

Evidence Source	What It Provides	Weight in the Report
Repository queries (read-only script)	List of packages, mappings, procedures, variables, load plans, sources and targets; run time and success rate	Measurement — main source of the inventory
Target database dictionary	Table row counts and sizes; daily volume	Measurement — input for load windows and the BigQuery cost estimate
Discovery form	Architecture, business meaning, dependencies, data quality, error handling, risks	Artefact / statement — information the script cannot read
Interviews and walkthroughs	Critical flows, operating practice, known issues	Observation / statement — supports the result; does not change an effort group on its own

Table 5 — Evidence sources.

The script only reads from the ODI work repository; it writes nothing to the repository or to the target database. The first query checks the table structure of the ODI version in use; the other queries run after this check.

Packages are assigned to the effort groups below in the order of the table: first mapping not visible, then target unclear, then 5+ sources or several targets, then 2–4 sources; the remaining packages fall into single source / single target. The 1:1 ingestion group is used only where CDC can be enabled on the source.

Effort Group	Definition	How It Is Handled
Mapping not visible	No mapping found in the package; procedures, variables or other steps	Examined by reading the procedure text and steps
Target unclear	Mapping exists; target table could not be determined	Examined with deeper discovery queries
5+ sources or several targets	5 or more sources, or 2 or more targets	Mapping complexity measured separately
2–4 sources / single target	2–4 sources, one target	Conversion with shared patterns
Single source / single target	One source, one target; mapping and target visible	Conversion with shared patterns
1:1 ingestion — configuration	One-to-one copy of a source table to the target	Datastream configuration and generic landing pattern

Table 6 — Effort groups and order of assignment.

Packages whose mapping is not visible or whose target cannot be determined are listed separately as the blind spot. For these packages, procedure text, the knowledge module per mapping, variables, journalizing and file sources are read. Packages that cannot be examined enter the risk list by name and are shown as a separate item in the price options.

Unit hours per effort group are starting assumptions, not measured values. They are calibrated with the actual hours of the pilot phase of service B.

3.2 Process

The programme is carried out in five phases. Each phase has a written exit criterion.

Phase	What Is Done	Exit Criterion
P0	Kick-off, scope, access model (Mode A / Mode B), script run plan	Repositories and environments in scope, interview schedule and script run date are agreed in writing
P1	Script run, discovery form, interviews and walkthroughs	Script outputs and the completed form are received; missing items are listed
P2	Inventory, effort groups, blind-spot review, CDC check, target architecture, pattern mapping	Every package is assigned to an effort group; packages that cannot be examined are listed by name
P3	Effort model, wave plan, team options, price options	Effort, schedule and price options are written together

Phase	What Is Done	Exit Criterion
		with the inventory and assumptions they rest on
P4	Read-out and validation	Deliverables are published with objections recorded

Table 7 — Phases and exit criteria.

«MOD A» Komtaş is not given system access. The read-only script is run by the «CUSTOMER» team or by the vendor that built the estate on the date agreed in P0, and the outputs are shared with Komtaş. Komtaş provides remote support while the script is run.

«MOD B» Komtaş is given read-only access to the ODI work repository and to the dictionary views of the target database, and runs the script itself. Access is set up in P0.

As product capabilities change, support by Datastream and BigQuery Migration Service for the source versions in scope is confirmed in P2.

4. Deliverables

#	Deliverable	Phase	Content
1	Kick-off note and access plan	P0	Scope, access model, script run plan, interview schedule
2	Package inventory	P1 – P2	Every package with its sources, targets, schedule, run time and volume
3	Effort groups and blind-spot list	P2	Distribution of packages across groups; blind-spot packages examined and not examined
4	Source CDC check	P2	Per source: CDC with Datastream possible / batch extraction
5	Target architecture and engine decision	P2	Layers, services, environments; workloads that need Dataflow and why
6	Pattern mapping ODI → Google Cloud	P2	Target pattern and migration method per object type
7	Effort model workbook	P3	Inventory, effort groups, unit hours, reserve and plan
8	Wave plan and team options	P3	Number of data engineers against the target date, phase durations, wave order
9	Migration price options	P3	Unit price per package by effort group, and capped T&M
10	Risk list and read-out presentation	P4	Risks, impact and mitigation; presentation of results and validation record

Table 8 — Deliverables list.

The deliverables do not include package conversion, Google Cloud set-up or the pilot. These are the subject of service B. The migration price options are an input to the service B proposal; the fee for B is given in a separate proposal.

5. General Assumptions

The proposal is based on the assumptions below. If they do not hold, scope, schedule and fee are reassessed under change management.

> *COMPLETION NOTE — Each item left unanswered in the input form is added to this section as a row.*
>
> *If any of the blocker questions in the form could not be answered, this is stated explicitly in this section; it is not filled in silently by guessing.*

5.1 Scope and Sizing

- The values in Section 2.4 have been stated by «CUSTOMER». If the script outputs indicate a different band, duration and effort are reassessed at the end of P1.
- The scope is limited to «N» ODI repositories and «N» environments.
- Unit hours per effort group are starting assumptions and are calibrated in the pilot phase of service B. The effort and price options produced in this work are subject to that calibration.
- «assumption — from input form»

5.2 Evidence and Access

- «MOD A» Komtaş is not given system access. The read-only script is run by the «CUSTOMER» team or the vendor, and its outputs are shared within «N» business days from the start of P0. Topics related to queries that cannot be run are assessed on the basis of statements, and this is stated in the deliverables.
- «MOD B» Read-only access to the ODI work repository and to the dictionary views of the target database is provided within «N» business days from the start of P0.
- The script reads only metadata and run logs; data content is not read and is not shared with Komtaş.
- ODI Operator logs are retained for «N» days. A short retention period narrows the measurement of run time and volume; this is identified in P0 and stated in the deliverables.
- The discovery form is completed during P1 by the «CUSTOMER» team or the vendor.

5.3 Assumptions Under «CUSTOMER» Responsibility

- A platform owner who knows the ETL estate is assigned at the start of the programme.
- The vendor that built the estate, or the knowledge holder, is available for interviews and questions during P1 – P2.
- Database administrators confirm in P2 whether CDC can be enabled on the source databases.
- Acceptance testing of deliverables is completed within «N» business days of delivery; if no written objection is received within this period, the deliverable is deemed accepted.

5.4 Execution

- The work is carried out «remotely / on site / hybrid».
- The working language is Turkish; deliverable documents are prepared in Turkish.
- Adding a new repository, environment or ETL tool outside the scope is handled under change management.

6. Project Plan and Timeline

The programme duration has been calculated in the «BAND» band from the sizing inputs in Section 2.4.

Phase	Work Step	Days
P0	Kick-off, access and script run plan	«N»
P1	Script run and delivery of outputs	«N»
P1	Discovery form, interviews and walkthroughs	«N»
P2	Inventory, effort groups and blind-spot review	«N»
P2	CDC check, target architecture and pattern mapping	«N»
P3	Effort model, wave plan and price options	«N»
P4	Read-out, validation and publication	«N»
	Total	«N»

Table 9 — Daily distribution of work steps.

The schedule applies provided the assumptions in Section 5 hold.

«MOD A» Delays in sharing the script outputs and in scheduling the vendor interviews directly affect the schedule; these two items cannot be compensated for by adding people.

«MOD B» Delays in access approvals and in scheduling the vendor interviews directly affect the schedule; these two items cannot be compensated for by adding people.

7. Project Organisation, Team and Governance

7.1 Komtaş Project Team

Role	Responsibility	Participation
Cloud Solution Architect (lead)	Method, target architecture and engine decision, pattern mapping, read-out	P0 – P4

Role	Responsibility	Participation
Data Engineer (ODI and BigQuery)	Script run support, inventory, effort groups, blind-spot review, effort model	P0 – P3
Project Manager	Schedule, access and interview plan, phase exits	P0 – P4, part time

Table 10 — Project team.

7.2 Participation Expected from «CUSTOMER»

Role	Expected Contribution	Participation
Project Sponsor	Approval of scope, decision expected, read-out	P0, P4
Platform Owner	Knowledge of the estate, access or script run, validation of findings	P0 – P4
Vendor / knowledge holder	Interviews, discovery form, questions on blind-spot packages	P1 – P2
Database Administrators	CDC status on source databases, target database dictionary	P1 – P2
Business Representative	Critical reports and flows, expected data freshness	P1

Table 11 — Expected customer-side participation. Total expected customer effort is «N» person-days.

7.3 Governance and Reporting

- Weekly progress meeting covering script and access status, open items and schedule.
- Review and written approval at phase exits.
- The inventory and effort groups are shared as interim results during P2; results are not presented all at once at the read-out.
- Any issue affecting schedule or scope is reported in writing in the week it is identified.

7.4 Risk and Change Management

Anticipated Risk	Impact	Mitigation Approach
Delay in script outputs or repository access	Schedule	Access model and script run date are fixed in P0; in Mode A Komtaş provides remote support during the run
High blind-spot share	Uncertainty in effort and fee	Deeper discovery queries are run; packages that cannot be examined enter the risk list by name and appear as a separate item in the price options
Vendor or knowledge holder not available	Evidence quality, schedule	Interview schedule is agreed in P0; topics that cannot be covered are marked as statement-based
CDC cannot be enabled on sources	Ingestion effort	Checked per source; sources without CDC are estimated as batch extraction
Short log retention period	Measurement of volume and run time	Identified in P0; completed with the target database dictionary
Stated scale differs from script outputs	Band, duration	Band is confirmed at the end of P1; the difference is reported in writing
Request to widen the scope	Scope, fee	The list of repositories and environments is fixed in P0; later changes are subject to a change request

Table 12 — Risk register.

Any request affecting scope, schedule or fee is handled through a written change request (CR). The assessed request is submitted for approval together with its impact and fee; it is not implemented without approval.

8. Project Fees and Payment Schedule

COMPLETION NOTE — Fees are entered by sales. The SAT office produces person-day and schedule values; it does not produce prices.

Band indicator (Komtaş effort): small 25 · medium 30 · large 35 person-days; duration small 3 · medium 3.5 · large 4 weeks; customer effort small 3 · medium 4 · large 5 days (Table 11).

The main band driver is the number of packages: small ≤ 300 · medium 300–800 · large > 800. The other drivers are in the input

form; if the package count is in the large band, the band is at least medium.
There is no licence item in this service; the work is a consultancy service only.

8.1 Consulting Fees

Phase	Person-Days	Fee (excl. VAT)
P0 — Kick-off and access	«N»	«fee»
P1 — Discovery	«N»	«fee»
P2 — Analysis	«N»	«fee»
P3 — Effort model, plan and price options	«N»	«fee»
P4 — Read-out and validation	«N»	«fee»
Total consulting	«N»	«fee»

Table 13 — Consulting items. Band: «BAND».

8.2 Payment Schedule

Payment Item	Rate	Amount (excl. VAT)
Contract signature	«%»	«amount»
P4 acceptance certificate — publication of the deliverables	«%»	«amount»

Table 14 — Payment schedule. Because the programme is short, payment is split into two instalments.

8.3 Not Included in the Fee

- Package conversion, Google Cloud set-up and the pilot.
- Google Cloud consumption and licence costs.
- Travel and accommodation costs outside the city during periods requiring on-site work.
- Additional work approved under change requests.

9. Proposal Terms

9.1 General Terms

- The proposal is valid for «N» days.
- Fees exclude VAT.
- This work is fixed price. The fee is based on the sizing inputs in Section 2.4 and the assumptions in Section 5.
- The script only reads; no changes are made to the ODI repository or to the target database.
- The migration price options are an estimate based on the inventory and the unit-hour assumptions; the binding fee is given in the service B proposal.
- «OPTIONAL» If the service B contract is signed within «N» months of the acceptance of this work, the fee for this work is deducted from the service B fee.
- Eligibility for support, funding or credits under Google Cloud programmes (e.g. RAMP) is assessed by Google per project; this proposal does not commit to any such support.
- Intellectual property rights to the deliverables produced during the programme are governed by the contract.
- The parties keep confidential the information they access within the scope of the programme.

9.2 Proposal Contact Details

Area of Responsibility	Full Name	Title	Contact
Commercial	«full name»	«title»	«e-mail / phone»
Technical	«full name»	«title»	«e-mail / phone»

9.3 Proposal Annexes

- ANNEX-1 — About Komtaş
- ANNEX-2 — Project consultant CVs
- ANNEX-3 — Reference projects