«CUSTOMER NAME»
«legal entities in scope»

ETL Modernization on Google Cloud · Service B

ETL Migration on Google Cloud

Commercial Proposal

Migration of the ODI Estate to Google Cloud in Waves: Platform Set-up, Conversion, Parallel Run and Cutover

Proposal No: KOMTAS-«CUSTOMER ABBREVIATION»-ETLB-«YEAR»-«SEQUENCE»

Proposal Date: «dd Month yyyy»

Validity: «proposal date + 1 month»

VARIABLE GLOSSARY — in this template only the fields inside « » change per customer. All other text is fixed.

«CUSTOMER» · «BAND» small / medium / large · «N» numeric value · «%» percentage (reserve, tolerance, deviation) · «fee» unit or total fee · «amount» payment amount

«ETL TOOL» ODI version (11g / 12c) · «TARGET DATE» target cutover date · «LAYERS» target model layers · «WAVE SCOPE» layer or domain of the wave

Pricing: of the sections «OPTION 1 — UNIT PRICE PER PACKAGE» (Section 8.2) and «OPTION 2 — CAPPED T&M» (Section 8.3), keep the one chosen by sales and delete the other together with its heading, tables and payment schedule; delete the marker and correct the remaining section and table numbers.

The item starting with «OPTIONAL» (Section 9.1, credit of the service A fee) is kept if this condition was used in the A proposal, otherwise deleted.

Order of completion: A inventory → Section 2.4 → Section 6 schedule and team → Section 5 assumptions → Section 8 pricing option → remaining « » fields.

This proposal is built on an inventory produced in service A or with equivalent repository queries. If no measured inventory exists, this template is not used; service A is proposed first.

Contents

1. Executive Summary

«CUSTOMER» aims to move the ETL estate running on «ETL TOOL» to Google Cloud and to switch ODI off by «TARGET DATE». This proposal has been prepared for migrating the measured inventory of «N» packages to BigQuery, Dataform, Cloud Composer and Datastream in waves.

Conversion is carried out in waves. Each wave is converted, compared with the ODI output through reconciliation, run side by side with the old flow in a parallel run, and only then switched over. Acceptance of a wave depends on meeting the agreed tolerance for the agreed period and on the business owner approving the critical reports.

Effort is calculated from the distribution of the inventory's packages across effort groups and the unit hours per group. Unit hours are calibrated once with the actual hours of the pilot phase. The duration of the conversion phase is calculated from the effort and the number of data engineers; the target date sets the team size.

The programme consists of four phases:

- **Phase 1 — Analysis and design:** Validation of the inventory, target design, wave plan, acceptance criteria and cutover approach.
- **Phase 2 — Platform and pilot:** Set-up of the Google Cloud environment, CI/CD, shared patterns and end-to-end migration of two critical flows; calibration of unit hours.
- **Phase 3 — Conversion in waves:** Waves by layer or domain; in each wave conversion, reconciliation, parallel run and switch-over.
- **Phase 4 — Cutover and optimisation:** Production cutover, ODI switched off, cost and performance tuning, handover to the operating team.

Phase	Main Work Stream	Duration
1	Analysis and design	«N» Working Days
2	Platform and pilot	«N» Working Days
3	Conversion in waves	«N» Working Days
4	Cutover and optimisation	«N» Working Days
Total programme		«N» Months

Table 1 — High-level summary of the programme schedule. Band: «BAND». Phase 3 duration = «N» person-days ÷ «N» data engineers.

At the end of the programme, «CUSTOMER» will have a data platform on Google Cloud that is running, monitored and managed through CI/CD, a switched-off ODI estate, and runbooks handed over to the operating team.

A turnkey fixed price is not applied in this proposal. The fee is given either as a unit price per package by effort group or as capped time and materials (Section 8).

2. Scope

2.1 Purpose of the Programme

The aim of the programme is to move the packages, mappings, procedures, variables and load plans of the ETL estate of «CUSTOMER» to Google Cloud, to set up ingestion from the existing sources into BigQuery, to bring today's target model layers into operation on BigQuery, and to switch ODI off.

SQL-pushdown ELT logic moves to BigQuery and Dataform, load plan and package flows to Cloud Composer, and one-to-one copy jobs from sources — where CDC can be enabled on the source — to Datastream. Dataflow is used only for streaming, loops under five minutes and logic that cannot be expressed in SQL.

The programme moves the existing data model as it is. Redesign of the data model beyond the fixes agreed in Phase 1 is out of scope.

2.2 Service Structure

ETL Modernization on Google Cloud consists of two services, and this proposal is for the second.

Service	Focus	Evidence Base	Result Format
A — ETL Migration Assessment	Measuring the ETL estate and pricing	Repository queries, discovery	Inventory, effort groups,

Service	Focus	Evidence Base	Result Format
	the migration	form, interviews and walkthroughs	target architecture, plan and price options
B — ETL Migration on Google Cloud	Platform set-up, conversion in waves, parallel run and cutover	Inventory produced in A, or equivalent	Running platform on Google Cloud, ODI switched off, runbooks handed over

Table 2 — Service structure. B is not offered without a measured inventory.

This proposal is based on the inventory of «N» packages produced for «CUSTOMER». The inventory was produced in service A or with equivalent repository queries and is validated in Phase 1.

2.3 Scope Topics

The ODI object types below are in scope. Each object type has a target pattern on Google Cloud; the pattern is built once in the pilot phase and reused for every package of that type.

ODI Object	Google Cloud Equivalent	Migration Method
Mapping / Interface	Dataform SQLX model	SQL is translated with BigQuery Migration Service, then reviewed
Procedure (PL/SQL)	BigQuery scripting or stored procedure	Logic is rewritten and tested against the old output
Package	Composer task group	Steps and branches are kept in the same order
Load Plan	Composer DAG	Serial and parallel steps, retries and schedule
Variable	Airflow or Dataform variable	Refresh queries are moved to the first task
Journalizing (CDC)	Datastream stream	No code; CDC must be enabled on the source
File LKM	Cloud Storage + BigQuery load	One landing pattern for all files
Knowledge Module	Generic landing and merge pattern	Written once, reused by every package
Operator log	Cloud Logging + Monitoring	Alerts, run history and dashboards

Table 3 — Object types in scope and target patterns.

In addition to the object types, the following work is in scope:

- Ingestion from the existing «N» source systems into BigQuery (Datastream, batch extraction or Cloud Storage landing).
- Set-up of the target model layers on BigQuery with their current structure: «LAYERS».
- Set-up of orchestration, monitoring and alerting, CI/CD (dev → test → prod) and access permissions.
- Reconciliation, parallel run, cutover and switching off the ODI flows.
- Preparation of runbooks and handover to the operating team.

2.4 Scope Size

Sizing is based on the values below, taken from the inventory of «CUSTOMER». The conditions for their validation are set out in Section 5.

Sizing Input	Value	Source
Total number of packages (active)	«N»	«A inventory / equivalent»
Single source / single target	«N»	«A inventory / equivalent»
2–4 sources / single target	«N»	«A inventory / equivalent»
5+ sources or several targets	«N»	«A inventory / equivalent»
Target unclear	«N»	«A inventory / equivalent»
Mapping not visible	«N»	«A inventory / equivalent»
1:1 ingestion — configuration	«N»	«A inventory / equivalent»
Number of source systems (CDC possible / batch extraction)	«N» («N» / «N»)	«A inventory / equivalent»
Number of load plans	«N»	«A inventory / equivalent»

Sizing Input	Value	Source
Number of environments (dev / test / prod)	«N»	«A inventory / equivalent»
Target cutover date	«TARGET DATE»	«A inventory / equivalent»
Number of data engineers	«N»	«A inventory / equivalent»

Table 4 — Values on which sizing is based. Band: «BAND» (small ≤ 300 · medium 300–800 · large > 800 packages). Duration is calculated from effort and the number of data engineers, not from the band.

2.5 Out of Scope

The following topics are outside the scope of this proposal.

- Changes to source systems. Enabling CDC on source databases is the responsibility of the «CUSTOMER» database administrators.
- Redesign of the data model beyond the fixes agreed in Phase 1.
- Migration of BI reports and dashboards; handled as a separate scope.
- Google Cloud consumption and licence costs. The Google Cloud project, billing account and Google Cloud commitment belong to «CUSTOMER».
- Data that must stay on premises or in Türkiye by regulation. The Google Cloud region in Türkiye is not yet open (announced with Turkcell in November 2025, no opening date set); workloads subject to BDDK or similar regulation are outside the scope of this proposal.
- Packages and flows not included in the inventory; these are handled under change management.
- New business requirements, new source systems and new reports.

3. Methodology

3.1 Target Platform and Engine Choice

Data is taken from the sources through CDC, batch extraction or files; transformations run as SQL in BigQuery; all flows are managed from one orchestrator and watched from one monitoring layer. The engine is chosen per workload:

Workload in ODI	Target	Reason
SQL-pushdown mapping (ELT)	BigQuery + Dataform	Same logic stays as SQL; tests, lineage and dependency management in Dataform
PL/SQL procedure	BigQuery scripting	Rewritten; behaviour checked against the old output
Load plan / package	Cloud Composer	DAGs and task groups keep order, retries and schedule
1:1 copy from a database	Datastream	Configuration without code, if the source allows CDC
File load	Cloud Storage + load job	One landing pattern for all files
Streaming or loop under 5 minutes	Dataflow	Only where SQL in BigQuery does not fit
Non-SQL logic (Java, Groovy)	Dataflow or Cloud Run	Case by case; counted as rewrite

Table 5 — Target engine per workload.

3.2 Accelerators

- **BigQuery Migration Service:** Batch SQL translation from Oracle and other dialects into BigQuery SQL; used for mapping and procedure SQL. The Migration API is offered at no charge.
- **Datastream:** Serverless change data capture from MySQL, PostgreSQL, Oracle and SQL Server into BigQuery; replaces 1:1 copy jobs.
- **Dataform:** SQL workflows in BigQuery with dependencies, assertions (tests), documentation and lineage; versioned in Git.
- **Cloud Composer:** Managed Apache Airflow; load plans and packages move as DAGs and task groups.
- **Google Cloud RAMP:** Partner-led migration programme. Support, funding or credits are subject to Google's eligibility review per project and are not committed in this proposal.

As product capabilities change, support for the source versions in scope is confirmed in Phase 1.

3.3 Effort Model

Effort is calculated from the distribution of packages across effort groups. Unit hours per package are the sum of analysis, conversion and test hours. Person-days = total hours ÷ 8 × (1 + reserve). The reserve is set at «%» (default 20%).

Effort Group	Analysis	Conversion	Test	Total Hours / Package
Single source / single target	0.5	2	0.5	3
2–4 sources / single target	1	3	1.5	5.5
5+ sources or several targets	2	4	2	8
Target unclear	1	3	1.5	5.5
Mapping not visible	1	3	1.5	5.5
1:1 ingestion — configuration	0.1	0.5	0.25	0.85

Table 6 — Effort groups and starting unit hours. The 1:1 ingestion group applies only where CDC can be enabled on the source.

Grouping order: mapping not visible → target unclear → 5+ sources or several targets → 2–4 sources → single source / single target. Unit hours assume analysis, adaptation and testing on shared loading and orchestration patterns; they do not assume rewriting a package from scratch.

Unit hours are starting assumptions. They are calibrated once at the end of Phase 2 with the actual hours of the pilot packages, and the unit price per effort group is updated accordingly (Section 8).

3.4 Process

The programme is carried out in four phases. Each phase has a written exit criterion; the next phase does not start until it is met. 20 working days are taken as one month.

Phase	What Is Done	Exit Criterion
1 — Analysis and design	Inventory validation, target design, wave plan, acceptance criteria, cutover approach	Wave plan, reconciliation tolerance and parallel-run duration are agreed in writing
2 — Platform and pilot	Google Cloud environment, network and access, CI/CD, shared patterns, end-to-end migration of two critical flows	Pilot flows pass reconciliation; calibrated unit hours are approved in writing
3 — Conversion in waves	In each wave: convert → reconcile → parallel run → switch	Each wave is accepted against its own acceptance criterion
4 — Cutover and optimisation	Production cutover, ODI switched off, cost and performance tuning, handover	All waves accepted, ODI flows switched off, runbooks handed over

Table 7 — Phases and exit criteria.

3.5 Reconciliation, Parallel Run and Cutover

Each wave is switched over only after the new platform has shown that it returns the same results as ODI.

Step	What Is Done
Reconciliation	Every converted table is compared with its ODI counterpart after each load: row counts per table and load date, checksums on key and amount columns, aggregates on the measures reports use. Differences are logged with an owner and a cause.
Parallel run	Old and new flows run side by side on the same days; typically two to four weeks per wave. A daily reconciliation report goes to both teams. There is no exit until differences are explained.
Cutover	A written runbook per wave, rehearsed once: freeze, final load, switch of consumers. Every step has a named owner; the rollback path is kept until acceptance. The ODI flow is first disabled, then removed.

Table 8 — Quality gates per wave.

Wave acceptance: the reconciliation difference stays within the «%» tolerance for the agreed «N» days, and the critical reports are approved by the business owner.

4. Deliverables

#	Deliverable	Phase	Content
1	Validated inventory and wave plan	1	Distribution of packages across effort groups and waves; wave order (layer or domain)
2	Target design document	1	Layers, services, environments, network and access, naming, pattern catalogue
3	Acceptance and cutover approach	1	Reconciliation rules, tolerance, parallel-run duration, critical report list and owners
4	Google Cloud platform	2	Projects, network, IAM, CI/CD, monitoring and alerting, shared landing and merge patterns
5	Pilot report and calibrated unit hours	2	End-to-end result of two critical flows, actual hours, updated unit prices
6	Wave deliveries	3	Converted packages (Dataform, Composer, Datastream configuration), reconciliation reports, wave acceptance certificate
7	Cutover runbooks	3 – 4	Steps, owners and rollback path per wave
8	ODI decommissioning record	4	Flows switched off, last run dates, archived objects
9	Cost and performance tuning report	4	BigQuery query and slot cost, scheduling and partition settings
10	Operating runbooks and handover	4	Monitoring, incident handling, re-runs, deployment; handover sessions

Table 9 — Deliverables list.

The deliverables remain in the Google Cloud project and version control system of «CUSTOMER».

5. General Assumptions

The proposal is based on the assumptions below. If they do not hold, scope, schedule and fee are reassessed under change management.

> *COMPLETION NOTE — Each item left unanswered in the input form is added to this section as a row.*
>
> *If any of the blocker questions in the form (inventory, CDC result, number of data engineers or target date, reconciliation tolerance, pricing model) could not be answered, this is stated explicitly in this section; it is not filled in silently by guessing.*

5.1 Scope and Sizing

- The values in Section 2.4 are taken from the inventory of «CUSTOMER». If, during validation in Phase 1, the number of packages or their distribution across groups changes by more than «%», effort and fee are updated under change management.
- The inventory contains «N» blind-spot packages that could not be examined; they are counted in the relevant groups in Section 2.4.
- The existing data model is moved as it is; fixes are listed and agreed in Phase 1.
- Unit hours are starting assumptions and are calibrated once at the end of Phase 2.
- «assumption — from input form»

5.2 Platform and Access

- The Google Cloud project and billing account are provided by «CUSTOMER» at the start of Phase 1; consumption costs fall under the Google Cloud commitment of «CUSTOMER».
- The Komtaş team is given development permissions in the dev and test environments and the permissions agreed for cutover in production.
- Network connectivity and read permissions to the source databases for Datastream and batch extraction are provided during Phase 2.
- Read-only access to the ODI repository and the ODI environment continues throughout the programme.
- CDC has been checked per source; sources without CDC are taken with batch extraction and counted in the relevant effort group.

5.3 Assumptions Under «CUSTOMER» Responsibility

- A platform owner is assigned at the start of the programme.
- The vendor that built the estate, or the knowledge holder, is available for questions throughout the programme.
- CDC on the source databases is enabled by the «CUSTOMER» database administrators during Phase 2.
- Business owners are assigned for the critical reports of each wave; they review and approve the reconciliation results during the parallel run.
- ODI flows keep running during the parallel run; the ODI licence and infrastructure are the responsibility of «CUSTOMER».
- Acceptance testing of deliverables is completed within «N» business days of delivery; if no written objection is received within this period, the deliverable is deemed accepted.

5.4 Execution

- The work is carried out «remotely / on site / hybrid».
- The working language is Turkish; deliverable documents are prepared in Turkish.
- Adding a new source system, environment, package or ETL tool outside the scope is handled under change management.

6. Project Plan and Timeline

The durations of Phases 1, 2 and 4 are fixed (standard value 20 working days each). The duration of Phase 3 is calculated from the effort:

Phase 3 duration (working days) = Phase 3 package effort (person-days, reserve included) ÷ number of data engineers. Pilot packages are done in Phase 2 and are not counted twice.

Phase	Work Step	Working Days
1	Analysis and design	«N»
2	Platform and pilot	«N»
3	Conversion in waves: «N» person-days ÷ «N» data engineers	«N»
4	Cutover and optimisation	«N»
	Total	«N» working days ≈ «N» months

Table 10 — Phase durations. 20 working days are taken as one month.

Number of data engineers needed for the target date «TARGET DATE» = Phase 3 effort ÷ (working days to the target − duration of Phases 1, 2 and 4). On this basis the team size is set at «N» data engineers.

Wave	Scope	Packages	Planned End
1	«WAVE SCOPE»	«N»	«dd Month yyyy»
2	«WAVE SCOPE»	«N»	«dd Month yyyy»
«N»	«WAVE SCOPE»	«N»	«dd Month yyyy»

Table 11 — Wave plan. The number and order of waves are finalised in Phase 1.

The schedule applies provided the assumptions in Section 5 hold. Delays in enabling CDC on source databases, in network access and in business approvals directly affect the schedule.

7. Project Organisation, Team and Governance

7.1 Komtaş Project Team

Role	Responsibility	Participation
Cloud Solution Architect	Target design, pattern catalogue, engine decisions, technical quality	Full time in Phases 1 – 2; about 20% in Phases 3 – 4
Data Engineer («N» people)	Package conversion, testing, reconciliation, cutover	Phase 1: 1 person · Phases 2 and 4: 2 people · Phase 3: whole team
Cloud Engineer / DevOps	Google Cloud environment, network, IAM, CI/CD, monitoring, Datastream	All phases, full time
Project Manager	Plan, wave tracking, risk, change management, reporting	All phases, 25%

Table 12 — Project team and participation periods. The number of data engineers (2–5) is set by the target date.

7.2 Participation Expected from «CUSTOMER»

Role	Expected Contribution	Participation
Project Sponsor	Decisions, prioritisation, phase approvals	Phase transitions
Platform Owner	Knowledge of the estate, access, wave decisions	All phases
Vendor / knowledge holder	Questions on package logic and blind-spot packages	Phases 1 – 3
Database Administrators	CDC on sources, network and read permissions	Phases 1 – 2; Phase 3 as needed
Cloud and Infrastructure Team	Google Cloud project, billing, network (VPN / Interconnect, VPC-SC), security approvals	Phases 1 – 2
Business Owners	Approval of reconciliation results on critical reports	Parallel-run period of each wave

Table 13 — Expected customer-side participation. Total estimated customer effort is «N» person-days.

7.3 Governance and Reporting

- Weekly progress meeting: wave status, reconciliation differences, open items and risks.
- Monthly steering committee: schedule, team size and change requests.

- Written approval at phase exits and at the end of each wave.
- Any issue affecting schedule or scope is reported in writing in the week it is identified.

7.4 Risk and Change Management

Anticipated Risk	Impact	Mitigation Approach
Blind-spot packages turn out more complex than expected	Effort, schedule	Procedure text is read in Phase 1; packages that change group are listed and priced under the rule in Section 8
CDC cannot be enabled on a source	Ingestion effort	The source is taken with batch extraction; the related packages move from the 1:1 ingestion group to single source / single target
Vendor knowledge not available	Schedule, quality	Questions are collected in a weekly list; logic that cannot be answered is verified by comparison testing against the old output
Parallel run reveals differences	Wave acceptance, schedule	Differences are logged with an owner and a cause; no switch-over until they are explained; differences originating in ODI are reported separately
Target date does not match team size	Schedule, fee	The number of data engineers needed is calculated from the effort; date or team is fixed in writing in Phase 1
Unit hours deviate after the pilot	Fee	Unit hours are calibrated once; a change above «%» is handled under change management
Delay in network access to source systems	Schedule	The access list is opened as a single list in Phase 1 and tracked

Table 14 — Risk register.

Any request affecting scope, schedule or fee is handled through a written change request (CR). The assessed request is submitted for approval together with its impact and fee; it is not implemented without approval.

8. Project Fees and Payment Schedule

COMPLETION NOTE — The fees in this section are entered by sales.

The SAT office produces person-day and schedule values per effort group (effort model workbook); it does not produce unit prices or total fees.

Keep the option chosen by sales: Section 8.2 «OPTION 1 — UNIT PRICE PER PACKAGE» or Section 8.3 «OPTION 2 — CAPPED T&M». Delete the unused section together with its tables.

There is no licence item in this service; Google Cloud consumption falls under the customer's own commitment.

8.1 Basis of the Fee

A turnkey fixed price is not applied in this proposal. Because the inventory contains packages that carry uncertainty, the fee is given either as a unit price per package by effort group or as capped time and materials.

The unit price per effort group is updated once at the end of Phase 2 with the calibrated unit hours. If the update exceeds ±«%», the difference is handled under change management.

8.2 Option 1 — Unit Price per Package

«OPTION 1 — UNIT PRICE PER PACKAGE» The fee consists of a package unit price per effort group and phase items. Package unit price = person-days per package (reserve included) × day rate.

Effort Group	Packages	Unit Hours	Person-Days	Unit Price (excl. VAT)	Total (excl. VAT)
Single source / single target	«N»	3	«N»	«fee»	«fee»
2–4 sources / single target	«N»	5.5	«N»	«fee»	«fee»
5+ sources or several targets	«N»	8	«N»	«fee»	«fee»
Target unclear	«N»	5.5	«N»	«fee»	«fee»
Mapping not visible	«N»	5.5	«N»	«fee»	«fee»
1:1 ingestion — configuration	«N»	0.85	«N»	«fee»	«fee»
Total package conversion	«N»		«N»		«fee»

Table 15 — Unit price per package. Person-days = packages × unit hours ÷ 8 × (1 + «%» reserve).

Phase Item	Person-Days	Fee (excl. VAT)
Phase 1 — Analysis and design	«N»	«fee»
Phase 2 — Platform and pilot (pilot packages included)	«N»	«fee»
Phase 3 — Architecture, platform operation and project management	«N»	«fee»
Phase 4 — Cutover and optimisation	«N»	«fee»
Total phase items	«N»	«fee»
Total (package conversion + phase items)	«N»	«fee»

Table 16 — Phase items. Effort of roles other than data engineers, and the pilot packages, are included in this table.

Package unit prices are invoiced per accepted wave: packages in the wave × unit price of their group. A package whose group changes during validation in Phase 1 is priced at the unit price of its new group.

Payment Item	Rate / Basis	Amount (excl. VAT)
Phase 1 exit approval — validated inventory and wave plan	«%»	«amount»
Phase 2 exit approval — platform, pilot and calibration	«%»	«amount»
Acceptance certificate of each wave — packages in the wave × unit price	Per wave	«amount»
Phase 4 acceptance certificate — cutover and ODI switched off	«%»	«amount»

Table 17 — Payment schedule — Option 1.

8.3 Option 2 — Capped T&M

«OPTION 2 — CAPPED T&M» The fee is invoiced monthly on actual person-days × day rate and does not exceed the cap below.

Role	FTE	Months	Day Rate (excl. VAT)	Total (excl. VAT)
Cloud Solution Architect	«N»	«N»	«fee»	«fee»
Data Engineer	«N»	«N»	«fee»	«fee»
Cloud Engineer / DevOps	«N»	«N»	«fee»	«fee»
Project Manager	«N»	«N»	«fee»	«fee»
Total				«fee»

Table 18 — Capped T&M team plan. FTE and month values are taken from the plan in Section 6.

Total fee cap: «fee» (excl. VAT). Written notice is given when the actual fee reaches «%» of the cap; the cap can be exceeded only through an approved change request.

Payment Item	Rate / Basis	Amount (excl. VAT)
Monthly — actual person-days × day rate	Monthly	«amount»
Invoicing of Phases 1 and 2 at phase exit (if preferred)	«%»	«amount»

Table 19 — Payment schedule — Option 2.

8.4 Not Included in the Fee

- Google Cloud consumption and licence costs (BigQuery, Datastream, Cloud Composer and other services).
- ODI and Oracle licence and infrastructure costs; operation of the ODI estate during the parallel run.
- Changes to source systems and enabling CDC.
- Migration of BI reports and dashboards.
- Travel and accommodation costs outside the city during periods requiring on-site work.
- Additional work approved under change requests.

9. Proposal Terms

9.1 General Terms

- The proposal is valid for «N» days.
- Fees exclude VAT.
- The proposal is based on the inventory in Section 2.4 and the assumptions in Section 5; if the inventory changes, the proposal is renewed.
- A turnkey fixed price is not applied in this proposal; the fee is calculated on the basis chosen in Section 8.
- Unit prices are updated once at the end of Phase 2; a change above ±«%» is handled under change management.
- «OPTIONAL» The fee for service A (ETL Migration Assessment) has been deducted from the fee in this proposal, in line with the condition in the A proposal.
- Eligibility for support, funding or credits under Google Cloud programmes (e.g. RAMP) is assessed by Google per project. The proposal fee does not depend on such support; if an application is made, Komtaş supports the application process.
- Intellectual property rights to the deliverables produced during the programme are governed by the contract.
- The parties keep confidential the information they access within the scope of the programme.

9.2 Proposal Contact Details

Area of Responsibility	Full Name	Title	Contact
Commercial	«full name»	«title»	«e-mail / phone»
Technical	«full name»	«title»	«e-mail / phone»

9.3 Proposal Annexes

- ANNEX-1 — About Komtaş
- ANNEX-2 — Project consultant CVs
- ANNEX-3 — Inventory summary
- ANNEX-4 — Reference projects

ANNEX-1 — About Komtaş

«corporate introduction text»

ANNEX-2 — Project Consultant CVs

«CVs»

ANNEX-3 — Inventory Summary

The inventory was produced in service A (ETL Migration Assessment) or with equivalent repository queries. The summary contains package counts by effort group, layer and source system, and the list of blind-spot packages that could not be examined.

«inventory summary from the effort model workbook goes here»