OPERATIONAL DATA GOVERNANCE ENABLEMENT · SERVICE A

Phase 0 — Discovery and Design — Proposal Input Form

Information to be collected to map the application inventory, CDEs and change process of the operational systems at design depth, and to price Phase 0. Once the form is completed and returned, the proposal text (file 4a) is produced.

Rows marked ● are BLOCKERS — the proposal cannot be written without them and they cannot be filled with assumptions.

If rows marked ○ remain missing, they are written into the proposal as assumptions and go to section 5.

If the answer to a question is “we don’t know”, that is also an answer — it is often the first finding and goes into the proposal as an assumption.

LIMIT OF SERVICE A: Phase 0 designs and prices; rules are not published as APIs, no application integration is built and the gate is not applied in a release — these are the pilot of Service B. Report governance, AI governance, full MDM implementation, building new applications and the analytical catalogue programme are outside the scope of A.

Evidence model: application inventory and licence list, change process documents (Jira / Azure DevOps workflows, CAB, transport procedure), interviews and workshops with process owners, IT and the partner / vendor. No write access to systems is requested in Phase 0.

The result of A is a design and a price: application inventory, CDE register, change process map, tooling and licence view, system × building block matrix, operating model draft, pilot design, and roadmap and price for Phase 1–2 (D1–D8). If Phase 0 or an equivalent design already exists and the customer wants the pilot, the right service is B; this is clarified in the first meeting.

A. Organisation and Proposal Details

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Organisation and legal entities in scope — single company or group**	Cover, 1. Executive Summary, «legal entities in scope»	
○	Proposal addressee — name, title, unit	Cover, 9.2 «full name» / «title»	
○	Proposal date and expected decision date	Cover «dd Month yyyy», 9.1 validity	
○	Is there an RFP or specification; if so, its number and response format	Structure of the proposal, «RFP / statement»	
○	Are there competitors, and who	Emphasis and section weights	

B. Decision — What the Engagement Will Support

The value of Phase 0 lies in the decision it supports: in which systems, through which lever and with which pilot governance moves to the operational side.

If the trigger is tied to an ERP or application programme, the gate is added to that programme’s release path; schedule and budget are then discussed together with that programme.

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Which decision will this engagement support, and what is the trigger — data issues created at source, KVKK or audit finding, new ERP or application programme, AI initiatives**	1. Executive Summary «DECISION», 2.1 Programme Objective	
○	Is there a target date — programme go-live, audit schedule, budget period	1. Executive Summary, 6. Project Plan	
○	Who will make the decision, and by what date; is there a sponsor who can choose the pilot	7.3 Governance, 9.1 validity	
○	What is the most frequent data complaint today — duplicate customer / outlet / product records, undefined fields, unflagged personal data	2.1, P1 focus areas	
○	Is there a data governance programme on the analytical side (catalogue, glossary, DQ dashboards), or is one planned	2.1, 2.5 Out of Scope, service selection	

C. Applications and Development Model

> The core question of Phase 0 is how each system is developed and changed. The same building block is applied through a different lever in an in-house application, an SAP system run with an implementation partner and a SaaS product. The answer is collected per system, in the table below.

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Names and number of the operational systems in scope — ERP, CRM, in-house applications, SaaS**	2.4 «SYSTEMS» and «N», Driver 1	
●	**Development model of each system — in-house / SAP + partner / SaaS (table)**	2.4 «N» development models, Driver 3, 3.1	
○	Who changes each system — internal team, SI / implementation partner, vendor	7.2 Expected participation, 7.4 Risks	
○	If SAP is present: its version; is MDG licensed and live, and for which domains	2.3 Scope Topics, 5. Assumptions	
○	Is any system about to be replaced or newly introduced	2.1, P3 roadmap	

Development model — per system. The first row is an example; rows are added as needed.

#	SYSTEM	DEVELOPMENT MODEL	WHO CHANGES IT	CHANGE PROCESS	TOOLS
–	Example: outlet onboarding app	in-house	internal development team	Jira, design review, CAB	Jira, Git, Oracle DB
1					
2					
3					
4					
5					
6					

D. Governance and DQ Tools

> The blueprint is vendor-neutral; the adapter is chosen by the customer's existing tool (Informatica IDMC, Talend, OpenMetadata, SAP). Which services are licensed is confirmed in Phase 0; in this section the statement is collected.

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
○	Governance / DQ tools and licences in place — e.g. Informatica IDMC services (Cloud Data Governance and Catalog, Cloud Data Quality, MDM SaaS), Talend, OpenMetadata, none	2.4 «TOOL», 3.1, D4 tooling and licence view	
○	In which tool, and with what coverage, are the glossary and catalogue kept today	2.3, 5. Assumptions	
○	Where do DQ rules run today — warehouse pipelines, checks inside applications, none	2.3, 3.1	
○	Is there an API gateway or middleware — e.g. SAP Integration Suite, iPaaS	3.1, D5 matrix	

E. Change Process

> The gate is added where the organisation already approves changes: Jira / Azure DevOps workflow, design review, CAB, SAP transport approval, vendor release review. Phase 0 maps this process (D3); in this section the current state is collected.

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
○	SDLC tooling — Jira, Azure DevOps, other; does it differ per system	2.3, D3 change process map	
○	Is there a CAB or an equivalent change approval board; how often does it meet	2.3, 3.1	
○	SAP transport procedure and the implementation partner's functional spec template	2.3, 5. Assumptions	
○	Partner / vendor change process — is a change process defined in the contract	5. Assumptions, 7.4 Risks	
○	Can the change process documents be shared in the first week of Phase 0	5.3, 7.2	

F. Scope

> Scale values are taken as statements at this stage; exact numbers are established in P1–P2 through the inventory and the CDE workshops. The band is set from the stated values; if the Phase 0 result changes the band, it is reassessed through the assumption in section 5.

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Business processes / domains in scope — e.g. customer or outlet onboarding, product / material creation, supplier onboarding**	2.3, 2.4 «N», Driver 2	
○	Approximate number of CDEs (critical data elements) — "we don't know" if unknown	2.4 «N», Driver 4, 5. Assumptions	
○	Number of legal entities / countries in scope	2.4 «N», Driver 6	
○	Are any systems, domains or companies to be excluded from scope	2.5 Out of Scope	
○	Processes that hold personal data, and the KVKK officer	2.3, D2 CDE register	

G. Stakeholders and Commercial Framework

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Are the process owners, IT and, where relevant, partner / vendor representatives who can attend the workshops known**	7.2 Expected participation, 5.3	
○	Number of interviewees (approximate)	2.4 «N», Driver 5	
○	Who is the project sponsor	7.3 Governance	
○	Will interviews be held remotely or on site	5.4 «remotely / on site / hybrid»	
○	Is there an approved budget	8.1 Fees	
○	Procurement process and approval steps	9.1 General Terms	

Band Estimate — Service A

Completed after the answers are collected. The band is the one most drivers fall into; if the number of systems falls into Large, the band is at least Medium.

Komtaş effort is an initial SAT estimate — pending delivery confirmation. It is confirmed with delivery before it is written into the proposal.

#	DRIVER	SMALL	MEDIUM	LARGE	RESULTING BAND
1	Number of operational systems in scope	≤ 5	6 – 15	> 15	
2	Number of business processes / domains in scope	≤ 2	3 – 5	> 5	
3	Number of development models present (in-house / SAP + partner / SaaS)	1	2	3	
4	Approximate number of CDEs	≤ 50	50 – 200	> 200	
5	Number of interviewees	≤ 10	10 – 25	> 25	
6	Number of legal entities / countries	1	2 – 3	> 3	
	RESULT — selected band	3 weeks · 25 pd	3.5 weeks · 30 pd	4 weeks · 35 pd	

CUSTOMER EFFORT — small 4 days · medium 5 days · large 6 days (inventory and document sharing, interviews, workshops, read-out). This expectation is stated explicitly in section 7.2 of the proposal.

PHASE BREAKDOWN — P0 Kick-off and inventory request 2 days · P1 Inventory, interviews and change process workshops 1–1.5 weeks · P2 CDE analysis and system × building block matrix 1 week · P3 Target operating model, pilot design and roadmap 3 days · P4 Read-out 1–2 days.

TEAM — Governance lead / architect (lead) · Business analyst / process consultant · DQ engineer (tool-specific, part time) · Project Manager (part time).

DELIVERABLES — D1 Application inventory · D2 CDE register · D3 Change process map · D4 Tooling and licence view · D5 System × block matrix · D6 Operating model draft · D7 Pilot design · D8 Roadmap and price. The output of Phase 0 is the scope and price of the pilot and the first waves.

Service Selection Check

Before filling in the form, make sure that A is the right service.

STATUS	RIGHT SERVICE
Governance is wanted in operational systems; the application inventory, CDEs and change process have not been mapped	A — Phase 0
Phase 0 or an equivalent design exists; pilot process and pilot system are chosen	B — Pilot + rollout
The request is catalogue, glossary and DQ dashboards on the warehouse / lakehouse	Data Governance programme (analytical)
The request is an MDM hub covering all domains for customer, product or supplier	MDM project
The request is model and use-case risk, AI policies	AI governance

Blocker Checklist

These rows must be answered before proposal writing starts.

SECTION	BLOCKER QUESTION	ANSWERED?
A	Organisation and legal entities in scope — single company or group	
B	Which decision will this engagement support, and what is the trigger — data issues created at source, KVKK or audit finding, new ERP or application programme, AI initiatives	
C	Names and number of the operational systems in scope — ERP, CRM, in-house applications, SaaS	
C	Development model of each system — in-house / SAP + partner / SaaS (table)	
F	Business processes / domains in scope — e.g. customer or outlet onboarding, product / material creation, supplier onboarding	
G	Are the process owners, IT and, where relevant, partner / vendor representatives who can attend the workshops known	

IF ANY BLOCKER IS MISSING — the proposal is not written. If it must be written, each missing item is written into section 5 of the proposal as an assumption, and it is stated that the scope will be reassessed if that assumption does not hold.

Section C has a special place: the development model decides the lever. If the customer does not know how a system is changed, the system is marked “unknown” in the table, clarified in P1, and the participation of the relevant partner / vendor in P1 is written into section 7.2 of the proposal.