OPERATIONAL DATA GOVERNANCE ENABLEMENT · SERVICE B

Pilot and Rollout — Proposal Input Form

Information to be collected for a pilot and wave-based rollout proposal on top of the Phase 0 design, and the section each item fills in the proposal (file 4b). Once the form is completed and returned, the proposal text is produced.

Rows marked ● are BLOCKERS — the proposal cannot be written without them and they cannot be filled with assumptions.

If rows marked ○ remain missing, they are written into the proposal as assumptions and go to section 5.

If the answer to a question is “we don’t know”, that is also an answer — it is often the first finding and goes into the proposal as an assumption.

TWO INPUTS DIRECTLY DETERMINE THE PILOT: the chosen pilot process and pilot system, and who changes that system. Both are outputs of Phase 0 (or of an equivalent design).

The pilot applies the gate in a real release. If the pilot system has no release inside the pilot window, the gate cannot be proven; the pilot schedule is built around the release schedule.

THIS FORM IS FOR SERVICE B — a measured pilot on one process and one system (6–8 weeks, fixed price), followed by rollout in waves by process or system.

If there is no Phase 0 or equivalent design, B is not proposed; A is recommended first and A’s own input form is used.

No single fixed price is given for the whole landscape. The pilot is fixed price; waves are priced as a fixed fee per wave or as capped T&M.

If Phase 0 was carried out, the system × building block matrix, the CDE register and the KPI baseline are reused in B.

A. Organisation and Proposal Details

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Organisation and legal entities in scope — single company or group**	Cover, 1. Executive Summary, «legal entities in scope»	
○	Proposal addressee — name, title, unit	Cover, 9.2 «full name» / «title»	
○	Proposal date and expected decision date	Cover «dd Month yyyy», 9.1 validity	
●	**Is there an RFP or specification; if so, its number and response format**	Structure of the whole proposal, «RFP / statement»	
○	Are there competitors, and who	Emphasis and section weights	

B. Decision and Pilot Precondition

B is not proposed on a landscape that has not been designed. If the answer to the first row of this section is “no”, the proposal is not written and Service A is recommended first.

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Has Phase 0 (A) been carried out, or is there an equivalent design — system × building block matrix, CDE register, pilot design**	Whether the proposal is written, 2.2, 2.4	
●	**Have the pilot process and pilot system been chosen — e.g. customer or outlet onboarding, product / material creation**	2.4 «PILOT PROCESS» / «PILOT SYSTEM», 2.3	
●	**Which decision or trigger does the pilot address — data issues created at source, KVKK, new ERP or application programme, AI initiatives**	1. Executive Summary «DECISION», 2.1 Programme Objective	
○	Who will decide on the rollout after the pilot, and by what date	7.3 Governance, 6. Project Plan	

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
○	Is there a target date — programme go-live, audit schedule, budget period	6. Project Plan	

C. Applications, Tools and Change Process

> If Phase 0 was carried out, this section is filled from its outputs (D1, D3, D4); if not, it is taken from the equivalent design and written into section 5 as an assumption.

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
○	Names and number of the operational systems in scope; mix of development models (in-house / SAP + partner / SaaS)	2.3, 2.4, wave plan	
●	**Development model of the pilot system — in-house / SAP + partner / SaaS**	3. Methodology, integration pattern, 7.4 Risks	
●	**Governance / DQ tool through which rules are published as APIs, and its licences — e.g. Informatica IDMC (Cloud Data Quality, API Center), Talend, OpenMetadata + a separate rule service**	2.4 «TOOL», 3. Methodology, 5. Assumptions	
○	SDLC tooling and change process — Jira / Azure DevOps, CAB, SAP transports, partner / vendor process	3. Methodology, 5. Assumptions	
○	Are there SAP MDG or application checks in the pilot system; has the coexistence decision been made	3. Methodology, 5. Assumptions	

D. Pilot Scope and Rules

> The pilot band is set by three drivers: number of pilot CDEs, number of pilot DQ rules and number of integration patterns. Synchronous checks are used only where a bad record is costly and the latency is acceptable.

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Number and list of pilot CDEs**	2.4 «N» pilot CDEs, Driver 1	
●	**Number of pilot DQ rules (approximate)**	2.4 «N» pilot DQ rules, Driver 2	
●	**Integration pattern — synchronous (UI / API), asynchronous (event or CDC), batch remediation; how many patterns**	2.4 «N» integration patterns, Driver 3, 3. Methodology	
○	What is the state of the glossary and catalogue entries for the pilot CDEs	2.3, 5. Assumptions	
○	Lineage target — warehouse table and report	2.3, 4. Deliverables	
○	Can a steward and an owner be assigned for the pilot CDEs	7.2 Expected participation	

E. Integration and Release

> The call in the pilot application is made by the party that changes the application: in-house team, SI / implementation partner or vendor. If that party is not available during the pilot, the pilot schedule does not hold.

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Who will change the pilot application — in-house team / SI partner / vendor; the time it can commit during the pilot**	7.2 Expected participation, 7.4 Risks	
●	**Is there a real release of the pilot system inside the pilot window; its date**	6. Project Plan, PL3, 5. Assumptions	
○	Is there an API gateway or middleware — e.g. SAP Integration Suite, iPaaS	3. Methodology, 5. Assumptions	
○	Environments — dev / test / prod; is a pilot test environment ready	5. Assumptions, PL2	
○	Has the behaviour of the business process when the rule service is unavailable been accepted (the record is saved and flagged for the asynchronous check)	3. Methodology, 7.4 Risks	

F. Acceptance and KPIs

> Target values are agreed against the baseline measured in Phase 0; no percentage improvement is committed in the proposal in advance.

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Acceptance criteria — DQ check at entry live for the pilot CDEs, gate applied in one release, KPI measurement reported**	4. Deliverables, pilot acceptance	
○	Was the KPI baseline measured in Phase 0; which KPIs — share of CDEs with owner, glossary term and DQ rule, error rate at entry, share of changes that passed the gate	3. Methodology, PL3 «%»	
○	Have the target values been agreed	4. Deliverables, 5. Assumptions	
○	Who will accept the pilot — process owner, sponsor	7.3 Governance	

G. Commercial Framework and Rollout

> The proposal template carries both rollout pricing options; sales chooses one and the other is deleted from the proposal text. The managed service is optional.

	TO ASK	WHERE IT FILLS IN THE PROPOSAL	ANSWER
●	**Rollout pricing model — «OPTION 1 — FIXED FEE PER WAVE» or «OPTION 2 — CAPPED T&M»**	8.3 / 8.4 option blocks	
○	Systems / processes to be covered after the pilot, and the number of waves	2.4 «N» waves, wave table, 6. Project Plan	
○	Interest in a managed service for rule and metadata operations after rollout	8. «OPTIONAL» paragraph	
○	Day rate — per role or a single rate	8.1 Basis of the fee	
○	Payment plan — pilot at phase exit; waves per accepted wave or monthly	8. Payment Schedule	
○	Approved budget and procurement process	8.1, 9.1 General Terms	

Band and Effort Calculation — Worksheet

Completed after the answers are collected. The pilot band is the one most drivers fall into; if the three drivers fall into three different bands, the band is Medium.

Komtaş effort is an initial SAT estimate — pending delivery confirmation. It is confirmed with delivery before it is written into the proposal.

#	DRIVER	SMALL	MEDIUM	LARGE	RESULTING BAND
1	Number of pilot CDEs	≤ 20	20 – 50	> 50	
2	Number of pilot DQ rules	≤ 15	15 – 40	> 40	
3	Number of integration patterns (sync / async / batch)	1	2	3	
	RESULT — pilot band	6 weeks · 60 pd	7 weeks · 75 pd	8 weeks · 90 pd	

Wave plan — from the remaining rows of the Phase 0 matrix. Effort per wave is an initial SAT estimate (40–80 pd); it varies with the number of CDEs, rules and systems.

#	WAVE SCOPE — PROCESS / SYSTEM	NUMBER OF SYSTEMS	CDES	DQ RULES	ESTIMATED PD
1					
2					
3					
4					
5					
	TOTAL				

PILOT PHASES — PL1 Design confirmation 1 week · PL2 Build (rules as APIs, application integration, glossary / catalogue entries, lineage) 3–4 weeks · PL3 Release and measure (gate applied in one real release, KPI after) 1–2 weeks · PL4 Close-out and wave plan 1 week.

WAVE CONTENT — CDE onboarding (glossary term, owner, privacy class) · rules added to the central set and called at entry · gate rolled out to the teams of the systems in scope · scanners and lineage · steward handover and KPI report for the wave.

TEAM — Governance lead / architect · DQ engineer (tool-specific) · Integration developer (pilot; in waves as needed) · Business analyst / process consultant · Project Manager (part time).

MANAGED SERVICE — rule and metadata operations after rollout, monthly; optional, written into the proposal with the «OPTIONAL» marker.

Service Selection Check

Before filling in the form, make sure that B is the right service.

STATUS	RIGHT SERVICE
Phase 0 or an equivalent design exists; pilot process and pilot system are chosen	B — Pilot + rollout
The application inventory, CDEs and change process have not been mapped	A — Phase 0 first
The customer wants a single fixed price for the whole landscape without a design	A — B is not given at a single fixed price
The request is catalogue, glossary and DQ dashboards on the warehouse / lakehouse	Data Governance programme (analytical)
The request is an MDM hub covering all domains for customer, product or supplier	MDM project
The request is model and use-case risk, AI policies	AI governance

Blocker Checklist

These rows must be answered before proposal writing starts.

SECTION	BLOCKER QUESTION	ANSWERED?
A	Organisation and legal entities in scope — single company or group	
A	Is there an RFP or specification; if so, its number and response format	
B	Has Phase 0 (A) been carried out, or is there an equivalent design — system × building block matrix, CDE register, pilot design	
B	Have the pilot process and pilot system been chosen — e.g. customer or outlet onboarding, product / material creation	
B	Which decision or trigger does the pilot address — data issues created at source, KVKK, new ERP or application programme, AI initiatives	
C	Development model of the pilot system — in-house / SAP + partner / SaaS	
C	Governance / DQ tool through which rules are published as APIs, and its licences — e.g. Informatica IDMC (Cloud Data Quality, API Center), Talend, OpenMetadata + a separate rule service	
D	Number and list of pilot CDEs	
D	Number of pilot DQ rules (approximate)	
D	Integration pattern — synchronous (UI / API), asynchronous (event or CDC), batch remediation; how many patterns	
E	Who will change the pilot application — in-house team / SI partner / vendor; the time it can commit during the pilot	
E	Is there a real release of the pilot system inside the pilot window; its date	
F	Acceptance criteria — DQ check at entry live for the pilot CDEs, gate applied in one release, KPI measurement reported	
G	Rollout pricing model — «OPTION 1 — FIXED FEE PER WAVE» or «OPTION 2 — CAPPED T&M»	

IF ANY BLOCKER IS MISSING — the proposal is not written. If it must be written, each missing item is written into section 5 of the proposal as an assumption, and it is stated that the scope will be reassessed if that assumption does not hold.

The first row of section B has a special place: without Phase 0 or an equivalent design, the B proposal is not written; if the customer still wants a pilot, A is proposed first.

A blocker filled in silently by guessing comes back in the middle of the project as a scope dispute.