«CUSTOMER NAME»
«legal entities in scope»

Operational Data Governance Enablement · Service A

Phase 0 — Discovery and Design

Commercial Proposal

Data Governance in Operational Systems: Application Inventory, CDE Analysis, Change Process, System × Building Block Matrix, Pilot Design and Roadmap

Proposal No: KOMTAS-«CUSTOMER ABBREVIATION»-ODG0-«YEAR»-«SEQUENCE»

Proposal Date: «dd Month yyyy»

Validity: «proposal date + 1 month»

VARIABLE GLOSSARY — in this template only the fields inside « » change per customer. All other text is fixed.

«CUSTOMER» · «DECISION» the decision the work will support · «BAND» small / medium / large · «N» numeric value · «%» percentage

«SYSTEMS» names of the operational systems in scope · «TOOL» current governance / DQ platform (e.g. Informatica IDMC, Talend, OpenMetadata, none)

The item starting with «OPTIONAL» (Section 9.1, credit against service B) is kept or deleted by sales; if kept, delete the marker.

Order of completion: Input Form → band selection → Section 2.4 → Section 5 assumptions → Section 6 schedule → Section 8 fee → remaining « » fields.

This proposal is for service A: the operational systems and the change process are examined, the pilot is designed and the following phases are priced; no rules, integration or gate are built. If Phase 0 or an equivalent design already exists and the customer expects a pilot straight away, the correct template is B.

Contents

1. Executive Summary

«CUSTOMER» aims to manage the quality, ownership and classification of data created and changed in its operational systems before that data reaches the warehouse, and to see, before the «DECISION» decision, in which systems, through which levers and at what fee this can be done. This proposal has been prepared for that discovery and design work (Phase 0).

Most governance work runs on the analytical side: catalogue and data quality checks run on data already loaded into the warehouse or lakehouse. Errors are found late and fixed many times downstream. This service moves governance into the operational systems where data is created and into the change process that alters those systems: quality and classification checks run when a record is created, and a data-affecting change is not done until its glossary term, catalogue entry, owner, KVKK class and DQ rule exist.

The subject of Phase 0 is examining the systems in scope («SYSTEMS») and the change process, designing the pilot and pricing the following phases; publishing rules as APIs, application integration and building the SDLC gate are outside its scope. The development model of each system (in-house, SAP + partner, SaaS) is recorded; this model decides the lever through which the building blocks are applied.

The programme consists of five phases:

- **P0 — Kick-off and inventory request:** Agreeing the systems, processes and people to be interviewed; sending the request for the application inventory, change process documents and licence list.
- **P1 — Inventory, interviews and change process workshops:** Application inventory and development model per system; where, by whom and through which process the CDEs are created; mapping of the SDLC, CAB, SAP transports and vendor releases; review of current tools and licences.
- **P2 — CDE analysis and system × building block matrix:** CDE register, applicability and lever of the six building blocks per system, measurement of the KPI baseline.
- **P3 — Target operating model, pilot design and roadmap:** Roles and decision rights, choice of pilot process and system, success criteria, wave plan and Phase 1–2 price.
- **P4 — Read-out:** Presentation of results, factual review and publication of the deliverables.

Phase	Main Work Stream	Duration
P0	Kick-off and inventory request	«N» Days
P1	Inventory, interviews, change process workshops	«N» Days
P2	CDE analysis, system × building block matrix, KPI baseline	«N» Days
P3	Operating model, pilot design and roadmap	«N» Days
P4	Read-out	«N» Days
Total programme		«N» Weeks

Table 1 — High-level summary of the programme schedule. Band: «BAND».

At the end of the programme, «CUSTOMER» will have an application inventory, a CDE register, a change process map, a system × building block matrix, a target operating model draft, a pilot design with success criteria and KPI baseline, and a roadmap and price for the pilot and the waves. These outputs are the direct input to the proposal for service B (Pilot and Rollout).

2. Scope

2.1 Purpose of the Programme

The aim of the programme is to examine the operational systems of «CUSTOMER» that create and change critical data, and the change process of those systems, to decide which of the six building blocks applies to which system through which lever, and to base the pilot and the rollout on a measured baseline.

The subject of the work is the operational side: the applications, the CDEs created in them and the processes that change them. The governance programme on the analytical side (catalogue, glossary, DQ checks on the warehouse) stays as it is; this service extends it and does not replace it.

The method is not tied to one product. The current governance / DQ platform («TOOL») is reviewed in P1; the licensed services and editions are recorded and the design is built on that platform.

2.2 Service Structure

Operational Data Governance Enablement consists of two services, and this proposal is for the first.

Service	Focus	Evidence Base	Result Format
A — Phase 0: Discovery and Design	Application inventory, CDEs, change process, system × building block matrix, pilot design	Inventory and documents, interviews, change process workshops, licence list	Matrix, operating model draft, pilot design, roadmap and price
B — Pilot and Rollout	Pilot on one process and one system; then rollout in waves	Phase 0 outputs or an equivalent design	Checks running at creation, a gate on the release path, lineage, steward workflow, measured KPIs

Table 2 — Service structure. B is not offered without Phase 0 or an equivalent design.

A is fixed price. In B, the pilot is priced at a fixed fee set at the end of Phase 0, and the rollout either as a fixed fee per wave or as capped time and materials. The matrix, CDE register and pilot design produced in this work are reused in the design confirmation phase of service B.

2.3 Scope Topics

Phase 0 assesses the applicability of the six building blocks below for each system.

#	Building Block	Assessed in Phase 0
1	Point-of-entry data quality	Which rules are defined once centrally and published as REST endpoints; synchronous, asynchronous or batch pattern per system
2	Governance by design in the SDLC	Definition of done for data-affecting changes; where the gate sits in Jira / Azure DevOps, design review, CAB, SAP transports or vendor releases
3	Operational metadata and lineage	Scanner coverage for operational databases and SAP; lineage application field → glossary term → warehouse column → report
4	Ownership and stewardship model	Process owners as data owners, decision rights, issue workflow and escalation
5	Classification and privacy at creation	Personal data flagged when the field is created; masking and access derived from the class (KVKK)
6	Master and reference data at creation	Matching and de-duplication when customer, outlet, product or supplier records are created; the boundary with MDM written down

Table 3 — Scope topics: six building blocks.

The same building block is applied through a different lever depending on how the system is developed. Each system is classified on its own against the models in this table.

Development Model	Lever	DQ at Entry	SDLC Gate
In-house developed	Own SDLC	The application calls the DQ API directly (sync or async)	Jira / Azure DevOps templates, design review, CAB
SAP with an implementation partner	The partner's change process: functional spec template, transport approval	SAP-side validation / MDG, or the DQ service via middleware; coexistence decided in Phase 0	Functional spec and transport gates
SaaS / packaged software	Vendor change process and the integration layer	Validation in the integration layer (API gateway / iPaaS)	Vendor release review, configuration change control

Table 4 — Lever by development model.

2.4 Scope Size

Sizing Input	Value	Source
Systems in scope	«SYSTEMS»	«RFP / statement»
Number of operational systems	«N»	«RFP / statement»
Business processes / domains	«N»	«RFP / statement»
Development models present (in-house / SAP + partner / SaaS)	«N»	«RFP / statement»
Approximate CDEs	«N»	«RFP / statement»
Interviewees	«N»	«RFP / statement»
Legal entities / countries	«N»	«RFP / statement»
Governance / DQ tool	«TOOL»	«RFP / statement»

Table 5 — Values on which sizing is based. Band: «BAND». Values are taken as statements and are verified against the inventory in P1.

2.5 Out of Scope

The following topics are outside the scope of this proposal.

- Publishing rules as APIs, application integration, building the SDLC gate and the pilot — the subject of service B.
- Installation and configuration of the governance / DQ platform.
- Full MDM implementation; where a master data hub is needed, it is scoped as its own project.
- Report governance and AI governance; these are separate services.
- The analytical-side catalogue programme; this service extends it and does not replace it.
- Building new applications.
- Licence costs of governance, catalogue and data quality products, and licence negotiation.

3. Methodology

3.1 Method and Evidence Model

The results of Phase 0 are produced from the inventory and documents shared by «CUSTOMER», interviews, change process workshops and a review of the current tools. Each result is reported together with the evidence source it is based on.

Evidence Source	What It Provides	Weight in the Report
Application inventory and documents	Systems, owners, development model; Jira / Azure DevOps workflows, CAB and transport procedure	Artefact — main source of the inventory
Interviews	Where, by whom and through which process the CDEs are created; known data issues	Statement — input to the CDE register
Change process workshops	The path of a real change from request to release, and its approval points	Observation — decides where the gate sits
Tool and licence review	Licensed services and editions; existing rule, glossary and catalogue content	Artefact — input to the technology decision
KPI baseline measurement	Current values of the selected KPIs	Measurement — the reference point for the pilot result

Table 6 — Evidence sources.

No changes are made to the operational systems during Phase 0, and no system access is needed. The KPI baseline is taken from queries run by the «CUSTOMER» team or from existing reports.

The main output is the system × building block matrix. Each system is a row; each cell states whether the block applies to that system and through which lever. Empty cells are deliberate. The pilot takes one row of the matrix; the rollout waves take the rest.

The wave order is proposed on three criteria: CDEs with the most downstream issues, systems whose change process can carry the gate, and systems with an upcoming release or programme.

No default target values are given for the KPIs. Targets are agreed in P3 against the baseline measured in P2; no percentage improvement is promised in advance.

3.2 Process

The programme is carried out in five phases. Each phase has a written exit criterion.

Phase	What Is Done	Exit Criterion
P0	Kick-off, scope, interview schedule, inventory and document request	Systems, processes, interviewees and document list in scope are agreed in writing
P1	Application inventory, interviews, change process workshops, tool and licence review	The development model and change process of each system are recorded; missing items are listed
P2	CDE analysis, system × building block matrix, KPI baseline	For each CDE the system and process that create it, for each system the blocks and the lever, are written down
P3	Operating model draft, pilot selection and design, roadmap and price	Pilot process and system, success criteria and wave list are written down
P4	Read-out and validation	Deliverables are published with objections recorded

Table 7 — Phases and exit criteria.

Pilot selection criteria: high creation volume, a known downstream issue, a change process that can carry the gate, a named process owner and a real release inside the pilot window.

Where SAP is in scope, the parts of blocks 1 and 6 already covered by SAP MDG or application validations are examined; the coexistence option with the central rule set is written down in P2.

Because product capabilities change, publication of rules as APIs, scanner coverage and classification support on «TOOL» are confirmed in P1 for the edition used by «CUSTOMER».

4. Deliverables

#	Deliverable	Phase	Content
D1	Application inventory	P1	Systems, owners, development model
D2	CDE register	P1 – P2	Where, by whom and through which process each CDE is created
D3	Change process map	P1	SDLC, CAB, SAP transports, vendor releases
D4	Tooling and licence view	P1	What is licensed and usable today
D5	System × building block matrix	P2	Block, system and lever
D6	Operating model draft	P3	Roles, decision rights, issue workflow
D7	Pilot design	P3	Process, system, CDEs, success criteria, KPI baseline
D8	Roadmap and price	P3 – P4	Pilot and waves; Phase 1–2 price

Table 8 — List of deliverables.

The deliverables do not include publishing rules, application integration, building the gate or the pilot. These are the subject of service B. The price in D8 is the input to the service B proposal; the fee for B is given in a separate proposal.

The deliverables stay with «CUSTOMER»; the matrix, the operating model draft and the roadmap remain usable whichever way the rollout is run.

5. General Assumptions

The proposal is based on the assumptions below. If they do not hold, scope, schedule and fee are reassessed under change management.

> *COMPLETION NOTE — Every item left unanswered in the input form is added to this section as one line.*
>
> *If one of the blocking questions in the form (systems in scope and their development model, interviewees, governance / DQ tool) could not be answered, it is written plainly in this section; it is not silently filled in with a guess.*

5.1 Scope and Sizing

- The values in Section 2.4 were stated by «CUSTOMER». If the inventory points to a different band, duration and effort are reassessed at the end of P1.
- The scope is limited to «N» operational systems, «N» business processes / domains and «N» legal entities / countries.
- The number of CDEs is approximate; the CDE register is fixed in P2. If the number of CDEs exceeds the stated value by more than «%», the scope is handled under change management.
- «assumption — from input form»

5.2 Evidence and Access

- The application inventory, change process documents (Jira / Azure DevOps workflows, CAB and transport procedure) and licence list are shared within «N» working days of the start of P0.
- Phase 0 needs no access to the operational systems. Queries needed for the KPI baseline are run by the «CUSTOMER» team, or the values are taken from existing reports.
- Read-only access, or a walkthrough with screen sharing, is provided to review the glossary, catalogue and rule content in the current governance / DQ platform («TOOL»).
- Records containing personal data are not shared with Komtaş; the work is carried out at the level of metadata, processes and documents.

5.3 Assumptions Under «CUSTOMER» Responsibility

- A sponsor who can choose the pilot is appointed at the start of the programme.
- Application and process owners, change process owners, the SAP implementation partner and the relevant SaaS vendors are available for interviews and workshops during P1 – P2.
- Interviews are limited to «N» people.

- Acceptance of the deliverables is completed within «N» working days of delivery; if no written objection is received within that period, the deliverable is deemed accepted.

5.4 Execution

- The work is carried out «remotely / on site / hybrid».
- The working language is Turkish; deliverable documents are prepared in Turkish.
- Adding a new system, process or legal entity outside the scope is handled under change management.

6. Project Plan and Timeline

The programme duration has been calculated in the «BAND» band from the sizing inputs in Section 2.4.

Phase	Work Step	Days
P0	Kick-off, scope and inventory request	«N»
P1	Application inventory and development model per system	«N»
P1	Interviews and change process workshops	«N»
P1	Tool and licence review	«N»
P2	CDE analysis and CDE register	«N»
P2	System × building block matrix and KPI baseline	«N»
P3	Operating model draft, pilot design, roadmap and price	«N»
P4	Read-out, validation and publication	«N»
	Total	«N»

Table 9 — Distribution of work steps in days.

The schedule holds if the assumptions in Section 5 are met.

Delays in sharing documents and in scheduling interviews — in particular with the implementation partner and vendors — affect the schedule directly; these two items cannot be recovered by adding people.

7. Project Organisation, Team and Governance

7.1 Komtaş Project Team

Role	Responsibility	Participation
Governance Lead / Architect	Method, operating model, system × building block matrix, design authority, read-out	P0 – P4
Business Analyst / Process Consultant	CDE workshops, process and change process mapping, CDE register	P0 – P4
DQ Engineer (tool-specific)	Tool and licence review, rule publication options, catalogue and lineage coverage	P1 – P3, part time
Project Manager	Schedule, interview plan, phase exits	P0 – P4, part time

Table 10 — Project team.

7.2 Participation Expected from «CUSTOMER»

Role	Expected Contribution	Participation
Project Sponsor	Approval of scope, pilot selection, read-out	P0, P3 – P4
Application and Process Owners	Interviews, how CDEs are created, known issues	P1 – P2
Change Process Owners	SDLC, CAB and transport processes; workshops	P1
SAP Partner / Vendors	Functional specification, transport and release processes	P1 – P2
Governance / DQ Platform Owner	Licence list; existing glossary, catalogue and rule content	P1
Privacy Officer	Personal data classes (KVKK)	P1 – P2

Table 11 — Expected customer participation. Total expected customer effort is «N» person-days.

7.3 Governance and Reporting

- Weekly progress meeting: document and interview status, open items and schedule.
- Review and written approval at phase exits.
- The inventory, CDE register and matrix are shared as interim results during P2; results are not presented for the first time at the read-out.
- Any issue affecting schedule or scope is reported in writing in the week it is identified.

7.4 Risk and Change Management

Anticipated Risk	Impact	Mitigation
Late documents or licence list	Schedule	Document list and due date are fixed in P0; missing items are tracked weekly
Implementation partner or vendor not available	Lever decision, schedule	Interview schedule set in P0; systems that cannot be covered are marked in the matrix as based on statements
More CDEs than stated	Effort, schedule	CDEs are prioritised per process; the register is fixed in P2 and the difference reported in writing
Overlap between SAP MDG and the central rule set	Design, pilot scope	Coexistence options are written in P2; checks MDG already enforces are not rebuilt
Licensed services do not cover the building blocks	Pilot scope, fee	The missing component is named in D4; the alternative and its effect are reflected in the price in D8
KPI baseline cannot be measured	Measurement of the pilot result	Baseline queries are requested in P1; a KPI that cannot be measured is marked plainly in the pilot design
Requests to extend the scope	Scope, fee	The list of systems and processes is fixed in P0; later additions are change requests

Table 12 — Risk register.

Any request affecting scope, schedule or fee is handled through a written change request (CR). The assessed request is submitted for approval with its impact and fee; it is not implemented before approval.

8. Project Fees and Payment Schedule

COMPLETION NOTE — Fees are entered by sales. The SAT office produces person-day and schedule values; it does not produce prices.

Band indicator (Komtaş effort): small 25 · medium 30 · large 35 person-days; duration small 3 · medium 3.5 · large 4 weeks; customer effort small 4 · medium 5 · large 6 days (Table 11). The values are an initial SAT estimate pending delivery confirmation.

Band drivers (majority rule): operational systems ≤ 5 · 6–15 · > 15; processes / domains ≤ 2 · 3–5 · > 5; development models 1 · 2 · 3; CDEs ≤ 50 · 50–200 · > 200; interviewees ≤ 10 · 10–25 · > 25; legal entities / countries 1 · 2–3 · > 3. If the number of systems is in the large band, the band is at least medium.

There is no licence item in this service; the work is consulting only.

8.1 Consulting Fees

Phase	Person-Days	Fee (excl. VAT)
P0 — Kick-off and inventory request	«N»	«fee»
P1 — Inventory, interviews and workshops	«N»	«fee»
P2 — CDE analysis and matrix	«N»	«fee»
P3 — Operating model, pilot design and roadmap	«N»	«fee»
P4 — Read-out	«N»	«fee»
Total consulting	«N»	«fee»

Table 13 — Consulting items. Band: «BAND».

8.2 Payment Schedule

Payment Item	Rate	Amount (excl. VAT)
Contract signature	«%»	«amount»
P4 acceptance certificate — publication of the deliverables	«%»	«amount»

Table 14 — Payment schedule. As the programme is short, payment is split into two items.

8.3 Not Included in the Fee

- Publishing rules, application integration, building the gate and the pilot.
- Licence and consumption costs of governance, catalogue and data quality products.
- Travel and accommodation costs outside the city during periods requiring on-site work.
- Additional work approved under change requests.

9. Proposal Terms

9.1 General Terms

- The proposal is valid for «N» days.
- Fees exclude VAT.
- This work is fixed price. The fee is based on the sizing inputs in Section 2.4 and the assumptions in Section 5.
- No changes are made to the operational systems or the governance / DQ platform during Phase 0.
- The pilot and wave prices in D8 are an estimate based on the Phase 0 findings; the binding fee is given in the service B proposal.
- «OPTIONAL» If the contract for service B is signed within «N» months of acceptance of this work, the fee for this work is deducted from the fee for service B.
- Intellectual property rights to the deliverables produced during the programme are governed by the contract.
- The parties keep confidential the information they access within the scope of the programme.

9.2 Proposal Contact Details

Area of Responsibility	Full Name	Title	Contact
Commercial	«full name»	«title»	«e-mail / phone»
Technical	«full name»	«title»	«e-mail / phone»

9.3 Proposal Annexes

- ANNEX-1 — About Komtaş
- ANNEX-2 — Project consultant CVs
- ANNEX-3 — Reference projects