«CUSTOMER NAME»
«legal entities in scope»

Operational Data Governance Enablement · Service B

Pilot and Rollout

Commercial Proposal

Data Governance in Operational Systems: A Measured Pilot on One Process and One System, Then Rollout in Waves

Proposal No: KOMTAS-«CUSTOMER ABBREVIATION»-ODGP-«YEAR»-«SEQUENCE»

Proposal Date: «dd Month yyyy»

Validity: «proposal date + 1 month»

VARIABLE GLOSSARY — in this template only the fields inside « » change per customer. All other text is fixed.

«CUSTOMER» · «BAND» small / medium / large (pilot size) · «N» numeric value · «%» percentage (deviation, payment rate) · «fee» unit or total fee · «amount» payment amount

«PILOT PROCESS» pilot business process (e.g. customer or outlet onboarding) · «PILOT SYSTEM» pilot application · «TOOL» governance / DQ platform · «WAVE SCOPE» process or system scope of the wave

Pricing: the pilot fee (Section 8.2) is fixed. For the rollout, of the sections «OPTION 1 — FIXED FEE PER WAVE» (Section 8.3) and «OPTION 2 — CAPPED T&M» (Section 8.4), keep the one chosen by sales and delete the other together with its heading, tables and payment schedule; delete the marker and correct the remaining section and table numbers.

The paragraph (Section 8.1, managed service after the rollout) and the item (Section 9.1, credit of the service A fee) starting with «OPTIONAL» are kept or deleted by sales; if kept, delete the marker.

Order of completion: Phase 0 outputs → Section 2.4 → Section 6 schedule and wave plan → Section 5 assumptions → Section 8 pilot fee and rollout option → remaining « » fields.

This proposal is built on a pilot process and system chosen in Phase 0 or in equivalent design work. If no pilot process and system have been chosen, this template is not used; service A is proposed first.

Contents

1. Executive Summary

«CUSTOMER» aims to prove governance in operational systems with measured results on the «PILOT PROCESS» process and the «PILOT SYSTEM» system, and then to roll it out in waves to the remaining processes and systems. This proposal is based on the system × building block matrix and the pilot design produced in Phase 0.

The pilot proves both levers on real data: data quality checks that run when a record is created, and the SDLC gate applied in a real release. Rules for the pilot CDEs are defined once centrally, published as REST endpoints through «TOOL» and called by «PILOT SYSTEM»; the same rules are used on the analytical side.

Success criteria and the KPI baseline come from Phase 0. At the end of the pilot the KPIs are measured again with the same method; the rollout decision rests on the measured difference, not on the plan.

The programme consists of four pilot phases followed by rollout waves:

- **PL1 — Design confirmation:** Validation of the Phase 0 outputs; pilot CDEs, rules, integration pattern, gate design and acceptance criteria fixed.
- **PL2 — Build:** Rules published as APIs, application integration, glossary and catalogue entries, lineage, steward workflow.
- **PL3 — Release and measure:** The gate applied in one real release; checks at creation running in production and the KPIs measured.
- **PL4 — Close-out and wave plan:** Pilot report, handover, wave plan for the remaining processes and systems, and price confirmation.
- **Rollout:** The remaining rows of the matrix delivered in «N» waves by process or system; each wave reuses the pilot patterns.

Phase	Main Work Stream	Duration
PL1	Design confirmation	«N» Weeks
PL2	Build: rules, APIs, integration, glossary, catalogue, lineage	«N» Weeks
PL3	Release and measure	«N» Weeks
PL4	Close-out and wave plan	«N» Weeks
Pilot total		«N» Weeks

Table 1 — High-level summary of the pilot schedule. Band: «BAND». The plan of the rollout waves is in Section 6.

At the end of the pilot, «CUSTOMER» will have checks running at creation on «PILOT SYSTEM», a working gate on the release path, glossary, catalogue and lineage entries for the pilot CDEs, a running steward workflow and KPIs measured against the baseline.

The pilot is fixed price. The rollout is priced either as a fixed fee per wave or as capped time and materials (Section 8).

2. Scope

2.1 Purpose of the Programme

The aim of the programme is to put the selected building blocks into operation in the pilot process and system chosen in Phase 0, to measure the result against the Phase 0 baseline, and to apply the same patterns in waves to the remaining rows of the system × building block matrix.

The pilot is limited to the CDEs that the «PILOT PROCESS» process creates in the «PILOT SYSTEM» system. The governance programme on the analytical side stays as it is; the pilot rules and classes are reused there.

2.2 Service Structure

Operational Data Governance Enablement consists of two services, and this proposal is for the second.

Service	Focus	Evidence Base	Result Format
A — Phase 0: Discovery and Design	Application inventory, CDEs, change process, system × building block matrix, pilot design	Inventory and documents, interviews, change process workshops, licence list	Matrix, operating model draft, pilot design, roadmap and price
B — Pilot and Rollout	Pilot on one process and one system; then rollout in waves	Phase 0 outputs or an equivalent design	Checks running at creation, a gate on the release path, lineage, steward workflow, measured KPIs

Table 2 — Service structure. B is not offered without Phase 0 or an equivalent design.

This proposal is based on the matrix and pilot design produced for «CUSTOMER» in Phase 0 or in equivalent design work; these inputs are validated in PL1.

2.3 Scope Topics

The pilot covers the work below. Each item belongs to a building block; which blocks apply in the pilot was set in the Phase 0 matrix.

Work Item	Block	Result in the Pilot
DQ at entry	1	Rules for the pilot CDEs are defined centrally, published as REST endpoints and called by «PILOT SYSTEM»
Gate on the release path	2	The definition of done is applied in a real release: Jira / Azure DevOps template, design review, CAB or transport approval
Glossary and catalogue	2 · 3	Glossary terms and catalogue entries for the pilot CDEs
Lineage	3	Application field → glossary term → warehouse column → report
Steward workflow	4	Issue workflow, owner and escalation for issues found at entry
Classification	5	KVKK class of personal data in the pilot CDEs; masking and access derive from the class
KPI measurement	—	Before / after measurement against the Phase 0 baseline

Table 3 — Work items in the pilot.

There are three integration patterns for checks at entry; the pattern used in the pilot was set in the Phase 0 matrix:

- **Synchronous (UI or API):** The application calls the rule before saving; the user fixes the error at once. Used only where a bad record is costly and the latency is acceptable.
- **Asynchronous (event or CDC):** The record is saved; an event or CDC stream triggers the check, and a steward task opens if it fails.
- **Batch remediation:** Existing records are checked on a schedule; fix lists go to the owners.

If the rule service is unavailable, the record is saved and flagged for the asynchronous check; the business process does not stop.

2.4 Scope Size

Sizing is based on the following values taken from the Phase 0 outputs. The condition for their validation is set out in Section 5.

Sizing Input	Value	Source
Pilot process	«PILOT PROCESS»	«Phase 0 / statement»
Pilot system	«PILOT SYSTEM»	«Phase 0 / statement»
Pilot CDEs	«N»	«Phase 0 / statement»
Pilot DQ rules	«N»	«Phase 0 / statement»
Integration patterns (sync / async / batch)	«N»	«Phase 0 / statement»
Governance / DQ tool	«TOOL»	«Phase 0 / statement»
Rollout waves	«N»	«Phase 0 / statement»

Table 4 — Values on which sizing is based. Band: «BAND» (pilot CDEs ≤ 20 · 20–50 · > 50; DQ rules ≤ 15 · 15–40 · > 40; integration patterns 1 · 2 · 3). Values are validated in PL1.

2.5 Out of Scope

The following topics are outside the scope of this proposal.

- Processes and systems other than the pilot process and system; these are covered in the rollout waves.
- Full MDM implementation (golden records, survivorship, distribution to all systems); except matching checks included in the pilot in the Phase 0 matrix.
- Building new applications; integration work is limited to the rule calls in the pilot and wave scope.
- Report governance and AI governance; these are separate services.
- Development and configuration work done by the SAP implementation partner, an SI partner or a SaaS vendor; this work is carried out under the relevant contracts.
- Licence and consumption costs of governance, catalogue, data quality and MDM products.
- Systems not in the matrix and new business requirements; these are handled under change management.

3. Methodology

3.1 Development Model and Lever

The development model of the pilot system decides the lever through which the building blocks are applied:

Development Model	Lever	DQ at Entry	SDLC Gate
In-house developed	Own SDLC	The application calls the DQ API directly (sync or async)	Jira / Azure DevOps templates, design review, CAB
SAP with an implementation partner	The partner's change process: functional spec template, transport approval	SAP-side validation / MDG, or the DQ service via middleware; coexistence decided in Phase 0	Functional spec and transport gates
SaaS / packaged software	Vendor change process and the integration layer	Validation in the integration layer (API gateway / iPaaS)	Vendor release review, configuration change control

Table 5 — Lever by development model.

The row that applies to the pilot system is taken from the Phase 0 matrix. In SAP systems, checks already enforced by SAP MDG or application validations are not rebuilt; coexistence with the central rule set follows the option chosen in Phase 0.

3.2 The Gate on the Release Path

A data-affecting change is not done until the governance items below exist. The gate sits where changes are already approved: the items are named at design review and confirmed at CAB or transport approval.

Item	What Is Required	Provided By
Glossary term	Business definition of the new field, linked to an existing or new term	Analyst, data steward
Catalogue entry	Field registered with source system, type and description	Developer, scanner
Owner	Named data owner, usually the process owner	Business
Privacy class	Personal or sensitive data flagged (KVKK); masking and access follow	Data steward, privacy officer
DQ rule	At least one rule from the central rule set, or a new one	DQ engineer, steward
Lineage	Application field linked to warehouse column and report	Scanner, developer

Table 6 — Definition of done for a data-affecting change.

Changes that touch no CDE pass with a one-line declaration, so the gate does not slow every release. The data steward has a seat in the change process and signs off the governance items.

3.3 Process

The pilot is carried out in four phases. Each phase has a written exit criterion; the next phase does not start until it is met.

Phase	What Is Done	Exit Criterion
PL1 — Design confirmation	Validation of the Phase 0 outputs; CDE and rule list, integration pattern, gate design, acceptance criteria	CDE and rule list, pattern, release date and acceptance criteria are agreed in writing
PL2 — Build	Rules published as APIs, application integration, glossary and catalogue entries, lineage, steward workflow	Rules are called from the application in the test environment; glossary, catalogue and lineage entries are complete
PL3 — Release and measure	Gate applied in a real release, checks running in production, KPI measurement	The gate has been applied in a release, the checks have run in production and the KPIs have been measured
PL4 — Close-out and wave plan	Pilot report, handover, wave plan and price confirmation	The pilot report and the wave plan are approved in writing

Table 7 — Pilot phases and exit criteria.

The rollout waves reuse the pilot patterns. Each wave contains:

- Glossary terms, owners and KVKK classes for the CDEs in the wave.

- Rules added to the central set and called at entry.
- The gate rolled out to the teams of the systems in scope.
- Scanners and lineage for the systems in scope.
- Steward handover and KPI report for the wave.

The wave order follows the criteria set in Phase 0. Acceptance of a wave depends on the governance items of the CDEs in the wave being complete and the wave KPI report being approved.

3.4 KPIs and Acceptance

KPI	Definition
Coverage of CDEs	Share of CDEs with an owner, a glossary term and a DQ rule
Error rate at entry	For the pilot CDEs, before and after
Changes through the gate	Share of data-affecting changes that passed the gate
Time to add a governed field	From request to a released, documented field
Issues traced to source	Downstream data issues traced back to their origin

Table 8 — KPIs. The baseline was measured in Phase 0.

Pilot acceptance: the rules for the pilot CDEs in Section 2.4 are called in production, the gate is applied in at least one real release, and the KPIs are measured in PL3 with the same method as the baseline. Target values were agreed in Phase 0; no percentage improvement is promised in advance.

Because product capabilities change, publication of rules as APIs through «TOOL» and the consumption model of real-time calls are confirmed in PL1 for the edition used by «CUSTOMER».

4. Deliverables

#	Deliverable	Phase	Content
1	Validated pilot design	PL1	CDE and rule list, integration pattern, gate design, acceptance criteria
2	Rule set and APIs	PL2	Rules for the pilot CDEs; REST endpoints, versions and test records
3	Application integration	PL2	Rule calls from «PILOT SYSTEM» or the integration layer; behaviour on errors and service outage
4	Glossary, catalogue and lineage entries	PL2	Terms, entries, owners, KVKK classes and application → report lineage for the pilot CDEs
5	Gate templates	PL2 – PL3	Definition of done; Jira / Azure DevOps template, design review checklist, CAB or transport check
6	Steward workflow	PL2	Issue workflow, roles, escalation path
7	Pilot report and KPI measurement	PL3 – PL4	KPIs before / after against the baseline, release record, open items
8	Wave plan	PL4	Wave scopes, order and price
9	Wave deliveries	Waves	Rules, entries, gate and lineage for the CDEs in the wave; wave KPI report and acceptance certificate
10	Handover	PL4, waves	Runbooks for rule and metadata operations; handover sessions

Table 9 — List of deliverables.

The deliverables stay in the governance / DQ platform, work tracker and version control system of «CUSTOMER».

5. General Assumptions

The proposal is based on the assumptions below. If they do not hold, scope, schedule and fee are reassessed under change management.

> *COMPLETION NOTE — Every item left unanswered in the input form is added to this section as one line.*
>
> *If one of the blocking questions in the form (Phase 0 or equivalent design, pilot process and system, who changes the pilot application, a real release inside the pilot window, rollout pricing model) could not be answered, it is written plainly in this section; it is not silently filled in with a guess.*

5.1 Scope and Sizing

- The values in Section 2.4 are taken from the Phase 0 outputs. If validation in PL1 changes the number of pilot CDEs or rules by more than «%», effort and fee are updated under change management.
- The pilot is limited to one process («PILOT PROCESS») and one system («PILOT SYSTEM»).
- The scope of the rollout waves is fixed in PL4; the wave fee follows the basis chosen in Section 8.
- «assumption — from input form»

5.2 Platform, Application and Access

- Licences and the test and production environments of «TOOL» are ready at the start of PL1; the services needed to publish rules as APIs are covered by the licence.
- Rule calls are developed by the Komtaş integration developer in the integration layer, or in the application to the extent «CUSTOMER» allows; application changes are released through the process of the team that changes the application (in-house team, SI partner or vendor).
- Where an API gateway or middleware exists, integration goes through that layer; access and permissions are provided during PL1.
- The Komtaş team is given development permissions in the test environments and the agreed permissions in production for the release.
- A real release of «PILOT SYSTEM» is planned inside the pilot window.

5.3 Assumptions Under «CUSTOMER» Responsibility

- A named process owner and a data steward are appointed for the pilot process.
- Change process owners approve adding the gate to the work tracker, design review and CAB or transport approval.
- The SAP implementation partner or the relevant vendor applies the gate in its own change process.
- Queries or reports needed for KPI measurement are provided in PL3.
- Acceptance tests of the deliverables are completed within «N» working days of delivery; if no written objection is received within that period, the deliverable is deemed accepted.

5.4 Execution

- The work is carried out «remotely / on site / hybrid».
- The working language is Turkish; deliverable documents are prepared in Turkish.
- Adding a new process, system or legal entity outside the scope is handled under change management.

6. Project Plan and Timeline

The pilot takes 6–8 weeks depending on its size and has been calculated in the «BAND» band from the values in Section 2.4.

Phase	Work Step	Weeks
PL1	Design confirmation	«N»
PL2	Build: rules, APIs, application integration, glossary, catalogue, lineage	«N»
PL3	Release and measure	«N»
PL4	Close-out and wave plan	«N»
	Pilot total	«N»

Table 10 — Pilot phase durations.

The duration of PL3 depends on the release calendar of the pilot system; the release date is fixed in PL1.

The rollout waves start after the pilot. The number and order of the waves are fixed in PL4.

Wave	Scope (process or system)	CDE	Weeks	Planned End
1	«WAVE SCOPE»	«N»	«N»	«dd Month yyyy»
2	«WAVE SCOPE»	«N»	«N»	«dd Month yyyy»
«N»	«WAVE SCOPE»	«N»	«N»	«dd Month yyyy»

Table 11 — Rollout wave plan. The number and order of waves are fixed in PL4.

The schedule holds if the assumptions in Section 5 are met. Delays in the release calendar of the pilot system, in access to the integration layer and in partner or vendor approvals affect the schedule directly.

7. Project Organisation, Team and Governance

7.1 Komtaş Project Team

Role	Responsibility	Participation
Governance Lead / Architect	Method, operating model, gate design, design authority	Pilot and waves
DQ Engineer (tool-specific)	Rules, API publication, catalogue and lineage set-up	Pilot and waves
Integration Developer	Rule calls from the pilot application or the integration layer	PL2 – PL3; in waves as needed
Business Analyst / Process Consultant	CDE workshops, process and change mapping, steward handover	Pilot and waves
Project Manager	Plan, steering, reporting	Part time

Table 12 — Project team. Team size follows the wave scope.

7.2 Participation Expected from «CUSTOMER»

Role	Expected Contribution	Participation
Project Sponsor	Pilot and wave decisions, phase approvals	Phase transitions
Process Owner (data owner)	Term definitions, DQ thresholds, pilot acceptance	Pilot and waves
Data Steward	Issue workflow; sign-off of governance items at the gate	Pilot and waves
Application Owner / Development Team	Changes to «PILOT SYSTEM» and the release	PL1 – PL3
SAP Partner / Vendor	Applying the gate in specifications, transports and releases	As needed
Change Advisory Board	Checking the definition of done before release	PL3, waves
Privacy Officer	Personal data classes (KVKK)	PL1 – PL2, waves

Table 13 — Expected customer participation. Total expected customer effort is «N» person-days.

7.3 Governance and Reporting

- Weekly progress meeting: pilot or wave status, open items and risks.
- Monthly steering committee: wave plan, KPIs and change requests.
- Written approval at phase exits and at the end of each wave.

- Escalation path for data issues: data steward → data owner → governance council.
- Any issue affecting schedule or scope is reported in writing in the week it is identified.

7.4 Risk and Change Management

Anticipated Risk	Impact	Mitigation
The pilot system release moves outside the pilot window	Schedule, pilot acceptance	The release date is fixed in PL1; if it moves, PL3 is re-planned around the release date
Application change depends on a partner or vendor	Schedule	The change request is raised in PL1; where possible, checks are placed in the integration layer or run asynchronously
Two rule sets on the SAP side	Consistency	The coexistence option chosen in Phase 0 is applied; MDG checks are documented in the glossary and reused on the analytical side
Latency or outage of the rule service	Business process	Synchronous checks only on critical fields; during an outage the record is saved and flagged for the asynchronous check
Consumption cost of real-time rule calls	Licence cost	Call volume is estimated in PL1 and shared with «CUSTOMER»
The gate slows releases	Adoption	Changes that touch no CDE pass with a one-line declaration
Late owner and steward appointments	Acceptance, schedule	Roles are a PL1 exit criterion; CDEs without owners are marked in the wave plan

Table 14 — Risk register.

Any request affecting scope, schedule or fee is handled through a written change request (CR). The assessed request is submitted for approval with its impact and fee; it is not implemented before approval.

8. Project Fees and Payment Schedule

COMPLETION NOTE — The fees in this section are entered by sales.

The SAT office produces person-day and schedule values for the pilot phases and the waves; it does not produce unit prices or total fees.

Band indicator (Komtaş pilot effort): small 60 · medium 75 · large 90 person-days; duration 6–8 weeks. Komtaş effort per wave is 40–80 person-days depending on the number of CDEs, rules and systems in the wave. The values are an initial SAT estimate pending delivery confirmation.

The pilot fee is fixed (Section 8.2). For the rollout, keep the option chosen by sales: Section 8.3 «OPTION 1 — FIXED FEE PER WAVE» or Section 8.4 «OPTION 2 — CAPPED T&M». Delete the unused section together with its tables.

There is no licence item in this service; the governance / DQ platform licence is covered by the existing contract of «CUSTOMER».

8.1 Basis of the Fee

The pilot is fixed price, with the scope set at the end of Phase 0. No single fixed price is applied to the whole landscape for the rollout; because the wave list follows from Phase 0 and the pilot, the fee is given either as a fixed fee per wave or as capped time and materials.

The wave fee follows the number of CDEs, rules and systems in the wave and the development model of the systems. If the wave scope deviates from the scope written in PL4 by more than ±«%», the difference is handled under change management.

«OPTIONAL» After the rollout, a monthly managed service for rule and metadata operations can be provided. Its scope and fee are given in a separate proposal.

8.2 Pilot Fee

The pilot fee is fixed and consists of the phase items below.

Phase	Person-Days	Fee (excl. VAT)
PL1 — Design confirmation	«N»	«fee»
PL2 — Build	«N»	«fee»
PL3 — Release and measure	«N»	«fee»
PL4 — Close-out and wave plan	«N»	«fee»
Total pilot	«N»	«fee»

Table 15 — Pilot fee. Band: «BAND».

Payment Item	Rate	Amount (excl. VAT)
PL1 exit approval — validated pilot design	«%»	«amount»
PL3 exit approval — release and KPI measurement	«%»	«amount»
PL4 acceptance certificate — pilot report and wave plan	«%»	«amount»

Table 16 — Payment schedule — pilot.

8.3 Option 1 — Fixed Fee per Wave

«OPTION 1 — FIXED FEE PER WAVE» Each wave is priced at a fixed fee for the scope written in PL4. Wave fee = wave person-days × day rate.

Wave	Scope	CDE	Systems	Person-Days	Fee (excl. VAT)
1	«WAVE SCOPE»	«N»	«N»	«N»	«fee»
2	«WAVE SCOPE»	«N»	«N»	«N»	«fee»
«N»	«WAVE SCOPE»	«N»	«N»	«N»	«fee»
Total rollout		«N»	«N»	«N»	«fee»

Table 17 — Fixed fee per wave.

Payment Item	Rate / Basis	Amount (excl. VAT)
Wave start — written approval of the wave scope	«%»	«amount»
Wave acceptance certificate — wave KPI report	«%»	«amount»

Table 18 — Payment schedule — Option 1. Applied separately to each wave.

8.4 Option 2 — Capped T&M

«OPTION 2 — CAPPED T&M» The rollout fee is invoiced monthly on actual person-days × day rate and does not exceed the cap below.

Role	FTE	Months	Day Rate (excl. VAT)	Total (excl. VAT)
Governance Lead / Architect	«N»	«N»	«fee»	«fee»
DQ Engineer	«N»	«N»	«fee»	«fee»
Integration Developer	«N»	«N»	«fee»	«fee»
Business Analyst / Process Consultant	«N»	«N»	«fee»	«fee»
Project Manager	«N»	«N»	«fee»	«fee»
Total				«fee»

Table 19 — Capped T&M team plan. FTE and month values are taken from the wave plan in Section 6.

Total fee cap: «fee» (excl. VAT). Written notice is given when the actual fee reaches «%» of the cap; the cap can be exceeded only through an approved change request.

Payment Item	Rate / Basis	Amount (excl. VAT)
Monthly — actual person-days × day rate	Monthly	«amount»

Table 20 — Payment schedule — Option 2.

8.5 Not Included in the Fee

- Licence and consumption costs of governance, catalogue, data quality and MDM products (including real-time rule calls).
- Work done by the SAP implementation partner, an SI partner or a SaaS vendor.
- Full MDM implementation and building new applications.
- Managed service after the rollout.
- Travel and accommodation costs outside the city during periods requiring on-site work.
- Additional work approved under change requests.

9. Proposal Terms

9.1 General Terms

- The proposal is valid for «N» days.
- Fees exclude VAT.
- The proposal is based on the values in Section 2.4 and the assumptions in Section 5; if the pilot process or system changes, the proposal is renewed.
- The pilot is fixed price; the rollout fee is calculated on the basis chosen in Section 8.
- «OPTIONAL» The fee for service A (Phase 0 — Discovery and Design) has been deducted from the fee in this proposal, in line with the condition in the A proposal.
- Intellectual property rights to the deliverables produced during the programme are governed by the contract.
- The parties keep confidential the information they access within the scope of the programme.

9.2 Proposal Contact Details

Area of Responsibility	Full Name	Title	Contact
Commercial	«full name»	«title»	«e-mail / phone»
Technical	«full name»	«title»	«e-mail / phone»

9.3 Proposal Annexes

- ANNEX-1 — About Komtaş
- ANNEX-2 — Project consultant CVs
- ANNEX-3 — Phase 0 summary
- ANNEX-4 — Reference projects

ANNEX-1 — About Komtaş

«corporate introduction text»

ANNEX-2 — Project Consultant CVs

«CVs»

ANNEX-3 — Phase 0 Summary

The summary contains the system × building block matrix, the pilot design, the KPI baseline and the wave list produced in Phase 0 or in equivalent design work.

«summary of the Phase 0 matrix goes here»